

Costed evaluation plan: Lebanon–UNICEF country programme of cooperation, 2017–2020

The table draws from the Integrated Monitoring and Evaluation Plan to cover present evaluations planned for the duration of the programme cycle. Additional guidance on financial resources for evaluation are outlined in the revised Evaluation Policy ([E/ICEF/2013/14](#)).

<i>Evaluation title</i>	<i>UNDAF (or equivalent) outcome</i>	<i>UNICEF Strategic Plan outcome</i>	<i>Criteria used for selection</i>	<i>Intended use of evaluation findings</i>	<i>Expected start date</i>	<i>Anticipated cost and provisional source of funding (Regular resources (RR), Other resources (OR)) in US dollars</i>
<i>The formative evaluation of UNICEF-supported non-formal education programme component</i>	Currently Unavailable – a strategic framework is being developed	Under output 2 of UNICEF’s education programme component – supply side bottlenecks	A new component to be operationalized by the Ministry of Education and Higher Education (MEHE) and line with the No Lost Generation initiative. In addition, it contributes to MENA regional research priorities.	This formative evaluation will analyse the relevance and effectiveness of the operationalization of the MEHE non-formal framework after the first year of the country programme.	<i>Quarter 1 of 2018 (after the first year of the CPD)</i>	75,000 (ORE)
<i>The midterm evaluation of the Youth Development Programme</i>	Currently Unavailable – a strategic framework is being developed	Under output 1 of UNICEF’s contribution to youth inclusive policies and programmes	New programme component with an average of more than \$10 million planned investment per year.	This midterm evaluation will analyse the relevance and effectiveness of the implementation and results of this new programme to inform any required adjustments during the midterm review.	<i>Quarter 3 of 2018</i>	75,000 (OR)
<i>The midterm evaluation of UNICEF’s WASH support to Ministries of Health, Energy and Water and Environment.</i>	Currently Unavailable – a strategic framework is being developed	Under output 2 of UNICEF’s WASH programme component – supply-side bottlenecks	More than \$10 million planned investment per year	This midterm evaluation will analyse the country programme’s strategy in terms of relevance and effectiveness of this programme component to reach the most disadvantaged children (Lebanese and non-Lebanese) and inform any required	<i>Quarter 3 of 2018</i>	100,000

				adjustments during the midterm review.		
<i>Evaluation of the Ministry of Social Affairs National Child Protection Policy/National Action Plan for the Protection of Women and Children in Lebanon (MOSA NP Phase II)</i>	Currently Unavailable – a strategic framework is being developed	Under output 1 of UNICEF’s contribution in the Child Protection programme component	The National Strategy for Child Protection and Prevention against all forms of violence, abuse and neglect was endorsed in 2012, on which the MOSA NP Phase II (2017–2020) will build upon. The evaluation intends to look at the relevance and effectiveness of the Strategy, which is in line with the programme component of the CPD.	Intended use of the evaluation is for accountability purposes and validating UNICEF’s support to this national strategy, which will include significant financial contributions.	<i>Quarter 4 of 2019</i>	100,000 (RR)
<i>Evaluation of the UNICEF No Lost Generation cash transfer pilot for displaced Syrian children in Lebanon</i>	Currently Unavailable – a strategic framework is being developed	Under output 3 of UNICEF’s Social Inclusion outcome	This is a new programme component of the CPD.	The impact evaluation serves three main purposes: to provide feedback on the impact of the pilot programme, to document the effects of the programme to inform current and future programming in protracted crisis settings, and to feed into the broader academic and policy debate about the usefulness of cash transfers in emergency settings.	<i>Quarter 1 of 2017</i>	220,000 (ORE)