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Education Sector Report for Darfur 
UNICEF, July 2004

This report aims to provide an analysis of the position of educational partners regarding the 90-Day Plan, their progress achieved and their plans for closing the gap. It is divided into six parts, including the executive summary. 

1. Executive Summary 
The primary goals for the Education Sector are to restore learning opportunities for IDP children by either integrating IDP children into host communities' schools, undertaking minor rehabilitation of existing school/class rooms and/or the creation of additional learning spaces by setting up temporary shelters with access to sanitation and water facilities. There is also a need to equip schools with supplies and core textbooks and to support primary schools with teacher training programs and school feeding programs, provided by WFP.

The 90 Day Plan aims to give access to education to 141,770 IDP children in the Darfur region by the end of August. The actors in the Education Sector are UNICEF, the State Ministries of Education, NCA/SCC, IRW, and SC-Sweden. SC-UK. The sector progress in each of the 3 states has been good however, as the figures below indicate, there is a great deal of variance between states.
Table 1 below indicates that the program envisaged enrolling 141,700 pupils and adding 634 new temporary school class rooms in the region. As of 31st July the total number of Pupils enrolled amounted to 74,098 (52.3% of the target) and new temporary class rooms 402 (63.4.6% of the target). UNICEF facilitated the achievement of these targets in collaboration with partners such as SMoE. 

Table 1: The Status of the 90-Day Plan for Darfur Region: Education Sector 

	State/Indicator
	As of May 31
	90-Day Program Target
	As of July 31
	% Coverage As of July 31

	North Darfur
	
	
	
	

	Pupils enrolled
	15,507
	51,200
	36,012
	70.3

	Temporary Class rooms added
	
	212
	169
	79.7

	South Darfur
	
	
	
	

	Pupils enrolled
	10,344
	31,500
	12,739
	40.4

	Temporary Class rooms added
	
	104
	149
	143.3

	West Darfur
	
	
	
	

	Pupils enrolled
	6,293
	59,000
	25,347
	42.9

	Temporary Class rooms added
	
	318
	84
	26.4

	Total
	32,144
	141,700 pupils, 634 classes
	74,098 pupils, 402 classes
	


Source: UNICEF field offices’ state-based reports, May-July 2004

Including the enrolments and classrooms detailed above, achievements to the end of July are as follows:

· 672 Teachers trained
. This increased demand for education has overtaxed the SMoE's ability to provide trained teachers. UNICEF is funding and supporting short-term teacher programme; implemented through the SMoE focused on methodology and peace education as well as psycho -social orientation of teachers mainly implemented a child protection agency.   

· 45,267 children received learning and teaching materials (pupil kits).

· 23,652 girls received uniforms.

· 672 Teachers received teaching materials.

Gaps and Priorities

By the end of the program considerable progress will have been made, however, there will still be a need for more interventions after August, assuming the security situation remains stable. It is envisaged that new programs will involve the same activities as the current plan. Activities such as teacher training have to be prioritised due to the lead time required to produce a sufficient quantity of qualified teachers. The number and capacity of actors in the Darfur States will have to be increased as the program will require an increasing in funding across the board. These priorities are security dependant as stability will enable better access to affected populations, enable agencies to increase operations and help to stabilise people in their home environment.
2. Introduction 

A) Primary Education in Darfur Region:

Darfur Region is one of the most deprived regions of Sudan with regards to primary education. For instance, during the 2001/2002 school year, the highest gross enrolment rate (GER) was recorded in the Northern Region
 at 92.2%, which is the highest rate in northern Sudan. The lowest rate was recorded in Darfur Region at 34.5%, which is far below the national average of 59.4% (see annex 1).  In addition, there are noticeable gender disparities in primary education, for example GER in 2002/2003 were 49.7% and 33.9% for male and female pupils respectively (see annex 1). More importantly, intake rate in grade 1 in Darfur Region was 56.9% during the 2001/2002 school year with females accounting for 46.5% of the intake in the whole region (see Annex 2). During the 2001/2002 school year, there were 746, 396, and 1,011 schools, staffed by 5,325, 2,245, and 6,685 teachers in North, West, and South Darfur States respectively (see Annex 3). In addition to being among the states of Sudan worst affected by conflict, South Darfur , in particular, is among the most disadvantaged in terms of basic education. Among the states under government control, only West Darfur has lower enrolment rates in primary education. However, because of the size of its population, South Darfur has the largest number of school age children not enrolled in school
B) IDPs Population in Darfur Region:
The population of Darfur Region is estimated at just over six million with 1.6 million in North Darfur, 3.1 million in South Darfur, and 1.6 million in West Darfur
. The total
number of IDPs as of 1 July is estimated at 1,050,506 people, supported by equally vulnerable host communities totalling approximately 209,915 people. The total number of conflict-affected people in Darfur, including IDPs and host communities, is estimated at not less than two million. The total number of IDPs, as of 1st July, in Darfur region was estimated at 1,050,456
 (for break-down of population distribution by location and accessibility see Annexes 4-6). More importantly, accessibility varies from one state to another
 .
3. 90 Day Humanitarian Action Plan
 for Darfur Region: Education Sector
Apart from UNICEF support to the State Ministries of Education, only SC-UK and Norwegian Church Aid (NCA) were active partners within the basic education sector prior to the escalation of the crises. Due to funding constraints as well as security, the two organizations scaled down their activities.

As a continuation of a modest Darfur emergency education sector plan for 2004, the 90-day accelerated education plan was jointly developed by education stakeholders interested in working to address the needs of the growing number of children without any access to education activities. Also, understanding of the importance of caring for childrens’ psychological needs in a conflict environment, a well organized school programme was envisioned to provide normalcy and reduce the effects of traumatic experiences, thus helping to rehabilitate both individuals and communities. 
Unfortunately however, only NCA had secured funds and capacity for a modest education intervention in selected areas. SC-UK activities were mainly planned around protection activities with provision of supplementary training and orientation to teachers in how to work with conflict-affected children.  With the development of the crises, a few other education partners (Islamic Relief World wide (IRW), International Rescue Committee (IRC), SC- US and SC- Sweden planned to provide education activities as part of their emergency intervention. The accelerated 90 days plan became operational in June 2004.
The primary goals for education sector are to restore learning opportunities for IDP children
 whose schooling was stopped by the crisis and to provide access to grade 1 by integration of IDP children into host community schools, undertaking minor rehabilitation of existing schools/classrooms and create additional learning space by setting up temporary shelters (with access to sanitation and water facilities for schooling), provision of school supplies and a core textbook library. In addition, support to primary schools includes teacher training programmes and school feeding provided by WFP. 
Operational indicators include number of children whose learning opportunities have been restored and number of children enrolled into grade 1. The target date for the 90-days plan is August 31st, 2004.
Table 1: 90-Day Plan Goals

	State

(1)
	IDP Child
	Gap
	Targeted Pupils 31-Aug

(6)
	Projected Gap 31-Aug

	
	School age pop

(6-13 yrs)

(2)
	 Assisted by 31 May 2004 (3)
	#

Pupils

(4)
	%

(5)
	
	#

(7)
	%

(8)

	North Darfur
	51,612
	15,507
	36,105
	70.0
	51,200
	412
	0.8

	South Darfur
	31,784
	10,344
	21,440
	67.5
	31,500
	284
	0.9

	West Darfur
	92,450
	6,293
	86,157
	93.2
	59,000
	33,450
	36.2

	Total
	175,846
	32,144
	143,702
	81.7
	141,700
	34,146
	19.4


Source: Darfur Humanitarian Profile, June 2004.

Note:  (4) = 2-3
Table 1 above shows that the total of school age IDP children as of 31 May in the Darfur region was 175,846 and the targeted pupils for assistance as of 31st August is 141,700, with an average gap of 34,146 (19.4%) 
4. Analysis of the 90-Day Plan as of end-July:

Table 2 below indicates that the programme envisaged enrolling 141,700 pupils and adding 634 new temporary schools in the region. As of 31st July the total number of pupils enrolled amounted to 74,098 (52.3% of the target) and new temporary class rooms 402 (63.4.6% of the target). UNICEF facilitated the achievement of these targets in collaboration with partners such as SMoE, IRC, NCA/SCC, IRW, SC-UK, SC-US, and SC-Sweden. However, performance varies from state to another with the least achievement in West Darfur due to a number of factors including the fact that it hosts the largest number of IDPs in the region; lack of operative partners;  and late involvement of operational partners in the state.
Table 2: The Status of the 90-Day Plan for Darfur Region: Education Sector 

	State/Indicator
	As of May 31
	90-Day Program Target
	As of July 31
	% Coverage As of July 31

	North Darfur
	
	
	
	

	Pupils enrolled
	15,507
	51,200
	36,012
	70.3

	Temporary Class rooms added
	
	212
	169
	79.7

	South Darfur
	
	
	
	

	Pupils enrolled
	10,344
	31,500
	12,739
	40.4

	Temporary Class rooms added
	
	104
	149
	143.3

	West Darfur
	
	
	
	

	Pupils enrolled
	6,293
	59,000
	25,347
	42.9

	Temporary Class rooms added
	
	318
	84
	26.4


Source: UNICEF field offices’ state-based reports, May-July 2004

* Detailed plan see annex 7
The one positive factor for the IDPs is that we are seeing a general increase in school enrolment, particularly for girls. This may be because the displaced people cannot work their farms so the demand for the children to assist in family income generation is reduced freeing them to go to school. 

Education Coordination mechanisms are established at both Field and Khartoum level with weekly and biweekly meeting respectively, involving dissemination and sharing of information and coordination of partner interventions. The achievements of these partners as of 31 July were as follows:
IRC has been working alongside UNICEF in Abu Shouk and Kuttum (North Darfur). In addition to the essential task of school latrine construction, IRC has also completed the covering of 100 class roofs in addition to provision of sitting mats for the schools in Abou Shuk Camp.  
SC-Sweden just recently received funding and is ready for intervention in Kutum and Tawila (North Darfur) includes construction of temporary class rooms; rehabilitation of existing sites, as well as teacher training and distribution of supplies to teachers and children. 
NCA/SCC constructed three schools
: one in Mershing (South Darfur) and two in Zalinge (West Darfur)
 in addition to provision of school uniforms for boys (only 350 in each school); school supplies; and construction of two offices, one kitchen, one store and three pit latrines in each school. 
SC-US provides recreational centres in Kirinding and Ardmata (West Darfur) where supplementary training and orientation with teachers in how to work with conflict-affected children. In addition, SC/US trains community volunteers who will provide extra assistance and monitoring in excessively crowded classrooms.

IRW is conducting the registration of IDPs and rehabilitated one school in Riyadh, and will be one of the implementing partners for WFP’s emergency school feeding programme.
WFP’s emergency school feeding programme (ESFP) is yet to be started; awaiting formalization of agreement between WFP and its implementing partners. However, the school feeding program aims at supporting continued and uninterrupted schooling for IDPs children with one meal per day at the school. The ESFP aims at assisting 100,000 pupils (40,000 in North Darfur: Abu Shouk, Kutum, Kebkabiya, and Serif Omara and 60,000 in South Darfur: Nyala town, Kalma Camp, Kass, Menwashi, and Cubum). Similar plans are underway for West Darfur. WFP’s development intervention supports about 97,000 pupils (47,000 in El Fasher town, and 50,000 in El Geniena). In addition, WFP aims at providing food-for-work to facilitate rehabilitation/construction of class rooms.
UNICEF’s intervention is focused on the integration of IDPs children into host communities’ schools; establishment of camp schools; and introduction of a 3 months ‘catch-up’ programme, which was directed at IDPs children who lost part of their school year due to crisis in the region. As the program was planned to utilize the vacant class rooms and teachers during the vacation period, currently all classes are converted into normal classes ready to start a new academic year. As of end of July following the UNICEF/MOEs intervention has achieved:

· (402) Classes established ( with class library of core subject textbooks)
· (672) Teachers trained
. This increased demand for education has overtaxed the SMoE's ability to provide trained teachers. UNICEF is funding and supporting short-term teacher programme; implemented through the SMoE focused on methodology and peace education as well as psycho -social orientation of teachers mainly implemented a child protection agency.   

· (45,267)  children received learning and teaching materials (pupil kits).

· ( 20,447) enrolled in Grade 1

· (23,669) enrolled in Grade 2-8
:

· (23,652) girls received uniforms

· (672) Teachers received teaching materials.

Emergency education is one of the few sectors requiring a large amount of building infrastructure. As well as an education facility, school classrooms give protection from the elements and insulation from external distraction. They can also be a psychological safe haven for the children.

Although the classroom construction in the camps is of temporary materials, all the elements of a permanent school are present. These include: 

· classrooms 

· teacher’s offices

· latrines

· water supply 

· fencing.

· school supplies (sitting mats, core subject text books, exercise books, etc.).
· teachers’ training (orientation on peace education, child health, and methodology).

 It is important to provide a predictable, regular, and structured activity such as education which will help children return to a sense of normalcy and stability.   Ensuring a regular schedule of activities also allows parents and family members to benefit from this sense of stability and allows them time to meet other basic needs while not worrying about child care.  

5. Problems and Concerns:

The main constraints pertaining to partnership in education sector are: inadequate number of partners, limited capacity of existing partners (life saving assistance has priority); most of the partners are just at the starting stage in addition to lack of capacity as well as financial resources on the part of SMoE. More importantly, activities of partners operative in the sector are frequently hampered by either lack of sufficient funds or delay in delivery of funds. Another factor constraining implementation in this sector is lack of adequate number of trained teachers
. Most of the teachers either work as volunteers or do not get their salaries from concerned government departments. Also there is inadequate supply of school supplies and textbooks. In addition, delay in construction of classrooms and offices (especially in West Darfur) constitutes another major constraint; attributable to inadequate supply of local building materials.
The range of problems and concerns encountered by UNICEF and its educational partners, in the course of implementing the 90-day plan for Darfur Region, vary from State to another or even between localities in the same state. However, the major problems and concerns could be summarized as follows:
· Storms and rains causing damage to temporary class rooms and offices (e.g. in Kriding and Ardamatta), which requires rebuilding/repairing of such shelters. 
· The need to redesign school classrooms to withstand the climatic conditions in the region (it has been observed that local class room quality is lower than expectations).

· Most IDPs have been accommodated in schools belonging to the host communities in the region, which means meeting immediate accommodation needs at the expense of educational needs of both the IDPs and host communities’ children, since the process of rehabilitation is delayed in such schools.
· Getting adequate number of teachers attached to the schools though the MoE has agreed to engage secondary schools and university graduates for teaching, especially in West Darfur. This also raises concern about the need for teacher training to meet the demand in the region.
· Availability of teacher and pupil kits and more exercise books and textbooks for students in classes that accommodate as many as 104 pupils with tiny blackboards, since the provision of a sufficient amount of textbooks is crucial for improving the quality of education.
· The issue of teacher incentives, under normal circumstances, the recruitment and payment of teachers’ salaries are the responsibilities of the State Ministry of Education (SMOE) and is undertaken through the Locality administration. However, the current crisis has put a stop to salary payments as local tax revenues which provided revenue base is no longer available. Most of the teachers either work as volunteers or if employed as regular teachers, work without salaries. 
· Provision of recreational material and space for children.
· Due to security and climatic conditions some target groups become inaccessible in the region.

· Lack of space and insecurity hinder the process of class rooms construction/rehabilitation (collection of local building materials).

· WFP’s ESFP for children, targeting both IDP and host community children is constrained by rapidly changing operating environment, which makes planning very difficult; untimely receipt of proposals from implementing partners, and untimely delivery of food with the onset of rains.
Possible Solutions:
To alleviate the above situation, the following solutions are recommended:
· Increase the number and improve the operational capacity of implementing partners
.
· There is need to reinforce the communiqué issued on 3 July 2004 by the UN and Sudanese government to ensure access to target population by UN agencies and NGOs.

·  Ensure the follow of additional funds to facilitate the implementation of activities and programmes formulated by partners in the region.

· Speed up construction of new class rooms and rehabilitation of existing ones as well as temporary shelters for conflict affected population and IDPs to relief school class rooms already occupied by them.
· There is need to further discuss the issues of teacher training, recruitment, and incentives with MOE.

· Provision of adequate school supplies, uniforms, and recreation material.
· Support the start up of the school feeding programme where each potential implementing partner should ensure the storage, preparation, and distribution of the food items in accordance with WFP’s requirements.

6. Priorities for the Remaining 90-Day Programme 
The 90-Day is scheduled to end by August 31. The priorities of the remaining period are as follows:

Week 1: 
· Tents: Speed up fabrication of tents and make sure that manufacturers meet their deadlines. Ensure timely transportation and delivery of manufactured tents to various states in the region.

· Class rooms’ construction: Monitor closely the construction of new class rooms in rain- and flood-affected locations, especially Habila (45) and Masteri (24) in West Darfur. Contractors should be urged to undertake their task simultaneously in the two areas.
· Coordination with implementing partners (EP): meet to check status of funding with donors and eventually follow up.
· Teacher training: though entirely the responsibility of the FMoE and some assess current situation, monitor and assist with problems.
· Budget: review and monitor with IP to ensure meeting deadlines.
· Security: Check current situation in Menwashe (with UN security).
· Supplies: Check inventories and monitor materials on order.
Week 2: Ensure satisfactory performance regarding:
· Tents: make sure at least 50% of tents have been fabricated and make sure that manufacturers meet their deadlines. Ensure timely transportation and delivery of manufactured tents to various states in the region.

· Class rooms’ construction: Monitor closely the construction of new class rooms in rain- and flood-affected locations, especially Habila (45) and Masteri (24) in West Darfur. Contractors should be urged to undertake their task simultaneously in the two areas and should have finished constructing at least 50%.
· Coordination with EP: meet to check status of funding with donors and eventually follow up.
· Teacher training: though entirely the responsibility of the FMoE and some assess current situation, monitor and assist with problems and formulate alternative measures with partners.
· Budget: review and monitor with IP to ensure meeting deadlines, at 50% of funds should have been received.
· Security: Check current situation in Menwashe (with UN security).
· Supplies: Check inventories and monitor materials on order.
Week 3: Critically assess the status of:
· Tents: make sure at least 75% of tents have been fabricated and make sure that manufacturers meet their deadlines. Ensure timely transportation and delivery of manufactured tents to various states in the region.

· Class rooms’ construction: Monitor closely the construction of new class rooms in rain- and flood-affected locations, especially Habila (45) and Masteri (24) in West Darfur. Contractors should be urged to undertake their task simultaneously in the two areas and should have finished constructing at least 75%.
· Coordination with EP: meet to check status of funding with donors and eventually follow up.
· Teacher training: though entirely the responsibility of the FMoE and some assess current situation, monitor and assist with problems and suggest alternatives when necessary.
· Budget: review and monitor with IP to ensure meeting deadlines, at 75% of funds should have been received.
· Security: Check current situation in Menwashe (with UN security).
· Supplies: Check inventories and monitor materials on order.
Week 4: Finally evaluate where we stand in terms of:
· Tents: make sure at least 100% of tents have been fabricated and make sure that manufacturers meet their deadlines. Ensure timely transportation and delivery of manufactured tents to various states in the region.

· Class rooms’ construction: Monitor closely the construction of new class rooms in rain- and flood-affected locations, especially Habila (45) and Masteri (24) in West Darfur. Contractors should be urged to undertake their task simultaneously in the two areas and should have finished constructing 100%.
· Coordination with EP: meet to check status of funding with donors and eventually follow up.
· Teacher training: though entirely the responsibility of the FMoE and some assess current situation, monitor and assist with problems and suggest tangible solutions as necessary.
· Budget: review and monitor with IP to ensure meeting deadlines, at 100% of funds should have been received.
· Security: Check current situation in Menwashe (with UN security).
· Supplies: Check inventories and monitor materials on order.
Annex 1: Gender-based Distribution of GER in Primary Education in Darfur Region (2000-2004)
	School Year
	GER in Primary Education
 (%)

	
	National Average
	North Darfur
	West Darfur
	South Darfur
	Darfur Region

	
	Both
	M
	F
	Both
	M
	F
	Both
	M
	F
	Both
	M
	F
	Both
	M
	F

	2000/2001
	53.4
	57.4
	49.3
	52.5
	58.8
	46.0
	28.5
	35.2
	21.7
	36.0
	39.6
	32.2
	39.0
	43.5
	33.3

	2001/2002
	57.6
	61.8
	53.2
	52.5
	58.8
	46.1
	34.7
	42.2
	26.8
	37.4
	43.4
	30.7
	41.5
	48.1
	34.5

	2002/2003
	59.4
	63.0
	55.6
	56.2
	63.4
	48.9
	36.1
	45.0
	26.9
	33.3
	40.6
	26.0
	41.9
	49.7
	33.9

	2003/2004
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A


Source: Annual Educational Statistical Reports (2000-2003), FMOE, Khartoum

Annex 2: Intake Rate in Grade 1 in Primary Education in Darfur Region (2000-2002)

	School Year
	Intake rate in Grade 1 in primary education (%)

	
	National Average
	North Darfur
	West Darfur
	South Darfur
	Darfur Region

	
	Both
	M
	F
	Both
	M
	F
	Both
	M
	F
	Both
	M
	F
	Both
	M
	F

	2000/2001
	64.3
	70.5
	57.9
	65.8
	72.9
	58.5
	49.4
	63.2
	35.0
	47.3
	54.5
	39.9
	54.2
	63.5
	44.5

	2001/2002
	67.5
	72.9
	61.9
	72.8
	79.4
	65.9
	47.6
	61.0
	33.4
	50.4
	60
	40.3
	56.9
	66.8
	46.5

	2002/2003
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A

	2003/2004
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A


Source: Annual Educational Statistical Reports (2000-2004), FMOE, Khartoum
Annex 3: Primary School Enrolment, Number of Teachers and Schools in 2002: Darfur Region 

	State
	Enrolment
	Teachers
	Schools

	
	Female
	Male
	Total
	Ratio
	Female
	Male
	Total
	

	
	All grades
	Grade 1
	Grade 5
	All grades
	Grade 1
	Grade 5
	
	
	
	
	
	

	N. Darfur
	66,173
	12,962
	8,621
	91,381
	16,678
	12,076
	157,554
	N.A.
	N.A.
	N.A.
	5,325
	746

	W. Darfur
	27,095
	8,146
	4,079
	55,672
	15,351
	6,364
	82,767
	N.A.
	N.A.
	N.A.
	2,245
	396

	S. Darfur
	73,861
	15,709
	9,999
	109,524
	21,337
	12,276
	184,396
	N.A.
	N.A.
	N.A.
	6,685
	1,011


Source: Annual Educational Statistical Reports (2000/2001), FMOE, Khartoum and CBS Year Book 2002.

Annex 4: Population Distribution in South Darfur

	Location and Population

	Admin Unit
	Location
	Conflict Affected Pop
	IDPs

	Nyala
	Kalma Camp
	26,658
	26,658

	
	Al Malam
	21,750
	1,750

	
	Ta’asha Area
	-
	-

	
	Yara
	2,000
	2,000

	
	Nyala Town
	25,000
	25,000

	
	Bielel Camp
	4,940
	4,940

	
	Abu Ajura (Dinka IDPs)
	-
	-

	
	Nyala hinterland
	-
	-

	
	Subtotal
	80,348
	60,348

	Kass
	Kass Town
	40,100
	36,100

	
	Shataya
	-
	-

	
	Dogodoussa
	6,000
	6,000

	
	Habuba
	1,297
	1,297

	
	Jemeza Komera
	3,673
	3,673

	
	Hashaba
	953
	953

	
	Korele
	-
	-

	
	Dibis
	517
	517

	
	Nyama
	1,417
	1,417

	
	Thur
	6,489
	6,489

	
	Singita
	1,575
	1,575

	
	Limo
	366
	366

	
	Kirwe
	204
	204

	
	Guba
	1,312
	1,312

	
	Kass hinterland
	1,427
	1,427

	
	Subtotal
	65,330
	61,330

	Shareia
	Manwashi
	5,677
	4,129

	
	Mershing
	19,666
	19,666

	
	Duma
	6,515
	6,515

	
	Muhajiria
	15,923
	15,923

	
	Subtotal
	47,781
	46,233

	Ed Daein
	Ed Daein, including Omer
	27,166
	27,166

	
	El Ferdous (Dinka IDPs)
	14,481
	14,481

	
	Subtotal
	41,647
	41,647

	Adilla
	Adilla Town (Dinka IDPs)
	5,415
	5,415

	
	Subtotal
	5,415
	5,415

	Edd Al Fursan
	Kubum
	2,338
	2,388

	
	Um Labassa Town
	2,117
	2,117

	
	Edd Al Fursan
	500
	500

	
	Subtotal
	4,955
	4,955

	Buram
	Joghana (Dinka IDPs)
	2,024
	2,024

	
	Buram Town
	974
	974

	
	Sanam El Naga
	9,500
	9,500

	
	Subtotal
	12,498
	12,498

	Rehed Al Berdi
	Rehed Al Berdi, Safia
	-
	-

	
	Subtotal
	
	

	Tulus
	Tulus
	1,200
	1,200

	
	Subtotal
	1,200
	1,200

	Total
	
	259,224
	225,543

	Accessible
	
	221,551
	207,870


Source: Darfur Humanitarian Profile, July 2004.

Annex 5: Population Distribution in North Darfur

	Location and Population

	Admin Unit
	Location
	Conflict Affected Pop
	IDPs

	El Fasher
	Abu Shouk
	43,300
	43,300

	
	El Fasher Town
	20,000
	20,000

	
	Tawila
	32,980
	32,980

	
	Shangil Tobayi
	7,284
	7,284

	
	Zamzam
	12,340
	12,340

	
	Kungara
	4,728
	4,728

	
	Umgurnga
	1,554
	1,052

	
	Subtotal
	122,186
	121,684

	Kutum
	Kutum Town
	58,000
	54,294

	
	Kutum rural
	12,220
	12,220

	
	Fata Borno
	3,468
	3,468

	
	Tina
	17,000
	17,000

	
	Kornoi
	7,500
	7,500

	
	Umm Baru
	13,000
	13,000

	
	Subtotal
	111,188
	107,482

	Kebkabiya
	Kebkabiya Town
	85,639
	68,848

	
	Sarfa Omer Town
	29,694
	16,204

	
	Gurra Farjawia
	4,750
	1,580

	
	Birkat Seira Town
	7,040
	7,040

	
	Subtotal
	127,123
	93,672

	Mellit
	Malha
	37,210
	4,000

	
	Subtotal
	37,210
	4,000

	Total
	
	397,707
	324,215

	Accessible
	
	341,602
	284,715


Source: Darfur Humanitarian Profile, July 2004.
Annex 6: Population Distribution in West Darfur

	Location and Population

	Admin Unit
	Location
	Conflict Affected Pop
	IDPs

	El Genina
	El Genina Town
	16,646
	16,646

	
	Ardmata
	23,652
	23,652

	
	Sisi Camp
	6,710
	6,710

	
	Sanidadi Village
	3,383
	1,800

	
	Riyad
	22,666
	22,666

	
	Krinding
	22,249
	22,249

	
	Dorti
	3,643
	3,643

	
	Masteri
	18,000
	13,263

	
	Mornei
	73,676
	73,676

	
	Kernik
	20,932
	20,932

	
	Subtotal
	211,557
	205,237

	Kulbus
	Kulbus
	7,200
	7,200

	
	Sirba
	5,851
	5,851

	
	Seleia
	7,619
	7,619

	
	Kandabei
	5,270
	5,270

	
	Subtotal
	25,940
	25,940

	Habila
	Habila
	15,238
	12,000

	
	Beida
	13,750
	4,750

	
	Arara
	11,142
	8,142

	
	Congo Harazza
	6,060
	3,533

	
	Forabaranga
	26,124
	26,124

	
	Subtotal
	72,314
	54,549

	Zalinge
	Zalinge
	80,000
	38,553

	
	Azoma
	6,164
	6,164

	
	Rokerro
	12,472
	4,500

	
	Subtotal
	89,636
	49,207

	Jebel Mara
	Nertiti
	25,738
	19,200

	
	Golo
	32,544
	32,544

	
	Gorno
	7,000
	7,000

	
	Gildo
	7,315
	7,315

	
	Subtotal
	72,597
	59,059

	Mukger
	Mukger
	25,000
	15,663

	
	Artala
	-
	-

	
	Um Dukhon
	17,012
	17,012

	
	Subtotal
	42,012
	32,675

	Wadi Salih
	Garsila
	31,788
	18,425

	
	Bindisi
	18,989
	18,989

	
	Deleij
	16,345
	16,345

	
	Um Kher
	13,312
	13,312

	
	Subtotal
	80,434
	67,071

	Total
	
	603,490
	500,748

	Accessible
	
	603,490
	500,748


Source: Darfur Humanitarian Profile, July 2004
Annex 7: Achievements as of 31 July 2004, Education Sector: Darfur Region

	SOUTH DARFUR
	 
	 
	Status as of 31 May
	Planned Target 31 August
	Achievements as of 31 July 2004

	Location
	6-13 years population
	Agency
	IDP children currently assisted
	PUPILS
	CLASSROOMS
	PUPILS
	CLASSROOMS

	Nyala
	 
	 
	 
	 
	 
	 
	 

	Kalma * 1
	 
	UNICEF
	 
	 
	 
	 
	 

	Kalma * 2
	 
	 
	 
	 
	 
	 
	6

	Kalma * 3
	 
	UNICEF
	 
	 
	 
	 
	 

	Kalma * 4 to 11
	 
	UNICEF
	 
	 
	 
	 
	 

	Total Kalma
	12,300
	 
	 
	 
	21
	2,861
	6

	Kass*UNICEF+
	 
	UNICEF
	 
	 
	 
	 
	 

	Kass*UNICEF 1
	
	UNICEF
	 
	 
	 
	 
	 

	Kass*UNICEF 2
	 
	UNICEF
	 
	 
	 
	 
	 

	Kass*UNICEF 3
	 
	UNICEF
	 
	 
	 
	 
	 

	Kass*UNICEF 4
	 
	UNICEF
	 
	 
	 
	 
	 

	Arley Camp
	330
	UNICEF
	 
	 
	 
	0
	 

	Ardeba Camp
	132
	UNICEF
	 
	 
	 
	0
	 

	Total Kass
	7,200
	 
	 
	 
	60
	4,918
	125

	Kubum
	506
	UNICEF
	 
	 
	19
	360
	4

	Mersheng  
	5,752
	NCA
	 
	 
	 
	750
	8

	Ta'Aisha villages 
	 
	NCA
	 
	 
	 
	3,000
	 

	Manawashe
	990
	UNICEF
	 
	 
	4
	400
	 

	Geimeza
	850
	UNICEF
	 
	 
	 
	 
	 

	Korkule
	750
	UNICEF
	 
	 
	 
	 
	 

	Nertiti 
	1,500
	NCA
	 
	 
	 
	 
	 

	Thur
	1,428
	UNICEF
	 
	 
	 
	 
	 

	Jebel Marra 
	3,009
	NCA
	 
	 
	 
	 
	 

	Kailek
	340
	UNICEF
	 
	 
	 
	 
	 

	Dogousa
	1,500
	UNICEF
	 
	 
	 
	 
	 

	TOTAL
	 
	 
	10,344
	31,500
	104
	12,289
	149


	NORTH DARFUR
	 
	Status as of 31 May
	Planned Target 31 August
	Achievements as of 31 July 2004

	Location
	6-13 years population
	Agency
	IDP children currently assisted
	PUPILS
	CLASSROOMS
	PUPILS
	CLASSROOMS

	Abu Shouk 1
	 
	UNICEF
	 
	 
	 
	646
	 

	Abu Shouk 2
	 
	UNICEF
	 
	 
	 
	434
	 

	Abu Shouk 3
	 
	UNICEF
	 
	 
	 
	720
	 

	Abu Shouk 4
	 
	UNICEF
	 
	 
	 
	710
	 

	Abu Shouk 5
	 
	UNICEF
	 
	 
	 
	810
	 

	Abu Shouk 6
	 
	UNICEF
	 
	 
	 
	1067
	 

	Abu Shouk 7
	 
	UNICEF
	 
	 
	 
	463
	 

	Abu Shouk 8
	 
	UNICEF
	 
	 
	 
	726
	 

	Abu Shouk 9
	 
	UNICEF
	 
	 
	 
	677
	 

	Abu Shouk 10
	 
	UNICEF
	 
	 
	 
	870
	 

	Abu Shouk 11
	 
	UNICEF
	 
	 
	 
	591
	 

	A. Shk snr 
	 
	UNICEF
	 
	 
	 
	215
	 

	Total A. Shouk
	10,000
	 
	 
	 
	32
	10071
	130

	KUTUM
	 
	UNICEF
	 
	 
	 
	 
	 

	Kassab Boys
	 
	UNICEF
	 
	 
	 
	912
	 

	Kassab Girls
	 
	UNICEF
	 
	 
	 
	871
	 

	El Um Girls
	 
	UNICEF
	 
	 
	 
	2,080
	 

	El Gharbia Boys
	 
	UNICEF
	 
	 
	 
	1,665
	 

	El Gharbia Girls
	 
	UNICEF
	 
	 
	 
	1,370
	 

	El Shargia Girls
	 
	UNICEF
	 
	 
	 
	238
	 

	El Hamra Boys
	 
	UNICEF
	 
	 
	 
	687
	 

	El Hamra Girls
	 
	UNICEF
	 
	 
	 
	623
	 

	El Mustashefa 
	 
	UNICEF
	 
	 
	 
	253
	 

	Boys
	 
	 
	 
	 
	 
	 
	 

	El Ra'asain
	 
	UNICEF
	 
	 
	 
	1,859
	 

	Total Kutum
	17315
	 
	 
	 
	80
	10,558
	 

	 
	 
	 
	 
	 
	 
	 
	 

	Kuttum
	 
	SC-Sweden
	 
	 
	 
	 
	 

	Kassab
	2199
	UNICEF
	 
	 
	 
	1,869
	28

	Tawellia*
	 
	SC-Sweden
	 
	 
	 
	 
	 

	Tawellia*
	7255
	UNICEF
	 
	 
	 
	3357
	 

	Kabkabiya(28functsch)
	15146
	UNICEF
	 
	 
	100
	10157
	 

	Fata Borno
	746
	UNICEF
	
	 
	 
	 
	 

	Sarah Omra
	5651
	UNICEF
	 
	 
	 
	 
	 

	Korma
	 
	UNICEF
	 
	 
	 
	 
	 

	Zam Zam
	 
	UNICEF
	 
	 
	 
	 
	11

	TOTAL
	65,372
	 
	15,507
	51,200
	212
	36,012
	169


	WEST DARFUR
	 
	Status as of 31 May
	Planned Target 31 August
	Achievements as of 31 July 2004

	Location
	6-13 years population
	Agency
	IDP children currently assisted
	PUPILS
	CLASSROOMS
	PUPILS
	CLASSROOMS

	El Geneina
	3662
	 
	 
	 
	43
	 
	 

	Ardamatta
	5060
	UNICEF
	 
	 
	 
	1102
	 

	El Riyad(Geni)
	4986
	UNICEF
	 
	 
	 
	1032
	 

	Krindig(Geni)
	4894
	UNICEF
	 
	 
	 
	360
	 

	W. Zariba (Gen)
	1327
	UNICEF
	 
	 
	 
	325
	 

	Sissi
	1476
	UNICEF
	 
	 
	8
	1279
	8

	Mourni 1
	 
	UNICEF
	 
	 
	 
	 
	 

	Mourni 2
	 
	UNICEF
	 
	 
	 
	 
	 

	Mourni 3
	 
	UNICEF
	 
	 
	 
	 
	 

	Total Mourni
	16208
	 
	 
	 
	104
	12570
	60

	Durti
	1100
	UNICEF
	 
	 
	15
	0
	 

	Kulbus
	1738
	UNICEF
	 
	 
	20
	 
	 

	Sirba
	12250
	UNICEF
	 
	 
	 
	 
	 

	Mastri
	2917
	UNICEF
	 
	 
	24
	 
	 

	Habeila
	2640
	UNICEF
	 
	 
	45
	 
	 

	Azerni
	 
	 
	 
	 
	15
	 
	 

	Kernik
	4100
	UNICEF
	 
	 
	46
	 
	 

	Zalinge
	 
	NCA
	 
	 
	 
	8679
	16

	TOTAL
	 
	 
	6,293
	59,000
	318
	25,347
	84


� 330, 159, and 186 in North, South, and West Darfur respectively.


� This includes Northern and River Nile States


� UNFPA, Government of Sudan: Central Bureau for Statistics and the Federal Ministry of Health, Safe Motherhood Survey, 1999.


� Darfur Humanitarian Profile- July 2004.


� Accessible areas are those defined as locations where GoS can guarantee security for UN staff.


� The 90-day Plan is an instrument for setting medium-term goals, although it is recognized that the crisis will last at least 18 months.


� Children aged 6-13 years (estimated at 22% of the total population) are the target of education.


� School year already started on 24th July, 2004.


� They constructed 8 new class rooms in each school


� 330, 159, and 186 in North, South, and West Darfur respectively.


�  We do not have break-up into grades for all schools


� To alleviate this situation the SMoE recruits secondary school graduates and UNICEF facilitates their training.


� For instance, NCA and its partners are the only group working to provide education, in collaboration with MOE and UNICEF in South Darfur State.


� This includes children aged 6-13 years
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