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‘Child-friendly school’ design concept
developed by the Ministry of Education,
UNICEF and UNOPS is being
implemented. It focuses on the creation of
child friendly learning spaces, which
provide a learning environment that
stimulates development of intellectual,
social and physical capacities of children.
This was developed in accordance with the
Child Friendly School Concept as agreed
in the MOU between UNICEF and the
Ministry of Education.

Current Construction Status as of December 2006

Land made available in March ’05. The boundary wall construction
progress was completed by UNOPS.  Progress is made in terms of
negotiations and decisions will be made shortly on the official
commencement of the school.  Work is currently on hold due to the
prevailing security conditions in the area.

Name of School: Sillawathai H.B.TM.S                 1st December, 2006

Child Friendly School Reconstruction Project

Introductory
Under the three-year Rebuilding with
Children recovery plan, UNICEF has
committed to build 19 schools to replace
facilities damaged or destroyed by the
tsunami. The United Nations Office for
Project Services has signed an agreement
with UNICEF to manage these projects.

Milestones
§ Land made available –  30 March 2005
§ Approval of master plan –  25 April 2005
§ MOE approval for structural and architectural

drawings – 13 September 2005
§ Issuance of tender documents – 9 October

2005
§ Contract awarded/Commencement of

construction – Land Made Available

Facilities Provided
§ 12 Classrooms
§ 1 Science room
§ 1 Agriculture room
§ 1 Home science

room
§ 2 Computer rooms
§ 1 Aesthetic room
§ 1 Dancing room
§ 1 Toy room
§ 1 Library
§ 1 Multimedia room
§ 1 Assembly hall
§ 1 Principal’s room
§ 1 Principal’s

Quarters
§ 1 Teacher’s

Quarters
§ 1 General Office
§ 1 Staff room
§ 1 Canteen
§ 8 Toilets
§ 1 Teacher’s quarters

At-a-glance…

§ No. of children:
500

§ Location:
Sillawathai,
Mullativu District

§ Age group: 6-10
yrs

§ Estimated date of
completion:
March 2007


