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Summary 
 
The Office of Internal Audit and Investigations (OIAI) has conducted an audit of the Zambia 
country office. The audit sought to assess the office’s governance, programme management 
and operations support. The audit team visited the office from 15 June to 9 July 2015, and the 
audit covered the period from January 2014 to June 2015.  
 
The 2011-2015 country programme was revised following a mid-term review in 2013, and now 
consists of eight outcomes: Health; Human Immunodeficiency Virus/Acquired 
Immunodeficiency Syndrome (HIV/AIDS); Water, sanitation and hygiene (WASH); Nutrition; 
Education; Child protection; Social inclusion; and a cross-sectoral programme.   
 
The country office is based in Lusaka, with no zone offices. The total approved budget for the 
country programme 2011-2015 (as revised in 2013) was US$ 242.6 million, of which US$ 42.8 
million was Regular Resources (RR) and US$ 199.8 million was Other Resources (OR). RR are 
core resources that are not earmarked for a specific purpose, and can be used by UNICEF 
wherever they are needed. OR are contributions that have been made for a specific purpose, 
and may not always be used for other purposes without the donor’s agreement. An office is 
expected to raise the bulk of the resources it needs for the country programme itself (as OR), 
up to the approved ceiling.  The total country office budget was US$ 58 million in 2014 and, 
as of June, the budget for 2015 was US$ 68 million. 
 
As of June 2015, the country office had 95 approved posts, of which 22 were international 
professional; 38 were national officers; 33 were general service; and two were UN Volunteers. 
 

Action agreed following the audit 
In discussion with the audit team, the country office has agreed to take a number of measures. 
Two are being implemented by the country office as high priority – that is, to address issues 
that require immediate management attention. These are as follows: 
 

 The office agrees to strengthen oversight of implementation of the Harmonized 
Approach to Cash Transfers (HACT), and to: review the results of the planned macro-
assessment; arrange for micro-assessments to be carried out by qualified contractors; 
update its 2015 HACT plan to be risk-informed and implement it accordingly, including 
scheduled audits of partners planned to receive more than US$ 500,000; include 
urgent recommendations from scheduled audits are included in the assurance plan, 
and systematically followed up; and develop a strategy and plan to train partners 
including Government implementing partners on HACT. 

 The office agrees to take several steps to strengthen controls over the procurement 
of programme supplies and services, including: application of the correct criteria in 
the award of contracts to individual consultants; better use of the competitive 
selection process; strengthening of planning for procurement of programme supplies; 
ensuring adequate segregation of duties in procurement; systematic evaluation of the 
performance of suppliers; and provision of guidance to staff on the maintenance of 
procurement information and closure of contracts in VISION. 

 
 

Conclusion 
Based on the audit work performed, OIAI concluded that, subject to implementation of the 
agreed actions described, the controls and processes over the country office were generally 
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established and functioning during the period under audit. 
 
The Zambia country office, the Regional Office and OIAI intend to work together to monitor 
implementation of the measures that have been agreed.  
 

Office of Internal Audit and Investigations (OIAI)           September 2015
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Objectives   
 
The objective of the country-office audit is to provide assurance as to whether there are 
adequate and effective controls, risk-management and governance processes over a number 
of key areas in the office.  
 
The audit observations are reported upon under three headings; governance, programme 
management and operations support. The introductory paragraphs that begin each of these 
sections explain what was covered in that particular area, and between them define the scope 
of the audit.   
 

Audit observations 
 

1 Governance 

 
In this area, the audit reviewed the supervisory and regulatory processes that support the 
country programme. The scope of the audit in this area includes the following: 
 

 Supervisory structures, including advisory teams and statutory committees. 

 Identification of the country office’s priorities and expected results and clear 
communication thereof to staff and the host country. 

 Human-resources management. This includes recruitment, training and staff 
entitlements and performance evaluation. 

 Performance measurement, including establishment of standards and indicators to 
which management and staff are held accountable.  

 Delegation of authorities and responsibilities to staff, including the provision of 
necessary guidance, holding staff accountable, and assessing their performance. 

 Risk management: the office’s approach to external and internal risks to achievement 
of its objectives. 

 Ethics,  including encouragement of ethical behaviour, staff awareness of UNICEF’s 
ethical policies and zero tolerance of fraud, and procedures for reporting and 
investigating violations of those policies. 

 
All the areas above were covered in this audit. Where appropriate, the audit also reviews an 
office’s participation in UN inter-agency activities and application of the UN coherence 
principles under Delivering as One (DaO). This was relevant in the case of Zambia, and was 
covered (see observation UN Coherence, p11 below). 
 
The audit found a number of controls functioning well. The office had supervisory structures 
and governance advisory committees with adequate terms of reference and appropriate 
memberships. There were also effective mediation, conflict resolution and staff support 
mechanisms through the staff association and joint consultative committees.  
 
The office managed, measured and reported staff performance in accordance with the 
organizational cycle of planning, mid-term review and year-end evaluation. It also promoted 
ethical behaviour through training activities on UN and UNICEF values, conflicts of interest, 
fraud and misconduct.  
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However, the audit also noted the following. 
 
 

Annual priorities 
Offices are expected to establish annual programme and operations priorities, and assign staff 
responsibilities for them. They should also define a set of management indicators and targets 
to monitor progress in achievement of those priorities. These processes are carried out 
through preparation of an Annual Management Plan (AMP). The audit reviewed the office’s 
2014 and 2015 AMPs and 2015, and noted the following. 
 
Setting of priorities and staff responsibilities: The office had identified its priorities for 2014 
and 2015 in its AMPs. For each priority, it had set the expected results/targets, timelines and 
performance indicators. However, the office’ annual priority setting for 2014 was not fully 
risk-informed, as the office had not conducted risk assessment for the year (see observation 
Risk management, p8 below). 
 
There were also some priorities for which the office had not assigned responsibility to specific 
staff members. For example, the office had set partnership with donors, and innovation and 
knowledge management, as priorities for 2015; however, these priorities were not assigned 
to staff members. Where priorities had been assigned to staff members, they were not always 
clearly included in those individuals’ 2014 and 2015 performance plans. 
 
The audit also noted that the Country Management Team (CMT) did not consistently follow 
up implementation of the office priorities (see following observation). 
 
Agreed action 1 (medium priority): The office agrees to increase oversight of the application 
of expected controls; and to:  

 
i. Ensure management priorities are assigned to specific staff members who will be 

accountable for their implementation by including them in their ePas/PER. 
ii. Regularly monitor and report results of the follow up of implementation of 

management priorities to the CMT. 
 

Staff responsible for taking action: Representative, Planning Officer, and Human Resources 
Specialist  
Date by which action will be taken: May 2016 
 
 

Country Management Team (CMT)  

An office’s CMT consists of senior staff from Programme and Operations sections, and staff 
representatives. It advises the Representative on the management of the country programme 
and on strategic programme and operations matters. It also monitors progress on the annual 
programme and operations priorities in the AMP (see previous observation). 
 
The office had a functioning CMT that held 10 meetings in 2014, and five meetings in 2015 as 
of the time of the audit. The CMT had clearly defined terms of reference and had fair 
representation from the programme and operations staff, including the staff association and 
the general service staff.  
 
However, the audit reviewed minutes from a sample of six of the meetings held in 2014 and 
2015 and noted that they had not consistently reviewed key office priorities and management 
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indicators. For example, subnational presence, innovation, risk management and quality 
assurance were amongst the office priorities in 2014, but there was no evidence in minutes 
of 2014 CMT meetings that they had been discussed in them. Neither were fundraising and 
HACT1 implementation, which were specifically set in the AMP as management indicators to 
be reviewed in the CMT meetings. (However, HACT implementation was methodically 
included for discussion in the 2015 CMT meetings). 
 
The action points were not always followed up and the CMT was not always kept abreast of 
the status of their implementation. For example, the CMT agreed in February 2015 that 
sections prepare HACT assurance plan by March 2015. The same meeting agreed that 
development and testing of field-monitoring tools would be finalized by March 2015. 
However, subsequent CMT meeting minutes from March 2015 did not review progress on 
these action points (the HACT assurance plans had in fact been completed). The office had 
recently brought in a system to monitor implementation of assigned CMT action points. 
 
Insufficient follow-up of action points stemming from CMT meetings would reduce the CMT’s 
effectiveness in ensuring achievement of results. 
 
Agreed action 2 (medium priority): The office agrees to:  
 

i. Ensure office priorities and key management indicators are reviewed regularly and 
monitored in the country management team (CMT) meetings. 

ii. Implement the tracking tools the office has developed to follow up implementation 
of the assigned action points of the CMT meetings and share their update status with 
the CMT.  

 
Staff responsible for taking action: Representative and Planning Officer 
Date by which action will be taken: December 2015 
 
 

Risk management 
UNICEF’s Enterprise Risk Management (ERM) policy requires offices to have processes for 
periodic and ongoing identification and assessment of risks that may have an impact on their 
objectives. This is done partly through conducting Risk and Control Self-Assessment (RCSA), 
and the incorporation of action to manage the risks it identifies in a risk and control library 
and an action plan to implement risk-mitigation activities.  
 
According to the ERM guidelines, offices should regularly monitor the status of actions defined 
to manage significant risks, and update its RCSA annually – or more often if required for 
emerging and declining significant risks. This can be done by including the significant risks and 
relevant action plans in the annual management plan and involving the office management 
team in periodic monitoring. However, the office did not conduct the RCSA exercise in 2014 
and as a result did not update its risk and control profile during the year. The office said it had 
not conducted an RCSA in 2014 due to other competing priorities. 
 
The office did make a systematic risk assessment and draw up an action plan in 2015, and 
assigned the action points to staff members. The 2015 assessment had identified risks in 11 
risk categories. One was assessed as high, under the risk category of fraud and misuse of 
resources; and one was assessed as high to very high, under the risk category of fundraising 

                                                            
1 HACT is the Harmonized Approach to Cash Transfers. See observation on HACT, p15 below. 
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and external stakeholder relations. 
 
However, the action plan to mitigate the risks identified was not adequately followed up. For 
example, to mitigate the high risk of fraud and misuse of resources, the office had planned to 
raise awareness of the staff on UNICEF anti-fraud policy by March 2015. However, only 11 of 
the 84 staff had received the training. To mitigate the same risk, the office had planned to 
develop local HACT guidelines for the implementing partners and conduct training sessions by 
March 2015; however, neither had been done at the time of the audit. 
 
Agreed action 3 (medium priority): The office agrees to increase oversight of the application 
of expected controls defined in UNICEF ERM policy, and to:  
 

i. Conduct a Risk and Control Self-Assessment at least once a year and regularly update 
the office risk profile for emerging and declining significant risks. 

ii. Institute systematic follow-up of implementation of the planned actions to mitigate 
the risks identified. 

 
Staff responsible for taking action: Chief of Operations 
Date by which action will be taken: July 2016 
 
 

Delegation of authorities and assignment of roles 
Each office is required to maintain a Table of Authority (ToA), setting out the authorities 
delegated to each staff member. The Representative should review the ToA periodically 
(preferably quarterly) to confirm its continued accuracy and appropriateness. Staff are 
required to acknowledge in writing the authorities delegated to them. 
 
The ToA should be reflected in the roles assigned within UNICEF’s management system, 
VISION (from Virtual Integrated System of Information). Representatives approve the 
provisioning of VISION user IDs and their corresponding roles, using the guidelines in UNICEF 
Financial and Administrative Policy No. 1: Internal Controls and its supplements. An 
understanding of these roles, and the responsibilities assigned to staff, is essential in 
approving role assignments. A key requirement is to ensure, as far as possible, adequate 
segregation of duties, so that no single staff member can carry out a whole process (for 
example ordering, receiving and payment) without checks and balances.  
 
The office had assigned roles to staff members and mapped these roles in VISION in 2014 and 
2015. In addition, the Representative had delegated authorities to staff as authorizing, 
purchase-order releasing, receiving, certifying, approving and paying officers. However, the 
audit noted the following. 
 
Delegation of roles: The audit reviewed a sample of 15 invoices to see if the approving role 
was being exercised by staff to whom it had been delegated. The audit review noted that six 
of the sampled 15 invoices were approved by staff members who were on stretch assignments 
and had not formally signed for the delegated approving role. The office stated that the staff 
affected were on stretch assignments from other UNICEF offices. The audit also checked a 
sample of 10 invoices to confirm that the certifying role was being exercised by the staff to 
whom it had been delegated, and found two invoices had been manually certified by the staff 
to whom the authority had not been delegated by the Representative.   
 
Accuracy of recording roles in VISION: Some roles registered in VISION did not correspond 
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with the approved ToA. For example, a staff member had been assigned the certifying role in 
VISION although it had not been delegated to them in the ToA. Conversely, the receiving 
officer role had been delegated to three staff members although it was not assigned for them 
in VISION.  This increased the risk of unauthorized transactions recorded in VISION.  
 
Bank signatory panel: The authority to amend signatories for the UNICEF bank account is 
vested in the Comptroller, Division of Finance and Administrative Management (DFAM), and 
delegated to the Deputy Director Finance and the Heads of UNICEF offices. However, the 
office sent letters of amendment, effecting changes to the signatory panel, signed jointly by 
two signatories; but they did not include the Representative and neither he nor DFAM had 
endorsed them. In addition, none of the signatory panel or paying officers (except one) who 
signed cheques and bank transfer letters had formally acknowledged awareness of 
accountability and acceptance of delegation for the paying officer role. 
 
The office also did not update the signatory panel for changes on time. For example, a staff 
member was a signatory for seven months after retirement. The staff member had also been 
issued the token (electronic banking device) to execute payments electronically from UNICEF 
bank accounts and the office could not confirm if the token had been returned. Another staff 
member, whose post had been abolished, remained a signatory to the UNICEF bank account 
for five months after leaving. 
 
Not updating the signatory panel promptly increased the risk of unauthorized and fraudulent 
transactions from UNICEF bank accounts – and the office’s RCSA in 2015 had highlighted fraud 
and misuse of resources as high risk. (The audit did not identify any fraudulent activities 
regarding the management of bank accounts). 
 
Agreed action 4 (medium priority): The office agrees to:  
 

i. Establish a mechanism to ensure that only staff with delegated authorities exercise 
key financial roles. 

ii. Formalize accountability of bank signatories through letter of delegation and 
acceptance for the paying officer role. 

iii. Review registration of the Table of Authority and the functional roles in VISION to 
ensure consistency between the delegated authorities and the assigned roles. 

iv. Update the bank signatory panel promptly and ensure that amendment letters to the 
signatory panel are signed by the authorized staff. 

v. Maintain a register for the tokens issued by the bank to staff members and track them, 
particularly when staff leave the office. 

 
Staff responsible for taking action: Chief of Operations  
Date by which action will be taken: March 2016 
 
 

Recruitment 
Country offices should conduct recruitment according to UNICEF executive directive 
CF/EXD/2013-004, which sets out provisions for staff selection that places the right person in 
the right job in the quickest possible time.  
 
In June 2015, the office had 95 established posts – 22 international professional (IP), 38 
national professional (NO), two UN Volunteers (VOL) and 33 general service staff (GS). The 
office completed 30 recruitments between January 2014 and June 2015. Selection panel 
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members were duly appointed and there was a Central Review Body (CRB). However, the 
audit noted the following.  
 
Vacancies: At the time of the audit (June 2015), 10 of the 95 established posts were vacant, 
six of them for more than one year – including key posts like human resources officer (which 
had been vacant since January 2014), emergency specialist, and supply specialist, among 
others. The office said it had made a conscious decision not to fill them due to lack of adequate 
funding. It further stated that five of the 10 vacant posts were likely be abolished in the new 
country programme starting 2016 and it had put proper mitigation measures in place. 
However, the office also acknowledged that the delay of over 18 months in filling the human 
resources post had contributed to the delays in the recruitment process.  
 
This process was quite lengthy. The audit reviewed a sample of 10 recruitment cases (seven 
national and three international posts) and found that it took an average of 126 days, with 
only three meeting the UNICEF standard of 90 days. From the closing date for applications to 
the interview took an average of 60 days, and another 66 days from interview to offer letter. 
Delays were caused by a combination of factors including lack of qualified candidates, and 
non-availability of selection panel members (including the subject matter experts, who are 
normally assigned by the Regional Office), and inadequate planning.     
 
The protracted process would put strain on the existing staff (in particular, it would affect the 
monitoring roles of the programme staff); there was also a risk it could undermine donors’ 
confidence, especially with regard to the key positions. The office said it made use of 
temporary assistants and consultants to fill staffing gaps.  
 
Selection process: From the sample of 10 recruitments reviewed, the audit noted that there 
were insufficient controls to ensure a fair and transparent recruitment process. For instance, 
in three of the 10 cases, the selection panel matrix did not sufficiently enlarge upon the highly 
proficient (HP) ratings the candidates had received in their interviews, making comparison of 
candidates difficult.  
 
In another two cases, candidates’ applications were received after the closing dates of the 
vacancy announcement, without recorded justification. The office also did not apply 
consistent cut-off mark for administering written tests as part of the assessment process. In 
one case, the cut-off mark was 65 percent, but candidates that scored 64 and 61 percent were 
also considered for further review. In a second case, the pass mark was 45 percent and yet in 
another case it was set at 35 out of 50 points. The audit was not provided with sufficient 
evidence to confirm if these criteria had been established prior to the administration of the 
written tests, as required by UNICEF selection policy.  
 
Insufficient controls to ensure the selection process in accordance with UNICEF policies and 
procedures increased the risk of errors and reputational risk. 
 
Agreed action 5 (medium priority): The office agrees to strengthen oversight of the 
application of expected controls, and to take the following specific measures: 
 

i. Prioritize filling of vacant posts that may still be needed in the new country 
programme. 

ii. Identify the causes of delays in recruiting staff and take corrective measures to ensure 
it is done within the established timeline. 

iii. Develop and implement standard operating procedures to guide selection panels in 
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ensuring the selection process is carried out in compliance with UNICEF policies and 
procedures. 

 
Staff responsible for taking action: Human Resources Specialist 
Date by which action will be taken: January 2016 
 
 

Dependency allowance 
UNICEF is expected to pay dependency allowance to staff only for children under the age of 
21 years for whom the staff member provides the main source of support. The audit review 
found that staff members (national staff) were being paid dependency allowance for three 
children who were not eligible according to UNICEF guidance (CF/AI/2001-003). The children 
for the staff members in question were over the age limit of 21.   
 
One of the staff members had been in receipt of entitlements for which they were ineligible 
for more than three years, while another had received them for two years. The office was 
unaware of these cases and stated that it would initiate recovery of the overpayments from 
the staff members’ payrolls. At the time of the audit, the office was establishing the amounts 
of overpayments to be recovered. 
 
The above control weakness was mainly due to insufficient oversight of the application of 
expected controls defined in UNICEF policies and procedures. This led to overpayments of 
entitlements, and associated administrative costs.  
 
Agreed action 6 (medium priority): The office agrees to rigorously monitor provision of 
dependency allowances so that it is in accordance with UNICEF policies and procedures, keep 
staff members aware of the current policy, and recover from staff members any dependency 
benefits that have been paid in excess of their entitlements. 
 
Staff responsible for taking action: Human Resources Specialist and Budget and Finance 
Officer 
Date by which action will be taken: March 2016 
 
 

UN Coherence 
Following the World Summit of 2005, UN reform was given a new push. A high-level panel 
established by the Secretary General on System-wide Coherence in 2006 recommended that 
the UN should accelerate reforms to establish unified UN country teams to provide a coherent 
approach to cross-cutting issues. The approach, Delivering as One (DaO), aims at a more 
unified and coherent UN structure at the country level, with one leader, one programme, one 
budget and, where appropriate, one office. The aim was to reduce duplication, competition 
and transaction costs.  
 
Originally launched in 2007 in eight pilot countries, DaO has also been adopted voluntarily by 
UN agencies in a number of others. In several cases, the host governments themselves have 
asked the UN development system to adopt the DaO approach; this was the case in Zambia, 
which did so in 2011.  
 
UNICEF and other specialized UN agencies operating in Zambia had jointly signed the United 
Nations Development Assistance Framework (UNDAF) with the government of Zambia for its 
2011-2015 programme. An UNDAF is a broad agreement between the UN as a whole and a 
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national Government, setting out the latter’s chosen development path, and how the UN will 
assist. In this case, there were five outcomes in the UNDAF: HIV and AIDS, Sustainable 
Livelihoods and Food Security, Human Development, Climate Change, Environment and 
Disaster Risk Reduction and Response, and Good Governance and Gender Equality. 
 
To operationalize UNDAF outcomes, UN specialized agencies should together plan joint 
workplans. In some countries, joint workplans have been translated into a United Nations 
Development Action Plan (UNDAP). Joint workplans/UNDAP should clearly set out 
responsibilities and accountabilities of each UN agency in the implementation of UNDAF 
outcomes, particularly where overlap exists in cross-cutting programmatic interventions. 
However, the UNICEF office had not established joint workplans for 2014 and 2015, except for 
some selected joint UN programmes.  
 
By the end of 2014 the office had reviewed progress of the UNICEF programme against its 
own CPAP, and against the UNDAF outcomes. The office, and the other UN agencies involved, 
had also conducted evaluation of the 2011-2015 UNDAF and used results of the evaluation in 
the preparation of 2016-2021 UNDAF. However, there were no targets or performance 
indicators established for each UN agency, which made it difficult for the office to measure 
whether UNICEF’s performance in achieving the UNDAF results was on track. This also reduced 
capacity to report on the fulfilment of accountabilities and the effectiveness of the joint UN 
programme. 
 
Agreed action 7 (medium priority): The office agrees to support the Resident Coordinator’s 
Office as the latter establishes and leads a process for developing joint workplans with other 
UN agencies for the next country programme, which starts in 2016. The process should clearly 
set out the responsibilities and accountabilities of each UN agency in the development and 
monitoring of joint workplans. It should also establish targets and performance indicators for 
the contribution of each UN agency to the 2016-2021 UN Sustainable Goals Partnership 
Framework outcomes. 
 
Staff responsible for taking action: Representative and Deputy Representative 
Date by which action will be taken: March 2016 
 
 

Governance area: Conclusion 
Based on the audit work performed, OIAI concluded that, subject to implementation of the 
agreed actions described, the control processes over governance, as defined above, were 
generally established and functioning during the period under audit. 
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2 Programme management 

 
In this area, the audit reviews the management of the country programme – that is, the 
activities and interventions on behalf of children and women. The programme is owned 
primarily by the host Government. The scope of the audit in this area includes the following: 
 

 Resource mobilization and management. This refers to all efforts to obtain resources 
for the implementation of the country programme, including fundraising and 
management of contributions.  

 Planning. The use of adequate data in programme design, and clear definition of 
results to be achieved, which should be specific, measurable, achievable, realistic and 
time bound (SMART); planning resource needs; and forming and managing 
partnerships with Government, NGOs and other partners. 

 Support to implementation. This covers provision of technical, material or financial 
inputs, whether to governments, implementing partners, communities or families. It 
includes activities such as supply and cash transfers to partners. 

 Monitoring of implementation. This should include the extent to which inputs are 
provided, work schedules are kept to, and planned outputs achieved, so that any 
deficiencies can be detected and dealt with promptly.  

 Reporting. Offices should report achievements and the use of resources against 
objectives or expected results. This covers annual and donor reporting, plus any 
specific reporting obligations an office might have. 

 Evaluation. The office should assess the ultimate outcome and impact of programme 
interventions and identify lessons learned.  

 
All the areas above were covered in this audit.  
 
The audit found that controls were functioning well in some areas. The office held meetings 
for programme staff to monitor indicators and progress against the annual workplan, and 
review strategies. The objectives in the personal evaluation reports (PERs) of Section Chiefs 
were SMART2 and were linked to the annual workplan and annual management plan (AMP) 
key results areas. There was also a quality-assurance process for the Country Office Annual 
Report, both in narrative (written) form and in the Results Assessment Module in VISION. 
However, the audit also noted the following. 
 
 

Results-based management 
UNICEF adheres to results-based management (RBM). According to the UN Development 
Group, this is a strategy in which: “actors …use information and evidence on actual results to 
inform decision-making on the design, resourcing and delivery of programmes and activities 
as well as for accountability and reporting.” This implies that both outcomes and outputs3 
should have a measurable target against which real achievement can be assessed (rather than 

                                                            
2 Specific, measurable, achievable, relevant and time-bound. 
3 UNICEF programmes plan for results on two levels, the terminology for which changed in 2014. An 
outcome (until recently known as a programme component result, or PCR) is a planned result of the 
country programme, against which resources will be allocated. It consists of a change in the situation 
of children and women. An output (previously known as an intermediate result, or IR) is a description 
of a change in a defined period that will significantly contribute to the achievement of an outcome. 
Thus an output might include (say) the construction of a school, but that would not in itself constitute 
an outcome; however, an improvement in education or health arising from it would. 
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a vaguely-stated objective). This in turn means that there must be baseline data for the start-
point of any intervention as well as for its end, and indicators for which such data can be 
compiled. 
 
The audit noted the following. 
 
Outputs: Sampled outputs were not sufficiently specific and measurable. They included use 
of words such as “strengthened”, or “improved capacity” (for example, output 1.2: “national 
and sub-national levels have strengthened capacity”; output 2.1: “…sectors have the capacity 
to formulate policies, mobilize resources, coordinate and monitor”). These are not conducive 
to measurement.  
 
Baseline data and targets: Targets and baselines were not correctly stated in some instances, 
and in a few samples reviewed they were either incomplete or missing. For instance, the 
Education programme had one of its indicators as “completion rate for grade 7 with baseline 
of 107 percent” in 2012, and yet the target for 2015 was 97 percent. In another example, the 
Health programme had one of its indicators as “percentage of maternity units in target 
districts with staff trained in essential newborn care” with baseline of 2013 and value of 60 
percent. However, the target to be achieved in 2015 was set at 50 percent, which was below 
the baseline value. The baseline and targets for two sampled output indicators for HIV/AIDS 
(“effective national coordination mechanisms for integrated HIV/MNCH programs in place” 
and “annual PMTCT and pediatric HIV plan in place”) were missing. Also, baselines and targets 
were missing in the Education, Social inclusion and Child protection programmes. 
 
The above weaknesses were mainly due to insufficient guidance and training to staff on 
results-based management and lack of a quality assurance process to ensure adequate 
preparation and recording of data in the results matrix. This reduced the office’s capacity to 
properly measure and report on achievements. 
 
Agreed action 8 (medium priority):  The country office agrees to: 
 

i. Develop guidance and provide refresher training to staff on formulating outcome and 
outputs results that are specific and measurable. 

ii. Establish a quality assurance process over the preparation and the recording of data 
in the results matrix. 

 
Staff responsible for taking action: Deputy Representative; Planning Officer; and Planning 
Monitoring and Evaluation Specialist 
Date by which action will be taken: December 2015 
 
 

Millennium Development Goal initiative (MDGi)  
The MDGi goal is to accelerate progress on maternal and child health in Lusaka and Copperbelt 
provinces (health, nutrition, WASH, and HIV/AIDS sectors). UNICEF Zambia had entered into 
an agreement with a major donor and the Government of Zambia to implement the MDGi 
programme, with a focus on 11 districts; these were in the two provinces that together 
comprise approximately 30 percent of the population of the country. The total grant was 
about US$ 63.5 million, and under this arrangement UNICEF was acting as the technical UN 
agency.  
 
The duration of the programme is 48 months (May 2013 to April 2017). It was planned to have 
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two phases, inception and implementation. The inception phase includes setting up of 
programmatic structures, conducting baseline assessments to determine the needs of users 
and state of health services and governance structures, and setting up of monitoring and 
evaluation arrangements for the programme. The inception phase was planned to end in May 
2014, at which point the implementation phase would begin.  
 
The inception phase was delayed and could not be completed until October 2014. This delay 
of five months exposed UNICEF to significant reputational risk, as the donor expressed 
concern on the progress of implementation of the programme. The delays were mainly due 
to inadequate planning and insufficient risk assessment prior to signing the agreement with 
the donor and the Government of Zambia. The office did not also undertake proper pre-
planning or assessment of the internal human resources and technical expertise it would 
require to implement the programme on time. Further, it did not anticipate challenges posed 
by differences between UNICEF’s financial reporting structure and that of the donor with a 
view to planning remedial action. A change in the entire office management team had not 
helped, contributing also to delays. 
 
The new management team had sought support from the Regional Office and headquarters, 
including upgrading of two of its senior management posts, and had introduced changes in 
the staffing structure in order to strengthen its staff capacity. These recent actions will 
contribute to increasing the office’s capacity to implement the programme within the 
established timeline set in the agreement and thereby responding to concerns raised by the 
donor.   
 
Agreed action 9 (medium priority): The country office agrees to: 
 

i. Prioritize the Millennium Development Goal initiative by ensuring that all personnel 
needed for it are in place. 

ii. Conduct a comprehensive risk assessment of the current programme and ensure 
adequate mitigation measures are in place to address potential delays. 

iii. For future major project/programmes, establish a standard operating procedure to 
ensure an adequate risk assessment is carried out, including potential challenges and 
threats. 

 
Staff responsible for taking action: Chief, Health and Nutrition; Human Resources Specialist; 
Deputy Representative; Chief of Operations; and Representative 
Date by which action will be taken: March 2016 
 
 

Harmonized Approach to Cash Transfers 
Offices are expected to implement the Harmonized Approach to Cash Transfers (HACT).  With 
HACT, the office relies on implementing partners to manage and report on use of funds 
provided for agreed activities. This reduces the amount of supporting documentation UNICEF 
demands from the partner, thus cutting bureaucracy and transaction costs.  
 
HACT makes this possible by requiring offices to systematically assess the level of risk before 
making cash transfers to a given partner, and to adjust their method of funding and assurance 
practices accordingly. HACT therefore includes micro-assessments of implementing partners 
expected to receive US$ 100,000 or more per year from UNICEF. For those receiving less than 
this figure, offices should consider whether a micro-assessment is necessary; if they think it is 
not, they can apply a simplified financial management checklist set out in the HACT procedure. 
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At country level, HACT involves a macro-assessment of the country’s financial management 
system. 
 
As a further safeguard, the HACT framework requires offices to carry out assurance activities 
regarding the proper use of cash transfers. Assurance activities should include spot checks, 
programme monitoring, scheduled audit and special audits. There should be audits of 
implementing partners expected to receive more than US$ 500,000 during the programme 
cycle. HACT is also required for UNDP and UNFPA and the agencies are meant to work together 
to implement it. 
 
The office had established a HACT task force, chaired by the Deputy Representative. The terms 
of reference (ToR) required the members to meet once every two months or as and when 
required to monitor the HACT implementation plan. 
 
The audit noted the following. 
 
Macro-assessment: A macro-assessment, commissioned by UNDP, had been done in May 
2012. The objective of the assessment was to assess the key risks of Zambia’s public financial 
management (PFM) system regarding cash transfers; and to determine whether the Office of 
the Auditor General (OAG) had the capacity to undertake required audits, and outline 
opportunities for capacity development. The assessment noted the risk to the external 
oversight functions of OAG from a lack of financial and political independence, as well as the 
weaknesses in external audit coverage of central government expenditures. The office stated 
that the macro-assessment report was reviewed in May 2013 during the update of the office 
risk assessment. However, the office did not record its interpretation of the assessment, 
recognition of the identified risks and understanding of their specific effects on UNICEF, 
including its programme design.  
 
The office told the audit that it planned to conduct a new macro-assessment with other UN 
agencies by the end of 2015, to prepare for the new programme cycle starting in January 2016. 
A new macro-assessment will increase the office’s capacity to identify and address specific 
risks and capacity gaps associated with management of cash transfers through the public 
financial management system, and to review the possibility of using the Office of the Auditor 
General. 
 
Micro-assessment: HACT requires that micro-assessments are undertaken at least once per 
programme cycle on partners expected to receive US$ 100,000 or more per year from UNICEF. 
The results of these assessments are used to determine the type of cash transfer that will be 
used, and the frequency of assurance activities, for that partner.  
 
In 2015, the country office planned to conduct 12 micro-assessments. At the time of the audit 
in June, one had been completed, seven were in progress and four had not yet been started. 
However, the office did not plan for any micro-assessments in 2014, though it did in fact 
conduct 13 of them. According to the HACT framework, the micro-assessment process 
consists of both planning and execution phases. By not planning the micro-assessments for 
2014 in advance, the office missed the opportunity to make a risk-based decision as to which 
partners required them, and which should have priority. Furthermore, if a partner is not 
micro-assessed, it is deemed to be high risk and therefore subject to more frequent assurance 
activities. For instance, one of the key ministries (the Ministry of Education) had received 
US$ 1.8 million, but had not been micro-assessed as of June 2015, and was therefore 
considered high risk.  
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Further, the audit reviewed five of the 13 micro-assessments and noted that they were all 
done by staff members. The HACT guidelines recommend that they be done by a qualified 
third-party contractor, to ensure objectivity and independence and the required technical 
expertise.  
 
Assurance plan: The office planned 61 programmatic visits and the same number of spot 
checks in 2014. However, only 18 and 27 respectively of these had been done. In 2015, it 
planned 154 programme visits and 80 spot checks and as of the audit (June 2015) the 
implementation rates were 24 and five respectively. The office said that a larger number had 
in fact been carried out in 2015, but did not have documentation to hand to confirm this. 
 
The audit also noted that the 2014 and 2015 assurance plans were not sufficiently risk-based. 
The frequency of spot checks and programmatic visits were not clearly linked to risk profile of 
partners; the expected total cash transfers paid annually or during the programme cycle; and 
the occurrence or otherwise of an audit.  
 
For instance, the audit compared two different partners that were expected to receive about 
US$ 100,000 each from UNICEF in 2015; both were rated high risk, but while one had four 
planned programmatic visits planned for in 2015, the other had only one planned. According 
to UNICEF guidance, the number of programmatic visits to high-risk partners receiving more 
than US$ 100,000 but less than US$ 350,000 per year should be two or more. Conversely, 
another partner that was expected to receive US$ 20,000 in 2015 had two planned 
programme visits. Moreover, although spot checks are not mandatory for partners receiving 
less than US$ 50,000 in a year, the office had planned for one spot check each for three 
partners with planned cash transfer of US$ 20,000 each in 2015. Finally, spot checks are not 
required for partners in a year in which they are being audited, but some partners had both 
spot checks and an audit planned for them in 2015. 
 
Insufficient assurance activities, particularly for high and significant risk partners, reduced the 
office’s assurance on the use of funds. On the other hand, an excessive number of assurance 
activities for low risk partners risks inefficient use of resources. 
 
Scheduled audits: HACT policy requires partners receiving US$ 500,000 or more during the 
country programme cycle to be audited once during that cycle. The office reported in its 2015 
assurance plan that 40 partners were expected to receive more than US$ 500,000. As of the 
end of June 2015, however, the audit noted that the office only two of the 40 partners had 
been audited, and the country programme ends by 31 December 2015.  
  
Capacity-building of partners and staff: The types and timing of capacity-building activities of 
partners were not included in the 2014 assurance plan. For example, the office did not prepare 
a financial management capacity development plan. The office said that NGO partners, as well 
as all staff that were in the office as of March 2015, had been trained on HACT. However, the 
two NGO partners visited in the course of the audit confirmed that they had not received 
HACT training; neither were HACT guidelines made available to them. The audit also noted 
that government partners had not received HACT training.  
 
Further, although the office said that its own staff has been trained on HACT, only two out of 
the total of 84 staff had completed the specific HACT online training course that is mandatory 
for all UNICEF programme and operations staff responsible for managing results, resources 
and partnerships in relation to cash transfers to partners. 
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Follow-up on recommendations: The 2014 assurance plans did not include information on the 
status of implementation of recommendations stemming from assurance activities. However, 
the 2015 assurance plan included a summary of recommendations raised from programme 
visits and spot checks, and tracks action on these as necessary.  
 
The spot-check template requires follow-up of recommendations from micro-assessments 
and prior spot-check reports (but not for audits). Two sampled spot-check reports did not 
show that recommendations stemming from previous spot-check and micro-assessment 
reports had been followed up. Recommendations from field visits were recorded in trip 
reports. For programme visits, follow-up of critical/urgent recommendations was done by 
each programme section but not systematically documented. There was no overall 
mechanism to track implementation of critical/urgent recommendations arising from 
assurance activities in 2014. 
 
Recent actions by management: The office was aware of the above shortcomings and had 
begun taking actions to strengthen implementation of HACT. For example, the office had 
employed a fulltime HACT Specialist to coordinate HACT activities in the office.  
 
Agreed action 10 (high priority): The office agrees to strengthen oversight of the Harmonized 
Approach to Cash Transfers (HACT) and to take the following specific steps:  
 

i. Ensure that results of the planned macro-assessment are reviewed and recorded, 
including acknowledgement in writing of the risks identified and the office’s 
understanding of their specific implications for UNICEF programme design. 

ii. Arrange for micro-assessments to be carried out by qualified contractors. 
iii. Update its 2015 HACT plan to be risk-informed and implement it accordingly, including 

scheduled audits of partners planned to receive more than US$ 500,000.  
iv. Ensure critical/urgent recommendations from scheduled audits are included in the 

assurance plan, and systematically followed up. 
v. Develop a strategy and plan to train partners including Government implementing 

partners on HACT. 
  

Staff responsible for taking action: Representative; Deputy Representative and Programme 
Manager (HACT) 
Date by which action will be taken: June 2016 
 
 

Programme monitoring 
The audit reviewed whether the office had mechanisms to monitor progress against planned 
outputs and targets established in the results framework. Systems used by UNICEF offices for 
this purpose include mid-year and annual programme reviews held jointly with government 
and NGO partners so as to review progress, and identify constraints and lessons learned. They 
also include regular programme field visits jointly with implementing partners. Programme 
monitoring is also an assurance activity for HACT purposes (see previous observation). 
 
The office regularly monitored progress through CMT, programme management team and 
Heads of Section meetings. Each section has a monitoring and evaluation focal point to 
increase monitoring capacity. The MDGi had its own governance bodies, composed of the 
donor, UNICEF, WHO, UNFPA and government partners, to monitor programme 
implementation. 
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Field-monitoring tools: The office had issued guidance and a template for reporting on field 
monitoring visits, but the audit noted that this was not being consistently followed. Further, 
the template could have been improved to specifically require that staff members review the 
status or the effectiveness of programme inputs such as programme supplies and consultants, 
and indicate critical/urgent actions with assigned responsibilities and timelines. The office had 
also not issued guidance to be used by staff during field visits for reviewing the accuracy of 
progress against indicators and targets reported by partners. 
 
Analysis of trip reports: Travel expenditures for 2014 and 2015 amounted to US$ 2.1 million 
and (as of June 2015) US$ 626,000 respectively. The office informed the audit that it had 
completed a total of 85 programme visits in 2014 and 72 out of 154 planned for 2015. 
However, the audit noted that the office had not conducted a detailed analysis of trips by 
classifying them according to purpose, programme section, programme outcome or output, 
location, staff and duration. This kind of analysis would help the office in assessing the cost-
effectiveness of field-monitoring visits as well as constraints and areas for improvement.  
 
Mid-year and annual reviews: In 2014, the office carried out mid-year reviews of its 
programme and also annual reviews with major implementing partners for each of its 
programmes.  
 
The 2014 mid-year and annual reviews included a review of operations support. However, 
there was no record of any comparison of achievements against plan and priorities. Also, the 
annual review of the implementation of the 2014 Operations section workplan did not include 
the key risks and mitigation actions for the operations functions. For instance, there was no 
review of the timeliness and quality of supply procurement and contracts for services; the 
timeliness of cash transfers and delivery of supplies to end-users; the effectiveness of 
assurance activities; the constraints or risks to financial management and related mitigating 
actions; and areas for improvement.  
 
The analysis of risks/constraints to programme implementation by outputs was also 
insufficient. There were inconsistencies in this respect between programme components of 
the rolling workplan during mid-year and annual reviews. For instance, the analysis of 
anticipated risks and mitigation actions was done for only one programme (WASH), plus one 
component of another programme (child justice reform). Similarly, the annual review included 
specific recommendations for some programme components but not for others. There were 
also no specific recommendations for the whole country programme. 
 
Monitoring visits by OIAI:  The audit visited four implementing partners in Lusaka, and also 
projects covering three major programmes in three districts (Katete, Chadiza and Mumbwa) 
of two provinces of Eastern and Lusaka. The activities visited included the School Level 
Improvement Plan (SLIP) in two schools, a health facility and a sanitation project. 
 
During the visits, the partners confirmed good collaboration and support from UNICEF staff. 
However, due to ongoing decentralization in the country, the districts felt inadequately 
involved in programme design and planning; this could jeopardize ownership at the district 
level. For instance, in Katete district, officials thought there was inadequate involvement of 
the district in the SLIP project.  
 
Field-monitoring visits by staff: Assurance activities under HACT include programme 
monitoring. The office had prepared quarterly travel plans by sections in 2014 and monthly 
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plan in 2015. However, the 2014 travel plan did not include field-monitoring visits undertaken 
jointly with implementing partners, and the 2015 plans did not do so consistently. There was 
no clear linkage with the HACT assurance plan for 2014 (but this had been done for 2015).   
 
The audit reviewed 10 trip reports (five for each year). Six did not include clear reference to 
rolling/annual workplan outputs, or to the programme cooperation agreement (PCA) outputs 
(including indicators and targets) and planned activities. Eight did not indicate the kind of 
programme input (cash or programme supplies or consultant services) given to partners. For 
instance, during the monitoring visits undertaken by the audit team, it was noted that the 
incubator supplied to Chadiza district health facility was faulty and could not be installed. 
Partners in the same district said that motorbikes delivered were of a type unsuited to the 
terrain and to carriage of vaccine boxes. These issues had not been identified during field-
monitoring visits by the office as there was no requirement in the field-monitoring template 
to review programme inputs. Further, although all 10 sampled reports included 
recommendations, two lacked assigned responsibilities and timelines for completion.  
 
Four of the sampled trip reports were not prepared within 15 days of completion of field visits. 
In two cases, the supervisor signed the trip reports 90 days after the field trip and in another 
three cases the supervisors had not done so at all. 
 
Agreed action 11 (medium priority): The office agrees to increase its oversight of the 
application of expected controls; and to: 
 

i. Update the trip-reporting tool and include a requirement to review the effectiveness 
of major programme inputs such as programme supplies and cash transfers, including 
a template to be used by staff in reviewing the accuracy of progress against indicators 
and targets as reported by partners. 

ii. Undertake periodic review of travel costs to assess cost-effectiveness of field-
monitoring activities, the adequacy of technical support provided to partners, the 
constraints to field monitoring and the areas for its improvement.  

iii. During mid-year and annual reviews, carry out systematic risk and constraint analysis 
for the operations functions that support the office and programme partners; and 
assess achievement against the plan and priorities for the operations support 
functions.  

iv. Ensure that mid-year and annual programme reviews include systematic risk and 
constraint analysis and recommendations to address areas for improvement. 

v. Train programme staff on how to conduct programme spot checks so as to ensure 
results reported by partners against the indicators and targets, in their activity reports 
or quarterly narrative progress reports, are credible and supported. 

vi. Establish a central repository for trip reports and assign staff responsibility for 
monitoring their preparation and approval within 15 days after completion of travel.  

 
Staff responsible for taking action: Planning Monitoring and Evaluation Specialist; Programme 
Manager (HACT); Chief of Operations; and Deputy Representative 
Date by which action will be taken: June 2016 
 
 

Programme Cooperation Agreement review process 
The office had established a Programme Cooperation Agreement Review Committee (PCARC) 
with appropriate terms of reference and membership. It also had standard operating 
procedures (SOPs) for the development of project document and the conclusion of PCAs with 
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NGOs. From January 2014 to June 2015, the office had about 45 PCAs with different NGOs 
with a total value of US $19.3 million. The audit review noted the following: 
   
PCARC: The office had set no standard for timelines for completing the review process. The 
audit reviewed a sample of 11 PCAs and noted that it took an average of 38 days from the 
date of submission to the PCARC to signature of the PCA, ranging from 10 days to 92 days. 
Without setting a standard, the office was unable to assess the performance of the review 
committee and ensure timely processing of PCAs. UNICEF’s new Civil Society Organizations 
guidelines, introduced in 2015,4 include a standard of 45 days. As of the time of the audit, the 
office had not set up a process to measure performance against the standard. 
 
Quality of results frameworks: The audit’s review of 11 sampled PCAs revealed that the 
quality of some results logical framework could have been enhanced. For instance, in nine of 
the 11 cases, the baselines were not included although performance targets had been set 
against them. This could be due to inadequate oversight and quality assurance by the PCARC 
and weak training of partners.  
 
PCA over US$ 1 million:  During the period under audit, country offices are expected to inform 
the Regional Director before entering into any financial commitments above US$ 1million. The 
audit reviewed five PCAs signed with NGOs between January 2014 and May 2015 with values 
over US$ 1 million and noted that in three of these cases, the office had not done this. (The 
new guidelines do not include this requirement.) 
 
Compliance with UN resolution 1267:  None of the 11 submissions to the PCARC sampled by 
the audit included evidence of verification that neither the organization nor any of its 
members were on the consolidated list of individuals and entities belonging to, or associated 
with, terrorist organizations, in compliance with UN Security Council Resolution 1267. This 
was partly because the PCA submission checklist did not include this requirement.  
 
Agreed action 12 (medium priority): The office agrees to increase its oversight of the 
partnership review process, and to take the following specific steps: 
 

i. Update the terms of reference and standard operating procedures for the Programme 
Cooperation Agreement Review Committee to include timelines for review of 
submissions as part of the key performance indicators; and establish a process to 
assess the performance of the Committee against the standard. 

ii. Train implementing partners on the new UNICEF Procedure For Country And Regional 
Office Transfer Of Resources To Civil Society Organizations 
(FRG/PROCEDURE/2015/001), which took effect from 1 April 2015; and take that 
opportunity to underline the importance of the programme document, including the 
results log frame. 

iii. Establish a mechanism for ensuring compliance with UN Security Council Resolution 
1267. 

 

                                                            
4 The regulations for the period under audit were set out in the Guidelines for Programme 
Cooperation Agreements and Small Scale Funding Agreements (CF/EXD/2009-011), With effect from 1 
April 2015 these guidelines have been superseded by UNICEF Procedure For Country And Regional 
Office Transfer Of Resources To Civil Society Organizations (FRG/PROCEDURE/2015/001), which 
introduces a number of changes. However, the former guidelines were in force for most of the period 
under audit (January 2014-June 2015), and offices were not required to adopt the new guidelines 
until 1 June. 
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Staff responsible for taking action: Deputy Representative; Planning Monitoring and 
Evaluation Specialist; and Programme Manager (HACT) 
Date by which action will be taken: June 2016 

 

 

Programme evaluations 
According to UNICEF’s Programme Policy and Procedure Manual (PPPM), UNICEF country 
offices should establish an integrated monitoring and evaluation plan (IMEP) for the country 
programme. 5 The IMEP should cover all major aspects of monitoring and evaluation (M&E), 
such as programme evaluations, studies, surveys, research, assessment and capacity building. 
It should also define the planned activities, assigned responsibilities, estimated budget and 
timelines. Offices should allocate sufficient resources for IMEP activities and follow-up 
recommendations stemming from them.  
 
The audit review noted the following. 
 
M&E task force: This task force was expected to provide the oversight and quality assurance 
to help the office effectively manage evaluations and ensure their use in evidence-based 
decision-making. It was also meant to monitor and review IMEP implementation at its 
quarterly meetings. However, it had met only twice in 2014 and had not met in 2015 (as of 
June).  
 
In the meetings that did take place (in January and August 2014), the task force did not 
oversee and review the quality of programme evaluations as expected. Neither did it review 
and monitor the implementation progress of the 2014 IMEP, status of management response 
to evaluations and proposed 2015 IMEP priorities. These shortcomings were mainly caused 
by insufficient oversight of the effectiveness of the taskforce by the CMT. 
 
Implementation of IMEP: The 2014-2015 IMEP included a total of 68 activities: 29 surveys, 
studies and researches; six evaluations; 12 major data-collection activities; 14 capacity-
building activities for evaluation; and seven publications.  
 
There was insufficient and irregular monitoring of implementation. Although the office 
prepared a mid-year IMEP progress report for 2014, it did not identify constraints as well as 
lessons learned and propose action accordingly. Further, the office prepared a year-end status 
report of IMEP implementation in 2014. According to the office, implementation of the IMEP 
was as planned, but the status report was incomplete. For instance, it did not analyze actual 
expenditures against the estimated budget.  
 
Programme evaluations: The audit found that the office had completed seven evaluations 
from 2011 to 2015 (one in 2011, two each in 2012 and 2013, none in 2014 and two in 2015). 
For the purposes of accountability, the PPPM recommends that each programme component 
be evaluated at least once during the country programme cycle.  However, the audit noted 
that less than six months from the end of current programme the office did not plan to 
evaluate all significant components of its programme. For instance, education components 
had not been evaluated despite their significance (expenditures of US$ 6 million in 2014; and 
total budget of US$ 38 million in 2011-2015 country programme).  
 
Quality of IMEP outputs: The office had issued a standard operating procedure (SOP) on 

                                                            
5 Guidelines for IMEPs are set out in section 5.6.4 of the Manual. 
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management of the IMEP in 2014 which required it to set up a committee for the management 
and governance of research and evaluation activities. It was to carry out a quality assurance 
technical review of: development of terms of reference (ToRs); design and methodology; and 
final report writing and dissemination of studies, researches and evaluations. As of June 2015, 
the office had not yet established this committee. Further, staff had not recently received 
training on quality assurance technical review of ToRs, interim and final reports. However, the 
office stated it had issued guidance on development of ToRs, inception reports and 
management response. 
 
The above shortcomings were due to competing priorities, inadequate planning and limited 
oversight. 
 
Agreed action 13 (medium priority): The office agrees to review and strengthen its planning 
and oversight of the integrated monitoring and evaluation plan (IMEP) activities, including 
programme evaluations. Specifically, it agrees to: 
  

i. Use the Country Management Team (CMT) to oversee the effectiveness of the 
monitoring and evaluation (M&E) taskforce so that the taskforce meets regularly and 
fulfils its responsibilities as set out in its terms of reference. 

ii. Review progress in implementing IMEP activities against plan, including identification 
of constraints as well as lessons learned, and propose mitigation measures at mid-
year and end year. 

iii. Ensure the IMEP for the next country programme provides for programme 
evaluations of all key programme components within a programme cycle.  

iv. Establish a committee for the management and governance of research and 
evaluation activities. 

 
Staff responsible for taking action: Planning Monitoring and Evaluation Specialist; Planning 
Monitoring and Evaluation Officer; and Chief of Social Policy 
Date by which action will be taken: March 2016 
 
 

Resource mobilization6 and donor reporting 
Country offices should have a clear and comprehensive fundraising strategy for securing 
approved Other Resources (OR)7 in support of the country programme. The audit reviewed 
the office’s resource mobilization activities and noted the following shortcomings: 
 
Resource mobilization strategy: The office had developed a resource mobilization strategy in 
2010 for the 2011-2015 country programme, but had not established annual targets and 
performance indicators to monitor fundraising activities, or drawn up an action plan for their 
implementation. The office had also not updated its 2010-2015 fundraising strategy during 
the country programme to incorporate challenges and emerging opportunities. 
 
However, the office had established a fundraising strategy for its next (2015-2020) country 
programme. It had noted challenges in fundraising and lessons learned from 2011-2015, 

                                                            
6 While the terms “resource mobilization” and “fundraising” are often used interchangeably, the 
former is slightly broader; although fundraising is its largest single component, it also includes 
mobilizing resources in the form of people (volunteers, consultants and seconded personnel), 
partnerships, or equipment and other in-kind donations. 
7 For an explanation of regular resources (RR) and other resources (OR), please see Summary on p2 
above. 
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identified potential donors by section, and established a process for quality assurance of 
donor proposals and donor reporting. But it had not established annual fundraising targets, 
or produced an action plan to implement the strategy. 
 
Donor proposals: The audit reviewed a sample of four funding proposals submitted to donors 
in 2014. All four sampled proposals listed the key implementing partners for the 
implementation of proposed project activities. However, none of the sampled proposals 
included a brief description of implementing partners’ capacity, experience and skills to 
successfully implement proposed activities. Neither did they explain how the proposed 
activities related to UNICEF CPAP and UNDAF outcomes, or include an exit strategy to build 
confidence of the donors that the activities would not be continuously dependent on donor 
funding.  
 
The proposals also omitted M&E plans, describe results reporting to donors or include 
baseline information and targets for the proposed interventions. Three of the four sampled 
proposals also lacked information on the risk assessment and corresponding mitigation plan.  
 
Donor reports: The office submitted 48 donor reports in 2014 and 25 in 2015. Further, two 
out of the 48 reports submitted in 2014 and one out of 25 submitted in 2015 were sent late. 
Based on audit visits to two major donors and review of documents, including correspondence 
between UNICEF and donors, it was noted that donors had concerns on the quality of some 
of the reports, such as editing errors. This was confirmed when the audit visited two of the 
donors.  
 
Agreed action 14 (medium priority): The office agrees to:  
 

i. Set annual fundraising targets, establish key performance indicators and develop an 
action plan with assigned responsibilities and timelines, for implementing its resource 
mobilization strategy, which can be incorporated in the annual management plan. 

ii. Provide guidance on, and establish an oversight mechanism for, the development of 
funding proposals. 

iii. Provide guidance on the quality assurance process for donor reporting and ensure 
that all reports are submitted promptly. 

 
Staff responsible for taking action: Deputy Representative; Chief of Communications; and 
Reports Specialist 
Date by which action will be taken: February 2016 
 
 

Programme management: Conclusion 
Based on the audit work performed, OIAI concluded at the end of the audit that, subject to 
implementation of the agreed actions described, the controls and processes over the 
programme management, as defined above, were generally established and functioning 
during the period under audit. 
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3 Operations support 
 
In this area the audit reviews the country office’s support processes and whether they are in 
accordance with UNICEF Rules and Regulations and with policies and procedures. The scope 
of the audit in this area includes the following: 
 

 Financial management. This covers budgeting, accounting, bank reconciliations and 
financial reporting. 

 Procurement and contracting. This includes the full procurement and supply cycle, 
including bidding and selection processes, contracting, transport and delivery, 
warehousing, consultants, contractors and payment. 

 Asset management. This area covers maintenance, recording and use of property, 
plant and equipment (PPE) as well as management of records. This includes large 
items such as premises and cars, but also smaller but desirable items such as laptops; 
and covers identification, security, control, maintenance and disposal.  

 Inventory management. This includes consumables, including programme supplies, 
and the way they are warehoused and distributed.   

 Information and communication technology (ICT). This includes provision of facilities 
and support, appropriate access and use, security of data and physical equipment, 
continued availability of systems, and cost-effective delivery of services. 

 
All the areas above were covered in this audit. 
 
The audit found that controls were functioning well over a number of areas. For example, the 
general ledger accounts were properly used in processing financial transactions. Direct cash 
transfer (DCT) liquidation documents were adequately supported. Monthly bank 
reconciliations were completed on time. 
 
The office had adequately accounted for property, plant and equipment in VISION.  

 
However, the audit noted the following. 
 
 

Management of cash transfers 
Country offices should have systems and controls to ensure that financial transactions and 
records are regularly monitored for accuracy and timely processing. The audit noted the 
following. 
 
Documentation in VISION: In 13 out of 15 cases reviewed by the audit, the office did not 
attach scanned copies of the certified FACE forms8 to the corresponding funds commitments 
in VISION in accordance with UNICEF Financial and Administrative Policy 5: Cash 
Disbursements. Similarly, for liquidations, the office did not attach scanned copies of the 
approved FACE forms to the funds commitments in VISION in any of the 15 cases reviewed.  
 
Direct payments: The audit noted that in six out of the sampled 13 cases, the relevant annual 

                                                            
8 The Funding Authorization Certificate of Expenditure (FACE) form is used by the partner to request 
and liquidate cash transfers. It is also used by UNICEF to process the requests for and liquidation of 
cash transfers. The FACE forms should reflect the workplans, which set out the activities for which 
funds are being requested, or on which they have been spent. The FACE form was designed for use 
with the HACT framework, but can also be used outside it. 
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workplans (AWPs) were not attached to requests for direct payments.9 Further, activity 
reports were not included in four cases. The office issued a standard operating procedure in 
2015 to address these shortcomings.  
 
Down-payment processing: The Eastern and Southern Africa Regional Office (ESARO) had an 
established benchmark of two business days for processing down-payment requests. The 
audit reviewed a sample of 13 such requests and noted that none were completed within two 
days (the delays ranged from five to 21 days); this could delay programme implementation. 
 
Timeliness of cash transfers: Delays in requesting and disbursement of cash transfers were 
noted in 12 of 13 cases reviewed, with delays ranging from 26 days to almost four months 
after the planned start date of activities in the approved workplans. The delays were caused 
by a combination of factors, including partners not submitting the requests for cash transfers 
on time – which on average caused 15 days’ delay. However, there were also delays between 
request and disbursement of about 30 days (ranging from three to 82 days). Further, two 
partners visited reported receiving cash transfers late. Untimely disbursement of cash 
transfers can delay programme implementation.  
 
Liquidation of DCTs: Activity reports were attached to liquidation documents. In five out of 15 
liquidations sampled, however, it was noted that the periods of activity were either not 
consistent with the activity reports and FACE form or were not indicated on the FACE form. 
For instance, the period indicated in the FACE form for one liquidation was April to June 2014 
whereas the activity was reported to have taken place between July and August 2014. This 
could lead to the liquidation of advances given for activities not carried out. 
 
Agreed action 15 (medium priority): The office agrees to increase oversight of management 
of cash transfers, and to take the following specific steps:   
 

i. Ensure implementing partners reference request for inputs to the agreed annual 
workplan (AWP) or Programme Cooperation Agreement (PCA). 

ii. Ensure that relevant portion of the AWP is included when requesting direct payments 
and reimbursements. 

iii. Ensure that relevant documents relating to funds commitments are scanned and 
uploaded in VISION. 

iv. Review its processes for processing cash transfers, assist partners in timely submission 
of requests for cash transfers, and ensure that cash transfers are disbursed to partners 
promptly and in accordance with workplans, including completing the payment 
process within two business days of posting of a down-payment request. 

v. Review its liquidation procedures to ensure consistency between activity report 
periods and periods indicated on the Funding Authorization Certificate of Expenditure 
form prior to completing liquidation process. 

 
Staff responsible for taking action: Chief of Operations; Programme Manager (HACT); and 
Budget and Finance Officer 
Date by which action will be taken: March 2016  
 
 

                                                            
9 Direct payments are those made by UNICEF directly to vendors and other third parties who have 
provided goods or services on behalf of the implementing partner, for agreed-upon programme 
activities. The payments are made upon request and following completion of the activities. 
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Vendor master records  
UNICEF’s Supply Manual and the relevant VISION guidance notes provide guidance on the 
creation, maintenance, and use of, and access to, vendor records in VISION. The creation of 
vendor master records by an office should be done centrally by the designated staff 
member(s). The office is also expected to ensure the completeness of the vendor’s details in 
the master record – especially the payment method and the banking details, as this 
information is required for processing of payments. 
 
The office should also avoid creation of duplicate vendor master records, as these could 
provide erroneous information related to disbursements and liquidations of a vendor account, 
and increase the risk of overpayments or double payments. Duplicate records may also allow 
implementing partners to receive DCTs despite having previous cash transfers outstanding for 
more than six months. 
 
The office had an established process for the creation and maintenance of vendor master 
records in VISION, and had assigned the vendor master role in VISION to two staff members.  
New vendor registration in VISION required certification of the requesting section/unit and 
approval of the chief of operations. It was also noted that the process systematically required 
vendors and implementing partners to submit details of their bank accounts to the office for 
the registration. 
 
However, the audit review noted that vendor accounts had been duplicated in vendor master 
records for 37 vendors, totaling 80 of the total 1,011 vendor master records. The office had 
blocked 24 of the 37 duplicate vendors for posting, but not the remaining 13, so that 
transactions could still be posted to these vendor accounts.10 Though the audit found 
duplicate vendor master records, it did not identify any duplicate payments or irregularities. 
 
The office had also identified inactive implementing partners and suppliers. However, 
although it had added “blocked” to the names of 121 vendors pertaining to implementing 
partners and suppliers, they had not actually blocked them; one could still post transactions 
to the accounts. In addition, the office had marked two vendors for deletion even though 
transactions had been posted to these vendor master record accounts. To maintain an audit 
trail, vendor master record accounts with posted transactions should not be marked for 
deletion. 
 
Agreed action 16 (medium priority): The office agrees to increase oversight of the application 
of controls over vendor master data, and to take the following steps:  
 

i. Establish Standard Operating Procedures to ensure completeness and accuracy of 
records, including a procedure to avoid duplicate vendor master records. 

ii. Periodically review the vendor master records in order to ascertain validity of vendors 
with multiple master records, and block and mark for deletion master records 
considered invalid or duplicate. 

 
Staff responsible for taking action: Chief of Operations 
Date by which action will be taken:  March 2016 
 

                                                            
10 Deletion of vendor from the vendor master record is centralized at UNICEF headquarters. Once the 
vendor master record is marked for deletion by the country office, UNICEF headquarters will delete it 
centrally at a given time. Meanwhile, if the vendor master record is blocked from posting, 
transactions can no longer be posted to the account of this vendor. 
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Procurement of supplies and services 
The country office had procured programme supplies locally valued at US$ 4.5 million. It had 
also procured services locally valued at US$ 9.4 million during the period from January 2014 
to May 2015. Of this, US$ 6.8 million was for institutional services and US$ 2.6 million for 
individual services. The audit reviewed whether the office had effective processes so that the 
procurement of programme supplies and services was properly planned, implemented and 
monitored. 
  
The office had drawn up a plan for procurement of supplies and services in 2014 and 2015. It 
had last conducted market survey in 2010, but had issued an expression of interest in 2014 to 
source suppliers for a market survey in order to keep its supplier database up-to-date. The 
office also had an innovative project to qualify new potential suppliers using web-based 
sourcing. 
 
The audit reviewed a sample of four individual contracts, five purchase orders (POs) and six 
institutional contracts released in 2014-2015. The sample reviewed represented 29 percent 
of the contracts awarded by dollar value during the period under audit. The audit noted the 
following. 
 
Quality of partners’ request for inputs: The audit reviewed the quality of partners’ request 
for supply inputs to confirm that they were aligned with the AWPs or PCAs. It was noted that 
in eight of 11 (73 percent) sampled cases, there was no reference made to the relevant AWP 
or PCAs; the activity start dates were also not indicated in those eight cases. If partners’ 
requests do not reference the AWP or PCA with relevant activity start dates, there could be a 
risk of procuring items not planned for.  The office said it had issued a standard operating 
procedure (SOP) in 2015 to address this.  
 
Individual contracts: The office had not always followed established procedures to select the 
most appropriate candidate for a consultancy. For example, in one case the office had not 
recorded the reasons for its decision not to award a contract to a candidate who had a 
stronger educational background, more experience of the UN agencies and a closer match for 
the tasks in the ToR. In another case, also, the office had not documented the reasons to 
award the contract to a candidate who did not hold the minimum educational qualifications 
specified, although there had been a candidate who did. In addition, the office had not verified 
the academic credentials of consultants in any of the three applicable cases (UNICEF 
procedures require this).  
 
According to UNICEF’s policies for individual contracts, consultants are responsible for the 
arrangement and cost of any visas they might need. However, in one case, the office 
reimbursed a visa processing fee to a consultant though it had not been agreed in the contract. 
In another case, the office agreed a visa processing fee in the contract (although in the event 
it was not paid, as the consultant did not require a visa for Zambia). The office also paid daily 
subsistence allowance (DSA) to a consultant although it had not been agreed in the contract.  
 
Programme supplies: In some cases, the office had underestimated some important elements 
of the programme supplies, which caused delay in the delivery of supplies to end users. Thus 
10 motorbikes procured for partners to implement programme activities were promised by 
the supplier for January 2015 but were delayed for two months, as the office had not allowed 
time to brand these motorbikes with the UNICEF logo and deliver them to the partner. In other 
cases the delays were the fault of the suppliers, but might have been mitigated by closer 
monitoring and follow-up by the office. For example, the supplier agreed to deliver Mama & 
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Baby Kits in March 2015, but these had yet to be delivered at the time of audit (June 2015). 
Printed teachers’ guides that were to have been delivered in December 2014 had also yet to 
arrive.  
 
In one of the sampled cases, the office issued an invitation to bid (ITB) for the purchase of 
mobile phones that had been requested by implementing partner for data collection at the 
community level. The partner wanted a specific model for its battery life and ease of use. The 
office stated that this old model of mobile phone was no longer in demand locally, and 
therefore none of the suppliers had responded to the ITB. As a result, the office contacted a 
supplier who had supplied a similar model the previous year and prepared a note for record 
(NFR) for single-source procurement. However, the NFR was prepared and signed by the staff 
member who had released the purchase order; they had also been involved in the 
procurement process. 
 
Institutional contracts: In one of five cases reviewed, the lowest bidder (of those technically 
qualified) offered US$ 1.33 million for borehole siting, drilling and installation of hand-pumps, 
but the office awarded the contract to the second lowest bidder at US$ 1.42 million. The 
contract review committee (CRC) reasoned that the lowest bidder had already been engaged 
in other components of the work and awarding this contract would overburden it. However, 
from the NFR, there was no evidence the lowest bidder had been assessed to see if it did have 
the capacity. 
 
The audit also noted that, in 2015, the office awarded a contract for ancillary services valued 
at US$ 45,700 based on single-source selection. The contractor had provided such services to 
the office since 2006 and the volume of business with the contractor in 2014-2015 alone 
totaled at US$ 200,000. The CRC based its recommendation on satisfactory past provision of 
services without exploring competitive options in the market. There was also no NFR justifying 
single-sourcing. 
 
Performance evaluation: The office did not always adequately evaluate and justify the 
performance of contractors and suppliers. For example, a supplier delayed delivery of 
programme supplies by more than three months, but the office evaluated its performance as 
“satisfactory” without sufficient justification. In another case, the office evaluated 
performance of the supplier almost one month before the delivery. In a third case, the CRC 
recommended a rigorous progress-monitoring mechanism for a contract valued at US$ 5.3 
million which ran from 2010 to 2015. However, while the contractor had submitted quarterly 
progress reports, the office had not evaluated the performance of the contractor until 
December 2014. In a fourth case, performance of an ancillary service provider was 
satisfactorily evaluated by a staff member in administration without seeking feedback on the 
satisfaction of the recipients of the services (staff and consultants). Without such feedback, 
the performance of a contractor might not be properly evaluated and the office may continue 
paying for poor-quality services. 
 
Recording in VISION: Key information related to each procurement action (such as the CRC 
submission, the selection process, and performance evaluation) was not reflected in VISION 
as expected. In addition, the office had yet to close 74 contracts and POs that had been 
completed, and had remained open for more than five months. These contracts and POs 
included 16 that had been open since 2012 and 28 since 2013. If contracts and POs are not 
closed in VISION when they are fulfilled, any unspent commitments related to them (in these 
cases, amounting to US$ 70,000) cannot be released for other activities. 
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Agreed action 17 (high priority): The office agrees to increase its oversight of the procurement 
of supplies and services, and to take the following specific steps:  
 

i. Award individual contracts to the most appropriate candidates, giving due 
consideration to the criteria established in the terms of reference.  

ii. Negotiate consultancy fees and, if applicable, daily subsistence allowance to 
individual consultants, and discontinue payment of visa processing fees to 
consultants. 

iii. Verify academic credentials of consultants before signing contracts; and ensure that 
consultants are responsible for obtaining, and paying for, any visas they might need. 

iv. Enhance planning of programme supplies, including elements such as branding; and 
ensure timely delivery of programme supplies to end users. 

v. Ensure that the procurement function is adequately segregated by separating 
authorization and documentation of single-source selection from purchase-order 
release function. 

vi. Obtain value for money through the competitive selection process, and award 
contracts to the lowest qualified bidders, or document in full the reasons for not doing 
so, ensuring that those reasons provide sufficient justification in line with the relevant 
UNICEF guidelines. 

vii. Systematically evaluate performance of suppliers and contactors, getting feedback 
from users of the supplies or services when relevant, and record any weaknesses. 

viii. Provide guidance for the maintenance of procurement information in VISION, and the 
closure of completed contracts and purchased orders in VISION. 

 
Staff responsible for taking action: Human Resources Specialist and Supply and Logistics 
Specialist 
Date by which action will be taken:  March 2016 
 
 

Information and communication technology (ICT) 
Offices should have procedures to ensure access to ICT systems and data is restricted to 
authorized users. The office had a procedure for providing users with access to core UNICEF 
information and communication technology (ICT) resources, such as the network, email, 
Intranet and VISION transaction management system components. It had assigned 
provisioning and de-provisioning of access to ICT resources to the human resources unit.  
 
The audit noted the following. 
 
Access management: As of 19 June 2015, the office had 103 active user accounts, including 
staff and consultants.  A review of the access of all 103 users at the time of the audit noted 
that 38 users’ access did not match their contract expiry dates. In nine of these 38 cases, the 
users had access to UNICEF ICT resources beyond their contract expiry dates (ranging from 10 
days to more than 450 days). One of them had no expiry date. Conversely, 29 users had their 
access rights set to expire before their contracts.  
 
These errors were caused by weak oversight and absence of periodic reconciliation between 
the expiry dates of contracts and user accounts. The office stated that all users did have valid 
contracts. However, users having access beyond their contracts increased risks of 
unauthorized access and/or inappropriate transactions, resulting in potential loss of resources 
and data integrity.  
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Non-disclosure agreement for consultants:  The office had eight consultants as of June 2015, 
and they had been given access to the office’s ICT resources without their signing a non-
disclosure agreement (NDA) or Memorandum of Understanding (MoU) as required by UNICEF 
policy. The office was not aware that these should be obtained and placed on file prior to 
approval of account creation. 
 

Disaster Recovery Plan (DRP): The office had a DRP and was backing up its local files daily and 
monthly; however, the backup files were being stored not off-site but within the UN 
compound. 
    
Business Continuity Plan (BCP): The office prepared a BCP in 2011 and updated it in May 2015. 
However, it had not conducted a comprehensive simulation of the BCP after the 
implementation of VISION in January 2012, to confirm that the UNICEF Zambia office could 
continue to perform essential programme operations under all conditions.  
 
Agreed action 18 (medium priority): The office agrees to strengthen oversight over ICT access 
management and business continuity, and to take the following specific steps: 
 

i. Review users’ access to ICT resources, together with their respective contract expiry 
dates, and ensure that they are matched in VISION and in the system for provisioning 
and de-provisioning of access to ICT resources.  

ii. Periodically reconcile the active directory with the users’ contracts maintained by 
human resources unit. 

iii. Ensure that the backup files are stored off-site. 
iv. Train staff on the Business Continuity Plan (BCP) and conduct a comprehensive BCP 

simulation at least once a year. 
 
Staff responsible for taking action: Chief of Operations, ICT Officer, and Human Resources 
Specialist 
Date by which action will be taken: March 2016 
 
 

Records management 
Country offices should have systems and processes to ensure that records of daily 
transactions, contractual obligations and organizational commitments are appropriately 
maintained and retained for future review. Records management should include periodic 
review and classification of records, and decisions regarding retention if needed, or, if not, 
disposal to reduce storage costs.  
 
The office did not maintain a central archiving system but had assigned the responsibility of 
managing documents to focal points in various sections. The office did not periodically review 
its financial records with a view to classifying them as permanent, non-permanent or routine. 
(This is necessary in order to apply the proper retention period as defined in UNICEF Financial 
and Administrative Policy 1, Supplement 3.) For instance, payment and deposit vouchers of 
more than 14 years were stored in the archive. Neither did the office maintain a system such 
as a register or database of references of archived documents indicating filing dates, locations 
and closure status. 
 
The office had no mechanism for ensuring that documents and reports were adequately filed 
and their supporting documents easily located. For example, the signature specimen of those 
authorized to issue funds requests from implementing partners could not be easily retrieved. 
Similarly, the means of verification for donor reports and bid-opening sheets for four out of 
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six sampled POs could not be retrieved. The audit noted that the section focal points for 
archiving had not been trained on records management. Also, the documents and files were 
not uniformly structured and organized, using assigned identification codes.  
 
The audit also noted that confidential and sensitive documents were not adequately stored in 
the archive and access was not restricted to only authorized personnel.  Further, non-UNICEF 
staff had access to UNICEF documents and files stored in the archives.   
 
Agreed action 19 (medium priority): The office agrees to strengthen oversight of records 
management, and to take the following specific steps: 
 

i. Ensure records are reviewed periodically with a view to classifying them as 
permanent, non-permanent or routine.   

ii. Establish a tracking system that maintains references of archived documents 
indicating filing dates, locations and closure status. 

iii. Establish a process to ensure that documents are adequately stored to enable easy 
retrieval. 

iv. Restrict access to confidential and sensitive documents. 
v. Conduct training on archive management for staff responsible for archiving. 

 
Staff responsible for taking action: Chief of Operations and Administrative Officer 
Date by which action will be taken: June 2016 
 
 

Operations support: Conclusion 
Based on the audit work performed, OIAI concluded that, subject to implementation of the 
agreed actions described, the control processes over operations support, as defined above, 
were generally established and functioning during the period under audit. 
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Annex A:  Methodology, and definitions 
of priorities and conclusions 

 
The audit team used a combination of methods, including interviews, document reviews, 
testing samples of transactions. It also visited UNICEF locations and supported programme 
activities. The audit compared actual controls, governance and risk management practices 
found in the office against UNICEF policies, procedures and contractual arrangements.  
 
OIAI is firmly committed to working with auditees and helping them to strengthen their 
internal controls, governance and risk management practices in the way that is most practical 
for them. With support from the relevant regional office, the country office reviews and 
comments upon a draft report before the departure of the audit team. The Representative 
and their staff then work with the audit team on agreed action plans to address the 
observations. These plans are presented in the report together with the observations they 
address. OIAI follows up on these actions, and reports quarterly to management on the extent 
to which they have been implemented. When appropriate, OIAI may agree an action with, or 
address a recommendation to, an office other than the auditee’s (for example, a regional 
office or HQ division). 
 
The audit looks for areas where internal controls can be strengthened to reduce exposure to 
fraud or irregularities. It is not looking for fraud itself. This is consistent with normal practices. 
However, UNICEF’s auditors will consider any suspected fraud or mismanagement reported 
before or during an audit, and will ensure that the relevant bodies are informed. This may 
include asking the Investigations section to take action if appropriate. 
 
The audit was conducted in accordance with the International Standards for the Professional 
Practice of Internal Auditing of the Institute of Internal Auditors. OIAI also followed the 
reporting standards of International Organization of Supreme Audit Institutions. 
 
 

Priorities attached to agreed actions 
 
High: Action is considered imperative to ensure that the audited entity is not 

exposed to high risks. Failure to take action could result in major 
consequences and issues. 

 
Medium: Action is considered necessary to avoid exposure to significant risks. Failure 

to take action could result in significant consequences. 
 
Low: Action is considered desirable and should result in enhanced control or better 

value for money. Low-priority actions, if any, are agreed with the country-
office management but are not included in the final report. 

 

Conclusions 
 
The conclusions presented at the end of each audit area fall into four categories: 
 
 
[Unqualified (satisfactory) conclusion] 
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Based on the audit work performed, OIAI concluded at the end of the audit that the control 
processes over the country office [or audit area] were generally established and functioning 
during the period under audit. 
 
[Qualified conclusion, moderate] 
Based on the audit work performed, OIAI concluded at the end of the audit that, subject to 
implementation of the agreed actions described, the controls and processes over [audit area], 
as defined above, were generally established and functioning during the period under audit. 
 
[Qualified conclusion, strong] 
Based on the audit work performed, OIAI concluded that the controls and processes over 
[audit area], as defined above, needed improvement to be adequately established and 
functioning.   
 
[Adverse conclusion] 
Based on the audit work performed, OIAI concluded that the controls and processes over 
[audit area], as defined above, needed significant improvement to be adequately established 
and functioning.   

 
[Note: the wording for a strongly qualified conclusion is the same as for an adverse 
conclusion but omits the word “significant”.] 
 
The audit team would normally issue an unqualified conclusion for an office/audit area only 
where none of the agreed actions have been accorded high priority. The auditor may, in 
exceptional circumstances, issue an unqualified conclusion despite a high-priority action. This 
might occur if, for example, a control was weakened during a natural disaster or other 
emergency, and where the office was aware of the issue and was addressing it.  Normally, 
however, where one or more high-priority actions had been agreed, a qualified conclusion 
will be issued for the audit area.  
 
An adverse conclusion would be issued where high priority had been accorded to a significant 
number of the actions agreed. What constitutes “significant” is for the auditor to judge. It may 
be that there are a large number of high priorities, but that they are concentrated in a 
particular type of activity, and that controls over other activities in the audit area were 
generally satisfactory. In that case, the auditor may feel that an adverse conclusion is not 
justified. 
 


