



GAVI/IF Shipments 2009

Update as of 31 December 2009

Eastern and Southern Africa (ESARO)

Mar-10

Country	Support	Item	GAVI Approval	GAVI Approval	1st shipment		2nd shipment		3rd shipment		4th shipment		5th shipment		
			year	Code	Doses/units	Date	Doses/units	Date	Doses/units	Date	Doses/units	Date	Doses/units	Date	
Angola	NVS	DTP-HepB+Hib 2	2009	0715-AGO-04b-X	1,519,500	26-Feb	1,519,500	1-Oct							
		AD Syr. 0.5 mL	2009	0715-AGO-04b-X	763,200	12-Mar	2,289,600	15-Aug							
		Reconst. Syr. 2mL	2009	0715-AGO-04b-X	843,300	14-Apr	845,000	25-Jul							
		Safety Boxes	2009	0715-AGO-04b-X	52,650	16-Apr									
Burundi	NVS	DTP-HepB+Hib 2	2008	0715-BDI-04b-X	32,400	28-Jan									
		DTP-HepB+Hib 2	2009	0715-BDI-04b-X	619,600	11-Feb	490,600	24-Jun							
		AD Syr. 0.5 mL	2009	0715-BDI-04b-X	549,000	16-Jun	563,400	5-Oct							
		Reconst. Syr. 2mL	2009	0715-BDI-04b-X	39,000	30-May	577,200	29-Oct							
		Safety Boxes	2009	0715-BDI-04b-X	9,125	30-May	10,075	29-Oct							
Comoros	NVS	DTP-HepB-Hib1	2009	0910-COM-04a-X	26,400	29-Apr									
		AD Syr. 0.5 mL	2009	0910-COM-04a-X	33,400	15-Mar									
		Safety Boxes	2009	0910-COM-04a-X											
Eritrea	NVS	DTP-HepB+Hib 2	2009	0815-ERI-04b-X	383,600	8-Apr									
		AD Syr. 0.5 mL	2009	0815-ERI-04b-X	387,400	6-Apr									
		Reconst. Syr. 2mL	2009	0815-ERI-04b-X	212,800	3-May									
		Safety Boxes	2009	0815-ERI-04b-X	6,675	3-May									
Ethiopia	NVS	DTP-HepB-Hib1	2009	0715-ETH-04a-X	2,337,000	11 Mar to 23 Mar 09	2,400,000	31-Aug to 30 sep 09	2,400,000	11-20 Nov -09					
		AD Syr. 0.5 mL	2009	0715-ETH-04a-X	4,958,200	23-Mar	4,959,500	20-Aug							
		Safety Boxes	2009	0715-ETH-04a-X	55,050	26-Feb	55,050	17-Sep							
Kenya	NVS	DTP-HepB+Hib 2	2009	0715-KEN-04b-X	1,500,000	18-Feb	1,500,000	18-May	1,345,600	12-Aug					
		AD Syr. 0.5 mL	2009	0715-KEN-04b-X	2,196,000	10-Mar	2,196,000	30-Jun							
		Reconst. Syr. 2mL	2009	0715-KEN-04b-X	1,206,000	10-Mar	1,206,000	26-Sep							
		Safety Boxes	2009	0715-KEN-04b-X	37,750	6-Mar	37,800	28-Jul							
		Yellow Fever 10	2009	0715-KEN-06b-X	27,000	10-Nov									
		AD Syr. 0.5 mL	2009	0715-KEN-06b-X											
		Reconst. Syr. 5mL	2009	0715-KEN-06b-X											
Safety Boxes	2009	0715-KEN-06b-X													
Lesotho	NVS	DTP-HepB-Hib 1	2009	0811-LSO-04a-X	83,600	27-Oct	14,600	28-Jul							
		AD Syr. 0.5 mL	2009	0811-LSO-04a-X	177,700	20-Jun	15,600	16-Aug							
		Safety Boxes	2009	0811-LSO-04a-X	1,975	20-Jun	275	16-Aug							
Madagascar	NVS	DTP-HepB+Hib 2	2009	0811-MDG-04b-X	554,800	5-Feb	555,000	9-Apr	554,800	4-Jun	553,700	14-Oct	128,800	1-Dec	
		AD Syr. 0.5 mL	2009	0811-MDG-04b-X	2,244,900	9-Jul	130,200	2-Dec							
		Reconst. Syr. 2mL	2009	0811-MDG-04b-X	615,900	9-Jan	615,900	24-Jul	71,500	2-Dec					
		Safety Boxes	2009	0811-MDG-04b-X	38,600	16-Jul	2,250	2-Dec							
Malawi	NVS	DTP-HepB+Hib 2	2009	0715-MWI-04b-X	437,000	18-Feb	642,800	1-Apr	642,600	4-Jul	642,800	14-Nov - 12Dec			
		AD Syr. 0.5 mL	2009	0715-MWI-04b-X	1,190,400	6-Mar	1,190,400	8-Aug							
		Reconst. Syr. 2mL	2009	0715-MWI-04b-X	656,350	5-Mar	656,350	21-Aug							
		Safety Boxes	2009	0715-MWI-04b-X	20,525	10-Mar	20,500	4-Aug							
Mozambique	NVS	DTP-HepB-Hib1	2009	09-MOZ-04a-X	791,700	06-Mar	621,800	7-Jun	169,900	9-Nov	271,040 28-Dec 09	263,685 18-Jan 10			
		AD Syr. 0.5 mL	2009	09-MOZ-04a-X	844,000	23-Dec-08	666,000	22-Mar	182,000	19-Nov	846,000 20-Jul	846,000 20-Oct			
		Safety Boxes	2009	09-MOZ-04a-X	9,400	2-Jan	7,350	20-Mar	2,025	19-Nov	9,400 25-Oct	9,375 15-Nov			
Rwanda	NVS	DTP-HepB+Hib 2	2009	0715-RWA-04b-X	430,400	24-Feb	430,200	6-Oct	151,000	5-Jul	151,000	12-Dec			
		AD Syr. 0.5 mL	2009	0715-RWA-04b-X	454,000	12-Apr	456,000	24-Sep							
		Reconst. Syr. 2mL	2009	0715-RWA-04b-X	238,800	11-Jun	238,900	19-Oct							
		Safety Boxes	2009	0715-RWA-04b-X	7,725	11-Jun	7,700	19-Oct							
		PCV7 in pre-filled syringes (1ds)	2009	0912-RWA-12a-X	679,500	17-Mar	679,050	19-Aug							
		Needles	2009	0912-RWA-12a-X	750,000	17-Mar	755,000	19-Aug							
Safety Boxes	2009	0912-RWA-12a-X	7,550	24-Apr	7,550	26-May									
Tanzania	NVS	DTP-HepB-Hib1	2009	0910-TZA-04a-X	1,505,000	9-Feb	500,000 600,000 600,000	27-May 05-Jul 23-Sep	900,000	01-Dec 2009 to 12 Jan 2010					
		AD Syr. 0.5 mL	2009	0910-TZA-04a-X	3,213,600	5-Jan	3,213,500	25-05/ 29-06 Jun							
		Safety Boxes	2009	0910-TZA-04a-X	35,675	28-Dec-08	35,675	30-Jun							
Uganda	NVS	DTP-HepB+Hib 2	2009	0715-UGA-04b-X	618,800	2-Mar	618,800	23-Mar	618,800	21-May	618,800	30-Nov	106,900	13-Aug	
		AD Syr. 0.5 mL	2009	0715-UGA-04b-X	1,848,000	8-Apr	1,848,000	26-Jul	618,800	02-Jul	618,800	28-Dec			
		Reconst. Syr. 2mL	2009	0715-UGA-04b-X	1,030,200	8-Apr	1,030,300	14-Jul							

Country	Support	Item	GAVI Approval year	GAVI Approval Code	1st shipment		2nd shipment		3rd shipment		4th shipment		5th shipment	
					Doses/units	Date	Doses/units	Date	Doses/units	Date	Doses/units	Date	Doses/units	Date
		Safety Boxes	2009	0715-UGA-04b-X	31,975	22-May	31,950	26-Jul						
Zambia	NVS	DTP-HepB-Hib1	2009	0715-ZMB-04a-X	406,200	18-May	456,600	7-Aug	456,500	2-Oct	365,288	14-Dec		
		AD Syr. 0.5 mL	2009	0715-ZMB-04a-X	856,000	2-Feb	539,500	27-Jul						
		Safety Boxes	2009	0715-ZMB-04a-X	9,575	22-Dec-08	5,925	11-Sep						
Zimbabwe	NVS	DTP-HepB-Hib1	2009	0815-ZWE-04a-X	353,000	29-Apr	353,000	12-Aug	353,000	11-Dec				
		AD Syr. 0.5 mL	2009	0815-ZWE-04a-X	1,114,100	12-Jun								
		Safety Boxes	2009	0815-ZWE-04a-X	12,400	30-May								

Notes:

- 1) The purpose of above table is to advise on the planned/actual arrivals of supplies in countries under GAVI/VF support.
- 2) When only the quantity is written in **bold blue**, goods are in transit. The date is the planned day of arrival.
Arrival dates written in **bold blue** indicate actual arrival dates in country.
- 3) Quantities in *italics* = co-financed procurement on behalf of the country (actual & estimates).