



GAVI/IF Shipments 2009

Update as of 31 December 2009

Eastern and Southern Africa (ESARO)

Mar-10

Country	Support	Item	GAVI Approval	GAVI Approval	1st shipment		2nd shipment		3rd shipment		4th shipment		5th shipment		
			year	Code	Doses/units	Date	Doses/units	Date	Doses/units	Date	Doses/units	Date	Doses/units	Date	
Angola	NVS	DTP-HepB+Hib 2	2009	0715-AGO-04b-X	1,519,500	26-Feb	1,519,500	1-Oct							
		AD Syr. 0.5 mL	2009	0715-AGO-04b-X	763,200	12-Mar	2,289,600	15-Aug							
		Reconst. Syr. 2mL	2009	0715-AGO-04b-X	843,300	14-Apr	845,000	25-Jul							
		Safety Boxes	2009	0715-AGO-04b-X	52,650	16-Apr									
Burundi	NVS	DTP-HepB+Hib 2	2008	0715-BDI-04b-X	32,400	28-Jan									
		DTP-HepB+Hib 2	2009	0715-BDI-04b-X	619,600	11-Feb	490,600	24-Jun							
		AD Syr. 0.5 mL	2009	0715-BDI-04b-X	549,000	16-Jun	563,400	5-Oct							
		Reconst. Syr. 2mL	2009	0715-BDI-04b-X	39,000	30-May	577,200	29-Oct							
		Safety Boxes	2009	0715-BDI-04b-X	9,125	30-May	10,075	29-Oct							
Comoros	NVS	DTP-HepB-Hib1	2009	0910-COM-04a-X	26,400	29-Apr									
		AD Syr. 0.5 mL	2009	0910-COM-04a-X	33,400	15-Mar									
		Safety Boxes	2009	0910-COM-04a-X											
Eritrea	NVS	DTP-HepB+Hib 2	2009	0815-ERI-04b-X	383,600	8-Apr									
		AD Syr. 0.5 mL	2009	0815-ERI-04b-X	387,400	6-Apr									
		Reconst. Syr. 2mL	2009	0815-ERI-04b-X	212,800	3-May									
		Safety Boxes	2009	0815-ERI-04b-X	6,675	3-May									
Ethiopia	NVS	DTP-HepB-Hib1	2009	0715-ETH-04a-X	2,337,000	11 Mar to 23 Mar 09	2,400,000	31-Aug to 30 sep 09	2,400,000	11-20 Nov -09					
		AD Syr. 0.5 mL	2009	0715-ETH-04a-X	4,958,200	23-Mar	4,959,500	20-Aug							
		Safety Boxes	2009	0715-ETH-04a-X	55,050	26-Feb	55,050	17-Sep							
Kenya	NVS	DTP-HepB+Hib 2	2009	0715-KEN-04b-X	1,500,000	18-Feb	1,500,000	18-May	1,345,600	12-Aug					
		AD Syr. 0.5 mL	2009	0715-KEN-04b-X	2,196,000	10-Mar	2,196,000	30-Jun							
		Reconst. Syr. 2mL	2009	0715-KEN-04b-X	1,206,000	10-Mar	1,206,000	26-Sep							
		Safety Boxes	2009	0715-KEN-04b-X	37,750	6-Mar	37,800	28-Jul							
		Yellow Fever 10	2009	0715-KEN-06b-X	27,000	10-Nov									
		AD Syr. 0.5 mL	2009	0715-KEN-06b-X											
		Reconst. Syr. 5mL	2009	0715-KEN-06b-X											
Safety Boxes	2009	0715-KEN-06b-X													
Lesotho	NVS	DTP-HepB-Hib 1	2009	0811-LSO-04a-X	83,600	27-Oct	14,600	28-Jul							
		AD Syr. 0.5 mL	2009	0811-LSO-04a-X	177,700	20-Jun	15,600	16-Aug							
		Safety Boxes	2009	0811-LSO-04a-X	1,975	20-Jun	275	16-Aug							
Madagascar	NVS	DTP-HepB+Hib 2	2009	0811-MDG-04b-X	554,800	5-Feb	555,000	9-Apr	554,800	4-Jun	553,700	14-Oct	128,800	1-Dec	
		AD Syr. 0.5 mL	2009	0811-MDG-04b-X	2,244,900	9-Jul	130,200	2-Dec							
		Reconst. Syr. 2mL	2009	0811-MDG-04b-X	615,900	9-Jan	615,900	24-Jul	71,500	2-Dec					
		Safety Boxes	2009	0811-MDG-04b-X	38,600	16-Jul	2,250	2-Dec							
Malawi	NVS	DTP-HepB+Hib 2	2009	0715-MWI-04b-X	437,000	18-Feb	642,800	1-Apr	642,600	4-Jul	642,800	14-Nov - 12Dec			
		AD Syr. 0.5 mL	2009	0715-MWI-04b-X	1,190,400	6-Mar	1,190,400	8-Aug							
		Reconst. Syr. 2mL	2009	0715-MWI-04b-X	656,350	5-Mar	656,350	21-Aug							
		Safety Boxes	2009	0715-MWI-04b-X	20,525	10-Mar	20,500	4-Aug							
Mozambique	NVS	DTP-HepB-Hib1	2009	09-MOZ-04a-X	791,700	06-Mar	621,800	7-Jun	169,900	9-Nov	271,040	28-Dec 09			
		AD Syr. 0.5 mL	2009	09-MOZ-04a-X	844,000	23-Dec-08	666,000	22-Mar	182,000	19-Nov	263,685	18-Jan 10	846,000	20-Jul	
		Safety Boxes	2009	09-MOZ-04a-X	9,400	2-Jan	7,350	20-Mar	2,025	19-Nov	9,400	25-Oct	846,000	20-Jul	
Rwanda	NVS	DTP-HepB+Hib 2	2009	0715-RWA-04b-X	430,400	24-Feb	430,200	6-Oct	151,000	5-Jul	151,000	12-Dec			
		AD Syr. 0.5 mL	2009	0715-RWA-04b-X	454,000	12-Apr	456,000	24-Sep							
		Reconst. Syr. 2mL	2009	0715-RWA-04b-X	238,800	11-Jun	238,900	19-Oct							
		Safety Boxes	2009	0715-RWA-04b-X	7,725	11-Jun	7,700	19-Oct							
		PCV7 in pre-filled syringes (1ds)	2009	0912-RWA-12a-X	679,500	17-Mar	679,050	19-Aug							
		Needles	2009	0912-RWA-12a-X	750,000	17-Mar	755,000	19-Aug							
Tanzania	NVS	DTP-HepB-Hib1	2009	0910-TZA-04a-X	1,505,000	9-Feb	500,000	27-May	600,000	05-Jul	900,000	01-Dec 2009 to 12 Jan 2010			
		AD Syr. 0.5 mL	2009	0910-TZA-04a-X	3,213,600	5-Jan	3,213,500	23-Sep							
		Safety Boxes	2009	0910-TZA-04a-X	35,675	28-Dec-08	35,675	25-05/ 30-Jun							
Uganda	NVS	DTP-HepB+Hib 2	2009	0715-UGA-04b-X	618,800	2-Mar	618,800	23-Mar	618,800	21-May	618,800	30-Nov	106,900	13-Aug	
		AD Syr. 0.5 mL	2009	0715-UGA-04b-X	1,848,000	8-Apr	1,848,000	26-Jul							
		Reconst. Syr. 2mL	2009	0715-UGA-04b-X	1,030,200	8-Apr	1,030,300	14-Jul							

Country	Support	Item	GAVI Approval year	GAVI Approval Code	1st shipment		2nd shipment		3rd shipment		4th shipment		5th shipment	
					Doses/units	Date	Doses/units	Date	Doses/units	Date	Doses/units	Date	Doses/units	Date
		Safety Boxes	2009	0715-UGA-04b-X	31,975	22-May	31,950	26-Jul						
Zambia	NVS	DTP-HepB-Hib1	2009	0715-ZMB-04a-X	406,200	18-May	456,600	7-Aug	456,500	2-Oct	365,288	14-Dec		
		AD Syr. 0.5 mL	2009	0715-ZMB-04a-X	856,000	2-Feb	539,500	27-Jul						
		Safety Boxes	2009	0715-ZMB-04a-X	9,575	22-Dec-08	5,925	11-Sep						
Zimbabwe	NVS	DTP-HepB-Hib1	2009	0815-ZWE-04a-X	353,000	29-Apr	353,000	12-Aug	353,000	11-Dec				
		AD Syr. 0.5 mL	2009	0815-ZWE-04a-X	1,114,100	12-Jun								
		Safety Boxes	2009	0815-ZWE-04a-X	12,400	30-May								

Notes:

- 1) The purpose of above table is to advise on the planned/actual arrivals of supplies in countries under GAVI/VF support.
- 2) When only the quantity is written in **bold blue**, goods are in transit. The date is the planned day of arrival.
Arrival dates written in **bold blue** indicate actual arrival dates in country.
- 3) Quantities in *italics* = co-financed procurement on behalf of the country (actual & estimates).

Mar-10

Country	Support	Item	GAVI Approval Year	GAVI Approval Code	1st shipment		2nd shipment		3rd shipment		4th shipment		5th shipment	
					Doses/units	Date	Doses/units	Date	Doses/units	Date	Doses/units	Date	Doses/units	Date
Benin	NVS	AD Syr. 0.5 mL	2008	0715-BEN-04b-X	436,800	19-May								
		Reconst. Syr. 2mL	2008	0715-BEN-04b-X	252,800	21-Jun								
		DTP-HepB+Hib 2	2009	0715-BEN-04b-X	319,800	23-Mar	320,000	18-May	319,800	30-Jun	319,800	24-Nov		
		AD Syr. 0.5 mL	2009	0715-BEN-04b-X	1,279,200	4-Oct								
		Reconst. Syr. 2mL	2009	0715-BEN-04b-X	355,050	19-Oct	355,050	19-Oct						
		Safety Boxes	2009	0715-BEN-04b-X	11,075	19-Oct	11,050	19-Oct						
		Yellow Fever 10	2009	0715-BEN-06b-X	229,800	10-Mar	230,400	6-Oct	100,000	30-Jun				
		AD Syr. 0.5 mL	2009	0715-BEN-06b-X	321,600	13-Aug								
		Reconst. Syr. 5mL	2009	0715-BEN-06b-X	25,600	22-Mar	25,600	17-Oct						
		Safety Boxes	2009	0715-BEN-06b-X	2,075	22-Mar	2,075	17-Oct						
Burkina Faso	NVS	DTP-HepB-Hib 1	2009	0715-BFA-04a-X	604,200	16-Mar	604,200	18-May	604,500	24-Aug	603,700	16-Nov		
		AD Syr. 0.5 mL	2009	0715-BFA-04a-X	1,288,800	17-Mar	1,288,800	10-Jun						
		Safety Boxes	2009	0715-BFA-04a-X	28,625	17-Mar								
Cote D'Ivoire	NVS	DTP-HepB-Hib 1	2009	0811-CIV-04a-X	912,900	11-Mar	912,900	14-15 Sep						
		AD Syr. 0.5 mL	2009	0811-CIV-04a-X	969,600	12-Mar	972,000	16-Jul						
		Safety Boxes	2009	0811-CIV-04a-X	10,775	17-Mar	10,775	3-Aug						
	INS	AD Syr. BCG	2009	0810-CIV-07a-X	330,400	13-Mar	331,200	25-Jul						
		AD Syr. 0.5 mL	2009	0810-CIV-07a-X	2,028,000	12-Mar	2,030,400	19-Jul						
		Reconst. Syr. 2mL	2009	0810-CIV-07a-X	66,200	5-Apr	66,200	30-Aug						
		Reconst. Syr. 5mL (f)	2009	0810-CIV-07a-X	43,200	5-Apr	43,200	30-Aug						
		Reconst. Syr. 5mL (f)	2009	0810-CIV-07a-X	143,800	5-Apr	143,800	3-Aug						
		Safety Boxes	2009	0810-CIV-07a-X	29,025	17-Mar	29,025	8-Aug						
Gambia	NVS	DTP-HepB-Hib1	2009	0915-GMB-04a-X	60,450	26-Feb	60,450	14-May	60,450	9-Aug	60,450	12-Nov	20,100	9-Aug
		AD Syr. 0.5 mL	2009	0915-GMB-04a-X	256,800	30-Mar	21,500	28-Jun						
		Safety Boxes	2009	0915-GMB-04a-X	2,875	24-Jun	250	28-Jun						
	PCV7 in pre-filled syringe (1ds)	2009	0911-GMB-12a-X	42,750	30-Apr	85,500	1-Oct							
	Needles	2009	0911-GMB-12a-X	95,000	7-May	95,000	1-Oct							
	Safety Boxes	2009	0911-GMB-12a-X	2,850	3-May									
Ghana	NVS	Yellow Fever 5	2008	0715-GHA-06a-X	65,000	21-Jan								
		DTP-HepB+Hib 2	2009	0715-GHA-04b-X	600,000	27-Aug	818,000	17-12-09 to 07-01-10						
		AD Syr. 0.5 mL	2009	0715-GHA-04b-X	1,746,000	24-Mar	1,746,700	26-Jun						
		Reconst. Syr. 2mL	2009	0715-GHA-04b-X	908,000	6-Apr	908,000	19-Jun						
		Safety Boxes	2009	0715-GHA-04b-X	29,475	12-Mar	29,475	4-Jul						
		Yellow Fever 5	2009	0713-GHA-06a-X			594,200	1-Oct	210,300	30-Dec				
		AD Syr. 0.5 mL	2009	0713-GHA-06a-X	468,000	2-May	280,800	4-Jul						
		Reconst. Syr. 5mL	2009	0713-GHA-06a-X	83,400	15-May	95,200	23-Jul						
		Safety Boxes	2009	0713-GHA-06a-X	1,600	15-May	8,700	23-Jul						
Guinea	NVS	DTP-HepB-Hib 1	2008	0811-GIN-04a-X-C	12,900	29-Jul								
		DTP-HepB-Hib 1	2009	0811-GIN-04a-X	649,200	2-Feb	648,900	8-Jul						
		AD Syr. 0.5 mL	2009	0811-GIN-04a-X	1,382,400	29-Jun								
	NVS	Safety Boxes	2009	0811-GIN-04a-X	15,375	12-Dec								
		Yellow Fever 5	2009	0715-GIN-06a-X	283,300	10-Jun								
		AD Syr. 0.5 mL	2009	0715-GIN-06a-X	266,900	19-Jun								
		Reconst. Syr. 5mL	2009	0715-GIN-06a-X	62,900	25-Jul								
Safety Boxes	2009	0715-GIN-06a-X	4,700	25-Jul										
Guinea Bissau	NVS	DTP-HepB-Hib 1	2009	0809-GNB-04a-X	52,900	19-Feb	52,900	18-May	15,800	20-Jul				
		AD Syr. 0.5 mL	2009	0809-GNB-04a-X	101,700	3-Jul								
		Safety Boxes	2009	0809-GNB-04a-X	1,150	3-Jul								
	NVS	Yellow Fever 10	2009	0809-GNB-06b-X	18,900	2-Mar	18,800	6-Jul	25,100	6-Aug				
		AD Syr. 0.5 mL	2009	0809-GNB-06b-X	27,500	9-Aug								
		Reconst. Syr. 5mL	2009	0809-GNB-06b-X	4,200	3-Jul								
		Safety Boxes	2009	0809-GNB-06b-X	375	9-Aug								
Liberia	NVS	DTP-HepB-Hib 1	2009	0810-LBR-04a-X	244,600	25-Feb	244,500	23-Sep	30,750	19-Jun				

Country	Support	Item	GAVI Approval Year	GAVI Approval Code	1st shipment		2nd shipment		3rd shipment		4th shipment		5th shipment	
					Doses/units	Date	Doses/units	Date	Doses/units	Date	Doses/units	Date	Doses/units	Date
	NVS	AD Syr. 0.5 mL	2009	0810-LBR-04a-X	259,200	3-Mar	261,600	1-Sep						
		Safety Boxes	2009	0810-LBR-04a-X	2,900	21-Mar	2,900	23-Oct						
		Yellow Fever 10	2009	0715-LBR-06b-X	100,000	21-Jan	9,990	9-Sep	33,700	27-May				
		AD Syr. 0.5 mL	2009	0715-LBR-06b-X	88,000	27-Mar	87,900	23-Oct						
		Reconst. Syr. 5mL Safety Boxes	2009 2009	0715-LBR-06b-X 0715-LBR-06b-X	11,100 1,100	27-Mar 27-Mar	11,100 1,100	23-Oct 23-Oct						
Mali	NVS	DTP-HepB+Hib 2	2009	0715-MLI-04b-X	844,800	9-Mar	844,600	27-Jul						
		AD Syr. 0.5 mL	2009	0715-MLI-04b-X	837,600	23-Mar	837,600	23-Jul						
		Reconst. Syr. 2mL	2009	0715-MLI-04b-X	468,900	17-Apr	468,800	28-Jul						
		Safety Boxes	2009	0715-MLI-04b-X	14,525	2-Apr	14,525	3-Aug						
		Yellow Fever 5	2009	0715-MLI-06a-X	323,500	4-Mar	161,700	19-Aug	172,600	13-Jan-10				
		AD Syr. 0.5 mL	2009	0715-MLI-06a-X	203,400	21-Apr	203,400	14-Jul						
		Reconst. Syr. 5mL Safety Boxes	2009 2009	0715-MLI-06a-X 0715-MLI-06a-X	53,900 2,850	11-Mar 11-Mar	53,900 2,850	14-Jul 14-Jul						
Mauritania		DTP-HepB-Hib 1	2009	0912-MRT-04a-X	254,500	20-ec-2008	254,500	20-Jun	30,350	6-Mar				
		AD Syr. 0.5 mL	2009	0912-MRT-04a-X	271,700	27-Jan	271,700	5-May						
		Safety Boxes	2009	0912-MRT-04a-X	3,025	2-Jan	3,025	23-May						
Nigeria	NVS	Yellow Fever 10	2008	0715-NGA-06b-X	2,666,000	15-Jan								
		Yellow Fever 10	2009	0715-NGA-06b-X	1,835,700	16-04 to 20-04 09	1,835,700	08-09 Jul	1,835,700	12-Nov				
	INS	AD Syr. 0.5 mL	2009	0715-NGA-06b-X	1,917,600	23-Mar	1,917,600	18-Apr						
		Reconst. Syr. 5mL	2009	0715-NGA-06b-X	305,600	28-Mar	305,700	May-09						
		Safety Boxes	2009	0715-NGA-06b-X	24,700	17-Mar	24,700	5-May						
		AD Syr. BCG	2009	0810-NGA-07a-X	2,604,000	24-Mar	2,608,400	21-Jul						
		AD Syr. 0.5 mL	2009	0810-NGA-07a-X	21,616,800	13-Mar	21,619,200	11-Aug						
		Reconst. Syr. 2mL	2009	0810-NGA-07a-X	521,000	31-Mar	521,000	23-May						
		Reconst. Syr. 5mL	2009	0810-NGA-07a-X	317,500	31-Mar	375,100	23-May						
		Safety Boxes	2009	0810-NGA-07a-X	278,825	10-Mar	278,825	15-Aug						
Senegal	NVS	DTP-HepB-Hib 1	2009	0715-SEN-04a-X	431,700	20-Jan	423,100	8-Apr	440,300	6-Jul	73,500	1-May		
		AD Syr. 0.5 mL	2009	0715-SEN-04a-X	684,000	27-Jan	686,400	26-May						
		Safety Boxes	2009	0715-SEN-04a-X	15,225	12-Jun								
Sierra Leone		AD Syr. 0.5 mL	2008	0815-SLE-04a-X	715,100	14-Jun								
		Safety Boxes	2008	0815-SLE-04a-X	7,950	26-Jun								
		AD Syr. 0.5 mL	2008	0715-SLE-06b-X	191,200	21-Jul								
		Reconst. Syr. 5mL Safety Boxes	2008 2008	0715-SLE-06b-X 0715-SLE-06b-X	24,000 2,400	2-Aug 21-Jul								
	NVS	DTP-HepB-Hib 1	2009	0815-SLE-04a-X	337,500	31-Mar	337,500	12-12 to 22-12-Dec						
		AD Syr. 0.5 mL	2009	0815-SLE-04a-X	717,100	1-Sep								
		Safety Boxes	2009	0815-SLE-04a-X	7,975	10-Aug								
		Yellow Fever 10	2009	0715-SLE-06b-X	79,400	27-Jan	79,300	24-Jun						
		AD Syr. 0.5 mL	2009	0715-SLE-06b-X										
		Reconst. Syr. 5mL Safety Boxes	2009 2009	0715-SLE-06b-X 0715-SLE-06b-X										
Togo	NVS	DTP-HepB-Hib 1	2009	0811-TGO-04a-X	396,200	20-Jan	396,000	23-Jun	33,200	14-Jul				
		AD Syr. 0.5 mL	2009	0811-TGO-04a-X	420,000	21-Jan	422,400	27-Apr						
		Safety Boxes	2009	0811-TGO-04a-X	9,350	26-Jun								
	NVS	Yellow Fever 10	2009	0715-TGO-06b-X	100,500	22-Jan	100,400	10-Nov						
		AD Syr. 0.5 mL	2009	0715-TGO-06b-X	105,450	22-Feb	84,900	24-Jun						
		Reconst. Syr. 5mL	2009	0715-TGO-06b-X	22,300	24-Jun								
		Safety Boxes	2009	0715-TGO-06b-X	2375	24-Jun								

Notes:

1) The purpose of above table is to advise on the planned/actual arrivals of supplies in countries under GAVI/IF support.

2) When only the quantity is written in **bold blue**, goods are in transit. The date is the planned day of arrival.

Arrival dates written in **bold blue** indicate actual arrival dates in country.

3) Quantities in *italics* = co-financed procurement on behalf of the country (actual & estimates).

Mar-10

Country	Support	Item	GAVI Approval Year	GAVI Approval Code	1st shipment		2nd shipment		3rd shipment		4th shipment		5th shipment	
					Doses/units	Date	Doses/units	Date	Doses/units	Date	Doses/units	Date	Doses/units	Date
Afghanistan	NVS	DTP-HepB-Hib 1	2009	0910-AFG-04a-X	1,000,000	4-Dec-08	1,679,900	9-Mar	1,679,900	31-Aug to 31-Oct	88,000	14-Sep		
		AD Syr. 0.5 mL	2009	0910-AFG-04a-X	2,328,300	5-Dec-08	2,327,500	4-Apr						
		Safety Boxes	2009	0910-AFG-04a-X	25,850	10-Jan-09	25,825	4-Apr						
Albania		DTP-HepB-Hib 1	2009	0913-ALB-04a-X	68,500	24-Mar	68,000	17-Nov						
		AD Syr. 0.5 mL	2009	0913-ALB-04a-X	145,700	17-Mar								
		Safety Boxes	2009	0913-ALB-04a-X	1,625	17-Mar								
Djibouti	NVS	DTP-HepB-Hib 2	2009	0715-DJI-04b-X	60,600	23-Apr								
		AD Syr. 0.5 mL	2009	0715-DJI-04b-X	60,800	9-May								
		Reconst. Syr. 2mL	2009	0715-DJI-04b-X	33,700	9-May								
		Safety Boxes	2009	0715-DJI-04b-X	1,050	9-May								
Pakistan		DTP-HepB-Hib 1	2008	0810-PAK-04a-X	1,683,400	4-Mar	2,100,000	4-Mar						
		AD Syr. 0.5 mL	2008	0810-PAK-04a-X	5,443,200	25-Dec-08								
		Safety Boxes	2008	0810-PAK-04a-X	58,050	16-Feb								
Pakistan	NVS	DTP-HepB-Hib 1	2009	0810-PAK-04a-X	1,440,000	13-04 / 17-04	3,700,000	18.11-23.12						
		AD Syr. 0.5 mL	2009	0810-PAK-04a-X	2,760,000	07-05-09	3,700,000	31.12						
		Safety Boxes	2009	0810-PAK-04a-X	3,200,000	01-07 / 16-07								
		AD Syr. 0.5 mL	2009	0810-PAK-04a-X	10,000,800	19-24 Jun	9,571,200	17-Oct						
Sudan		DTP-HepB-Hib 1	2009	0810-SDN-04a-X	861,100	18-Feb	861,100	19-May	861,100	16-Jun	861,100	03-05 Aug		
		AD Syr. 0.5 mL	2009	0810-SDN-04a-X	1,820,000	3-Feb	1,820,000	17-Mar						
		Safety Boxes	2009	0810-SDN-04a-X	20,225	11-Feb	20,200	3-Mar						
		DTP-HepB-Hib 2	2008	0715-YEM-04b-X	424,400	9-Mar								
Yemen	NVS	DTP-HepB-Hib 2	2009	0715-YEM-04b-X	771,800	2-Mar	386,000	18-May	386,000	9-Aug				
		AD Syr. 0.5 mL	2009	0715-YEM-04b-X	821,600	23-Apr	820,300	6-Sep						
		Reconst. Syr. 2mL	2009	0715-YEM-04b-X	428,400	6-Mar	428,400	23-Sep						
		Safety Boxes	2009	0715-YEM-04b-X	27,725	13-Sep								
Armenia		DTP-HepB-Hib 2	2009	0910-ARM-04b-X	74,800	27-May	6,800	26-Jun						
		AD Syr. 0.5 mL	2009	0910-ARM-04b-X	76,400	1-Jun	6,900	22-Jun						
		Reconst. Syr. 2mL	2009	0910-ARM-04b-X	41,500	1-Jun	3,800	22-Jun						
		Safety Boxes	2009	0910-ARM-04b-X	1,325	1-Jun	125	22-Jun						
Azerbaijan	NVS	HepB 2	2009											
		AD Syr. 0.5 mL	2009											
		Safety Boxes	2009											
		DTP-HepB-Hib 1	2009											
Bosnia & Herzegovina	NVS	HepB 1	2009	0709-BIH-03a-X	3,500	26-Oct								
		AD Syr. 0.5 mL	2009	0709-BIH-03a-X	3,200	29-Sep								
		Safety Boxes	2009	0709-BIH-03a-X	50	29-Sep								
		Hib 1	2009	0711-BIH-05c-X	19,800	10-Jun	10,000	22-Jul	41,600	15-Sep	30,000	30-Sep		
Georgia		DTP-HepB-Hib-2	2009	0910-GEO-04a-X	69,700	22-Dec	8,200	22-Dec						
		AD Syr. 0.5 mL	2009	0910-GEO-04a-X	71,200	5-Jan-10	8,400	29-Sep						
		Safety Boxes	2009	0910-GEO-04a-X	800	5-Jan-10	100	29-Sep						
		DTP-HepB-Hib1	2009	0910-KGZ-04a-X	387,200	25-Feb	33,900	25-Feb						
Kyrgyzstan		AD Syr. 0.5 mL	2009	0910-KGZ-04a-X	414,000	16-Dec-08	36,200	16-Jan						
		Safety Boxes	2009	0910-KGZ-04a-X	4,600	15-Jan	425	16-Jan						
		DTP-HepB-Hib 1	2009	0810-MDA-05b-X	8,300	28-Jan								
Moldova	NVS	DTP-Hib 10	2009	0810-MDA-05b-X	152,000	6-Apr	13,000	8-Dec						
		AD Syr. 0.5 mL	2009	0810-MDA-05b-X	150,300	19-Feb								
		Safety Boxes	2009	0810-MDA-05b-X	1,675	19-Feb								
		DTP-HepB-Hib 1	2009	0810-TJK-04a-X	552,100	10-Mar								
Tajikistan		AD Syr. 0.5 mL	2009	0810-TJK-04a-X	588,600	30-Dec-08								
		Safety Boxes	2009	0810-TJK-04a-X	6,525	24-Mar								
		HepB 1	2007	0709-UKR-03a-X	130,180	Non Available								
Ukraine	NVS	HepB 1	2008	0709-UKR-02a-X	200,000	27-May	44,100	Non Available						
		AD Syr. 0.5 mL	2008	0709-UKR-02a-X	129,300	4-Aug								
		Safety Boxes	2008	0709-UKR-02a-X	1,450	4-Aug								
		HepB 10	2008	0709-UKR-03d-x	630,400	28-May								
		AD Syr. 0.5 mL	2008	0709-UKR-03d-x	309,300	3-Jul								
		Safety Boxes	2008	0709-UKR-03d-x	3,450	3-Jul								

Notes:

- 1) The purpose of above table is to advise on the planned/actual arrivals of supplies in countries under GAVI/IF support.
- 2) When only the quantity is written in bold blue, goods are in transit. The date is the planned day of arrival.
Arrival dates written in bold blue indicate actual arrival dates in country.
- 3) Quantities in italics = co-financed procurement on behalf of the country (actual & estimates).

			Mar-10											
Country	Support	Item	GAVI Approval Year	GAVI Approval Code	1st shipment		2nd shipment		3rd shipment		4th shipment		5th shipment	
					Doses/units	Date	Doses/units	Date	Doses/units	Date	Doses/units	Date	Doses/units	Date
Bangladesh		DTP-HepB-Hib 1	2009	0910-BGD-04a-X	2,500,000	02-Dec to 30-Dec 08	1,646,900	20-Jan to 27-Jan 09	745,000	16-Jun	1,250,000	14-21-Jul	1,250,000	11-25 Aug
Bhutan	NVS	AD Syr. 0.5 mL	2008	0713-BTN-03g-X	58,500	13-Jan								
		Safety Boxes	2008	0713-BTN-03g-X	650	13-Jan								
		DTP-HepB 10	2009	0715-BTN-03g-X	27,550	16-Apr	40,000	23-Nov						
		AD Syr. 0.5 mL	2009	0715-BTN-03g-X	11,010	10-May								
		Safety Boxes	2009	0715-BTN-03g-X	575	10-May								
		DTP-HepB-Hib 1	2009	0913-BTN04-a-X	30,300	3-Aug								
India - 11 new states		HepB 10	2007	0611-IND-03d-X	7,022,050	11-Feb to 03-Mar 09	11,455,900	Not required						
		HepB 10	2009	0611-IND-03d-X	13,809,124	Jun to Sep 09	13,809,124	Sep-Dec-09						
Nepal		DTP-HepB-Hib 1	2009	0911-NPL-04a-X	300,000	12-Mar	300,000	26-May	421,900	19-Nov				
		AD Syr. 0.5 mL	2009	0911-NPL-04a-X	1,118,000	14-Feb	761,000	20-Sep	900,000	07-Jul	761,000	14-Jan-10		
	NVS	Safety Boxes	2009	0911-NPL-04a-X	37,250	25-Nov								
		DTP-HepB-Hib 1	2009	0811-LKA-04a-X										
Sri Lanka	NVS	AD Syr. 0.5 mL	2009	0811-LKA-04a-X										
		Safety Boxes	2009	0811-LKA-04a-X										
		DTP-HepB-Hib 1	2010	0811-LKA-04a-X	543,500	9-Dec								
		DTP-HepB10	2009	0715-KHM-03f-X										
Cambodia	NVS	AD Syr. 0.5 mL	2009	0715-KHM-03f-X										
		Safety Boxes	2009	0715-KHM-03f-X										
		DTP-HepB-Hib 1	2010	1015-KHM-04a-X	750,000	14-Oct								
		AD Syr. 0.5 mL	2010	1015-KHM-04a-X	750,750	12-Oct								
	NVS	Safety Boxes	2010	1015-KHM-04a-X	8,675	12-Nov								
		DTP-HepB-Hib 1	2009	0812-KIR-04a-X	6,200	12-Feb								
Kiribati		AD Syr. 0.5 mL	2009	0812-KIR-04a-X	6,600	5-Feb								
		Safety Boxes	2009	0812-KIR-04a-X	75	5-Feb								
		DTP-HepB 10	2009	0715-PKR-03f-X	511,900	11-Jun	511,900	15-Dec	240,000	24-Nov				
Korea DPR	NVS	AD Syr. 0.5 mL	2009	0715-PKR-03f-X	860,000	17-Jun								
		Safety Boxes	2009	0715-PKR-03f-X	9,575	20-Jul								
		DTP-HepB-Hib 1	2009	0715-LAO-03f-X	286,100	18-Aug	16,400	18-Aug						
Lao DPR	NVS	AD Syr. 0.5 mL	2009	0715-LAO-03f-X	305,500	19-May	17,400	26-Feb						
		Safety Boxes	2009	0715-LAO-03f-X	3,400	6-Apr	200	26-Feb						
		HepB 2	2009	0710-LAO-03b-x	80,000	21-Apr	79,300	29-Sep						
		AD Syr. 0.5 mL	2009	0710-LAO-03b-x	161,900	24-Apr								
		Safety Boxes	2009	0710-LAO-03b-x	1,800	24-Apr								
Mongolia	NVS	DTP-HepB+Hib 2	2009	0715-MNG-04b-X	83,600	12-Dec-08	83,600	12-Mar	60,000	28-May				
		AD Syr. 0.5 mL	2009	0715-MNG-04b-X	167,400	22-Dec-08								
		Reconst. Syr. 2mL	2009	0715-MNG-04b-X	92,800	22-Dec-08								
		Safety Boxes	2009	0715-MNG-04b-X	2,900	22-Dec-08								
		DTP-HepB+Hib 2	2010	0715-MNG-04b-X	157,600	7-Dec								
Myanmar		HepB 6	2008	0709-MMR-03c-X	1,259,520	26-Mar	1,259,520	13-Aug	1,259,700	17-Nov				
		AD 0.5 mL	2008	0709-MMR-03c-X	2,212,000	18-May								
		Safety Boxes	2008	0709-MMR-03c-X	24,325	5-Jun								
		HepB 6	2009	0709-MMR-03c-X										
	NVS	AD 0.5 mL	2009	0709-MMR-03c-X	1,252,000	29-Jun	1,236,000	30-Oct						
		Safety Boxes	2009	0709-MMR-03c-X	13,725	8-May	13,725	19-Nov						
		HepB 1	2009	0709-MMR-03a-X	145,500	9-Sep								
		AD 0.5 mL	2009	0709-MMR-03a-X	153,800	8-May								
	NVS	Safety Boxes	2009	0709-MMR-03a-X	1,725	8-May								
		DTP-HepB-Hib 1	2009	0915-PNG-04a-X	618,800	06-Dec-08	138,000	17-Jan						
PNG	NVS	AD Syr. 0.5 mL	2009	0915-PNG-04a-X	662,000	15-Jan								
		Safety Boxes	2009	0915-PNG-04a-X	7,350	25-Jun-09								
		DTP-HepB-Hib 1	2009	0810-SLB-04a-X	53,500	11-Feb								
Solomon Islands		AD Syr. 0.5 mL	2009	0810-SLB-04a-X	56,900	5-Feb								
		Safety Boxes	2009	0810-SLB-04a-X	650	5-Feb								
		DTP-HepB-Hib 1	2009	0910-VNM-04a-X										
Vietnam	NVS	AD Syr. 0.5 mL	2009	0910-VNM-04a-X										
		Safety Boxes	2009	0910-VNM-04a-X										
		DTP-HepB-Hib 1	2009	0910-VNM-04a-X										

Notes:

- 1) The purpose of above table is to advise on the planned/actual arrivals of supplies in countries under GAVI/VF support.
- 2) When only the quantity is written in bold blue, goods are in transit. The date is the planned day of arrival.
Arrival dates written in bold blue indicate actual arrival dates in country.
- 3) Quantities in *italics* = co-financed procurement on behalf of the country (actual & estimates).