



# CCEOP Tender Calendar May 2018



## TENDERING PLAN 2018

Country	Number of units in tender	Expected tender issuance (as per March notice)	Status 18 <sup>th</sup> May
Cameroon	629	End March	Tendered March
Eritrea	248	End March	Tendered March
Vietnam	90	End April	Tendered May
Myanmar	555	End April	Tendered May
Uzbekistan	550	End April	Tendered April
Senegal	604	Early April	Tendered May
Solomon Island	121	Q2	Tendered April
Kyrgyzstan	390	Q2	Tendered May
Nepal	218	Q2	Early June
Madagascar	542	March	June
Haiti phase II	184	New	June
Ethiopia	1,146	Q2	June
Rwanda	437	Q2	June
Gambia	106	Q2	June
Cote d'Ivoire	311	Q2	July
Burkina Faso	1,263	Q2	July
DRC Phase II	1,303	New	Q3
Somalia	408	Q2	Q3
Papa New Guinea	44	Q2	Q3
CAR	393	Q2	Q3
Benin	481	Q2	Q3
Mauritania	328	Q2	Q3

## CCEOP TENDERS ON THE RADAR IN 2018

#	Country	Proposed IRC Submission	Tentative tender date
1	Afghanistan	May-18	Q3
2	Bangladesh	CEF March 2018	Q3
3	Laos	Sep-18	Q4
4	DPRK	Sep-18	Q4
5	Chad	2018	Q4
6	Ghana	CEF Sep 2018	Q4
7	Guinea Bisseau	CEF	Q3
8	Mozambique	May-18	Q3
9	Nigeria	CEF June 2018	Q4
10	Sudan	May-18	Q3
11	Tajikistan	May-18	Q3
12	Zambia	Sep-18	Q4
14	Zimbabwe	CEF March 2018	Q3
15	Lesotho	Tentative CEF Sep 2018	Q4
16	Uganda	2 <sup>nd</sup> year CCEOP	Q4
17	Kenya	2 <sup>nd</sup> year CCEOP	Q4
18	Malawi	2 <sup>nd</sup> year CCEOP	Q4
19	Liberia	2 <sup>nd</sup> year CCEOP	Q4