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4

As we all know, humanity is currently facing 
a global challenge without precedent. As the 
world strives to respond to the situation, the 
call for solidarity and collaboration between 
and among nations is greater than ever. 

Sharing information, good practices and lessons learnt – inclu-
ding through innovative South-South Cooperation mechanisms, 
such as virtual knowledge exchange – not only helps countries 
to create and adapt solutions to their given contexts, but it also 
helps us all to think through and develop new and improved 
solutions, as it is in dialogue with others that new ideas emerge, 
and progress occurs.

It is with this backdrop that we, the Brazilian Cooperation Agency 
of the Brazilian Ministry of External Relations, and UNICEF Bra-
zil, present the findings of the recent external evaluation of our 
joint Trilateral South-South Cooperation programme; a program-
me that seeks to promote international cooperation, based on 
horizontal exchanges of knowledge and technical know-how, in 
favour of equitable and sustainable development for children 
and their families.

This independent external evaluation assesses and analyses 
progress within the scope of the Trilateral South-South Coope-
ration (TSSC) programme of the Government of Brazil and UNI-
CEF Brazil, looking at the scope of six years of implementation 
with 16 partner countries. The evaluation brings relevant know-
ledge around tested TSSC mechanisms and identifies a series of 
key lessons on what works for children, what doesn’t and why 
this is so, highlighting good practices and persisting challenges.

Summative and formative in nature, the external evaluation se-
eks to generate useful knowledge, especially with regards to the 

Presentation
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joint application of South-South Cooperation and child-rights 
principles, by assessing and documenting results at output and 
outcome levels, looking at the criteria of relevance, effective-
ness, efficiency and sustainability. 

Following the concluding remarks, the evaluation brings a list of 
strategic recommendations for programme adjustments. Expec-
tations are that the insights brought about by the evaluation will 
not only help inform the future directions of the Brazil-UNICEF 
TSSC programme, but also the broader agenda of international 
cooperation in Brazil and beyond.

We wish you a pleasant reading!
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Ambassador Ruy Carlos Pereira 
Director, Brazilian Cooperation Agency (ABC) 

Ministry of Foreign Affairs

Florence Bauer 
Representative to Brazil 

UNICEF
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Introduction 

In 2011 the Government of Brazil (GoB) and the United Nations 
Children’s Fund (UNICEF) formally agreed on a Global Memorandum 
of Understanding (MoU) with the overarching objective of promoting 
the equity agenda for children, adolescents and women through Tri-
lateral South-South Cooperation (TSSC). The MoU served as a starting 
point for the Brazil-UNICEF Trilateral South-South Cooperation Pro-
gramme (hereinafter the Programme). In 2013, following the signa-
ture of the MoU, UNICEF Brazil (BCO) and the Brazilian Cooperation 
Agency (ABC) signed a Cooperation Agreement, which set out the 
terms, objectives and financing for the Programme. 

The Programme seeks to foster a space for policy and technical dia-
logue among Southern countries, to discuss child-relevant policies, 
showcasing and adapting Brazilian experiences, technologies and 
lessons learnt. It aims at supporting partners in prioritising the rights 
of children, adolescents and women, at different policy levels, and 
their capacity to effectively develop or improve policy frameworks 
to achieve sustainable results for the most disadvantaged children 
and young people. It also aims at contributing to champion the child-
-rights agenda, bolstering political buy-in and commitment to the 
enforcement of child-rights, as well as mobilising appropriate bud-
getary and financial resources to achieve sustainable and robust po-
licy frameworks focused on the rights of children, adolescents and 
women. 

The Programme relies on the engagement of Brazilian institutions 
and public officers who have first-hand experience in tackling deve-
lopment challenges, as well as on the capacity of UNICEF to play a 
broker and a convener role, enabling access to relevant policy kno-
wledge under its mandate. The Programme emphasises the impor-
tance of a horizontal cooperation, and thus partners are expected 
to play an active role throughout the entire process of engagement 
so as to ensure continuous alignment and responsiveness of the 
Programme to partner country demands, as well as to foster partner 
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autonomy and ownership over the initiative. Finally, when it comes 
to the financial arrangements of the Programme, it mainly provides 
‘seed-money’ to fund study tours (either isolated or under the sco-
pe of a project), and to serve as a trigger for mobilising additional 
resources.  

Figure 1 The geographical outreach of the programme, as per thematic programme area
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This external evaluation covers the time period between 2013 and 
2018. Throughout these six years of implementation the Program-
me provided support to 16 countries, sharing Brazilian experience in 
areas such as Social Protection, Child Protection, Local Governance, 
Early Childhood Development, Adolescent Health and Water, Sani-
tation and Hygiene (WASH). Throughout this same time period, the 
Programme responded to 20 different demands and promoted 42 
study tours. Figure 1 represents the geographical outreach of these 
initiatives. 
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Evaluation objectives 
& methodology

The objectives of this external evaluation were both summative 
and formative1. On the one hand, the evaluation aimed at captu-
ring results, explaining how those occurred and reflecting upon 
how the Programme contributed to given change processes. On 
the other hand, it sought to identify and come into terms with 
major challenges and bottlenecks faced by the Programme. It 
assessed the relevance, effectiveness and efficiency of the pro-
gramme strategies, including the quality of its activities as well 
as its contribution to sustainable outcomes in partner countries. 
It also assessed the engagement of the Programme at the na-
tional level in Brazil, with Brazilian implementing agencies as 
well as within UNICEF globally. As such the evaluation gathered 
lessons learnt on how the Programme functions as well as on 
its specific contributions to outcomes in partner countries. Buil-
ding upon the evidence and the analysis of the overall program-
me strategies, the evaluation also provides recommendations 

to inform future programme design. A avaliação procurou 
responder às seguintes perguntas:

1. Whereas a summative evaluation aims 
to analyze an initiative in order to present 
its value and impact, usually carried out at 
its end, a formative evaluation, normally 
conducted in the implementation process, 
aims to present the strengths and 
shortcomings of an initiative through its 
operational schemes so that the project 
might be revised accordingly. For more 
informations, available at: <https://
unsdg.un.org/sites/default/files/UNEG-
Handbook-for-Conducting-Evaluations-of-
Normative-Work-Final-ENGLISH.pdf>.



2013-2018 | Executive Summary | 11

 
The evaluation looked to 
provide answers to the 
following questions:

How relevant is the work 
of the Brazil-UNICEF TSSC 
Programme?

How effective was the Brazil-
UNICEF TSSC Programme 
in supporting countries to 
strengthen their capacities 
in order to achieve positive 
results for women and 
children, with a focus on girls 
and vulnerable populations?

What is the likelihood of 
sustaining the positive results 
over time?

To what extent has the 
management of the 
Programme ensured timelines, 
quality of outputs and 
an efficient utilisation of 
resources aiming at achieving 
its objectives?

1

2

3

4
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In order to answer these questions, the methodological approach of the 
evaluation was built upon three intertwined assumptions regarding the 
nature of the Programme, namely: 

(I)  the Trilateral South-South Cooperation (TSSC) principles, which un-
derpin the overarching strategies of the Programme; 

(II) the characteristics of its capacity development support work; and 

(III) the perspective on Equity for Children and Gender Equality. In this 
regard, the evaluation is essentially qualitative, reflecting the capa-
city development approach of the Programme as well as the diversi-
ty of partner countries and their various forms of engagement with 
the Programme. In order to engage the main primary users of this 
evaluation, namely UNICEF BCO and ABC, the evaluation framework 
was constructed based on a close dialogue with these two stakehol-
ders.

The evaluation covered the period from 2013, when ABC first transferred 
funds to UNICEF for programme implementation, up to and including De-
cember 2018. A total of 78 semi-structured interviews were conducted 
with partner countries, UNICEF Country Offices (COs), UNICEF Headquar-
ters (HQ), UNICEF Regional Offices, UNICEF Brazil’s staff, and represen-
tatives from the GoB (implementing agencies and ABC representatives). 
The evaluation team also carried out an extensive desk-review as well 
as one evaluation mission to a partner country. The evaluation findings 
are based on the inputs gathered from 15 out of the 16 partnerships 
developed within the period assessed.  
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Figure 2 Evaluation process and inputs gathered

 

The chosen methods allowed for triangulation of information and evi-
dence. More specifically, the high number of stakeholders interviewed 
was used to tackle the inherent subjectivity of this method, through the 
triangulation of different stakeholder perceptions. Desk review suppor-
ted the evaluation to gather more precise information, not only on the 
activities carried out by the Programme, but also on partners’ contexts 
and their child-sensitive policies relevant to the programme activities. It 
is also worth mentioning that, although only one evaluation mission was 
carried out, the evaluation team looked to dedicate additional efforts to 
those countries with which the Programme established more continuous 
relations to reach out for a broader number of interviewees and conduct 
further desk research on partner country contexts.

Finally, the evaluation team followed the principles, norms and standar-
ds laid out by the United Nations Evaluation Group and by UNICEF. The 
evaluation process aimed at ensuring: utility; integrity, independence, 
impartiality and transparency; privacy, confidentiality and respect of ri-
ghts; fair representation and avoidance of harm; respect for dignity and 
right to self-determination; credibility; and compliance with codes for 
vulnerable groups. 
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AND UNICEF LACRO
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INTERVIEWS WITH PARTNERS 
(UNICEF COs AND NATIONAL 
GOVERNMENTS)
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PRELIMIINARY FINDINGS 
PRESENTATION TO UNICEF 
BRAZIL AND ABC

REPORT 
ELLABORATION

78  
INTERVIEWS

19 rrepresentatives from 9 national governments (25%)

17 representatives from the Government of Brazil (22%)   

41 rrepresentatives from UNICEF (15 countries, 
2 HQ, 2 LACRO, 4 UNICEF BRAZIL) (52%)

1 rNGO representative (1%) 37 women 

 

39 men 

RESULTS, CONCLUSIONS AND 
RECOMMENDATIONS
PRESENTATION

Source: Prepared by Articulação Sul
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Theory of change

While ABC and UNICEF have continuously developed and improved 
programming and planning tools, such as the joint programmatic and 
operational guidelines that were developed in 2015 and updated in 
2017, and the more recent conceptual framework for a Monitoring, Eva-
luation and Learning System (developed in 2019), the programme has 
been implemented without any formal Theory of Change (ToC). A ToC 
brings together the goals, underlying beliefs, and assumptions guiding 
the Programme strategy, all of which are critical for producing change. 
It puts forward the expected causal relationships between Programme 
interventions (inputs and outputs) and desired outcomes, viewed as pre-
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conditions for the achievement of long-term goal(s). The outcomes state 
the hypothesis on how strengthened capacities should contribute in the 
short, medium and long-term to sustainable impacts for children and 
the most vulnerable. In order to guide this evaluation, and in dialogue 
with the UNICEF BCO and ABC during the inception phase, the evalua-
tion team elaborated the ToC represented in figure 3 below. 

Due to the Programme’s multi-country intervention characteristic, its ToC 
reflects the aggregated and crosscutting outcomes that could apply to 
all partner countries, as well as its knowledge management component.
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Figure 3 The TSSC Programme Theory of change

 

 
Source: Prepared by Articulação Sul

The underlying principles of the theory refer to TSSC’s own nature, as 
well as to UNICEF’s mandate. On the one hand, shared governance, part-
ners’ effective participation and horizontal relations are key to ensuring 
continuous alignment and responsiveness to partners’ demands, as well 
as to fostering partners’ autonomy and ownership over the initiative. On 
the other hand, children’s rights and gender equity are crosscutting prin-
ciples that should guide the theory. Finally, to hold the theory true, a set 
of enablers of success was identified: TSSC initiatives must be embed-
ded in partners’ policy framework and be country owned and led; high-
-level political engagement is crucial, lessons must be institutionalised, 
and political timing is key to seize opportunities.
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Findings

The evaluation assessed that the Programme was effective in suppor-
ting the improvement of policy frameworks and raising awareness on 
rights-based approaches to social policies that bring positive impact on 
vulnerable children. The Programme has managed to leverage resources 
and reach important policy results, demonstrating its value for money. It 
also contributed to strengthen and improve Brazilian and UNICEF prac-
tices in TSSC. 

Against this positive backdrop the evaluation also assessed promising 
future areas of improvement. This includes evidence generation and 
knowledge management as well as strategic adjustments in the overall 
programme design and methodologies. Attending to such proposed ad-
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justments, the Programme will be better placed to bolster its capacity to 
support partner countries and, at the same time, renew its relevance in 
tandem with shifting contexts and priorities in Brazil and within UNICEF. 

In order to provide a comprehensive overview of the findings and con-
clusions, the following subsections provide a crosscutting analysis of 
the main contributions and challenges of the Programme. The section is 
followed by a text box that provides further specific findings with regar-
ds to each evaluation criteria. 

Figure 4 Programme contribution to the enhancement of partners’ Policy Frameworks

Armenia: development of professional guidelines 
and standard protocols on infant and young child feeding 

+ revised National Nutrition Strategy + creation of Ministry 
of Health budget line for nutrition

Jamaica: development of Teen-Hub

Programme’s 
contribution

 

Informed

Peer-reviewed or 
Co-developed

Nepal: inclusion of provisions 
related to child friendly cities in 
the draft Local Governance Act, 

Child Grant redesign

Ghana: approval of the 
National Social Protection 

Strategy

Lesotho:  expansion of the 
national budget to the Child 

Grant Programme,

Ethiopia: Guidelines on work safety + 
Technical Guidelines on sewage system 

maintenance + Urban WASH strategy

Guatemala: Rural Development 
National Plan

Source: Prepared by Articulação Sul
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MAIN CONTRIBUTIONS

Supporting partners’ capacity development

There is strong evidence on the Programme’s contribution to significant 
outcomes in a number of partner countries. These contributions are 
linked to the enhancement of policy frameworks, instruments and pro-
tocols for the implementation of said policies and actions; deep changes 
in mind-set regarding a rights-based approach to social policies for vul-
nerable children; and the development of child-oriented inter-sectorial 
policy agendas. Furthermore, in the countries where the Programme 
managed to secure a longer-term collaboration, contributions have also 
been witnessed with regards to increased technical know-how among 
partners on policy design and implementation. 

To achieve these important results, two sets of enablers were identified. 
The first one refers to the strongest set of programme elements, namely: 

I) the high quality and well-tailored study tours; 

II) the capacity to bring together diverse multi-stakeholder delega-
tions, including governmental representatives, lawmakers and civil 
society, to foster techno-political and inter-sectorial mobilisation; 

III) the diversification of the Brazilian implementing agencies engaged 
in the exchanges, through an effective mobilisation of subnational 
actors in Brazil; 

IV) the horizontal character of the implementation where similarities 
and empathy among public officers fostered more effective forms of 
knowledge exchange; 

V) the capacity to leverage resources; and 

VI) the  engagement of embassies to assist in political mobilisation of 
partners and to raise the political relevance of the exchanges. 

The second set of enablers refers to factors more related to conjuncture 
that contributed to a fertile ground for implementation. These are 

I) the capacity to timely respond to political windows of opportunity, 
notably regarding on-going government-led policy efforts; 

II) a good matchmaking between the availability of Brazilian experien-
ces, partner-country priorities, and the ability of UNICEF CO to scre-
en and channel demands; 

‘ ABC is very 
serious and has 
the right tools 
and proceedings 
to activate the 
cooperation’ 

 ‘ The added value 
was having 
Brazilian experts to 
think together with 
the government 
on the possibilities 
of adaptation and 
implementation’  

‘ Brazilian 
experts had an 
active hearing, 
understood our 
needs and were 
very honest about 
what worked and 
what did not work 
in Brazil’
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III) the value of having programme activities contributing to larger go-
vernment-led programmes where UNICEF, the Brazilian SSC and/or 
other international development actors were also strongly involved.

Return on investment

The Programme proved itself a great value for money. It contributed to 
the results in partner countries with a considerable small investment of 
its own funds, while leveraging its budget 3.5 times within UNICEF alone. 
Moreover, the Programme contributed to resource mobilisation strate-
gies of partner countries, leveraging resources from other development 
partners to support implementation or to scale-up initiatives that were 
under the cooperation with Brazil. The Programme’s budget thus fed into 
a much larger amount of resources dedicated to support partner country 
initiatives. 

Figure 5 Programme budget vis-à-vis other financial resources leveraged

 

Source: Prepared by Articulação Sul

 ‘ The selection of 
individuals who 
go on the tours 
was key. To have 
the key decision-
makers able to 
galvanize support. 
It reached the right 
level of officials 
and also the right 
institutions. We had 
the agencies that 
were able to draw 
the lessons and 
the right people to 
multiply them’

UNICEF set-aside funds for SSC with Brazil 

The Programme’s 
total budget Ethiopia Project 

on WASH

Other COs 
contribution to 

Programme 
Activities

Executed 
budget

Fully allocated to the 
Programme

Partially allocated to the 
Programme
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Supporting Brazilian and UNICEF’s TSSC

The Programme contributed to strengthen and improve Brazilian and 
UNICEF practices in TSSC. On the Brazilian side, the Programme contri-
buted with the set-up of clear methodologies and instruments that were 
mainstreamed to other TSSC initiatives of Brazil. On the UNICEF side, 
Brazil is seen as a pilot experience of a structured partnership with a 
Southern government, and it contributed greatly to the organizational 
guidance on SSC. The Programme also contributed to practical learning 
among UNICEF COs on how to apply TSSC principles to programme work, 
particularly the principle of horizontality. 

MAIN CHALLENGES 

Supporting partners’ evolving priorities and contexts

The evaluation also assessed partnerships that did not yield substantial 
results, identifying important challenges that hindered the Programme 
from being more assertive regarding partners’ priorities and contexts. 
Those challenges affected the relevance and effectiveness of the Pro-
gramme and had a negative impact on partners’ ownership of program-
me activities.

The first challenge relates to the constantly evolving nature of partner 
priorities and the insufficient capacity of the Programme to adapt to 
such changes. From the time of an initial formal request from a partner 
country, demands often evolved, either due to further consolidated un-
derstandings on how the Programme could contribute to address the 
specific needs, or due to shifts in partners’ political contexts and politi-
cal priorities. Further on the latter, economic challenges led to changes 
in political leadership, high turnover of counterparts, financial restric-
tions, and changes in policy priorities; all of which made the Programme 
less relevant.

The second challenge relates to the fact that, in many cases the Program-
me overly relied on demands that were formally aligned with UNICEF 
Country Programme Documents (CPDs). However, even when responsi-
ve to agreed priorities of CPDs, some demands represented UNICEF in-
fluencing priorities and were met with only a feeble commitment from 
the government. Thus, in these cases programme implementation did 
not feed into sustained government-led efforts.

‘ The seminar was 
appropriate to 
the assessment 
we had done. The 
country was in 
the early process 
of structuring its 
Social Protection 
Programme, 
therefore visiting 
and getting to know 
the experience of 
other countries was 
important’

‘ High returns, 
without any doubt. 
I am not aware of 
any other initiative 
that has delivered 
as many results 
with so little 
invested’

‘ Brazil has shown 
what UNICEF can 
do through SSC´

‘ The experience 
in Brazil played a 
very important role 
in developing our 
Global Policy. And 
every document 
was sent to us 
before going to 
the Executive 
Director. Brazil was 
by far the most 
influential´
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The fast-paced context in partner countries requires further capacities 
in governance so as to forge greater liaison with national government 
counterparts and thereby ensure continuous relevance of programme 
activities in the face of shifting contexts. This can be enhanced throu-
gh greater political mobilisation and presence on the ground, aiming at 
securing high-level engagement and, at the same time, providing timely 
updates on how processes in partner countries are unfolding. This also 
means identifying windows of opportunity, such as unfolding policy or 
programme reforms that have a strong political leadership from national 
government counterparts. In these changing political landscapes, it is 
important to ensure that the Programme is able to align itself with long-
-term inspirational visions and objectives of partner countries. At the 
same time, on the short term, it needs to respond to more immediate 
needs and target specific policy improvements. In both cases, the Pro-
gramme needs to be equipped to provide more continuous support and 
further enhance its follow-up capacity. 

 
Programme design 

The seed-money and open-portfolio approaches have allowed the Pro-
gramme to be flexible enough to take advantage of context-specific op-
portunities and have proven themselves to be key assets of the Program-
me. Nevertheless, those approaches also have limitations. In half of the 
cases, the Programme had an ad hoc and scattered character, promoting 
limited and circumscribed exchanges with no structured methodology 
for follow-up. This hindered the Programme from moving beyond the 
sensitising effect of study tours as to promote more meaningful con-
tributions to relevant changes. Furthermore, when partners are unable 
to mobilise additional funds, the contribution of the Programme is very 
discrete. Considering the amount of partnerships that the Programme 
entails, this fragmentation represents a risk to its effectiveness, as par-
tners may not perceive the Programme as strategic. This points to the 
need for a clearer Theory of Change for each partnership and commit-
ment to more lasting exchanges, backed by corresponding appropriate 
fund allocation. 

Hence, by welcoming a wide range of demands the Programme contribu-
ted to a portfolio of loose and unstructured partnerships that were not 
always backed by a commonly agreed strategic thinking on the added 
value of each party to each context, nor on the expected outcomes. In 
that sense, there is an increased recognition of the need to complement 
the demand-driven nature of the TSSC with more focused and strategic 
thinking on how to enhance the supply side of the Brazilian experien-

‘ Topics we chose for 
TSSC need to be 
very well thought 
through. It really 
needs to be on 
the government 
agenda. Sometimes 
the reason the 
topic was chosen 
is not clear: a 
combination of 
what UNICEF thinks 
is a critical area 
and the availability 
of capacity on the 
Brazilian side. Then, 
the government 
was not that sure 
and there was no 
strong buy-in from 
the government’ 
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ces. This requires different levels of strategic definitions and decision-
-making, such as whether to keep an open portfolio or invest in a sector-
-wise specialisation. Further thought is also required with regards to the 
balance between, on the one hand, investing on several ‘one-off inspira-
tional visits’ to Brazil or, on the other hand, downsizing the Programme’s 
portfolio to focus on less but more continuous and comprehensive tech-
nical exchanges. 

Knowledge Management 

Knowledge and evidence generation about the Brazilian experience 
are important parts of the Programme’s Theory of Change, as well as 
an area of work laid down by the MoU signed between the GoB and 
UNICEF in 2011. This area has, however, not been fully explored by 
the Programme. The underlying reason to this is that the management 
of the Programme has prioritised the allocation of human resources 
towards the implementation of the TSSC exchanges rather than 
evidence generation and knowledge management. Nevertheless, it is 

‘ It is important to 
have a high-level 
engagement, but 
at the same time 
exchanges must 
contemplate also 
the technical level. 
Decision-makers 
came back from 
Brazil with many 
ideas, but if the 
technical level 
is not engaged, 
those ideas do 
not move forward. 
The technical 
level ensures 
that knowledge 
acquired is 
translated into 
practice.’
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worth highlighting that the budget of the Programme allowed room 
for more sustained efforts also in the knowledge stream. Moreover, 
knowledge management is a comparative advantage, considering 
TSSC arrangements with UN agencies, as it can bring an international 
perspective to this exercise and support more contextualised and 
qualified policy sharing with other countries. 

 
Assuring benefits for Brazilian counterparts

Another area for improvement pertains to putting strategies in place to 
assure that the TSSC is delivering on mutual benefits and mutual lear-
ning to all parties and, particularly, that it is generating outcomes for 
Brazilian counterparts. There is a risk that, if mutual benefits and lear-
ning are not ensured, technical partners may be discouraged from enga-
ging further with the Programme. Due to its extensive work within Brazil, 
UNICEF BCO is well positioned to foster a two-way dialogue between 
Brazil and partner countries. For UNICEF BCO this would also bring pro-
grammatic coherence, given that its current CPD sets out indicators for 
TSSC in both directions – for/in Brazil, and for/in partners outside Brazil.  
Improvements on fostering and deepening this two-way relation will not 
only help to strengthen the Programme but will also be a major contri-
bution to Brazilian SSC practices. 
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Summary of specific findings by evaluation criteria

 
Relevance

1  There is significant evidence on the relevance of the Programme to the full range of partners 
engaged, namely partner countries, the Brazilian domestic implementing agencies and the 
Brazilian foreign policy priorities, as well as to UNICEF BCO and UNICEF’s global advocacy 
agenda. However, the evaluation also assessed a relevant number of cases where, while abi-
ding by a formal alignment with CPDs, the Programme overly relied on it to set the scope for 
the partnerships. In so doing, the Programme was not fully capable of adapting to the part-
ners’ rapidly evolving political contexts, which led to feeble commitments from some national 
counterparts. 

2 The Programme supported the children’s and women’s rights agenda, mainly by sharing social 
protection policies that address vulnerability conditions mostly affecting those groups. To a 
lesser extent, it supported policies that specifically targeted vulnerable children and girls. It 
also targeted children and gender issues during the planning and implementation stages of its 
activities, however this was not mainstreamed, and there are no formal mechanisms in place 
to assure this is systematically tracked. 

3 Regarding the design of the Programme, the evaluation assessed that its seed-money and 
open-portfolio approaches allowed it to be flexible enough to take advantage of context-
-specific opportunities. Nevertheless, these approaches also led to an ad hoc engagement 
with partners, based on isolated study visits, which were not enough to promote sustainable 
capacity development or change in government policies. Finally, the current design does not 
systematically use the TSSC exchanges to improve technical capacities in Brazil in order to 
assure a two-way exchange. 

Effectiveness

4 There is strong evidence on the capacity to mobilise the right political and technical stakehol-
ders in partner countries. The Programme was also able to reach out to a range of diversified 
Brazilian stakeholders that contributed with appropriate know-how. The engagement of Brazi-
lian and partner country embassies mattered politically and logistically and contributed to the 
effectiveness of partnerships. Nevertheless, this potential was not systematically explored. 

5 There is significant evidence on the effectiveness of the South-South exchanges regarding 
the sharing of knowledge among partners. This was mainly due to the quality of its planning 
and organisation as well as the fact that they were mainly based on exchanges among public 
officers who have first-hand knowledge on the issues under cooperation. Knowledge dissemi-
nated was relevant and adequate and provided appropriate information to support knowled-
ge adaptation. Despite having evidence generation as a key strategy, the Programme did not 
prioritise this stream, which could have further supported the exchanges. 
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6 There is evidence on the contribution of the programme to raise awareness regarding child-
-sensitive policies in half of the partnerships assessed. This has occurred through (i) tackling 
the negative and stereotyped image of the most vulnerable groups and strengthening a ri-
ghts-based approach to social policies; and (ii) fostering the adoption of child- and women-
-sensitive programmatic options within the existing policies in partner countries.

7 The evaluation retrieved evidence of increased technical know-how among participants in 
those countries that have established a more continuous exchange with the Programme, whe-
reas in the case of those countries that only had a one-off visit to Brazil, it was not possible to 
establish such a direct relation between programme activities and increased technical know-
-how. A final set of unintended and positive results relates to the institutional learning within 
UNICEF on how to work in TSSC.

8 When it comes to the contribution to an increased commitment of relevant stakeholders to 
child-sensitive policies, the evaluation assessed that the Programme contributed to reinforce 
commitment where some level of commitment was already in place. In other cases, there was 
no evidence of increased commitment due to several reasons, including political instability in 
partner countries; de-prioritisation of the agenda; and the limited interaction of several coun-
tries with the Programme.

 

Sustainability

9 The evaluation has found significant outcomes regarding improved policy frameworks and 
instruments in 8 out of the 15 countries assessed. The Programme has also contributed to 
generate sustainable inter-institutional and inter-sectorial arrangements in 6 countries. Re-
garding financial commitments, the evaluation retrieved significant results in five countries. 

10 The evaluation has found evidence of the Programme leveraging resources to scale-up its 
planned initiatives within UNICEF as well as with other international development actors. The 
most expressive support came from the UNICEF system itself, which provided an amount 3.5 
times greater than that of the initial programme budget. 

11 The Programme contributed to enhancing relations among partners as follows: 

 I) strengthening UNICEF and Brazil’s relations with partner countries; II) strengthening the re-
lations between the GoB and UNICEF BCO and III) favouring SSC initiatives among other coun-
tries, as an unintended and positive result.
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Efficiency

12 The Programme offered good return on investments and was cost efficient. The financial re-
sources mobilised by the Programme were low and have enabled significant results. Never-
theless, the Programme also had a low level of implementation, and it could have financially 
invested more on evidence generation and knowledge management activities, or on providing 
further support for partner countries to enhance Programme effectiveness. 

13 The evaluation assessed an important management challenge: the lengthy negotiation pro-
cesses, which hindered the potential for seizing windows of opportunity to engage in part-
ners’ processes, or to access additional earmarked funds. 

14 Preparatory work was efficient and supported the mobilization of the right stakeholders to 
participate in study tours and, at the same time, supported the narrowing down of the scope 
of such tours, in order to better respond to the needs of partner countries. However, the do-
wnside identified refers to the need for a more in-depth briefing of Brazilian experts engaged 
in in-country technical visits, particularly concerning the contexts of partner countries. 

15 Follow-up activities were limited. The evaluation retrieved few examples of effective remo-
te follow-up actions to provide further technical support. This was shown to be important 
to achieve results in terms of adopting new policy frameworks and instruments. Finally, the 
evaluation assessed a pressing need for a more systematic engagement of UNICEF COs and 
Brazilian implementing agencies in follow-up activities. 

16 The Programme procedures and arrangements provided partner countries with clarity on how 
to engage with the Programme in a timely manner. Although useful and clear the procedures 
established require a considerable amount of work from partner countries and contribute to 
the abovementioned lengthy negotiation processes. 

17 Partnership governance was deemed overall participatory. Nevertheless, the evaluation retrie-
ved cases where activities were left mainly to be dealt with by UNICEF COs, with little partici-
pation of government stakeholders. Moreover, Brazilian implementing agencies are very often 
not directly involved in the communication with partner countries. 

18 The activities were in synergy with UNICEF in-country efforts as well as with Brazilian SSC and 
other development partner initiatives. The Programme has successfully fed into on-going de-
velopment efforts in partner countries, which has further bolstered its capacity.
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Conclusions &  
Next Steps  

This external evaluation revisited and assessed the first implementation 
cycle of the Programme (2013-2018) through four main criteria, namely 
I) relevance, II) effectiveness, III) sustainability and IV) efficiency. Follo-
wing the concluding remarks, a proposed way forward is presented, 
spelling out the main lessons learnt and recommendations for future 
programme design and implementation. This final section aims not only 
to summarize the main findings of this in-depth evaluation, but also to 
propose new, timely, and practical guidelines to strengthen and esta-
blish TSSC as a cornerstone strategy in reducing inequalities and guaran-
teeing the rights of children, adolescents, and youth.  

On effectively supporting partners’ capacity 
development 

Regarding the effectiveness in supporting partners’ capacity develop-
ment to improve policy frameworks and accelerate progress towards 
achieving sustainable results for the most disadvantaged children and 
young people, there was strong evidence on the Programme’s contribu-
tion to significant outcomes in a number of partner countries regarding: 
the establishment and/or enhancement of policy frameworks, instru-
ments and protocols; deep changes in mind-set regarding a rights-based 
approach to social policies that impact on children’s rights and lives; as 
well as setting the directions for a more inter-sectorial and child-rights 
oriented policy agenda.  

In the countries where the Programme managed to secure longer colla-
borations and promote more diversified activities of knowledge exchan-
ge it contributed to increased technical know-how for child-sensitive 
policy design and implementation, most notably on social policy go-
vernance and management, legal frameworks and policy instruments. 
Moreover, the Programme showed a thorough planning of its budget, 
since it contributed to these capacity development results in partner 
countries with a considerable small investment of its own funds, while 
leveraging its initial budget by at least 3.5 times, only within UNICEF. To 
this picture, one should add other resources leveraged at country level 
to support the implementation or to scale-up initiatives that were under 
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the cooperation with Brazil, with other international development part-
ners, of which there is no record.

The evaluation has also retrieved cases where partnerships within the 
scope of the Programme did not evolve to substantial results. When 
looking closer at the underlying challenges and bottlenecks, a clear pat-
tern can be observed in some cases with regards to the ad hoc and scat-
tered character of the Programme, promoting limited exchanges with no 
structured methodology for subsequent follow-up on domestic proces-
ses of partner countries. These limitations hinder the Programme from 
moving beyond the sensitising and motivational effect of study tours 
and from promoting more meaningful contributions in terms of change 
processes, learning, policy development and political gains.

Another important challenge assessed relates to the fact that, in many 
cases, the Programme overly relied on demands that were formally alig-
ned with the Country Programme Documents (CPDs) to set the scope for 
the partnerships. However, even while responsive to agreed CPD prio-
rities as well as to influencing priorities of UNICEF, some demands had 
only a feeble commitment from the government and so, the Program-
me failed to encourage long-lasting efforts on behalf of partner coun-
tries.  Hence, in order to maintain its relevance, forge stronger liaison 
with national government counterparts and improve sustainability, the 
Programme needs to improve its governance capacity with partner coun-
tries to adapt to dynamic contexts. This can be enhanced through high-
-level engagement, greater political mobilisation and stronger presence 
on the ground (through Brazilian embassies and/or UNICEF COs).

Findings also show the importance that time and timing have for TSSC, 
especially when it comes to capacity development. The evaluation 
found that Brazilian experiences in social policies are an important and 
inspiring response to multiple vulnerabilities related to women, children 
and gender. Nevertheless, inspirational and motivational effects, ena-
bled by horizontal trilateral cooperation, are often intangible and with 
non-quantifiable results. Although there is a strong interest in the Glo-
bal South to learn from a more systemic experience of social protection 
(such as the Brazilian one) and a willingness to advance on child-rights 
oriented social policies, in many cases, required national political and/
or financial conditions for a broader reform are not in place. Thus, an im-
portant challenge for the Programme is to identify possible entry points 
and ensure that exchange activities are designed in a flexible way that 
allows for longer-term processes that can inspire policy and capacity 
transformations as well as short-term engagement in response to more 
immediate needs of policy or specific structure improvements. 
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On supporting horizontal Brazilian and UNICEF TSSC

The Programme contributed to strengthen and improve Brazilian and 
UNICEF practices in TSSC. On the Brazilian side, the Programme contribu-
ted to ABC’s work with the setting-up of clear methodologies and instru-
ments, such as the Guidelines for TSSC Initiatives, and the development 
of a Monitoring, Evaluation and Learning System for Brazilian TSSC. It 
also provided an important background, based on a learning-by-doing 
approach, on how to refine and qualify TSSC demands from partners 
and find the best technical expertise inside the country to respond to 
those. As such the Programme contributed greatly to the organizational 
guidance on SSC/HC. It also contributed to practical learning outcomes 
among UNICEF COs on how to work with SSC principles, particularly re-
garding demand-driven cooperation and horizontality. 

Against this positive backdrop, a major area for improvement refers to 
the need to put strategies in place to assure greater mutual benefits and, 
particularly, greater technical learning for Brazilian counterparts. Brazi-
lian counterparts showed great enthusiasm and commitment towards 
initiatives abroad. However, they have also identified several factors that 
hindered their possibility to give their best during technical exchanges, 
such as: lack of proper briefing on the specific contexts and demands 
of partner countries, lack of feedback on their participation and how 
to improve, lack of information regarding the developments in partner 
countries. If not addressed, this could risk discouraging technical part-
ners from further engagement. Improvements on fostering and deepe-
ning two-way relations will help the Programme advance and improve, 
not only by strengthening the Programme as such, but also in becoming 
a major contribution to Brazilian SSC practices.

On knowledge management

Knowledge and evidence generation on Brazilian experiences is an im-
portant input foreseen by the Theory of Change of the Programme as 
well as in the global MoU signed between the Government of Brazil and 
UNICEF. 

Moreover, knowledge management is a comparative advantage of UN 
agencies in TSSC arrangements since they can bring an international 
perspective to this kind of exercise and support policy sharing and 
adaptation from Brazil across contexts. The fact that the UNICEF BCO 
SSC team is currently under the Social Policy and Monitoring & Evalu-
ation division is particularly promising in this regard, since knowledge 
management can be streamlined to also capture the specific needs of 



 | Evaluation of the Trilateral South-South Cooperation Programme Between the Government of Brazil & UNICEF32

knowledge promotion and adaptation through TSSC. Knowledge about 
successful policies and experiences at the subnational level in Brazil 
was highlighted as a particularly promising area where the Programme 
could add value. Equally relevant, knowledge on Brazilian TSSC practices 
and lessons learned can also feed into the global work of UNICEF as well 
as supporting sensitisation of UNICEF COs and Brazilian embassies to 
the importance of the Programme and to the added value of TSSC arran-
gements and principles.

On the Programme design and the need for strategic 
adjustments

The Programme has grown aware of some existing challenges and has 
recently invested in moving forward in structuring some of the existing 
partnerships through formal projects. Nevertheless, so far, the Program-
me has managed to sign only one project document and there are not 
enough lessons learnt regarding this format to assess its pros, cons and 
overall effectiveness on moving towards more traditional project-based 
relationships. Until now, the main lesson learnt regarding projects is that 
their negotiation processes are even lengthier than the isolated study 
tours. This is especially due to the various political changes that Brazil 
and partner countries have gone through, which affected not only pro-
ject negotiations but also the overall engagement with the Programme 
of stakeholders in Brazil and in partner countries.  Thus, one of the main 
challenges for the future cycle will be to reflect on when and how an 
open-portfolio/seed-money based programme could be more strategic 
and when to move on to more structured projects or other kind of con-
tinuous partnerships.

Strategic decisions are also needed to respond adequately to different 
demands of different country profiles, including Middle-Income Coun-
tries (MICs) and Low-Income Countries (LICs). To work with a country that 
has more financial resources to support exchanges or on-going program-
mes and established policy frameworks is different from working with 
a country that is in a more incipient stage of looking into how to best 
design a new programme or policy. Furthermore, apart from the income-
-divide different countries might enable different potentials for mutual 
learning and two-way exchanges. Hence, this type of clarity from the 
Programme side is also important to answer to the interest of Brazilian 
implementing agencies with regard to mutual benefits.

Against this backdrop, the decision to welcome and integrate a wide 
range of demands along the years has contributed to the creation of an 
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innovative TSSC hub. However it has also generated a loose portfolio of 
partnerships that were not always backed by a commonly agreed stra-
tegic thinking on the added value of each party for each context and/or 
where the Programme should be heading to in terms of overall objecti-
ves and expected results. In that sense, there is an increased recognition 
of the need to complement the demand-driven nature of the TSSC with a 
more focused and strategic thinking from the managing parties (namely 
the GoB, ABC, UNICEF BCO) on how to enhance the offer/supply side of 
the Programme. These definitions will inevitably imply further revisions 
of programme methodologies, such as putting in place tools to foster 
long-term policy and technology adaptation and developing tools and 
criteria to identify the best bets in terms of where the Programme could 
invest more efforts. 
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Lessons learnt

 
The identified lessons learnt focus on areas that, if 
improved, can bolster the relevance, effectiveness, 
efficiency and sustainability of the Programme. These 
include:

1 The design of the Programme needs to be more flexible and move 
beyond the one-off study tour model so as to be able to respond to 
demands of partners and to further support capacity development 
and policy processes in a more comprehensive manner. This can be 
achieved through more continuous exchanges (under PRODOCs or 
other type of cooperation arrangements), as well as through enhan-
cing knowledge management. 

2 Partners’ demands have different rationales and need different 
types of responses. The demands addressed to the Programme 
were diverse, both in terms of the expected sectorial collaboration 
from Brazil and the expected outcome of the partnership. Two main 
clusters - based on their underlying logic - could be identified: 

 I) Lesson-drawing through specific knowledge exchanges: compri-
sing partners seeking alternative solutions to clearly identified pro-
blems, clear advice on specific policy gaps, or even seeking Brazilian 
specific technical/technological experience to fill clearly identified 
gaps. Based on those needs, countries might require either sensitisa-
tion/mobilisation at the political level, or deeper technical exchan-
ges, or both. This kind of demand often generates expectations from 
partners, in the sense of having strategic (technical) and longer-term 
exchanges with Brazil. 

 II) Lesson-drawing through broad motivational or inspirational kno-
wledge exchanges: partners aiming to screen good-practices to 
adopt or reform existing policies. Partners might seek to generate 
high-level political mobilisation and increased commitment on a 
particular issue or UNICEF in-country offices may seek to use Brazi-
lian experiences as an extra ‘push’ in areas that governments have 
already broadly prioritised. In such cases partners usually did not 
expect deeper or longer exchanges with Brazil. 
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3 Alignment with CPD priorities does not guarantee government 
ownership: this evaluation has found that, on the one hand, the CPD 
is a formal set of priorities signed-off between UNICEF and natio-
nal governments, which allows for the connecting of a specific TSSC 
demand with a broader medium and long-term planning. On the 
other hand, alignment with CPD priorities did not always ensure the 
necessary commitment from the partner government, which in turn 
brought challenges in terms of ownership within the Programme.  

4 Contributions of Brazilian embassies and UNICEF COs are key to 
preparatory work, monitoring, follow-up and political intelligen-
ce support, especially due to their added value of being in the coun-
try and being familiar with local stakeholders and context. The pro-
gramme can take advantage of their local knowledge to better brief 
Brazilian implementing agencies. Another major area where both 
actors can contribute further is on the follow-up with the partner 
government regarding exchanges with Brazil. In order to ensure an 
effective support for country activities it is important that Brazilian 
embassies and UNICEF COs have a sustained interest to engage in 
the TSSC as well as an adequate know-how of TSSC principles.

5 Increasing the pool of evidence on Brazilian policies and program-
mes, including through the documentation of subnational practi-
ces in Brazil, can benefit external dissemination across-countries 
and also promote exchanges of good practices and lessons learned 
within Brazil. Concretely, this could be achieved through written 
briefs on the value of existing child-sensitive policies, their targets, 
the challenges faced to make them operational and a value-based 
judgment on their strengths and weaknesses, bearing in mind diffe-
rent social, cultural and institutional contexts. 

6 In-country presence is key to contextualise exchanges and further 
support partners’ capacity development and policy processes: 
scoping missions, in-country training courses and continuous ex-
changes under a PRODOC are modalities that enhanced the quality 
of the TSSC exchanges and promoted more sustainable Programme 
results. 
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7 Complementarity with other projects is key to enhance effective-
ness and sustainability, including through leveraging resources: 

 I) by having Programme activities contributing to larger governmen-
tal programmes where UNICEF is also strongly involved, 

 II) by having other development partners contributing to the same 
initiatives; 

 III) by having South-South cooperation activities happening either 
bilaterally or through regional blocs. Considering those multiple ac-
tors and potential synergies, the findings point to the fact that the 
Programme’s contribution to on-going strategic dialogues between 
Brazil and its partners, in multi-actor settings and regional blocs, 
have a much wider effect than single-off isolated study visits. 

8 Structural elements that impact the governments’ capacity to ad-
vance on child- and gender sensitive policies, such as financial capa-
city, need to be integrated in planning processes, especially during 
the initial design process of a given exchange. Notably, the macroe-
conomic situation of many partners affects the government’s finan-
cial capacity to sustain or increase social spending, such as external 
indebtedness, or ‘aid dependency’, or commodity-dependent eco-
nomies. This is where UNICEF could play a major role, due to its spe-
cific knowledge of partner contexts and policies. 

9 The horizontal and participatory nature of the Programme is an 
important asset that needs to be further enhanced, particularly in 
ensuring that government representatives (Brazilian implementing 
agencies and partners) are included in all phases of the project 
cycle, including in the planning of follow-up activities

10 Preparatory work is crucial to the quality and effectiveness of the 
exchanges but needs to me more efficient in two complementary 
ways: it needs to be streamlined in order to be more expedient, and 
it needs to be enhanced in terms of the briefing of Brazilian imple-
menting agencies regarding partner country contexts. 

11 The definition of stakeholders to be engaged and mobilised was a 
crucial aspect for the effectiveness of the TSSC exchanges. A key 
learning regarding the definition of stakeholders is that it must be 
coherent with the objectives of the cooperation and respond to the 
specific needs for either advocacy/policy development, or technical 
capacity development, or both. 



2013-2018 | Executive Summary | 37

12 High turnover in partner countries imposes challenges and requires 
mitigation strategies. Possible strategies to overcome this are: 

 I) enhancing a close and continuous analysis of the political scenario 
of partner countries to inform decisions and take timely actions to 
ensure sustainability; 

 II) adjusting implementation plans  to match political transitions in 
partner countries; 

 III) fostering the double engagement, at the technical and the poli-
tical level, to mitigate the impact of political changes, having the te-
chnical level contributing to institutional memory, especially if civil 
servants are involved; 

 IV) reaching out to a higher number of stakeholders through more 
continuous exchanges and providing mechanisms or incentives for 
partners to disseminate key messages and lessons learnt once they 
are back in their country. 

13 Communication of Programme arrangements needs to be always 
and explicitly upfront, when it comes to its 

 I) seed-money nature; 

 II) possibilities of study-visits unfolding into Projects, and what the 
criteria are that support this possibility; 

 III) understanding if exchanges with MICs, as opposed to exchanges 
with LICs, require a different set of tools (related for instance to: offi-
cial governance flows for demands and eventually project formali-
sation, co-funding agreements and modalities of technical exchange 
activities). To address these issues would benefit the Programme in 
its relations with different partners and their needs.
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Recommendations

The elaboration of the below recommendations 
was informed by the constant dialogue established 
between the evaluation team, UNICEF BCO and ABC. 
Recommendations are all addressed to the Programme 
itself, which means they should be considered by 
UNICEF BCO and ABC jointly. 

1 Promote a new round of strategic planning and programming to dis-
cuss the design of the Programme. This should be done in consulta-
tion with the wide network of partners, exploring how the Program-
me can structure itself to 

 I) be timely mobilised towards more continuous exchanges when 
opportunities arise (either through projects or new modalities), 

 II) have a regional approach through initiatives like multiannual pro-
jects that can attract support from other donors and leverage re-
sources, especially in Latin-America given the similar institutional 
frameworks of  Brazil and other countries of this region as well as to 
the geo-political priorities of Brazil’s Foreign Policy; 

 III) assess current Brazilian technical cooperation offer/supply - at 
both the federal and subnational level - with the aim to assist in 
sector-wise prioritisation and specialisation; 

 IV) reduce the size of the programme portfolio to fit a changing sce-
nario in terms of available human resources and political priorities 
in Brazil; and 

 V)  better address the different needs and contexts of MICs and LICs.

 Priority: High; Time-frame: Short; Budget implication: Low

2 Spell out the Programme’s child- and gender sensitive approach by 
developing a clear Theory of Change on how the sharing of policies 
and programmes impact the lives of the most vulnerable children 
and women as well as on how the rights of children and women are 
mainstreamed across programme activities. 

 Priority: High; Time-frame: Short; Budget implication: Low

3 Develop tools and criteria to identify the best bets through which 
the Programme can mobilise more efforts and support further re-
sults, in terms of partners’ capacity development. Those tools and 
criteria should be informed by lessons learnt and should include the 
following strategic elements:  
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 I) identification of multiple alignments and synergies with other Bra-
zilian SSC initiatives, broader government-led programmes where 
UNICEF is already a leading implementing partner, and other inter-
national development cooperation initiatives prioritized by part-
ners; 

 II) alignment with UNICEF planning and budget cycles as well as with 
planning cycles of partner countries, including throughout the early 
stages of new administrations - as this would allow time to develop 
a more continuous exchange, mitigating the risks of turn-over and 
political changes; and (iii) enhanced political analysis of demands so 
as to ensure that these are backed by strong political commitments 
of all stakeholders involved, government and UNICEF alike. 

 Priority: High; Time-frame: Medium; Budget implication: Low

4 Enhance programme capacity to tailor initiatives according to de-
mands. This should be done in close dialogue with partners to align 
expectations regarding the Programme. To that end, beyond crafting 
a single study visit, the Programme could work on developing a com-
monly agreed vision of the expected outcomes of the programme 
activities. This should be spelled out on the short- medium- and 
long-term (along the lines of a specific small-scale ToC for each par-
tnership), which in turn would help clarify the kind of learning that 
is expected by a given partner (i.e. inspirational learning, broad/spe-
cific knowledge on policies and programmes) as well as correspon-
ding results (i.e. sensitisation, mobilisation of political buy-in, capa-
city development).  

 Priority: High; Time-frame: Medium; Budget implication: Low

5 Enhance the knowledge management component. This should entail 
the development of a plan for prioritized knowledge outputs as well 
as allocation of adequate funding on the long-term to ensure the 
sustainability of the Programme. Further on this regard, the Program-
me should consider the following forms of engagement: 

 I) generation of evidence on the impact that relevant policies have 
on the lives of women and children; 

 II) elaboration of policy-smart materials that extract key lessons le-
arnt from relevant policies (i.e. those that the Programme seek to 
share with partner countries); 

 III) partnership development in order to avoid relying exclusively on 
in-house capacity to manage the knowledge component (such par-
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tnerships could entail universities, civil society organisations, and 
other knowledge-based international development initiatives); and 

 IV) liaison and coordination with existing (or set-up of new)  “lear-
ning communities” around certain public policy areas that are both 
a priority for the GoB, UNICEF and partner countries.

 Priority: High; Time-frame: Long; Budget implication: High

6 Refine follow-up actions to improve sustainability by 

 I) developing a follow-up plan for each partnership and ensuring 
commitment for implementation from all parties engaged; 

 II) establishing monitoring and communication procedures around 
progress of implementation with UNICEF COs; 

 III) involving embassies to have a more up-to-date, context-sensitive 
analysis and to support high-level engagement; 

 IV) encouraging and investing in the development of multiplication 
methodologies and strategies within partner countries; and

 V) providing continuous feedback to Brazilian implementing agen-
cies and promote participatory follow-up actions.

 Priority: High; Time-frame: Medium; Budget implication: Low 

7 Support UNICEF CO engagement and responsiveness to TSSC throu-
gh working within UNICEF, in partnership with HQ, to mainstream 
lessons learnt and to support capacity development for COs to work 
under TSSC principles. 

 Priority: Medium; Time-frame: Medium; Budget implication: Low

8 Enhance programme Monitoring, Evaluation and Learning. The star-
ting point for this should be the implementation of the MEL system, 
which is currently under development. An evaluation of the Brazil-
-Ethiopia-UNICEF TSSC partnership on WASH should be prioritised, 
not only to inform the Programme as such, but also to inform future 
similar WASH pilot initiatives as well as other projects to come. It 
is also highly recommended to make use of the present evaluation 
to promote dialogues with key partners (country representatives, 
UNICEF offices and GoB implementing partners) in order to discuss 
results and lessons learnt in a forward-looking way.

 Priority: Medium; Time-frame: Medium; Budget implication: Medium
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