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 Summary 

 In accordance with Executive Board decision 2009/11, this note informs the 

Executive Board of the first two-month extensions of the country programmes for the 

Plurinational State of Bolivia, Costa Rica and the Dominican Republic; and the 10 -

month extension of the country programme for Morocco, following a two-month 

extension, all of which were approved by the Executive Director.  

 This note further informs the Executive Board of the reasons for the proposed 

11-month extension of the country programme for Afghanistan, following a two-year 

extension and a three-month extension; the proposed one-year extension of the country 

programme for Algeria, following a one-year extension and a two-month extension; 

and the proposed six-month extension of the country programme for the Syrian Arab 

Republic, following two previous one-year extensions; a nine-month extension; a 

three-month extension; a two-month extension; a four-month extension; and an eight-

month extension. The Executive Board is requested to approve these extensions. 

Draft decision 

The Executive Board 

1. Takes note of the first two-month extensions of the country programmes for 

the Plurinational State of Bolivia, Costa Rica and the Dominican Republic; and the 10-

month extension of the country programme for Morocco, following a two-month 

extension.  

2. Approves the 11-month extension of the country programme for 

Afghanistan, following a two-year extension and a three-month extension; the one-

year extension of the country programme for Algeria, following a one-year extension 

and a two-month extension; and the six-month extension of the country programme 

for the Syrian Arab Republic, following two previous one-year extensions; a nine-
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month extension; a three-month extension; a two-month extension; a four-month 

extension; and an eight-month extension. 
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Table 1 

First extensions of one year (or less) of ongoing country programmes approved by the Executive Director 

UNICEF-supported country 

programme 

Original 

programme 

period, 

including 

previous 

extensions 

Year/period 

approved for 

extension Reasons for the extension 

Bolivia (Plurinational 

State of) 

2018–2022 January–

February 2023 

(two-month 

extension) 

– This extension was requested to ensure proper alignment of the country 

programme with the United Nations Sustainable Development 

Cooperation Framework (UNSDCF) 2023–2027 and the national Socio-

Economic Development Plan 2021–2025. The UNSDCF is expected to 

be signed by October 2022, while the Socio-Economic Development 

Plan is expected to be issued in late 2021.  

Costa Rica 2018–2022 January–

February 2023 

(two-month 

extension) 

– This extension was requested due to exceptional circumstances faced by 

the UNICEF country office. Since the UNSDCF results framework has 

been delayed until June 2022 and the UNICEF country programme 

document (CPD) is to be in full alignment with the UNSDCF, the 

country office has had to delay its CPD formulation process, with the 

expectation that the draft CPD will be submitted to the Executive Board 

in February 2023. 

Dominican Republic  2018–2022 January–

February 2023 

(two-month 

extension) 

– This extension was requested to ensure harmonization among United 

Nations agencies in relation to the alignment and sequencing of the 

CPDs and the UNSDCF, 2023–2027. 

– In a letter dated 27 September 2021, the United Nations Resident 

Coordinator requested that the three United Nations agencies (UNICEF, 

the United Nations Development Programme and the United Nations 

Population Fund) use a revised timeframe for their respective CPD 

approval processes. 

Morocco 2017–

February 

2022 

March– 

December 

2022  

– This extension was requested to ensure that the country programme is 

aligned with, and derived from, the UNSDCF for Morocco.  

– On 30 June 2021, the United Nations Resident Coordinator formally 

requested the endorsement of a one-year extension of the Morocco 
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UNICEF-supported country 

programme 

Original 

programme 

period, 

including 

previous 

extensions 

Year/period 

approved for 

extension Reasons for the extension 

(including a 

two-month 

extension) 

(10-month 

extension) 

United Nations Development Assistance Framework through 2022. The 

request was made due to the challenges faced in the implementation of 

the road map for developing the UNSDCF, most notably constraints in 

completing key consultations amid the ongoing coronavirus disease 

2019 (COVID-19) pandemic.  

– The request for a one-year extension of the UNDAF was endorsed by 

the Ministry of Foreign Affairs, African Cooperation and Moroccan 

Expatriates. 
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 Table 2 

Extensions of ongoing country programmes for which the approval of the Executive Board is requested  

UNICEF-supported country 

programme 

Original programme 

period, including 

previous extensions 

Year/period 

proposed for 

extension Reasons for the extension 

Afghanistan 2015–March 

2022 

(including a two-

year extension 

followed by a 

three-month 

extension) 

April 2022–

February 2023 

(11-month 

extension) 

– This extension is being requested due to several factors: the situation 

in the country, the fact that there is no internationally recognized 

government or governing structure in place, and the Level 3 

emergency for Afghanistan declared by UNICEF on 8 September 

2021. 

– The United Nations country team agreed to request an extension of 

the current country programmes until the end of December 2022, and 

the Resident Coordinator subsequently issued a letter to this effect to 

the Director of the Regional Development Coordination Office. The 

current final draft of the UNSDCF, which was to have been signed in 

August 2021, will need to undergo further negotiations and/or 

amendments under the current regime. Therefore, in the interim, the 

United Nations country team has agreed to develop a Transitional 

Engagement Framework, which will initially be valid until December 

2022. 

Algeria 2016–February 

2022 

(including a one-

year extension 

followed by a 

two-month 

extension) 

March 2022–

February 2023 

(one-year 

extension) 

– This extension of the Algeria country programme is being requested 

for a period of 12 months to allow for adequate consultations with 

Government authorities and other stakeholders on the UNSDCF for 

Algeria. 

Syrian Arab Republic March 2016– 

February 2022 

(including two 

previous one-year 

extensions; 

a nine-month 

extension; a 

March –

August 2022 

(six-month 

extension) 

– This request for an extension of the ongoing country programme for 

the Syrian Arab Republic for six months is made in light of the 

ongoing discussions around the draft United Nations Strategic 

Framework (UNSF) with the Government of the Syrian Arab 

Republic as well as the Member States.  
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UNICEF-supported country 

programme 

Original programme 

period, including 

previous extensions 

Year/period 

proposed for 

extension Reasons for the extension 

three-month 

extension; a 

two-month 

extension; a 

four-month 

extension and an 

eight-month 

extension) 

– The six-month extension will allow full alignment of the new CPD 

with the new UNSF being finalized, before the new CPD is 

submitted to Executive Board at its annual session in June 2022.  

 


