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Foreword

Nigeria is among the nations in the world with the highest number of people practicing open 

defecation, estimated at over 46 million people. The practice has had a negative effect on the 

populace, especially children, in the areas of health and education and had contributed to the 

country’s failure to meet the MDG target. The sanitation situation in the country prompted the National 

Council on Water Resources in 2014 to prioritize the development of a roadmap towards eliminating 

open defecation in the country, in line with the United Nations global campaign for ending open 

defecation.

This initiative tagged “Making Nigeia Open Defecation Free by 2025: A National Roadmap” was 

developed by the Federal Ministry of Water Resources with invaluable support from UNICEF and 

other key sector players across Nigeria. In 2016, the National Council on Water Resources endorsed 

this road map as a mean to eliminate open defecation in Nigeria. 

The Roadmap provides a guide towards achieving an open defecation free country using different 

approaches such as capacity development; promotion of improved technology options through 

sanitation marketing; provision of sanitation facilities in public places; Community-Led Total 

Sanitation; promotional and media campaigns; creating enabling environment and coordination 

mechanism.

In this strategy document an indicative investment required for achieving the roadmap is estimated, 

showing the cost by government at all levels and the private sector, especially for construction of 

sanitation facilities in public places and the cost by households for construction of household 

sanitation facilities.

I am glad to stress that the cost benefit of investment in sanitation on the health, economic and 

education sectors cannot be overemphasized as reduction in diarrhea diseases among children, 

increased school attendance, reduction in health care cost and job creation for sanitation services will 

contribute to economic growth and development.

The Roadmap also provides a basis for the development of the Partnership for Expanded Water Supply 

and Sanitation (PEWASH) programme which aims to establish a multi-sectoral partnership between 

government, development partners and the private sector to support the empowerment of rural 

dwellers in Nigeria through the provision of adequate water supply and sanitation services.

The Federal Ministry of Water Resources will provide the enabling environment, leadership and 

coordination required in achieving this target by working together with communities, civil society, 

development agencies, private sector and government at sub-national levels.

Engr. Suleiman H. Adamu FNSE

Honourable Minister,

Federal Ministry of Water Resources, Abuja
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Preface
Iimproved sanitation and hygiene practices is fundamental to child survival, socio-economic development and 

wellbeing of the society at large. Eliminating open defecation has benefits from the health, nutrition, learning, 

social and economic perspective. In addition it safeguards girls/women's dignity and protects them against 

sexual harassment, while they are out to relieve themselves. 

Access to improved sanitation in Nigeria has declined over time. Between 1990 and 2015, the WHO-

UNICEF Joint Monitoring Program data reveals an 8% decrease in access to sanitation in rural areas and 3% 

decrease in access to sanitation in urban areas. The decline in access is further pronounced for the poorest. 

Nigeria was significantly off track with regard to the MDG-7 target on sanitation. As a result there are over 70 

million people without access to improved sanitation and more than 45 million people practicing open 

defecation in Nigeria.

Recognizing the public health risks, the National Council on Water Resources at the 2014 council meeting 

recommended the development of an Open Defecation Free (ODF) Roadmap for Nigeria. The present ODF 

Roadmap is an attempt to clearly articulate the strategies, plans and investments needed to eliminate open 

defecation by 2025. Achieving an ODF environment implies having access to toilets not only in the 

communities but also within schools, health centres, markets and other public places.

The roadmap is organized into nine sections encompassing current sanitation situation, past efforts and 

lessons learned in the implementation of sanitation programmes, rationale,  suggested strategies and action 

plan, phasing for implementing the road map, roles and responsibilities of key stakeholders, implementation 

plan, the required enabling environment and investment needs for eliminating open defecation by 2025.

Community Led Total Sanitation (CLTS) has proven to be an effective approach towards accelerating sanitation 

access in the country having exponentially grown from a mere 15 ODF communities in 2008 to over 14,000 

ODF communities in 2016. The expansion of CLTS program has led to a growing pool of trained CLTS 

facilitators and has improved the quality of triggering and ODF certification process. In terms of providing the 

enabling environment for the implementation of the ODF road map, the Ministry of Water Resources has 

clearly prioritized elimination of open defecation in its recently launched “Partnership for Expanded WASH 

(PEWASH)” program. 

The ODF roadmap is an actionable costed plan to achieve PEWASH targets on sanitation as well as the 

attainment of SDG-6.1 target. Achieving an ODF Nigeria would require constructing nearly 20 million 

household toilets and 43,000 toilets in schools, health centres and public places requiring an average annual 

investment of about NGN 100 billion (approximately 75% household investment; 25% government 

contribution). The implementation of the roadmap will be in phases – the initial preparatory phase, followed 

by the consolidation phase and the final assault phase as we approach 2025.

We sincerely commend the efforts and the contributions made by Bidhu Bhushan Samanta, the international 

consultant engaged to lead the development of this roadmap. We would also like to place on record the 

contributions made by the members of the National Task Group of Sanitation, CLTS practitioners across the 

country and the development partners.

Emmanuel Olusola Awe          Kannan Nadar

Director, Water Quality Control &         Chief of Water, Sanitation & Hygiene

Sanitation Department         UNICEF Nigeria Country Office

Chairman, National Task Group on Sanitation       Abuja 
Federal Ministry of Water Resources, Abuja       Chair of WASH Development Partner’s Group  



Executive Summary

The Government of Nigeria is committed to end open defecation in the country by 2025 which is in 

line with the revised global target set by the United Nations. Towards this end, FMWR requested 

UNICEF, Nigeria to undertake the development of a road map for making Nigeria open-defecation-

free by 2025.The present exercise is the outcome of this resolve.

Presently  around  million people in Nigeria defecate in the open. Another  million people (2015) 46 56

are estimated to be added during the next  years. This means a total of 1  million people or 2  ten 02 0

million households should have access to a toilet and use it. Besides, sanitation facilities have to be 

provided to numerous institutions such as schools, health centres, market centres, motor parks, 

highway eateries, jetties and religious places so as not to have any open defecation around these 

places.

The adverse impact of open defecation is now well documented. According to a World Bank Report 

(2012), around 122,000 Nigerians including 87,000 children under 5 die each year from diarrhoea; 

nearly 90% is directly attributed to water, sanitation and hygiene. A very comprehensive review of 21 

studies, covering several countries found out a 36% reduction in diarrhoeal morbidity due to improved 

sanitation. 

According to the NDHS (2013), 37% of Nigerian children, under 5 were stunted (height for age), 

18% wasted (weight for height) and 29% under-weight (weight for age). According to the same study 

while the percentage of stunted children declined between 2003 and 2013, there was an increase in 

the percentage of wasted and under-weight children. Studies have shown that a large part of 

malnutrition burden owes to the unhygienic environment in which the children grow up.

One of the major reasons for iron deficiency anaemia (IDA) among adolescent girls and young 

mothers is found to be worm infestation that is attributed to open defecation. An anaemic mother, in all 

probability, will deliver a low-birth-weight baby not only endangering the life of the new born but also 

the mother. It is, therefore, not surprising that one in every fifteen Nigerian children dies before 

reaching his/her first birth day and one in every eight does not survive to see his/her fifth birth day.  

Open defecation is not only a social stigma but also a factor contributing to violence against young 

girls and young married women. As per a study sponsored by Water Aid in selected slums in Lagos, a 

quarter of women, defecating in open, had either first or second hand experience of harassment, a 

threat of violence or actual assault in the previous 12 months and over two-thirds felt unsafe using a 

shared or community toilet in a public place.

As per a World Bank Report (2012), Nigeria loses NGN 455 billion or US$ 3 billion annually due to 

poor sanitation. This works out to US$ 20 per capita/year and constitutes 1.3% of Nigeria's GDP. 

According to the same report open defecation alone costs Nigeria over US$ 1 billion a year. The 

market potential of sanitation in the country is huge. If the 46 million people that defecate in the open 

at present opt for a toilet, the demand for material and labour, on a conservative estimate, will work 

out to NGN 1250 billion or over US$ 8 billion.  

The road map proposed in this report examines the justification for an open-defecation-free Nigeria, 

assess the adequacy of the steps taken in the past and the strategies needed to achieve the goal. This 

has been done through a set of strategies and action points. These strategies and action points relate 

to i) technology options to suit different geo-physical conditions, ii) technology options to suit 

M A K I N G N I G E R I A O PE N - D E F EC AT I O N - F R E E BY 2 025 2 025 M A K I N G N I G E R I A O PE N - D E F EC AT I O N - F R E E BY 2 025 

vii



households' preferences and paying capability, iii) developing and promoting a 'Sanitation Ladder', 

iv) promoting low-cost and low-water consuming pour flush latrines, v) developing an appropriate 

alternate delivery mechanism and social marketing for sanitation, vi) refocusing the triggering process 

under CLTS, vii) developing relevant IEC materials and using appropriate mass media, viii) addressing 

the special needs of semi-urban and urban areas, ix) providing toilet facilities at public places, x) 

training of personnel and human resources development, xii) administrative back up and coordination 

mechanism and xiii) modification of the certification for ODF and beyond.

A time plan for implementing the proposed road map has been prepared. The various time lines 

suggested are, state of preparedness and period of transition ( 2016-2017), assessment (2018), 

years of consolidation and moving forward (2019-2021), year of self-assessment (2022) and the final 

assault (2023-2025).

Suggestions have been made to phase out the targets set, in terms of population to be covered. The 

yearly targets set were  million population during 2016-201 ,  million population during 4.3 8 8.6

2019-202  and 2 5 million during 2023-2025 with the exception of 2025 during which 1  2 1. 1.588

million is targeted. 

In order to achieve the targets, the road map has also come out with a bottleneck analysis and a set of 

enabling environment. Such analysis relate to, i) political will, ii) legal framework, iii) policy on 

sanitation, iv) long-term vision with an investment plan, v) need-based budgeting, v) well-defined 

organizational structure, vi) proper programming and investment plan, vii) a robust review and 

monitoring system, viii) effective coordination among stakeholders, ix) a strong network of 

CSOs/NGOs and CBOs and x) a responsive private sector. 

An exhaustive list of activities under each of the strategies has been identified keeping in mind the time 

line proposed for implementation of the proposed road map. Ministries/Departments/agencies to be 

responsible for these activities have also been identified. 

The road map has also worked out the indicative investment for making the country open-defecation-

free by 2025. The total investment estimated works out to NGN 959 billion. Of this NGN, 725 billion 

will be the share of household latrines that will be totally met by them. The share of Government 

(National, State and LGA) will be in the order of 234 billion or around 23.4 billion per year. In terms of 

US$ it works out to around 150 million per year or less than one US$ per capita/year. In view of the 

fact that Nigeria loses NGN 455 billion each year (equivalent of US$ 3 billion or US$ 20 per 

capita/year), the investment proposed is justified. Even if the entire cost of NGN9.59 billion is taken 

into account, still an open-defecation-free Nigeria can pay back more than what has been invested. 
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MAKING NIGERIA 
OPEN-DEFECATION-FREE 
BY 2025 

A National Road Map



General Background:
Nigeria is one of the West African countries and is located on the gulf of Guinea. With a total 

area of 923,768 square kms. It is world's 32nd largest country, after Tanzania. However, in 

terms of population, Nigeria is the most populous country of Africa. The  population of 

Nigeria, as per the National Population Commission,  is 1  million around 83 (2015 

projection) spread over its 36 States and Federal Capital Territory (FCT), 774 Local 

Government Areas (LGAs), 9522 wards and around 123,240 communities. The population 

growth rate is a little over 3% per annum. The country's most expansive topographical 

region is that of the valleys of the Niger and Benue River. These two rivers converge and 

empty into the Niger Delta which is one of the world's largest river deltas and the location of 

a large area of Central African Mangroves. While on the south-west of Niger is a “rugged” 

highland, on the south-west of Benue are hills and mountains; the latter forms the Mambila 

Plateau. Nigeria is a heterogeneous country of more than 250 ethnic groups.

The country is divided into six geo-political zones viz., North West, North East, North 

Central, South East, South South and South West. The States falling under each of these 

regions are given below. Their location can be seen from Map-1

North-East: Yobe, Borno, Bauchi, Gombe, Adamawa and Taraba

North-West: Kebbi, Sokoto, Zamfara, Katsina, Kaduna, Kano and Jigawa

North-Central: Niger, Kwara, Kogi, Nasarawa, Benue, Plateau and FCT-Abuja

South-East: Enugu, Imo, Anambra, Abia and Ebonyi

South-West: Oyo, Osun, Ekiti, Ogun, Ondo and Lagos

South-South: Edo, Delta, Bayelsa, Akwa Ibom, Rivers and Cross-River 

SECTION I: 

SANITATION SITUATION 

IN NIGERIA 
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These regions show wide socio-economic divergence (Table -1). 

Table -1 Basic Socio-economic Indicators across Regions in Nigeria

Over all the North-East, North-West and North-Central regions have higher incidence of 

poverty, higher infant mortality and under five mortality rates, less access to safe water and 

sanitation (except for North-West with regard to sanitation). Regions in the South seem to be 

in a more advantageous position in terms of socio-economic development. There is no 

significant change in the situation over the years. 

National Scene: Sanitation coverage, in terms of access to latrine, is available from more 

than one source with different figures. Notwithstanding these deviations it can be concluded 

that access to latrine in Nigeria is far from satisfactory. According to the 2003 National 

Demographic and Health Survey (NDHS), around 18 percent of households in Nigeria used 

improved sanitation facility like flush toilet or VIP, over 56 percent used traditional pit latrines 

and 26 percent had no access to sanitation facility forcing them to go for open defecation. In 

rural areas close to one-third of the households were practising open defecation. 

     

The same source for 2013 indicates an increase in the percentage of households (29%) 

reporting open defecation although there was a decrease in the percentage of  households 

using traditional pit latrine (37%) and an increase in the use of improved sanitation facility 

(30%). 

 

A more comprehensive data on the use of sanitation facilities by population is available from 

the JMP on Drinking Water and Sanitation brought out by WHO and UNICEF annually and 

the latest NDHS carried out in 2013. A time- series data available from 1990 through 2015 

indicate a marginal decline in the use of improved sanitation facilities (from 38% to 29%) 

and a slight increase in open defecation from ( 24% to 25%). At the same time, use of shared 

and other unimproved latrines has increased from 38% to 46%).

 
Indicators North  

-East  
North  
-West  

North  
-Central  

South  
-East  

South  
-West  

South  
South  

National  Rural  Urban  

Poverty  
Incidence (%)  

72.2  71.2  67.0  26.7  43.0  35.1  54.4  63.3  43.2  

Health Access
(%)  

48.4 55.3  61.1  37.1  73.1  45.9  55.1  47.8  70.9  

Infant Mortality  125  114  103  66  69  120  100  121  81.0  
U-5 Morality  
Rate  

260  269  165  103  114  176  201  243  153  

Safe Water 
Source (%)  

30.7 50.6  48.9  40.8  73.5  45.9  51.4  40.0  73.4  

Safe Sanitation 
(%)  

45.4  61.6  46.6  69.5  62.1  55.0  30.0  28.0  43.0  

Improved Waste
disposal (%) 

6.2  10.7  8.8  9.0  36.0  13.2  16.1  4.8  37.9  

Diarrhoea 
incidence (%)  

5.5  4.8  5.5  5.7  4.1  4.1  4.9  5.1  4.3  

Source: National Bureau of Statistics, Annual Abstract of Statistics 2007  
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While this trend holds good for rural areas, in urban pockets, use of improved sanitation 

facilities has gone up from 36% to 43% (Table -2). Nevertheless, open defecation in urban 

areas shows a significant increase during the same period (from 7% to 15%). 

The above analysis brings out two points. One, the increase in the population using a latrine 

(any type) has not kept pace with the population growth that is currently estimated at over 3% 

annually and second, climbing up the 'Sanitation Ladder' has yet to pick up in the country.  

NIGERIA

Figure -1 Geo-Political Regions of Nigeria
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Table - 2 Use of Sanitation Facilities in Nigeria: 1990-2013 

(% of population )

Figure - 2 Change in type of sanitation facilities used by households 

in Nigeria (1990-2015)

Source: JMP Reports of WHO and UNICEF 2010, 2011, 2013 & 2015 

and NDHS, 2013

 

Facility 1990 2000 2008 2010 2011 2012 2013  

                                                          National   

Improved  32 32 31 31 28 34 

Shared  27 26 25 24 26 20 

Other 

unimproved 

 18 20 22 22 23 17 

Open 

defecation 

 23 22 22 23 23 29 

                                                          Urban  

Improved  34 36 35 33 31 43 

Shared  43 38 38 36 40 34 

Other 

unimproved 

 13 14 15 18 14 8 

Open 

defecation                         

 10 12 12 15 15 15 

                                                          Rural  

Improved  32 14 27 28 25 28 

Shared  16 27 13 13 12 11 

Other 

unimproved 

 19 31 29 28 32 23 

Open 

defecation 

38

24

14

24

38

43

12

7

38

16

15

31 33 32 31 31 31 38 

Source: JMP Reports of WHO and UNICEF

NDHS, Nigeria, 2013

, 2010, 2011, 2012, 2013 and 2015 
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Situation in States and FCT:

Use of sanitation facilities in different States and the FCT is available only for 2011 from the 

results of MICS. This may not give a correct picture for all states due to the implementation of 

CLTS. In many of the donor funded States sanitation coverage would have jumped 

significantly over the last two years due to the Community-led Total Sanitation (CLTS) 

approach. Nevertheless, it does give an idea about the degree of variation among the 

different States and among the different segments of the population as may be seen below.

- The extent of open defecation varies from as low as 1.2% of households in Abia to as 

high as 65.8% in Kogi. Other States that show higher than the national average 

(37%) with regard to open defecation practices are  Ekiti (60.8%), Plateau (56.2%), 

Oyo (54.0%), Cross River (53.6), Benue (52.9%), Taraba (52.5%), Nasarawa 

(50.8%), Kwara (50.5%, Enugu (48.6%), Jigawa (48.1%), Ondo (47.6%), Niger 

(47.5%), Ebonyi (45.5%), Osun (39.2%) and Kebi (37.6%)

- In urban areas the most popular toilets used are flush to septic tank or to a pit. In rural 

areas pit latrines without slab or open pit are more in vogue.

- It appears use of improved latrine facilities are strongly related to the economic status 

of a household. Thus while 95% of the richest households use improved latrines the 

same is only 12% among the poorest ones.

- Use of improved latrines seems to move with the educational level of the head of a 

household. While the use of flush latrine connected to a septic tank is only 3% 

among those with no education, the same is over 27% where the head of the 

household had studied up to secondary education or higher.
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The Government of Nigeria is committed to promoting sanitation and hygiene, along with 

drinking water. Towards this end, it has formulated policies and strategies from time to time. 

Some of these policies are i) National Water Supply and Sanitation Policy, 2000, ii) 

National Environmental Sanitation Policy, 2005, iii) National Health Promotion Policy, 2006 

and iv) Strategy for Scaling up Rural Sanitation and Hygiene to meet MDG, 2007.

Water-Sanitation Policy 2004 (Draft): The Draft National Water-Sanitation Policy 

developed by the Federal Ministry of Water Resources is the most comprehensive one that 

focuses on sanitation and hygiene including disposal of liquid and solid waste. Although it is 

yet to get approved by the Federal Executive Council, it does speak of the thinking on the 

subject and the spirit of making sanitation as an important component of the social sector 

programs in the country. The objective of this policy is to ensure that all Nigerians have 

access to adequate, affordable and sustainable sanitation through the active participation of 

Federal, State and Local Government, NGOs, development partners, private sector, 

communities, households and individuals. The draft has laid down the following milestones 

to achieve an open-defecation-free Nigeria by 2025. Thus, Nigeria was probably one of the 

few countries that were more practical to fix the target within a reasonable timeframe even in 

2004, much before the UN revised the target of universal sanitation coverage by 2025. 

- Review and improve coverage of sanitation to 60% of the population by 2007

- Extension of sanitation coverage to 65% by 2010

- Extension of sanitation coverage to 80% by 2015

- Extension of sanitation coverage to 90% by 2020

- Achieve 100% sanitation coverage by 2025

- Sustain 100% sanitation coverage beyond 2025 

The Policy had also laid down the service level for different areas viz., rural, semi-urban and 

urban (See Box). With regard to funding the Sanitation Program, the Policy envisaged that all 

tiers of the Government shall appropriate with timely release of a separate vote for sanitation 

of an amount which is equivalent to not less than 15% of their annual appropriation for water 

supply to implement sanitation programs. 
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Rural: Each household in rural areas (community of population less than 5,000) must 

own and have access to safe sanitary facility with at least minor improvements that 

would reduce flies, odour, etc (at least upgraded pit latrine)

Semi-urban: Each household in semi-urban areas (population of 5000 to 20,000) must 

own and have access to safe sanitary facility that is adaptable to existing traditional pit 

latrine and uses superstructures which blends very well with other buildings within 

community (at least a Sanplat latrine)

Urban: Each household in urban areas (population above 20,000) must have access 

to safe sanitary facility that uses suitable and affordable water conveyance systems (at 

least a pour- flush toilet)

Subsequently, the Strategic Framework for the National Rural Water Supply and Sanitation 

Program 2005 envisaged the share of different stakeholders of sanitation program as 

follows: 

Federal Government:  5%

States:    15%

LGAs:   20%

Communities:  60% (including full cost of latrines)

The above arrangement did not define as to what component of the program each tier will 

fund. However, so far as household latrines are concerned, the entire cost of construction and 

their operation and maintenance was to be fully borne by a household irrespective of its 

socio-economic status. Thus the policy promoted a non-subsidy and demand driven 

approach to expand sanitation coverage. 

The policy advocated for promoting a range of options for upgrading the traditional pit 

latrines that can be called the 'Sanitation Ladder'. These were:

- Upgraded traditional pit latrines by covering the pit opening/squat hole with a 

suitable cover, plastering of the latrine floor with cement and introduction of a vent 

pipe to improve the hygiene conditions of the latrine

- Sanplat slab and vent

- Ventilated Improved Pit Latrine (VIP)

- Pour-flush toilet; the toilet could be squatting or sitting type

- Septic tank/soak-away system, particularly for semi-urban and urban areas

- Conventional sewerage system suitable for large cities

  

National Task Group on Sanitation: The Government established a National Task 

Group on Sanitation (NTGS) with its Secretariat presently in the Federal Ministry of Water 

Resources (FMWR) in 2002. This is an inter-ministerial/agency group that include Federal 

Ministries of Water Resources, Environment, Housing and Urban Development, Health, 

Education, Women's Affairs, National Orientation Agency, MDG Office, National Planning 

Commission and National Agency for Food, Drug Administration and Control. Other 

members include  UNICEF, Water Aid, European Commission, DfID, World Bank and 

NEWSAN. Later similar Task Groups were formed at State level.
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Establishment of RUWASSA and WASH Departments/ Units: As a part of 

decentralizing the WASH Program and advocacy from agencies like UNICEF, some State 

Governments started establishing a full-fledged Rural Water Supply and Sanitation 

(RUWASSA) Agency by law followed by WASH Department or Units at LGA level for better 

planning and implementation of the Sanitation Program. This was more conspicuous in states 

having external funding from donors. States/LGAs where no full time RUWASSA or WASH 

Department/ Units exist, WASH matters are handled by either Health or Environment 

Department.     

Government efforts to meet MDG: Keeping its commitments to meet the MDG and the 

ensuing International Year of Sanitation (2008), the Federal Government came up with a 

very comprehensive strategy for scaling-up Rural Sanitation and Hygiene in 2007. It was 

realized that although the National Task Group on Sanitation was created in 2002, more 

work needed to be done to cover all critical components, at all levels, to scale up rural 

sanitation so as to meet the MDG. The scaling up strategy aimed to rectify this, particularly in 

the areas of harmonizing federal policies with State and Local Government approaches, 

facilitating integrated planning and target setting, supporting improved communication and 

advocacy for behaviour change and developing a menu of appropriate technology options. 

It was realised that at the prevailing rate of progress Nigeria could probably reach a 

coverage level of 49% where as the MDG (2015) expected this to be around 65%. Hence a 

target of constructing one million household latrines annually, during 2008-2015, was 

envisaged.

CLTS Approach to sanitation: In order to accelerate sanitation coverage to meet the 

MDG, Nigeria was one of the first few countries in Africa to have resorted to the Community-

Led-Total- Sanitation (CLTS) Approach in 2005-2006. However wider application of this 

approach was adopted from 2008 onwards as a prelude to the International Year of 

Sanitation (IYS). The main objective of the CLTS approach was to empower the community, 

through a triggering exercise, to realize the extent and magnitude of the problems associated 

with open defecation and take necessary action collectively towards solving the problems for 

improved health and well-being of the people. It focuses on igniting a change in sanitation 

behaviour rather than constructing toilets. This is done through a process of social awakening 

that is stimulated by facilitators from within or outside the community. It concentrates on the 

whole community rather than on individual behaviour where the community resolves to make 

it open-defecation-free. Unlike the earlier subsidized sanitation program, CLTS is fully non-

subsidized.

In Nigeria initially a scattered approach involving triggering communities all over the State 

was adopted. But soon it was realized that such an approach was not effective and hence an 

LGA-wide approach was introduced with encouraging results. As of July, 2014 CLTS has 

been initiated in all 36 States and FCT. Triggering has taken place in 19,467 communities of 

which 9,728 (around 50%) were declared ODF. Of this 3,276 (close to 34%) have been 

certified. 
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The need for developing a road map for making Nigeria open-defecation-free by 2025 

emanates from three principal factors. These are:

- The benefits that Nigeria is losing every day due to a large number of people (50 

million) defecating in the open.

- Nigeria's lagging behind the milestone on sanitation coverage set by the Draft 

National Water-Sanitation Policy, 2004.

- Apprehension on meeting the MDG by 2105 and an open-defecation-free Nigeria 

by 2025.   

- Nigeria's commitment to SDG-6 Goal and the PEWASH strategy

A. Benefits from sanitation

The multi-faceted benefits of sanitation are now well publicised through various 

studies/reports and review of documents. Even then it might not have reached all who matter. 

It will not be out of place to examine these findings for a better understanding and 

appreciation of what sanitation can contribute to the economy of Nigeria and why it should 

be one of the major priorities of the present Government.

The health perspective: The impact of inadequate sanitation on the health of people in 

general and children in particular is now too well known. Diarrhoea is the second largest 

killer of children below 5 years in Nigeria, only next to Pneumonia. WHO says that 88% of 

diarrhoea cases are attributable to factors essentially originating from poor management of 

human excreta. According to a World Bank Report (2012), approximately 121,800 

Nigerians, including 87,000 children under 5 die each year from diarrhoea – nearly 90% is 

directly attributed to water, sanitation and hygiene.

The adverse impact of open defecation can be judged from the fact that one gram of faeces 

of a person can contain 10,000,000 viruses, 1,000,000 bacteria, 1,000 parasite cyst and 

100 parasite eggs and pathogens. If left in the open, these are carried by flies, fluid (water), 

finger and field (the famous four of the F-Diagram of disease transmission) and infect another 

person through the faecal-oral route. Hookworm, that enters the body through unprotected 

feet, has a direct link with open defecation. A very comprehensive literature review of 

21studies, covering several countries (1991), found out a 36% reduction in diarrheal 

morbidity due to improved sanitation. In another review of lesser dimension carried out in 

2004, such reduction was estimated at 32%. In a related practice pertaining to hand 

washing with soap at critical times (including hand washing after defecation) studies have 

shown a reduction of the diarrhoeal morbidity by over 40%. 
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The nutrition perspective: Children weakened by frequent diarrhoeal episodes are 

more vulnerable to malnutrition and opportunistic infections such as pneumonia. According 

to the NDHS (2013), 37% of Nigerian children below 5 years were stunted (height for age). 

Similar figures for wasted (weight for height) and under-weight (weight for age) were 18% 

and 29% respectively. The most distressing trend is that although the percentage of stunted 

children somewhat decreased from 42% in 2003 to 37% in 2013, the extent of wasting was 

worsened during the same period (an increase from 11% to 18%) and also underweight from 

24% to 29%. According to Dean Spears, a well known Health Economist, a large part of 

malnutrition burden owes to the unhygienic environment in which children grow up. Poor 

sanitation accompanied by high population density act as a double whammy on children 

half of whom grow up stunted.

In a study on the impact of sanitation on stunting, made in Ahmednagar district of 

Maharashtra (India), it was found out that on an average the height of children in the project 

villages had increased by about one cm compared to those in control villages. In the words of 

Dr Spears, “wild spread child stunting is a human-development emergency in India and it 

matters for everybody”. Hence the current thinking is that environment has a greater role in 

improving the nutritional status of a child than the diet. Questions are, therefore, now raised 

whether the large investments made in improving the nutritional status of children will 

produce the desired results without creating a safe environment for them. Iron deficiency 

anaemia (IDA) among adolescent girls is to a great extent linked to worm infestation for 

which the major culprit is open defecation. An anaemic mother, most likely, delivers a low-

birth-weight baby there by not only endangering life of the new born and but also can 

become a victim herself due to her poor health conditions. It is, therefore, not surprising that 

one in every fifteen Nigerian children dies before reaching his/her first birth day and one in 

every eight does not survive to see his/her fifth birthday.

The Learning-Outcome Perspective: It is a known fact that a healthy child (physically 

fit and mentally alert) is expected to do well in learning than a sick child. Stunted children are 

generally admitted in school late and are less likely to complete their schooling. Tests have 

shown that a stunted child is less intelligent than their peers who are better nourished. Recent 

studies have shown that it is not diet but the adverse impact of poor sanitation and hygiene 

that contribute to stunting. Children with heavy worm burdens are likely to be absent for a 

greater proportion of the time than those who are lightly infected or free from worms. Also 

frequent sickness of a child can affect his/her learning achievements adversely. Adolescent 

girls are especially vulnerable to dropping out, as many of them feels reluctant to go to a 

school where there is no toilet for their privacy.  There are empirical evidences, although 

limited, to show an increase in school attendance by girls where adequate sanitation 

facilities are available. A study conducted by Dasra, a strategic philanthropy foundation, in 

15 Indian cities, revealed that almost 23% of girls drop out of school when they start 

menstruating. In some places, nearly 60 % of girls skip school during menstruation and one-

third of them eventually drop out. A DPHE-UNICEF study in 1994 and 1998 in Bangladesh 

showed that provision of water and sanitation facilities in schools increased the girl's 

attendance by about 15%. In another study in Bangladesh by Water Aid, a school sanitation 

program increased girl's enrolment by 11%. Sanitation can contribute to the learning 

outcome of the children for which huge investments are made. 

M A K I N G N I G E R I A O PE N - D E F EC AT I O N - F R E E BY 2 025 2 025 M A K I N G N I G E R I A O PE N - D E F EC AT I O N - F R E E BY 2 025 

11



The social perspective: Open defecation is a social stigma, whether one likes it or not. 

Nothing is more disgusting than seeing the helpless young girls and women squatting in 

open. The dignity of women and girls is compromised without a latrine at home as they have 

to wait for the night or early hours to relieve themselves lest seen by others. The violence 

against young girls and even young married women in rural areas points at the social evil that 

is seen more and more in recent years. In Delhi (India) slums, a study by one NGO shows that 

66% of women interviewed were verbally abused, 46% stalked and more than 30% were 

physically assaulted while going for the urgent call of nature. A study conducted by Water 

Aid in selected slums of Lagos in 2012 revealed the following

- A quarter of women defecating in the open (as they did not have a latrine at home)  

had either first or second hand experience of harassment, a threat of violence or 

actual assault in the previous 12 months.

- 67% of women felt unsafe using a shared or community toilet in a public place.

- Only half of the women felt safe using a toilet in the local market.

- 56% of women avoid using toilets at certain times of the day to avoid putting 

themselves at risk.

If this is the situation in a mega city like Lagos, one can well imagine the plight of women and 

girls in smaller cities and rural communities.

The economic perspective: The economic benefits of sanitation to an economy are not 

always well understood. This is mainly because of paucity and limitation of data on the 

subject. However, in recent years there is increasing realization of the cost and benefits of 

sanitation on making  a country open-defecation-free. Some studies indicate that for every 

US $ spent on sanitation the return varies from US $ 9 to over US$ 40.

In a desk study on the Economic Impact of Poor Sanitation in Nigeria, undertaken by the 

World Bank and published in 2012, it was estimated that Nigeria loses NGN 455 billion or 

US$ 3.6 billion annually due to poor sanitation. This amounts to US$ 20 per person in 

Nigeria per year or 1.3% of the national GDP. The loss to the country from some of the major 

components was estimated as follows.

- US$ 243 million loss each year in Access Time, that is, the time lost in finding a 

suitable place for defecating. This cost falls disproportionately on women as care 

givers who may spend additional time accompanying children or sick or elderly 

relatives. According to the Water Aid Study mentioned above, 68% of women 

opined that the cost of using public toilet is a problem for them.

- US$ 2.5 billion lost due to premature death every year. 

- US$ 13 million lost due to Productivity Losses whilst sick or accessing health care. 

This includes absent from work or school due to diarrhoeal diseases, seeking 

treatment from a health clinic or hospital and time spent caring for under-5s suffering 

from diarrhoea or other sanitation-attributable diseases. 

- US$ 191 million lost on health care. Costs associated with health seeking behaviour 

include consultation, medication, transport and in some cases hospitalization.

The marketing perspective:  The market potential of Sanitation Program in a country 

like Nigeria does not seem to have been understood. Presently in Nigeria 50 million people 

(or 10 million households) defecate in open. If we assume a very conservative cost estimate 
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of a pit latrine with slab to be NGN 25,000, the total market potential for material and 

labour will be worth NGN 1.25 trillion. If up-grading of the existing latrines and construction 

of institutional toilets are taken into account, the figure will shoot up further. According to the 

World Bank estimates, the annual growth of global sanitation market will be from US$ 6 

billion in 2007 to US$ 14 billion in 2020. This can create a huge potential for employment 

both in production and service.

B. Nigeria's lagging behind the milestones set by the National Water-

Sanitation Policy, 2004

In spite of the efforts put in the past, sanitation coverage in Nigeria is still falling behind the 

expected targets. The country is yet to reach the various milestones envisaged by the Draft 

National Water-Sanitation Policy, 2004. As already mentioned, as per the Joint Monitoring 

Report (JMP) of WHO and UNICEF (2014), 23% of Nigeria's population were still 

defecating in the open and another 49% were using shared or traditional pit latrines in 

2012 that were not considered improved by WHO. As per this report 39 million people 

were defecating in open. The latest data from NDHS (2013) put this figure at 50 million 

people or close to 10 million households. These figures do not include those who are sharing 

a latrine or using unimproved sanitary facilities like traditional pit latrines that are not 

considered as improved by WHO. If we add those using unimproved facilities, the figure 

goes up further. As per the JMP report, 31% of population in Nigeria were using improved 

latrines in 2012. This seems to have come down to 30% as per the results of NDHS 2013. 

However, the percentage of population defecating in the open has not reduced; instead, it 

has increased marginally from 22 in 2010 to 23 in 2011 and 2012, as per JMP but has 

gone up to 29% in 2013, as per the NDHS. This clearly indicates the challenges that the 

country is going to have to reach its goal to make it open-defecation-free.

It is pertinent to note that Nigeria has around 123,240 communities. Of this the triggering 

under CLTS has been carried out in 19,467 communities that work out to less than 16% 

(Annex: 1). Covering the remaining communities will be a big task. Of the communities 

implementing CLTS, around half have declared ODF. However of this only 34 % have been 

certified. This only shows the challenge that lies ahead in covering all communities and 

making the certification process more efficient and effective. 

Another point that emerges from Annex – 1 is the inter-state variation in terms of the adoption 

of the CLTS approach and its impact. While States like Zamfara (44), Plateau (56), Gombe 

(42), Edo (75), Delta (65), Borno (95) and Bayelsa (92) and FCT (98) have less than 100 

communities implementing CLTS, in States like Bauchi (2200), Benue (1607), Katsina 

(1595), Kano (1569), Osun (1500) and Cross-River (1461), where WASH programs had 

been initiated by UNICEF, Water Aid and other agencies with support from DfID, EU, 

UNILEVER etc., a large majority of communities have been approached. 

A region-wide analysis of the progress of CLTS implementation, presented in Table -3, further 

brings out the status of CLTS in the six geo-political regions of the country. As may be seen 

from Table -3 the percentage of communities declaring ODF is highest in South-East (78%) 

followed by North-Central (65%) and North-East (57%). 
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Table -3 Region-wise Progress of CLTS Implementation  (As of July, 2014)
   

Region Total No. 
of  LGAs

 

N No.of
Triggered 
Com.  

No. of Com.
Declared 
ODF 

 

 

%  No. of Com. 
Certified

 

%  

North- East  112  3486  1955  57  484  25  

North-West
 

186
 

5706
 

2171
 

30
 
1237

 
57  

North-Central
 

121
 

2806
 

1827
 

65
 
659

 
36  

South- East
 

95
 

2310
 

1795
 

78
 
187

 
10  

South-West
 

137
 

3118
 

1238
 

40
 
336

 
27  

South- South

 

123

 

2041

 

742

 

36

 

373

 

50  
National 

 

774

 

19467

 

9728

 

50

 

3276

 

34
 

Source: Ministry of Water Resources, Abuja
 

C.  Apprehensions on meeting the Open-Defecation-Free Nigeria by 2025 

and SDG-6

Nigeria had a commitment to meet the MDG of 65% sanitation coverage (improved 

sanitation) by 2015. It is now a foregone conclusion that Nigeria will not be able to meet this 

target. At the present rate of progress, even reaching the goal of open-defecation-free 

Nigeria by 2025 seems to be a far cry unless there are drastic shifts in the approach and 

strategy pursued in the past. It is a fact that if Nigeria cannot achieve the open-defecation-free 

target now set by the UN by 2025, Africa will not be able to achieve the same since Nigeria 

is the most populous African Country accounting for nearly one-fifth of Africa's population. 

According UN, 82% of the 1.1 billion people practising open defecation live in 10 countries 

and Nigeria is one of them. The others are India, Indonesia, Pakistan, Ethiopia, Nepal, 

China, Sudan, Niger and Mozambique. 

It is these compulsions that led the Federal Ministry of Water Resources to develop a road 

map for making Nigeria open-defecation-free by 2025 with the support of UNICEF.  

D.  Challenges ahead 

If the objective is to make Nigeria open-defecation-free then the focus should be on those who 

are defecating in the open. This means even a traditional pit latrine should be acceptable 

although there would be room to climb up the Sanitation Ladder. Similarly, there should not 

be any open defecation in public places including schools, health centres etc. In this regard 

the definition of WHO on the use of sanitation facilities is worth examining.

Open defecation: It is a condition where human faeces are disposed of in fields, forests, 

open bodies of water, beaches or other open spaces or disposed with solid waste.

Unimproved sanitation facilities: These facilities do not ensure hygienic separation of 

human excreta from human contact. Unimproved facilities include pit latrines without a slab 

or platform (the traditional pit latrine), hanging latrines and bucket latrines.
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The remaining three regions show lesser progress, in terms of communities declaring 

themselves as ODF. However, when it comes to the percentage of communities ultimately 

certified for ODF, the situation is somewhat different. Thus, North-East Region where only 

30% of community reported ODF has the highest rate of certification (57%) where as South-

East where 78% of communities reported ODF has the lowest certification rate (10%).



Shared latrines: This refers to those sanitation facilities that are of an otherwise 

acceptable type but shared between two or more households. Only facilities that are not 

shared or not public are considered improved.

Improved: These facilities are likely to ensure hygienic separation of human excreta from 

human contact. They include the following facilities:

- Flush/pour flush to i) piped sewer system, ii) septic tank, and iii) pit latrine (this could 

be on-site and off-site)

- Ventilated Improved Pit Latrine (VIP)

- Pit latrine with slab

- Composting toilet

Based on the above definition, the target for 2025 would be to stop people from defecating 

in fields, forests, open bodies of water, beaches or other open spaces or disposed excreta 

with solid waste.

The Protocol for Certification and Verification of Open-defecation-free and Total Sanitation 

Communities in Nigeria also defines 'Open Defecation Free' status as follows.

'This (ODF) refers to when no faeces are openly exposed to the environment. Achieving ODF 

might involve the use of any form of latrines that prevent exposure of faeces to the 

environment with provision for moving up the Sanitation Ladder' 

As per United Nations Population Projection, Nigeria is likely to have a population of 

239.874 million by 2025 from the present level (2015) of 183.524 million. This means an 

addition of 56.350 million between 2015 and 2025. According to JMP Report (2015), 

45.738 million people in Nigeria were defecating in the open. This means the target for the 

population that should have access to a toilet by 2025 would be 102.088 million (56.350 

additional population plus those 45.738 million presently defecating in the open).

The fact that between 2010 and 2011, Nigeria created access to latrine for 2.3 million 

people and 4.03 million people respectively (thanks to the push given under the CLTS 

strategy) would only indicate how big the tasks are to make the country open-defecation-free. 

In addition, provision of latrine facility and its use has to be ensured in all schools, health 

centres, markets, motor parks, jetties and religious places. For all this it is essential to look at 

the strategy adopted so far, find the gaps and develop a well-thought out road map to 

facilitate the goal of making Nigeria open-defecation-free by 2025.

E. Lessons learnt from past efforts and problems associated with slow 

progress in sanitation coverage

In recent years Sanitation has received a very high priority among the Government 

Programmes. As mentioned earlier there has been no sitting back on the part of the Federal, 

State and Local Governments to push the Program. Besides there has now been more 

frequent reviews and Round Table Conferences to discuss about the issues related to 

planning and implementation of the Sanitation Programme and the CLTS strategy adopted. 

Several studies have been carried out by the Government, UNICEF, Water Aid and others to 

understand the various aspects of the problem. It may not be out of place to put down the 

issues as revealed from the recent major findings of these reviews/studies to understand the 
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factors that are likely to come on the path of making the country open-defecation-free by 

2025.

- Inappropriate technology options to meet the needs of various geo-physical 

conditions like loose and collapsible soils, high ground water level, flooded area, 

rocky terrain etc.

- Lack of appropriate technology option to suit the preference of the people and their 

paying capacity

- Slow pace in moving up the Sanitation Ladder

- Lack of appropriate tools and methodologies for social mobilization, advocacy, 

demand generation and behaviour change

- Inadequate skilled facilitators for effective scaling up of CLTS

- Weak institutional arrangements and limited technical knowhow

- Non-availability of effective alternate delivery mechanism 

- Low private sector participation in service delivery

- Low involvement of NGOs and CBOs

- Lack of understanding at all levels of the importance of sanitation and hygiene to 

public health, economy and protection of the environment

- Lack of harmonization across many policies, implementation guidelines and tools for 

sanitation management

- Low political and financial commitments

- Absence of a suitable credit mechanism at community level to support sanitation

- Inadequate follow up and monitoring by the LGA WASH Departments/ units due to 

irregular and inadequate financial supports from the LGA authorities and States

- Poor documentation and record keeping of CLTS outputs at the LGA and State levels

- Heterogeneous population groups in peri-urban and urban areas

- Lack of adequate space, particularly in peri-urban and urban areas and the land 

tenure ship for constructing household latrines 

- Slow progress in promoting sanitation in schools, health centres market places etc.  

- Lack of uniformity in the provision for subsidy at household level

M A K I N G N I G E R I A O PE N - D E F EC AT I O N - F R E E BY 2 025 2 025 M A K I N G N I G E R I A O PE N - D E F EC AT I O N - F R E E BY 2 025 

16



In order to address the problems raised above, a set of strategies with action points are 

suggested below.  

Technology options to suit different geo-physical conditions: Nigeria's most 

expansive topographical region is that of the valleys of the Niger and Benue valleys which 

merge into each other and form a "Y" shaped confluence at Lokoja.

http://en.wikipedia.org/wiki/Geography_of_Nigeria - cite_note-encarta-12 North to 

these valleys are plain lands. To the south-west of the Niger there is "rugged" highland and 

to the southeast of the Benue hills and mountains are found all the way to the border with 

Cameroon. Southwest and the southeast have coastal plains. The Niger delta that is located 

in the southern part of Nigeria is one of the world's largest fan-shaped river-delta. The 

riverine area of Niger delta is a coastal belt of swamps bordering the Atlantic Ocean. 

With such diversity in the geo-physical conditions, it is absolutely essential to develop 

suitable latrine designs that would not only be cost-effective, environment-friendly and easy 

to construct but also would be acceptable to people. In areas with high ground water, the 

conventional pit latrine is going to contaminate ground water used for drinking and hence 

not advisable. Similarly in flood affected areas, latrine with raised platform will probably be 

more suitable. Areas with loose and collapsible soils, a protected wall with cement rings or 

even drums could be an alternative with provision for adequate seepage. Effect of climate 

change should be taken into consideration in the design of appropriate technology options 

for the different geo-physical conditions in the country.

In some areas communities have made attempts to address this issue with success by using 

local materials. But this is confined to a few communities. Efforts to bring further improvement 

on those local designs are too few and far between.

The design and cost of a household latrine will vary significantly in areas with high water 

table, area frequented with flood, rocky areas, hilly areas and areas with loose soil 

formation. Hence together with the design, the cost options should also be worked out. This 

will call for developing a range of latrine designs for different areas and also within a given 

area. Cases where the cost is likely to be very high even for a simple design attempts should 

be made to work out the funding modality.
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SECTION IV: 

SUGGESTED ROAD 

MAP AND STRATEGIES 



UNICEF had sponsored a study on this subject and the outcome has been a range of 

technology options for household latrines to suit different geo-physical conditions along with 

the costs. However, this has to be put in a simplified chart for better understanding among 

the functionaries at State and LGA level and also the WASH team to be used during their 

follow up activities. 

Action: 

1. At national level a Technical Committee may be appointed to examine the options 

recommended for household latrines and suggests its adoption. 

2. While dong so the affordability of the large majority of poor people may have to be 

taken into account besides the special needs of those physically challenged. 

3. The committee may also develop designs for institutional latrines for schools, health 

centres, motor parks, market centres, jetties, religious places along with the bill of 

quantities and costs.

4. While doing so the innovations already carried out by communities and the 

designs already in use should be documented across the country and taken into 

account.

5. It is also expected of the Committee to suggest alternate options for superstructure 

for each design (s).

6. Experts from different regions and technical universities may be included in the 

Committee along with selected result-oriented implementers.  

7. This should be done at the earliest preferably with in the first six month of 2015 so 

as not to lose time. 

8. Once the designs are accepted, promotional materials pertaining to various 

options identified for a given geo-physical condition are developed for wider 

circulation.

Technology Options to suit household's preferences and paying capability: 

Preference for a latrine design will depend upon the choice of household and at the same 

time the money that it could raise for the option so chosen. It can also be related to the social 

customs and beliefs prevalent in the community. This means even under a particular geo-

physical conditions more than one option could be possible to meet people's preferences. 

Such option could be pertaining to the basic latrine unit (without superstructure) or a basic 

unit with different superstructure. It could be one unit per household or more than one to take 

care of the social customs, if any among the family members.

The socio-economic diversity of Nigeria is manifested in several ways. Nigeria is a 

heterogeneous country of more than 250 ethnic groups. Their social customs and beliefs are 

not always the same. As regards their economic status, although the per capita GDP of 

Nigeria in 2013 was estimated at US$ 3,010, there is wide disparity in income distribution 

among different population segments. 

Data available from World Bank shows that in 2011, 70.2 % of people in Nigeria earned 

less than US$ 1 a day that is considered extreme poverty. Information from the same source 
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indicates that in 2010 the lowest 20% of the people accounted for only 4.41% of income 

where as the highest 20% took away with over 54% of income (Figure -3). 

North-East, North-West and North-Central regions are relatively poor. Data available from 

the National Bureau of Statistics show that in 2007 the incidence of poverty in these three 

regions was 72.2%, 71.2% and 67.0% respectively; the country average being 54.4%.                    

Similarly, the rural-urban differential in the incidence of poverty is also quite pronounced; 

63% of rural people are below poverty level as compared to 43.2% among their urban 

counterpart. It is also noticed that presently agriculture, the main occupation in rural areas 

are looked after by the old as the young have migrated to urban areas in search of greener 

pasture. The literacy level of these people is low so also is their attitude towards life.

                            

All these factors justify why there should be a range of latrine options to meet the demand 

from the people with diversified socio-economic characteristics.

          

In 2013 UNICEF had sponsored a Sanitation Marketing Study in six States, viz., Katsina, 

Benue, Jigawa, Cross River, Anambra and Osun. The purpose was to assess people's 

opinion on use of latrine with diverse socio-cultural, religious and economic conditions 

across the country.  The findings of this study, presented below, are worth looking at for a 

better understanding of the issues.

- 85% of respondents were willing to stop open defecation and majority would like to 

construct a pit latrine with slab followed by water closet.

- 50% of respondents were willing to pay for improved sanitation.                                                                    

- 73% of respondents were aware of other   type of toilet facilities.

- Half of the respondents expressed their willingness to pay N2,000 to N5,000 for 

toilet construction.

- 63% were willing to use public toilets 

- And most of them were willing to pay between N10 and N20 per use.

These findings do indicate that most people irrespective of their socio-economic status are 

inclined to stop open defecation. However their ability to pay differ.
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Figure 3: Distribution of Income, Nigeria
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Action: 

1. Communication materials on latrine designs, as suggested by the Technical 

Committee, should be appropriately developed to give a household choice of 

various options.

2. Social customs and beliefs may vary significantly within a State. It will therefore be 

appropriate to use the local knowledge and build on those customs and beliefs.

3. In difficult areas where the cost of constructing a latrine may be beyond the 

capacity of a household, introducing appropriate credit mechanism may have to 

be thought of. 

4. Public toilets should be encouraged only where space is a big problem like peri-

urban and urban areas and market places and these should be pay and use type. In 

all other cases construction of household latrines should be encouraged depending 

on the willingness of the households, in terms of their preference and capacity to 

pay.

Sanitation Ladder: It is of common knowledge that at any given point of time, households 

will be using different types of latrine based on their choice and affordability. As the socio-

economic status of a household increases and with that the life style, there will be, most likely, 

a shift in upgrading the existing latrine as it does for other household utilities.  

     

The open-defecation-free condition implies the absence of any excreta in open. For this 

purpose even squatting on a whole and covering it amounts to an open-defecation-free 

condition. From that to a flush toilet connected to a septic tank or sewer, there could be a 

range of options for safe disposal of excreta that could be thought of. It is something like 

climbing a ladder from a low cost option to a high cost option (Figure -4). 

The Sanitation Ladder helps people to identify options for improving sanitation in their 

community and realize that this can be a gradual process. Explaining the concept of 

Sanitation Ladder helps people to i) describe the community's sanitation situation, ii) identify 

options for improving sanitation and iii) discover that improvements can be made step by 

step. The idea that a community can progress up the ladder at different rates can be very 

appealing to the people. 

Experience in many Asian countries has shown that sometimes ignorance of the people with 

regard to the pros and cons of having a particular latrine is responsible for households to 

delay the decision to upgrade their existing latrine or even construct a latrine.  It is, therefore, 

essential that people are made conversant with how to upgrade their latrines in line with their 

socio-economic status and life style.    
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Figure 4: Moving up The Sanitation Ladder

It may not be uncommon to see people jump several steps in the Sanitation Ladder once they 

become aware of the different options. For example the KAP study on WASH sponsored by 

UNICEF, Nigeria in 2008 in FCT and six other States gives the following interesting findings 

on this issue.

- More than two-thirds of the households conveyed their willingness to pay for 

improvement of the sanitation facilities now available at home.

- In FCT, Kaduna and Kogi, although majority of the households were either 

defecating in the open or using the traditional pit latrines, they want to jump the 

ladder and would like go for pour flush latrine. 

- This is different in Zamfara, Sokoto and Kebbi where only a small proportion of 

households wanted to opt for a pour flush latrine and preferred the Sanplat type.

It was not clear whether the study tried to find out the knowledge of the households 

interviewed on the features of different latrines and their cost. In its absence it could be 

presumed that imparting the latrine options available to the households of Zamfara, Sokoto 

and Kebbi probably could have influenced their preference. The same study shows that more 

than two-thirds of the households conveyed their willingness to pay for improvement of the 

sanitation facilities now available at home. It is here that the Sanitation Ladder concept 

comes handy. The Sanitation Ladder that shows how improvements can be made step by 

step will be very appealing to the community. Community members soon realize that 

progress could be made over time and at a pace that is appropriate to them. 

On the perception of a good latrine, the same study found out privacy (50.5%), ability to 

prevent diseases (43.45%) and safety (33.8%) as the major responses from the households. 

How to link these opinion and perceptions in Sanitation Ladder so as to facilitate a conscious 
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Shared sanitation facilities: Sanitation facilities of an 

otherwise acceptable type shared between two or more 

household. Only facilities that are not shared or not public are 

considered improved.

Shared 

sanitation 

facilities

Unimproved sanitation facilities: Do not ensure hygienic

separation of human excrete from human contact.

Unimproved facilities include pit latrines without a slab or

patform, hanging latrines and bucket latrines.
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sanitation 

facilities

Open 

Defecation

Open Defecation: When human faeces are disposed of in 

fields, forests bushes, open bodies of water, beaches or other

open spaces or disposed of with solid waste.

Improved sanitation facilities: are likely to ensure hygienic

separation of human excrete from human contact. 

They includefollowing facilities:



decision by a household will be a challenge. The financing mechanism has also to be linked 

with it so that preference for a particular type of latrine is supported by ability to pay, either 

from one's own funds or through credit.

Action: 

1. Before the concept of Sanitation Ladder is introduced to the community it would be 

essential to have information on: 

- Design principles of different sanitation options

- The effectiveness of different options and the benefits

- The use and maintenance of different options

- The cost of different options

- The durability and sustainability of different options

2. It will be necessary to have a very clear idea on where to get the materials and 

technical advice on the options so identified.

3. There should be one page showing all the options in a sequence and one page for 

each option depicting what is mentioned at items 1 and 2 above.

Pour-flush toilets using less water as a low cost option: As seen earlier, among 

the latrine users, majority are currently having the traditional pit latrine that is not considered 

as improved by WHO. Also many households want to start with a higher option. It is 

pertinent to note that cleaning and disposing off the raw excreta from a traditional pit latrine 

or a Sanplat latrine or even a VIP latrine is a major problem especially in peri-urban and 

urban areas. Absence of cess pit emptier and availability of a safe spot to off-load the raw 

excreta poses serious problem. Even in FCT area this is a problem.  

Results of the KAP study, referred to above, indicates while privacy is perceived as the most 

important factor for a good latrine (50.5%), factors like safety, prevention of disease, and 

cleanliness were also perceived as the characteristics of a good latrine. Since flush toilets are 

at the top of the Sanitation Ladder, it may appear very costly. But it is not always so. While 

flush latrines, linked to a sewer line or a conventional septic tank, could be quite costly, 

simple pour-flush latrines with a single pit (on-pit) or two pits (off-pit) to be used alternatively 

can be less costly than the VIP latrines. The problems of flies, mosquitoes and smell in simple 

pit latrines and even in Sanplat can be overcome simply and cheaply by the installation of a 

pan with water seal in the defecating hole. The pan is cleaned by pouring around two litres 

of water after each use. The flushing water need not be clean. If access to clean water is 

limited, laundry, bathing or any other similar water could be used. 

These latrines are most appropriate for people who use water for anal cleaning and hence 

could be popular in Nigeria. These toilets also do not need any vent pipe since the gas 

produced in the pit easily percolates into the surrounding wall. 

Pour flush latrine could be mainly of two types, one where the pan is fixed on the hole (Figure - 

5) and another where the pits will be away from the pan. Called Off-site Dual Pit Four Flush 

Toilets, this type of latrines have two pits to be used alternatively (Figure – 6). The pits are 

generally of one meter deep and it takes four to five years for a family of 5 members to get it 
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filled up, enough time for the excreta to get free from pathogens and virus. In this way these 

latrines are very hygienic. 

Figure – 5 Sketch of Single Pour-flush Latrine (Floor slab fitted with a water 

seal pan)
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Features: The cheapest kind of sanitary toilet. No flies no odour. Pit need not be lined if the 

soil is form but if the soil is sandy and loose, then the pit will have to be lined with cement 

rings, or blocks.

Even in the case of one pit pour flush latrine, once the pit gets filled up it can be covered with 

soil to turn into compost; and the unit could be shifted to a new location to be brought back 

again to the same spot after cleaning the earlier pit that would not be hazardous to handle. 

The platform could be rectangular or circular, although the latter is generally recommended. 

The pan could be cement, mosaic, and ceramic or fibre glass with a steeper slope and a 20 

mm water seal needed to flush out the excreta with minimum water of one and half to two 

litres. 



These latrines are extensively used in many Asian countries. While cement and mosaic pans 

are made in local production centres, ceramic and fibre glass ones are specially 

manufactured in selected factories. These are specially designed pans, different from the one 

normally available in the market.

Figure – 6 Sketch of a Dual Pit Off-Site Pour Flush Latrine  

Action: 

1. The Technical Committee proposed for developing latrine designs to suit different 

geo-physical conditions may be requested to examine this option.

2. Areas where people are using water for anal cleaning, single on-pit pour-flush 

latrines may be promoted with option to go for a dual pit later.

3. Suitable training of technical personnel and master masons should be organized 

on these new options.

4. Visits to other countries in Africa and outside Africa could be organized for 

exposure and also to learn how to make the cement and mosaic pans/cement rings 

for wall lining in community level production centres.

5. Depending on the demand, manufacturing of ceramic or fibre glass pan/trap 

could be encouraged in the concerned States/region for which technology could 

be borrowed from other countries.
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Features: The best choice for the price. Two pits which can be used alternately and the toilet 

will last a life time. No flies, no odour. Just pour one bucket of water after each use.



Appropriate delivery mechanism and social marketing of sanitation: If the 

strategy to develop and promote a range of technology options to suit different geo-physical 

conditions and peoples' preferences is to be implemented, it is essential to strengthen the 

delivery system not only to provide the materials and services but also to provide the required 

technical guidance. In its absence households may either choose from a very limited option 

that may not be to their liking or may wait for better options available to them in future. 

A study conducted by the Water and Sanitation Program (WSP) of World Bank in East Java 

in 2011 revealed that when CLTS ignited demand for improved sanitation, local markets 

failed to meet expectation of poorer consumers. This is particularly important where a large 

majority of people are poor. Findings from this study suggested that understanding consumer 

preferences and supply capacity of local markets are essential even before starting the 

triggering. Developing pro-poor marketing strategies and then using CLTS and BCC 

interventions generate demand have to be thought of. Considering the high poverty level in 

Nigeria the marketing strategy has to be pro-poor, if the goal is to make the country open-

defecation-free by 2025 where every household has a sanitation facility that is not only 

acceptable but also affordable. 

Experience from some of the Asian countries indicates that an effective delivery mechanism 

can contribute significantly to enhancing sanitation coverage. In Bangladesh the Rural 

Sanitation Centres (RSC), in India the Rural Sanitary Marts (RSM) and Production Centres 

and in Cambodia the Sanitation Marketing Scale Up (SMSU) project have been quite 

effective in ensuring appropriate delivery services.

In 1994 UNICEF Nigeria introduced the establishment of Sanitation Centres (named 

Sanicentres) to provide goods and services for construction of latrines and also better 

hygienic practices. A Sanicentre was supposed to be a one-stop retail outlet that dealt in 

construction materials for various types of latrine and also other materials for maintaining 

personal and domestic hygiene. In addition, it was expected to provide technical advice and 

also trained masons for construction of latrines in its area of operation, when needed. 

Storing hand pump spare parts was also added later. 

In 1998 UNICEF carried out a study to assess the effectiveness of these centres. The results 

were rather disappointing as only 20% of these centres were found to be fully functional 

rendering all required goods and services where as 59% were involved only in production 

and sale of Sanplat. Based on this, some changes were made in the functioning of these 

centres. However, such changes did not look into some basic issues behind the performance 

or non-performance of these centres. In 2006 UNICEF sponsored a very comprehensive 

study in 14 States of the country that aimed at assessing how far the Sanicentres have met the 

expectations. Study results revealed that the percentage of fully functional centres providing 

full range of services was only 7.5%. More than one-third of them were non-functional.

A fully functional Sanicentre was providing the following goods and services.

- Production and sale of Sanplat

- Promotion of hygiene education 

- Promoting sale of Sanplat and its installation

- Upgrading of traditional pit latrines
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- Sale of ORS sachets and advice on control of diarrhoeal diseases

- Sale of household water security wares such as buckets fitted with taps

- Sale of broom, soap and other sanitary wares 

- Sale of fast moving hand pump spare parts

According to this study, the management structure of these centres had a direct impact on 

their functionality. While 63% of these centres were managed by the community, 34% were 

owned by private entrepreneurs. NGOs were managing 8% of these centres; only 2% were 

managed by LGAs. The management structure also brings into fore the location of these 

centres. Centres owned by the community mostly through the WASHCOMs were within a   

community restricting their marketing area. Also, majority of the people working in 

Sanicentres, including the manager, were not full time people. Many of them were farmers 

while some were teachers, community health workers and artisans (masons, plumbers and 

fitters). None of them has any business acumen to run a centre of this type nor were paid any 

remuneration. Lack of proper financial management also contributed to the failure of these 

centres.

The study brought out the following additional factors that contributed to low level of success 

of the Sanicentres.

- Inadequate understanding of the Sanicentre concept

- Lack of commitment to sanitation program by State and Local Government

- Lack of coordination, monitoring and follow up

- No remuneration for Sanicentre managers/operators and other workers

- Inconsistency in the operational modalities with private operators

Both the studies mentioned above have not found anything wrong with the Sanicentre 

concept. Moreover, the demand for sanitary materials have increased manifold over the last 

few years with the introduction of CLTS and promoting the 'Total Sanitation' concept that has 

brought to the fore that sanitation goes beyond latrine construction and should include 

domestic and personal hygiene. Recently (December, 2013) UNICEF has  undertaken a 

Market Research Study on Sanitation in 12 LGAs from 6 States viz., Katsina, Benue, Jigawa, 

Cross River, Anambra and Osun that represent diverse socio-cultural, religious and economic 

situations in the country. The main objective of this study was to have better understanding of 

community's sanitation needs and preferences, motivation for adoption of improved 

sanitation practices, supply chain for sanitation-related products and services and the policy 

and enabling environment for designing and promoting sanitation marketing approach in 

Nigeria. Major findings of the study are placed below.

Demand Side:

- 85% of respondents were willing to stop open defecation. Of them majority would 

like to construct pit latrine with slab followed by seated water closet

- 42% of respondents were willing to pay NGN2,000 to NGN5,000 for construction 

of their toilets

- 73% of respondents were aware of their types of sanitation facility

- 68% of respondents were willing to construct an improved latrine

- 53% of respondents hoped to use personal savings for construction of improved 

latrines while 35% would seek financial support from relatives of the same. Only 2% 
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of the respondents wanted to approach a bank for credit

- 90% of respondents would require the assistance of artisans to build their latrine 

- 63% of respondents did not mind using a public latrine

- 92% were willing to pay for using public toilet and most of them (87%) were willing 

to pay NGN 10 to NGN 20 per use

- More than one-third of the respondents spent NGN 10,000 to NGN 15,000 to 

construct their latrine

- Basic materials used for construction were mainly supplied by the artisan who 

constructed the toilet; for some other materials they had to go to the nearby market.

- The three motivating factors influencing the decision to go for a latrine are privacy, 

safety and disease prevention (more or less same response observed in the KAP 

study conducted a few years back).

Supply Side:

- Most artisans were aware of various types of latrine such as pit latrine with slab, 

water closet manual flush and non-seated manual flush

- 44% of the artisans considered water closet/manual flush latrine connected to a 

septic tank or soak away system as the best latrine, followed by pit latrine with slab 

(30%).

Action: 

1. The re-structured version of Sanicentres may be tried out to meet the demand for 

sanitary materials and services generated under CLTS.

2. If needed such centres may be renamed as Sanitary Mart (SM) or Sanitation 

Resource Centre (SRC) or Sanitation Promotion Centre (SPC) or Sanitary Hub (SH).

3. There should be one such centre in every LGA with a Mini Centre at WARD level 

depending upon the demand. The Mini Centres can also have a production unit to 

manufacture/sell materials for latrine construction, with the flexibility to carry out 

even in situ production of slabs, cement rings and other heavy products, so as to be 

close to the community. 

4. Depending on demand the location of these centres can be changed from place to 

place.

5. The centre should be located at a place that satisfies the three basic principles of 

Central Place Theory viz., the marketing principle, the transportation principle and 

the administrative principle.

6. The centre should be run, primarily by private entrepreneurs, on commercial basis 

but with a social objective; the latter refers to social marketing.

7. The centre can implement the suggested modalities relating to sanitary activities 

(loosely called as models by a study conducted by UNICEF, Nigeria) such as the 

Private Artisan (PTA) Model and Public Toilet Operator (PTO) Model (includes 

Turnkey and Private Operator Model) besides undertaking emptying of excreta 

from pits/septic tanks. 

8. The role of Government and international agencies can be that of a facilitator and 

not as a provider. 

9. Such role could be in the form of orienting the centre manager/owner on basic 
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principles of social marketing, supporting training of at least 10 master masons per 

centre,  providing the required IEC materials, facilitating bank credit, facilitating 

procurement of pan/trap  from other countries and so on

10. The list of materials to be stocked in the centre should be expanded to include more 

number of sanitation and hygiene related materials so as  to  make the centre 

perform as a mini-sanitation-super market that could be sustainable (Annex -2)   

11. Wide publicity should be given with regard to the establishment of these centres 

and their roles and responsibilities

The study suggests an effective supply chain to meet the demand created under CLTS that 

should include stocking, supplying and transportation of sanitation materials to communities. 

This could be a small business that should be promoted to support business of artisans 

involved in the construction of latrines. This study looked into both supply and demand 

aspects of sanitation and suggested some alternatives, loosely called as Models. These are, 

i) Private Toilet Artisan Model, Public Toilet Operator Model, Turnkey Model (build and 

operate) and Private Operator Model. Considering the potential market for sanitary 

materials, both for construction and hygiene promotion, and repair and maintenance of 

hand pumps, the potential for encouraging local entrepreneurs to establish Sanicentres 

would be a step in the right direction. In view of the fact that now LGA wide approach is 

adopted under CLTS, it will be appropriate to revisit the Sanicentres and see how the 

limitations noticed in their functionality could be overcome. Action:

1. The re-structured version of Sanicentres may be tried out to meet the demand for 

sanitary materials and services generated under CLTS.

2. If needed such centres may be renamed as Sanitary Mart (SM) or Sanitation 

Resource Centre (SRC) or Sanitation Promotion Centre (SPC) or Sanitary Hub (SH).

3. There should be one such centre in every LGA with a Mini Centre at WARD level 

depending upon the demand. The Mini Centres can also have a production unit to 

manufacture/sell materials for latrine construction, with the flexibility to carry out 

even in situ production of slabs, cement rings and other heavy products, so as to be 

close to the community. 

4. Depending on demand the location of these centres can be changed from place to 

place.

5. The centre should be located at a place that satisfies the three basic principles of 

Central Place Theory viz., the marketing principle, the transportation principle and 

the administrative principle.

6. The centre should be run, primarily by private entrepreneurs, on commercial basis 

but with a social objective; the latter refers to social marketing.

7. The centre can implement the suggested modalities relating to sanitary activities 

(loosely called as models by a study conducted by UNICEF, Nigeria) such as the 

Private Artisan (PTA) Model and Public Toilet Operator (PTO) Model (includes 

Turnkey and Private Operator Model) besides undertaking emptying of excreta from 

pits/septic tanks. 

8. The role of Government and international agencies can be that of a facilitator and 

not as a provider. 

9. Such role could be in the form of orienting the centre manager/owner on basic 

principles of social marketing, supporting training of at least 10 master masons per 
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centre,  providing the required IEC materials, facilitating bank credit, facilitating 

procurement of pan/trap  from other countries and so on

10. The list of materials to be stocked in the centre should be expanded to include more 

number of sanitation and hygiene related materials so as  to  make the centre 

perform as a mini-sanitation-super market that could be sustainable (Annex -2)   

11. Wide publicity should be given with regard to the establishment of these centres and 

their roles and responsibilities.

Refocusing the Triggering Process under CLTS: Presently, the triggering process, 

under CLTS, is initiated by a team composed of functionaries from the WASH Departments/ 

Units at LGA level with RUWASSA over viewing the operation. This is mostly happening in 

States and LGAs supported by external funding. In other States/LGAs functionaries of Health 

and Environment departments constitute the team for triggering. In States/LGAs with external 

funding, the team for triggering generally consists of 3-5 people from the WASH 

Department/Units who may have to visit each village/community a few times, after 

triggering, for follow up and monitoring. They take the help of the local leaders (traditional, 

religious and opinion leaders), WASHCOM (wherever exists) members, women and youth 

groups and Voluntary Hygiene Promoters (VHPs).  The focus of CLTS is on the community 

through inter-personal contacts and not individuals. Nevertheless, preferences of individuals 

cannot be ignored. For example, the choice of community may not always be the choice of 

an individual. More over the triggering team is not starting their activity from scratch. In each 

village/community there would always be many people who are currently using a latrine. 

As has been noticed, in Nigeria 71% of population are not defecating in the open. It is only 

the remaining 29% that should be the target to make the country open-defecation-free. This, 

of course, will vary from one community to another. Under CLTS it is presumed that these 

households are motivated through different methods including peer pressure to stop open 

defecation. Feedback from the field indicates that during the CLTS process these households 

tend to avoid the meeting so as to avoid embarrassment. For this reason it may look 

appropriate to develop a strategy that combines the merit of both community and individual 

approaches. This will call for bringing some changes in the triggering process currently 

adopted under CLTS without losing the basic CLTS principles. 

It is proposed to name the CLTS drive as Community Contact Drive (CCD) and for this the 

CLTS team may be called Community Contact Team (CCT). These members need not be from 

WASH Department/Units alone. Functionaries from other departments at ward level and 

NGOs (wherever available) could also be involved. After all sanitation is not the 

responsibility of the Ministry of Water Resources alone. Other Ministries that have a stake in 

this program are Health, Education, Housing and Urban, Environment, Women Affairs and 

so on. Besides, in order to cover all communities in an LGA the staff currently available with 

the WASH Department/ Units will not be adequate, hence the need for a multi-disciplinary 

team. While triggering could be done by this multi-disciplinary team, the subsequent follow 

up could be done by the staff of WASH Department/ Units or others responsible for 

sanitation at LGA level. A Tentative one-day Program for the CCT is given in Annex – 3. A 

part of the task for the team is to meet individual households that do not have latrine and use 

a simple format, with a very few questions, to collect information. This will also give an 

opportunity to talk to the households (who may not have attended the community meeting) 
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on the issue of open defecation as already discussed in the community. In this process the 

CCT member can find out the reason why the household is not having a latrine and what are 

its future plans to have a latrine and use it, for making the community free from open 

defecation. In case it wants to have one, the type of latrine it may like to choose and the 

amount it is willing to invest can also be obtained and if not reasons.

Nigeria has 774 LGAs and 9522 Wards. Each ward has around 15-20 communities besides 

the ward headquarters which is generally a peri-urban or urban area. The rural population 

of a ward will be 15,000 to 20,000 with an estimated 3,000 to 4,000 households. In 

addition, there will be peri-urban or urban population. 

Since LGA wide approach has now been initiated to implement CLTS, ideally, the number of 

CCTs should be in line with this number. Presently, in a typical ward, the following 

government functionaries from different departments are available and they could be 

engaged for the triggering with support from their respective departments at LGA level. If 

planned properly their support will be needed for a couple of days in a month only for 

triggering and this may probably be feasible without affecting their normal work.   

WASH Department: *

1. Environmental Health Officer (EHO) – He or she has the overall responsibility of 

WASH in the ward and the supervising officer for those at 2-4)

2. Community Health Assistant

3. Environmental Health Technicians

4. Community Health Extension Worker (CHEO)

*Staffing pattern can vary among different States. Where only WASH units exist, none of the 

above staff may be available at ward level

Other Departments:

1. Agriculture Extension Worker

2. Education Supervisor

3. Community Development Officer

4. Staff of Primary Health Centre

Other Agencies:

1. National Orientation Agency

2. Association of Traditional Birth Attendants

3. Traditional Religious Institutions

4. Religious Groups

5. Community Development Association

6. Women and Youth Groups

7. Praise Singers

8. NGOs/CBOs

 

If some of the above-mentioned functionaries could be involved there is no reason why a CCT 

team of 7 persons could not be raised in each ward. This is big challenge but doable. 
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Presently, in some areas, the CLTS team visiting the community is expected to help in the 

formation of WASHCOM if the community has been provided with safe drinking water 

facility. It may be mentioned that forming a WASHCOM is a process oriented activity as it 

requires interaction with the communities to convince them about its utility, the process of its 

formation and management. It may be too much for the CLTS team to take this up without 

affecting their main functions. Moreover, WASHCOMs, to be more effective to influence the 

community, needs some time to settle down and demonstrate their ability, as an 

organization, to undertake community welfare activities in their respective fields. Such time 

gap should be given to these organizations so as to get the best out of them. 

As it will not be possible to start the triggering process in the targeted villages/communities, 

simultaneously, it is necessary to take it up in phases. Besides the awareness and 

motivational level of the communities and the environment in which they live will vary from 

area to area. While some will require more intensified efforts, others may be easy to 

motivate. In this connection, findings of a study carried out by the WSP of World Bank, in East 

Java region of Indonesia, is worth mentioning. While analysing the factors associated with 

achievements of ODF, the study found the following factors deterring the ODF in a 

community.

- When located next to water bodies 

- When located in remote swamp areas

- Very poor CLTS process (No CLTS tools used or a single tool used incorrectly, only the 

leaders or the latrine-less invited for triggering, facilitators exhorted everyone to 

build latrines)

- Low social capital (Leaders not trusted, conflict between hamlets/communities, lack 

of tradition for collective action)

- Community leaders did not buy into the idea of ODF communities and no- subsidy- 

approach

- Little or no post-triggering by outsiders or by the community itself

- Reluctance to accept low-cost dry-pit solutions

- Lack of community awareness of lower cost options for the smell-free, pour-flush 

systems that consumers prefer the most but often believe to be unaffordable 

The same study has also brought out the factors that helped in communities achieving ODF 

within two months as follows.

- High social capital (Trusted leaders and pride in collective achievement)

- Triggering in response to demand for it from the community leaders

- High quality CLTS triggering  

- No history of  some households receiving external subsidy

- Access to information about affordable sanitation products/designs

- Access to latrine supplies at easier payment terms through bulk orders or instalments 

negotiated by community leaders

- Regular community monitoring of both behaviour change and construction with 

enforcement of sanctions against open defecation

It would be necessary to keep the above mentioned factors in mind while planning for the 

triggering process in villages/communities in phases. It will be advisable to prioritise 

villages/communities that are likely to achieve ODF within a short time and take those that 

are likely to require special attention a little later. 
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It may be borne in mind that longer is the time gap between triggering and ODF, less is the 

chance of that community reaching ODF in near future unless intensified efforts are made to 

get back the momentum lost. These communities will require more frequent monitoring to 

facilitate the community achieve the ODF status.

At community level, besides the teacher and PHC dispenser (wherever it exists), other 

government functionaries that are available  and brought to fold of the CLTS process are as 

follows.

1. Traditional leaders

2. Religious leaders

3. WASHCOM members

4. Members of the School-based Management Committee

5. Traditional Healers

6. Traditional Birth Attendants

7. Voluntary Hygiene Promoters

8. School Teachers

9. Members of School Environmental Health Clubs

Their help would be extremely useful not only for organising the CCDs but also carrying out 

the required follow up for ODF community and its sustainability besides motivating the 

households to go up in the 'Sanitation Ladder'.

Action: 

 

1. As a part of the triggering process, the Community Contact Drive (CCD) should be 

organized in the community as per the program suggested at Annex – 3. 

2. The Community Contact Team (CCT) of 7 persons may be carefully chosen from 

among the functionaries (Government and non-government) at ward level to play 

the role of facilitators and trained to undertake the job.

3. The members of this team may be those included under CLTS, at present plus a 

couple additional members from other agencies. 

4. If possible, there should be one CCT in every ward. This will call for massive 

organizational efforts in each state.

5. Help from other departments and agencies at ward level need be taken to make this 

happen.  

6. It is advisable to take up the triggering in phased manner by carefully prioritising 

communities with different environment, both physical and social and also the 

sanitation coverage level.

7. Attempts should be made to get the community reach ODF as early as possible 

before the momentum created through triggering is lost.

8. WASHCOMs should be organised much before the visit of the CCT to make their 

role more effective in triggering.

9. The CCT is expected to establish rapport with local leaders (both traditional and 

opinion) teachers and students, member of the local youth and women 

organizations plus the preachers from the local churches and mosques and involve 
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them in the triggering process.

10. While the CCT along with WASHCOM and traditional leaders/preachers shall 

perform all the functions prescribed under CLTS and carried out at present, an 

additional task would be to contact every household not having a latrine at present 

and collect data on their present defecation practices, their preference and ability 

to pay for latrine and support needed (Refer Annex – 3).

11. Additional IEC materials in the form of an appeal to the different stakeholders such 

local leaders, teachers, women and youth organizations, preachers in 

Church/Mosque should be developed.

12. Besides the CLTS tools,   the F-diagram and the life cycle of different worms (to be 

used for post- triggering activities), a chart (preferably in colour) showing the 

Sanitation Ladder and the tentative costs for different designs should be prepared 

Need for developing relevant IEC materials and using appropriate mass 

media: In view of the low literacy level and the scattered nature of communities, the IEC 

strategy should focus more on inter personal contacts and more effective use of popular 

information channels. As per the KAP study conducted by UNICEF in eight states and the 

FCT, the four major popular communication channels are Radio (53.2%), Town Announcer 

(46.9%), Traditional Rulers (35.6%) and Churches/Mosques (23.9%). According to the 

Nigeria Demographic and Health Survey, 2013, more than 68% of households had a radio 

and 48% had a television at home. While under CLTS, traditional rulers and preachers of 

churches/mosques are involved, use of radio, television and the Town Announcer are not so 

much in vogue. 

Presently for triggering the prescribed CLTS tools are being used. These materials are found to 

be useful in mapping of the community with identification of areas used for open defecation, 

water sources, location of human habitations etc., in carrying out the demonstration of how 

open excreta contaminates food that a person eats, etc. So far use of IEC material on 

technology options is grossly inadequate. There is no chart showing the 'Sanitation Ladder'. 

Also, showing the community charts on the transmission of different worms that is a major 

cause of mal-nutrition among children and adolescent girls will further enforce the hazards of 

open defecation.

Action:

1. LGA wide approach to CLTS will call for arranging at least double the number of all 

CLTS tools. As there are 9522 wards the required number of such tools (including 

those required for the training)   will be at least 20,000 sets.

2. A similar number of charts will be needed on technology options, 'Sanitation 

Ladder' and life cycle of different worms.

3. Materials developed may be done at national level that can, at a later date, be 

translated into local languages keeping in mind the needs of different States so as 

to keep uniformity in the contents of the message

4. Wherever required, the States may be encouraged to adapt such materials to suit 
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their local areas, their local customs and beliefs.

5. A national workshop of selected writers of folk songs, story/skit writers may be 

organized to develop skits, songs, jingles etc., on the hazards of open defecation 

that can be used during triggering, in schools and TVs/ radios and also through 

theatre groups/praise singers.

6. TV spots of 15 to 30 seconds duration could be developed and aired through the 

national TV and other popular channels. Such spots can also be shown in cinema 

halls too. Help from popular sports/TV/Cinema personalities could be sought for 

this. 

7. Use of other electronic media such as Face Book, Twitter, SMS etc. could also be 

used to generate awareness and discussion.

8. Hoardings/electronic boards at central places and places of people's 

congregation with relevant messages could be thought of.

9. For reinforcing the CCT activities mobile vans with an entertainment-cum-education 

package of say 45 minutes could be introduced.   

Rural vs Semi-Urban and Urban Areas: As per the definition used by the National 

Water-Sanitation Policy 2004 (Draft), communities with a population less than 5,000 are 

called rural, where as those with population between 5,000 and 20,000 called semi-urban. 

Those with a population above 20,000 are categorized as urban. It is difficult to get the 

exact number of semi-urban and urban areas. Census data does not give the number of these 

centres but gives the semi-urban and urban population which is estimated at almost half of 

the total population. However, data from different sources indicate that Nigeria has over 

43,000 semi-urban and urban centres of which 70 are cities with population over 100,000. 

Covering these areas is a big challenge.

CLTS is considered basically a rural strategy that presumes homogeneity of the population in 

a community. Since semi-urban and urban areas are considered heterogeneous there are 

apprehensions how far this strategy would be applicable effectively in an urban setting. In 

addition, availability of space and the tenure status of the households in semi-urban and 

urban areas pose a problem for enhancing sanitation coverage in these areas. In semi-urban 

and urban areas, it is the poor that is generally denied access to a latrine and these people 

generally live in urban slums where there is gross shortage of basic services. Most of the slum 

dwellers do not own land and generally encroach upon whatever little space available. This 

restricts the space needed to have separate latrine for   the exclusive use of their family 

members. In its absence they either share latrine with their neighbours or go to a public toilet 

on payment. In the absence of both, they are forced to go for defecating in open.

A close look at the composition of these communities will indicate certain pattern relating to 

their choosing a particular slum. It is generally observed that either people of a particular 

ethnic group or a particular occupation tend to be together in a slum or peri-urban areas that 

generally come up around a city. A study on WASH challenges in six Peri-Urban areas (these 

are nothing but the urban outgrowths with all the characteristics of a slum) reveals that 

residents of each of these areas belonged to a particular ethnic group that make them a 

homogenous group in many respects.  Some of them are also in one way or the other related 

to one another. Discussion with the authorities handling water supply indicates that the 

concept of community does exist there. In fact water supply in these areas are undertaken at 
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the request of the community that undertakes to maintain the water supply system. Also, for 

administrative purpose, an urban area is divided into certain wards with a population size 

almost comparable to that of a rural area. Moreover, in urban areas institutions like Church 

and Mosque are always available that could always be approached for help. Proximity to 

sanitary materials and technical knowledge are the greatest advantage in urban areas. 

Presently, since the focus has been on rural areas, CLTS in an urban setting may look difficult. 

But through careful planning and keeping the issues mentioned above, it should be possible 

to have the CLTS approach effectively even under urban settings and motivate the urban 

dwellers to stop open defecation.

Action:

1. Identification of slum areas and ward-wide homogeneity should be done in 

consultation with the officials of the urban local body and validated. 

2. Once such identification is done, the CLTS process could be same as that adopted 

in rural areas.

3. Wherever space is a constraint, attempts should be made to go for shared latrines 

or public latrines.  

4. The feasibility of giving the encroached land on lease may be explored as that 

could encourage the households currently staying on encroached land to build 

their own latrine. This will also facilitate getting bank credit when needed.

5. Wherever essential, sanction against open defecation could be revoked by the 

urban local body or the Environment Protection Agency.

6. Public toilet should be built purely on PPP mode and should be pay and use type.  

Toilets in Public Places such as Market Centres, Motor Parks and Highways, 

Jetties, Religious places and Schools and Health Centres:  An open-defecation-

free Nigeria implies that there are no shits on both sides of a highway, around motor parks, 

market centres, religious places, jetties etc.. Similarly, provision of toilets in schools 

(separately for boys and girls) has to be ensured so that the children are not forced to use the 

open ground in the vicinity. This is also true for the health centres that are frequented by a 

number of visitors and they must have place to answer the urgent call of nature. In fact 

construction of school toilets can be a part of the School Sanitation Programme and 

providing similar facilities in health centres an integral part of the Primary Health Care 

Programme. 

Nigeria has 70 cities with population over 100,000. While all the State headquarters 

(including the FCT) and LGAs are major market centres, there could be numerous weekly 

markets that exist in the country. Even on a very conservative estimate, each LGA will have a 

minimum of 3 to 4 such weekly markets. 

In addition, Nigeria has over 36,000 Kms. of Federal Highways passing through the 

different States. On these roads several thousands of trucks ply every day and night. As these 

are generally long distance routes, often extending to more than one night, these are 

provided with one driver and two helpers. It is quite common to see them stop for the night in 

a motor park or at a roadside eatery to have their dinner, sleep and finish the morning rituals 

before commencing their trip further. 
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As majority of these places, although may have water supply, do not have adequate facility 

for sanitation, the drivers/helpers have no other option but to defecate in the nearby field. 

This means majority of the thousands of truck drivers/helpers defecate in open that belongs 

to some settlement. Hence if Nigeria is to become open-defecation-free, one cannot ignore 

this phenomenon. In fact having toilet facilities in a road side restaurant will itself attract more 

customers and that could be a selling point for the restaurant owner. 

There may not be any problem for banks to finance this activity. Government may think of 

giving some incentive. The other strategy is not to give permission to open such restaurants 

and motor parks unless they agree to provide both water and sanitation facilities. Violation of 

this may attract penalties. It is expected that once these people (drivers and helpers) get used 

to using a toilet, they are more likely to have one in their houses. A similar situation also exists 

in market centres where it is not uncommon to see excreta all over the place. 

The State Environmental Protection Agencies (the nomenclature used for these agencies 

varies in different States) that are currently responsible for sanitation in semi-urban and urban 

areas have constructed several toilet complexes in Motor Park and Main Market Centres on 

PPP mode. While earlier they had constructed VIP latrines, now they have shifted to flush 

latrines connected to a septic tank. It may be mentioned that once the flush latrines were 

introduced, there was no taker for the VIP latrines that shows the popularity of the flush 

latrines. 

While currently the State Environmental Protection Agencies are generally investing in 

construction of the toilet complexes and handing these over to a private entrepreneur for 

maintenance, scope exists to ask the latter to go for the investment with government providing 

the space on long-term lease. A major problem faced by these agencies is lack of funds.

Action:

1. The States should undertake a quick survey of market towns, motor parks and 

highway eateries, religious places and jetties to find out availability of water and 

sanitation facilities there.

2. Discussions should be held with the Motor Park and Market Unions to explore the 

possibility of their undertaking the establishment of community toilets on pay and 

use basis.

3. The Education and Health Department may carry out a facility survey of schools 

and PHCs respectively to assess the water and sanitation facilities and draw of a 

time-bound programme to provide these facilities.

4. It expected that the religious places that do not have toilets will construct one with 

proper advocacy without any external financial support. This also applies to the 

agencies owning and operating jetties. 

5. Wherever required the proposed Sanitary Mart/SRC/SH may be asked to 

undertake this activity on a turn- key basis.

6. Providing water and sanitation facilities may be made mandatory for highway 

eateries, wherever available.

7. Suitable toilet designs may be developed for these toilets, based on the expected 
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number of daily users.

8.  The feasibility of bio-gas plants attached to these toilets could be explored so that 

the power generated could be used for providing lights to these centres and also 

generate some revenue by selling the compost generated from the plant.

9. If persuasion with the Motor Park and Market Unions fail, SEPA may resort to 

imposing penalties. Acton like this has reportedly worked in some areas but may 

be taken as the last resort 

Training of personnel: Implementation of the road map suggested above will call for 

large number of trained manpower. The two broad types of manpower needed will be 

related to the technologies proposed for sanitary facilities and for social mobilization to 

make the community open-defecation-free. As already mentioned there should be at least 

one CCT in each of the 9522 LGAs to carry out the CLTS strategy with some modification. On 

the assumption that there should be 7 persons in each team, the number of CCT members to 

be trained would be 66,654 and keeping in mind a drop our rate of 10%, the number would 

be a staggering 73,000 plus. Besides, village level functionaries need also to be oriented. 

Adoption of the different technology options to suit different geo-physical conditions and 

preferences of the people will call for training of technical personnel and master masons.

  

Presently, resource persons are available on CLTS approach at national level. In donor 

funded States trainers are also available for community triggering under CLTS and 

monitoring. While these persons are exposed to the technology options hither to 

propagated, there will be a need to also expose them to the new technologies that may come 

up from the study on technology options to suit different geo-physical conditions and 

preferences  of  the  peop le.  S imi la r ly,  the  managers  of  the  proposed 

Sanicentres/SM/SRC/SH need to be trained on social marketing. Besides, the key 

personnel in State and LGAs have to be exposed to the road map proposed here that will 

help to take them along in planning and implementation of state-specific road maps. 

Presently the institutional infrastructure for training on WASH in the country does not seem to 

be adequate. At State level it is still weak. This needs to be addressed since the proposed 

road map will call for massive human resources development in different themes and at 

various levels. Availability of the present number of resource persons both at national and 

State level is grossly inadequate to meet the challenge.  
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Action:

1. In each State and in the FCT there should be a one-day workshop of all the key 

persons of the concerned departments from State and LGAs under the State such as 

Water Resources, Health, Environment, Education, Housing and Urban, Women 

Affairs etc. and also selected NGOs  to expose them to the proposed road map 

and seek their support. This could be considered as a kick-off for the campaign 

towards making the LGAs and the State open-defecation-free.

2. The National Water Resource Institute (NWRI) should be strengthened to take on 

the responsibility of training National and State level resource persons both on 

technology and the CLTS Approach (includes organizing the CCD). 

3. The Hands-on  training on technology options could be of five days duration while 

Hands-on CLTS training should be for a minimum duration of five days to allow for 

practical demonstration of triggering processes. 

4. Once a group of resource persons is available at State/FCT level, the next course 

of action will be to create another group of trainers at LGA level that will ultimately 

be responsible for the triggering process and follow up activities.

5. State Government should provide adequate funds for these training that will be 

crucial for the successful implementation of the road map.

6. It will be useful to organize exchange visits with other countries (could be Africa or 

South Asia) to see the new technologies adopted there. Exposure to pour flush 

latrines (both single pit squatting plate and two pit off-site pour flush that are very 

popular in South Asian countries) will be very useful. 

Administrative Back Up and Coordination Mechanism: Promoting sanitation 

should not be considered as the responsibility of one ministry and that is the Ministry of 

Water Resources. Concerted efforts of various ministries are required for this purpose with 

the Ministry of Water Resources taking the lead. As mentioned earlier, at national level, the 

Water-Sanitation Policy (2004) is still in draft form and yet to be approved by the Federal 

Executive Council. However, setting up of a Task Group for Sanitation (called NTGS) has 

been a step in the right direction so far as inter-ministerial coordination is concerned. NTGS 

is also the highest technical group to provide technical guidance to the States on matters 

relating to sanitation. It is reported that now States and LGAs have also similar groups to 

facilitate the required coordination among different Ministries/Departments and also play 

an important role in the ODF certification process.

Of the 36 States and FCT, only a few States have their WASH Policy duly approved by the 

State Executive Council. As regards establishment of an independent Water and Sanitation 

Agency under Law, not all states are reportedly having these units that are called RUWASSA 

(Rural Water Supply and Sanitation Agency). While in some States a WASH Department 

has been created at LGA level in many other States/LGAs have WASH Units with a minimum 

complement of staff.

It must be appreciated that availability of a nodal point with the required staff support is 

extremely essential for promoting sanitation that is highly process oriented and staff 

intensive.
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Action:

1. The NTGS should facilitate harmonization of existing sanitation policies to provide 

effective framework for scaling up sanitation delivery towards achieving open 

defecation country. 

2. States that still do not have a WASH Policy may be pursued to get it on board. 

Those who had such policy quite some time back, it may probably be necessary to 

have a second look at the provisions envisaged so that it reflects the change in the 

approach to sanitation under CLTS.

3. States that still do not have RUWASSA should be encouraged to have this agency 

on board with the required minimum staff and budget.

4. In view of the fact that CLTS is highly staff intensive and requires close follow up, 

establishment of WASH Department at LGA level is essential.

5. The States and LGAs should make adequate budget provision for the staff in terms 

of salary, allowance, travel etc., to motivate the staff and make them effective in 

their role.

6. Instead of setting aside a lump sum amount for the States/LGAs and giving them 

the option to allocate for different programs, it will be useful for the Federal 

Government to earmark the amount that should be used exclusively for sanitation. 

Besides, the States/LGAs should make it mandatory to set aside certain funds for 

sanitation to attract corresponding amount from the centre.

7. The NTGS may be strengthened so as to make it a decision making body even for 

matters other than technical. This will make the inter-ministerial coordination more 

effective.

8. A suitable coordination mechanism between WASHCOM, LTGS, STGS and NTGS 

may be developed purely for sharing of information and technical guidance.     

Certification for open-defecation-free-communities and beyond: The Federal 

Government has laid down certain protocol to certify an open-defecation free community. 

Such protocol is in vogue in all countries over the world although the modalities differ. The 

NTGS has played an important role in developing this protocol. Under this the following 

processes have been laid down.

1. The triggered community declares ODF status either through WASHCOMs (where it 

exists) or through NGO responsible for implementing CLTS (if exists) or by the 

community itself to the WASH Department/Unit of their area or the appropriate 

agency (where there is no WASH Department/unit) at LGA level.

2. The LGA WASH Department/Unit or the appropriate agency makes an visit to the 

community to verify the ODF claim as per the guidelines prescribed in the protocol.

3. The WASH Department/Unit or the appropriate agency inform the RUWASSA or 

the designated agency at State level (where RUWASSA does not exist) along with 

the detailed information on communities verified by LGA

4. On receipt of the information, RUWASSA conducts further verification in conjunction 

with the WASH Department/Unit or the appropriate agency to assess the ODF 

status. At this stage RUWASSA does random checks of about 2 % of all 0

communities verified at LGA level.
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5. If the outcome of the visit is consistent with earlier one, a team consisting of the 

members of the State Task Group on Sanitation conducts another round of un-

announced visit to certify the status.

6. Based on the outcome of this visit the Task Group recommends to the LGA and the 

State to declare the community open-defecation-free.

7. The community is, then, officially declared ODF with certificates presented to the 

communities at a formal function to be attended by the community members, state 

government functionaries, representatives of the LGA, NGO and development 

partners.

The following diagram depicts the entire process involved for citifying an open-defecation-

free community 

Community triggered

Community declares ODF and informs LGA

LGA makes visit for verification of the status

LGA shares the list of LGA ODF verified communities with the agency for 

second level verification

RUWASSA makes random checks of 20% of batches of LGA verified 

communities

STGS makes unannounced visit for final certification and recommends to 

State/LGA

Community is declared ODF 

Certificate awarded at a formal function
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As per the former protocol, no official certification can be made unless ODF has been sustain 

for 6 months. This has been reduced to about 100 days in the revised protocol.

Countries differ on the requirements of the time to declare a community open-defecation-free. 

Such time varies between 1 to 6 months. For example in Sierra Leone ODF status is conferred 

after a community has been ODF for at least three months. Some countries require two 

separate visits from Government authorities to verify ODF status. In Kenya independent 

bodies carry out the verification of ODF status. In Somalia a secondary action plan is 

prepared on how to maintain the ODF status in future and the community takes a pledge at 

the time of certification to maintain the ODF status. In some countries a plaque is erected in 

the village as a reminder to the community on their commitment. In India, a certified Gram 

Panchayat (a group of villages) is given a certificate along with cash in a glittering ceremony 

at the national capital, mostly by the Indian President. 

A review of the CLTS by UNICEF ESARO and WCARO indicates that the critical 

factors for sustainability are very much related to a good programming design. The two key 

determinants identified were post triggering visits and monitoring as well as the quality of 

facilitation. 

Action:

1. The monitoring and follow up teams at LGA and State level should be strengthened 

to be able to reduce the delays in the certification process. 

2. Adequate funds and required logistic support should be made available for these 

teams to carry out their tasks timely and effectively.

3. The feasibility of reducing the time lag for official certification of ODF communities 

from 6 months to 3 months may be examined. 

4. Raising the number of certification teams by splitting the STGS team without losing 

their representation may be thought of. This is already in vogue in some States.

5. The CLTS interventions should be well integrated into government programming so 

that the community level functionaries like the health workers, school teachers, etc. 

do not consider follow up and monitoring as an additional responsibility outside 

their normal work.  And ask for compensation that may not be sustainable. 
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If Nigeria has to be open-defecation-free by 2025,  million additional people have to 102

have access to a latrine between 2015 and 2025. This is based on the annual projected 

population growth rate (3.2%) of the Population Commission between 2009 and 2017. This 

may look a bit high considering the fact that the growth of population may not be at the same 

rate during the next decade because of the possible changes in the country's demographic 

parameters. However, in the absence of any other figures it will be appropriate to adopt the 

same growth rate for future projection. Moreover, planning for a higher target is always 

better than underestimating the tasks ahead. The ensuing 2016 Census will validate how 

close or far we are from the projected growth. At that point of time it is always possible to 

revise the anticipated population. For these reasons a target of 1  million has been used for 02

the present analysis. 

An attempt has been made to present a tentative time plan for making Nigeria open-

defecation-free by 2025.

The Year 2016-2017 (State of preparedness and a period of transition): 

As would have been noticed, the road map suggested in the preceding sections will call for 

massive preparatory work in a number of areas. This does not mean that no implementation 

work will be done during this year. Whatever has been happening at present should 

continue so that the momentum is not lost. Simultaneously, attempts should be made to 

undertake all that preparatory work needed for the implementation of the proposed road 

map. In this regard the following major activities are suggested.

1. Sensitizing the policy makers at the highest level at National and State level

2. Sensitizing the LGA council members

3. Flagging off the open-defecation-free campaign at National, State and LGA level by 

senior government officials and political leaders such as President, Governors and 

Local Government Chairmen.  

4. Harmonization of existing sanitation policies.

5. For those States that have not yet prepared any WASH Policy it is time to do so with 

adequate focus on sanitation.

6. For those States where the WASH Policy is at a draft stage, it is high time to give a 

second look at the required changes relating to sanitation and get it approved.

7. Even in States where an approved WASH Policy exists, it may be prudent to see how 

far this is adequate to take on the challenge now conceived.

8. States that do not have RUWASSA should have one without any further delay along 
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with the required staff in position.

9. Establishment of WASH Departments in all LGAs with the required staff in position 

needs attention.

10. Attempts should be made to create a separate budget line at National, State and 

LGA level for sanitation.

11. Adequate budgetary support should be ensured for proper functioning of 

RUWASSA and WASH Departments/ Units.

12. Identification of technology options to suit different geo-physical conditions and 

people's preference along with cost should be prepared for each State.

13. This should be followed by preparing the 'Sanitation Ladder' to suit different areas 

and people's preferences.

14. Quick survey of schools/health centres to find out the availability and use of latrine 

facilities  by each State and advocacy with the Education and Health Departments to 

create a separate budget line for sanitation

15. Quick survey of market centres, motor park and wayside eateries by each State to 

find out the availability of sanitation facility, identify those requiring the facility, hold 

dialogue with Market Centre and Motor Park Unions and owners of the wayside 

restaurants on Federal Highways on preparing a time plan for creating the facility by 

them. Same action is needed for religious institutions and jetties.

16. Equip the National Water Resources Institute (NWRI) with staff and materials to be 

able to train master trainers on technology options and organizing CCDs to 

implement the CLTS Approach. There should be at least three persons per State for 

both.

17. Identification of centres like the School of Health Technology in each State where 

training of functionaries could be undertaken and equip them with the required 

materials and audio-visual aids

18. Develop and print sufficient quantities of IEC materials. Wherever needed, these 

materials should be translated in local dialect?

19. Prepare Appeal Letter for Political Leaders/Traditional/Religious Leaders/ 

Teachers/Women and Youth Club Office bearers/Preachers of church and mosque 

and so on.

20. Identify market centres that satisfy the three principles (marketing, administrative 

and transportation) of 'Central Place Theory' to locate the proposed 

Sanicentres/Sanitation Resource Centre/Sanitary Mart/Sanitary Hub.

21. Identify and motivate a local entrepreneur who has the experience and willing to 

open the above centre and train him on social marketing; provide information on the 

source of materials not available in the country and how to procure it, share the 

required IEC materials and train at least 10 to 15 masons so as to have at least one 

mason in each ward. These masons are to be attached with the centre and work 

under its guidance

It is not necessary that the CLTS Approach is implemented simultaneously in all LGAs as this 

will require massive staff and organizational support. Moreover, due to the efforts already 

made in the past, different LGAs may have different level of coverage. It is necessary to assess 

that and give priority to those that are already at a very advanced stage in achieving the 

ODF status since that will bring confidence to the functionaries and also encourage other 

LGAs to follow suit. As already seen, as per the MICS, some States like Abia, Lagos, Akwa 

Ibom, Kano, Kaduna and Zamfara have only less than 10% of households defecating in 

M A K I N G N I G E R I A O PE N - D E F EC AT I O N - F R E E BY 2 025 2 025 M A K I N G N I G E R I A O PE N - D E F EC AT I O N - F R E E BY 2 025 

43



open. It is possible that this 10% may be the hard core people who require more intensified 

motivational efforts or are just confined to a few LGAs and have not been contacted. It will be 

useful to undertake a very quick assessment of the communities in these LGAs that still 

defecate in the open and focus on them. A similar analysis should also be undertaken in 

other States where the percentage of households defecating in open is high. This will 

facilitate proper phasing of the CCDs. In these two years the States should in a position to 

prioritise their focus on different LGAs in a phased manner and the LGAs on different wards.

2018 (Assessment):

Each State should assess how far they have been able to achieve the State of Preparedness 

proposed for 2015 and implementation of the road map during the first two years viz. 2016 

and 2017. This should be done by an independent agency and cover both institutional and 

organisational status pertaining to the implementation of the road map and gaps, besides 

understanding the field problems in interacting with the community. This will help the States 

to find out ways and means on how to overcome the deficiencies to achieve the desired 

objective. 

2019-2021 (Years of consolidation and moving forward):

This will be the most crucial period in the path towards open-defecation-free status and the 

States should go all out to speed up the implementation process since now they have crossed 

the period of State of preparedness, have prioritized the areas of intervention and know 

where the shoe pinches.

2022 (A Year of self-assessment):

Without losing the momentum it is time for the States to sit back and see the loose ends that 

need to be tightened before making a final assault on the goal of making the State pen-

defecation-free. This could be done in-house.

2023 & 2025 (The final assault):

Maximum acceleration will take place during this phase. By this time many LGAs in the State 

and even some States would have already achieved the ODF status and the experience 

gained in the past will help the States to reach the summit of zero open defecation. Here it 

may be mentioned that looking at the certification process attempts should be made to 

ensure that all the remaining communities have declared their ODF status by the first half of 

2025 so as to be able to pass through the certification process successfully before the year 

ends. 

Breakdown of Targets

The targets set aside for the periods mentioned above could be as follows.

 

2016-2017: 4.3 million population/year      (8.6 million population in 2 years)

2018:  4.3 million population/year     (4.3 million population)

2019-2021: 8.6 million population/year    (26 million population in 3 years)

2022:  8.6 million population/year    (8.6 million population)

2023-2025: 21.6 million population/year*  (54.588 million in 2 & half years)

*Only 1  million population to be covered in 2025  1.588
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SECTION VI: 

ENABLING ENVIRONMENT TO 

SUPPORT ELIMINATION OF 

OPEN DEFECATION 

A smooth implementation of the road map/strategy and the corresponding activities will call 

for a supportive environment not only at national level but also at State and LGA level. In its 

absence, there would be either difficulty in achieving the desired goal or the goal may not be 

achieved at all. Based on the experience gathered from different countries in the 

implementation of development programs in general and sanitation in particular, a set of 

major environmental factors has been identified as follows.

1. Political will

2. A supportive legal framework

3. Policy on Sanitation

4. A long-term vision with an investment plan

5.  Need based budgeting

6. A well defined organizational structure

7. Proper programming and investment plan

8. A robust review and monitoring system

9. Effective coordination among stake holders

10. A strong network of CSO/NGO and CBO

11. A responsive private sector

It will not be out of place to look at these factors from the point of their applicability to the 

situation in Nigeria and examine the efforts that would be required to create and sustain the 

same (Table - 4).
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Enabling Factor Present status What needs to be done

1. Political Will Although political will exists to 

make Nigeria open-defecation-

free at national level, there is not 

much of its evidence on ground 

Advocacy at the highest level to 

bring sanitation as part of the 

political agenda through sensitizing 

exercises at National, State and 

LGA level

2. Legal 

Framework
The Legal Framework currently 

existing relates to enforcement of 

certain provisions of environment 

protection law only. This has been 

used by SEPA in some States

Enforcement of the provisions of 

environmental protection law in 

semi-urban and urban areas of all 

States and LGAs through  SEPA or 

the relevant agency (s) will reduce 

open-defecation-free activities

2. Legal 

Framework
The Legal Framework currently 

existing relates to enforcement of 

certain provisions of environment 

protection law only. This has been 

used by SEPA in some States

Access to sanitation is yet to be 

recognized as a human right issue

Enforcement of the provisions of 

environmental protection law in 

semi-urban and urban areas of all 

States and LGAs through  SEPA or 

the relevant agency (s) will reduce 

open-defecation-free activities

Evidence-based advocacy linking 

sanitation with drinking water 

would help
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The National Water and 

Sanitation Policy 2000 focussed 

more on water than on 

sanitation.

The 'Water-Sanitation' Policy with 

focus on sanitation was 

formulated in 2004 but yet to be 

approved by the Federal 

Executive Council.

Advocacy with policy makers. In 

view of the present resolve of the 

Government to make the country 

open-defecation-free, it may be 

easy to convince the policy makers 

on the need harmonized sanitation 

policy. 

3. Policy on 

Sanitation

One of the major reasons for 

delay in getting it approved is 

lack of harmonization among the 

different departments having a 

stake in the program

NTGS can play a major role in 

bringing the harmony needed 

among various departments

Table - 4 Enabling factors influencing smooth implementation 

of Road Map/Strategy



4. Long-term 

vision with an 

Investment 

Plan

As a prelude to the International 

Year of Sanitation (2008) and 

the nation's commitment to 

achieve the MDG, the FMWR 

had prepared a long term plan 

with an indicative investment in 

2007 for the period up to 2015. 

No follow up to this plan. No 

such plan available for States.

The draft National Water-

Sanitation Policy 2004 had a 

vision to make Nigeria open-

defecation-free by 2025. There 

was no attempt to prepare an 

indicative budget.

The present effort to develop a 

roadmap for making Nigeria 

open-defecation-free by 2025 is 

a step in the right direction. The 

states and the FCT are also 

expected to follow the same line.

The Road Map developed now will 

be the document to be used for the 

period up to 2025.

The Road Map prepared now can 

be the basis for preparing an 

indicative budget both at national 

and State level. This could be tried 

out once the road maps along with 

the activity are finalized. 

Based on the template for the Road 

Map to be prepared for States, the 

latter are supposed to prepare their 

own road maps and activity plan 

along with an indicative budget. 

As a follow up to the Water-

Sanitation Policy, 2004, 

implementation guidelines were 

also prepared but in the absence 

of the approval to the 2004 

policy these guidelines are not 

officially released. Nevertheless 

the spirit of the Policy and its 

guidelines are seen in planning 

and implementation.

Not all States have an approved 

Policy for WASH. In a few others 

it is in a draft form. Still in 

majority of States no attempt has 

been made so far to formulate 

WASH Policy. 

Pending the approval of the policy 

and the implementation guidelines 

associated with it, it may be 

worthwhile to issue stand-alone 

guidelines by FMWR as the nodal 

agency for sanitation

Advocacy at the highest political 

level needed. The present process 

of preparing road map for States to 

make the Sate open-defecation-free 

by 2025 gives an opportunity for 

such advocacy
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5. Need-based 

Budgeting
This is a weak link in the system 

particularly at State and LGA 

level. At national level, funds are 

released to States as lump sum 

with States to utilize it wherever 

they want. Same is the situation 

at LGA level. 

Advocacy at national level, 

especially with the National 

Planning Commission, to provide 

sector-wide allocation to States and 

LGAs will help

6. Awell-defined 

Organizational 

Structure

While this exists, to a great 

extent, at national level, the same 

cannot be said at State and LGA 

level as many States do not have 

an agency like RUWASSA at 

State level nor a WASH 

Department at LGA level

Even where these organizations 

exist, staff and fund shortage 

affect their effectiveness 

adversely. Late release of funds is 

also a factor in this regard

Advocacy with States where neither 

RUWASAA nor WASH Department 

exist is necessary. Implementation 

of the strategy for making Nigeria 

open-defecation-free could be a 

selling point.

Advocate for a review of budget 

process for the sector and highlight 

the consequences of insufficient 

and late release of funds. The 

present resolve to make the country 

open-defecation-free could be a 

7. Proper 

programming 

and investment 

plan

This is very much in vogue for 

donor funded projects at 

national, state and LGA level but 

not so for non-donor-funded 

areas.

Uncertainty in the availability of 

funds and lack of proper 

guidelines responsible for lack of 

proper programming and 

investment plan 

Promoting household sanitation 

in semi-urban and urban areas 

seems to be no body's 

responsibility although SEPA in 

some states is active in providing 

sanitary facilities in market 

centres and motor parks on PPP 

mode.

Once sufficient funds are available, 

it would be possible to adopt 

programming similar to that used 

for donor funded projects

Same as above

Planning for household sanitation in 

semi-urban and urban areas has to 

be a part of the Sanitation 

Programme since 15% of the 

population in these areas still 

defecate in the open and this 

remained unchanged over the past 

three years. Similarly, a 

comprehensive planning to provide 

sanitary facilities in all market 

centres, motor parks and highway 

eateries will have to be taken up
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8. A Robust 

Review and 

Monitoring 

System

The review and monitoring system 

exists at National, State and LGA 

level. The NTGS at National 

level, the STGS at State level and 

a similar forum at LGA level do 

monitor the progress. 

The progress monitored is mostly 

input and output oriented and not 

outcome oriented. 

Data-base available relates to 

mostly projects or activity (limited) 

specific. For example, no data is 

available to know the percentage 

of sanitation coverage although 

data on triggered, ODF and 

certified communities are 

collected regularly.

The NTGS is mainly a technical 

advisory body providing very 

useful services to the program. For 

a more effective coordination 

among the participating 

stakeholders, particularly with 

regard to cost sharing, staff 

support  etc., this could be further 

strengthened to have also those 

representatives who can take 

decision on behalf of their 

respective departments.  

Focus should be on outcome for 

which indictors may be developed 

and built into the programme itself

Data base on critical parameters 

should be strengthened. This 

should start at community level and 

aggregated at LGA and then at 

State level. 

9. Effective 

Coordination 

among Stake 

Holders

This appears to be somewhat 

happening at national level and 

in selected States as well.

Better coordination will be 

forthcoming once the WASH 

policies are in place and the 

required institutions such as 

RUWASSA and WASH 

Departments established in all 

States 
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There is no mechanism for 

coordinated and transparent 

expenditure and reporting nor 

responsibility sharing

Weak communication and poorly 

mobilized stakeholders

Same as above

This could be done in several 

ways: i) more frequent meeting of 

the inter-ministerial and inter-

agency groups at all levels, ii) 

organizing joint training 

programme involving all stake 

holders, iii) making joint field visits 

for monitoring activities, iv) sharing 

communication materials and v) 

developing common IEC materials 

reflecting everybody's interest.



10. A strong 

network of 

CSO/NGOs 

and CBOs

In adequate capacity of civil 

societies to bring sanitation to the 

Government's social development 

agenda

Weak professional and 

managerial capability of these 

agencies

Lack of coordination and 

information sharing among 

NGOs and CBOs 

Professional competence and 

ability of the CSOs/NGOs/CBOs 

should be strengthened by regular 

training and sharing of IEC 

materials and sharing of evidences 

that can be used for advocacy

Same as above

A forum of these agencies at 

National/State and LGA level 

could be formed for breaking the 

communication gap by exchanging 

information of common interest

11. Responsive

Private Sector
Lack of understanding and 

appreciation on the part of 

private sector to see sanitation 

marketing as a profitable activity

Absence of sanitation marketing 

strategy and R&D focus for rural 

sanitation in the sanitation 

program

Information sharing and 

confidence building is needed to 

break the deadlock

There is an urgent need for 

developing a marketing strategy 

that clearly defines the supply 

chain and services and the role of 

the private sector to be partner to 

that.

In every programme/project, a 

certain amount should be 

earmarked for research.
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The success of making Nigeria open-defecation-free depends upon the involvement and 

cooperation of several ministries at National, State and LGA level and other stakeholders. 

Some of the major roles to be performed in this regard are place below.

A. National level:

Federal Ministry of Water Resources:

It will continue to be the nodal Ministry for WASH that also includes planning and 

implementation of the strategy for an open-defecation-free Nigeria. In addition, it will have 

the following specific responsibility.

- Facilitate the harmonization of Sanitation policy with active participation of all 

relevant stakeholders.

- Advocate at the highest political level to get its patronage for the goal of making 

Nigeria Open-defecation-free by 2025, if not earlier.

- Advocate with the Federal Ministry of Finance and the National Planning 

Commission to provide adequate and a separate budget line for sanitation at 

National, State and LGA level.

- Take steps to strengthen the NTGS to vest it with decision making powers.

- Strengthen the NWRI with the required resources, in terms of manpower and 

finance to facilitate the role expected of this institute to take on the responsibility 

entrusted.

- Strengthen the existing data base for more effective monitoring of the proposed road 

map.

- Act as a catalyst and facilitator for the States/FCT/LGAs in the implementation of the 

proposed road map.

- Advocate and coordinate with donor agencies for their support to implementing the 

proposed road map.

- Develop suitable policy for the involvement of NGOs/CBOs and private sector in 

the implementation of the road map at all levels.

- Coordinate with the banking sector to evolve an appropriate financing policy for 

sanitary activities in the country.

- Develop an integrate policy linking water supply with sanitation in semi-urban and 

urban areas. 

- Provide technical guidance, through NTGS, to the STGS and LTGS.
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- Provide additional manpower to facilitate carrying out the above-mentioned 

responsibilities. 

Federal Ministry of Environment:

- Shall play a major role in policy changes pertaining to environment.

- Shall enforce the legal provisions, through the State Environmental Protection 

Agencies (SEPAs), in keeping the environment clean.

- Facilitate, through SEPAs, the provision of toilet facilities in market centres, motor 

park, highway eateries and jetties though PPM.

- Make separate provision for sanitation in national budget and also advise the State 

and LGA counterparts to make similar provisions. 

- Advise their counterparts at State and LGA level to participate in the joint training 

programs along with WASH and other functionaries.

- Advise their counterparts at LGA level to be a part of the CCD and take part in the 

CCT and its follow up.

- Coordinate with the FMWR to develop common IEC materials.

- Coordinate with States and LGAs to have a separate budget line for providing water 

and sanitation facilities in public places.

Federal Ministry of Health: 

- Ensure water and sanitation facilities, in coordination with the State and LGA 

counterparts, in all primary health centres. 

- Advise their counterparts at State and LGA level to participate in the joint training 

programs along with WASH and other functionaries.

- Advise their counterparts at LGA level to be a part of the CCD and take part in the 

CCT and its follow up.

- Guide States and LGAs to strengthen the data base at primary health centre level for 

tracking the impact of ODF community on sanitation-related diseases.

- Coordinate with the FMWR to develop common IEC materials.

- Coordinate with States and LGAs to have a separate budget line for providing water 

and sanitation facilities in primary health centres.

Federal Ministry of Education:

- Ensure water and sanitation facilities, in coordination with the State and LGA 

counterparts, in all primary schools. 

- Advise their counterparts at State and LGA level to participate in the joint training 

programs along with WASH and other functionaries.

- Advise their counterparts at LGA level to be a part of the CCD and take part in the 

CCT and its follow up.

- Guide States and LGAs to expand School Sanitation Program that includes demand 

generation and hygiene promotion.

- Coordinate with the FMWR to develop common IEC materials.

- Coordinate with States and LGAs to have a separate budget line for providing water 

and sanitation facilities in primary schools.

Federal Ministry of Housing and Urban Development:

- Guide, through their counterparts at State and LGA level, the urban local bodies to 
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identify slums in semi-urban and urban areas and provide data on the status of 

sanitation.

- Advocate with State and LGA to provide community toilets on pay and use basis 

though PPP mode in areas where space shortage restricts construction of household 

latrines.

Federal Ministry of Women Affairs:  

- Coordinate with States and LGAs to ensure participation of women groups in the 

community to join CCD and promote construction of household toilets and their use.

- Wherever needed advocate for creating a revolving fund in the women's groups to 

provide credit to deserving members for construction of household latrines.

National Task Group on Sanitation (NTGS): 

- This will continue as the nodal point to provide technical guidance to States and 

LGAs and serve as a platform for inter-ministerial coordination.

- Can develop a coordinating mechanism involving STGS, LTGS and WASHCOMs.

B. Sate and LGA level:

The corresponding ministries at State level and the departments at LGA level are expected to 

perform similar functions in coordination with the Federal Ministries. In this regard the 

STGS/LTGS, the Water Boards, the urban local bodies and the environmental protection 

agencies have to play a stellar role. The Ministry of Water Resources at State level will 

perform the same role as that of its counterpart at federal level.

C.  Donor/UN Agencies and International NGOs:     

-  Shall expand their resources base to provide inputs in critical areas to meet the 

challenge both at National and State level.

-  Shall bring in international experience to bridge the knowledge gap.

- Facilitate inter-country visits for exposure to new ideas and interventions

- Contribute to development of appropriate IEC strategy/materials 

- Facilitate advocacy efforts at the highest political level

- Support organization of assessment studies

- Participate in the NTGS meetings and contribute to its deliberations

D.  NGOs/CSOs/CBOs:

 - Shall help the Government in promoting CLTS by becoming a part of the CCT and  

CCD.

- Facilitate the certification process for ODF and follow up

- Wherever required, can provide the logistic support for construction of latrine at 

household and community level. 
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SECTION VIII: 

IMPLEMENTATION PLAN

Based on the road map/strategy suggested, an attempt has been made to indicate an Activity 

Plan for the periods mentioned in the previous section (Table - 5). It may be mentioned that as 

the time frame of the plan is around 11 years, it may not be prudent to consider it a very rigid 

plan.  Instead, as one proceeds there will, probably, be need for modification as the situation 

warrants. In this way the plan presented here indicates the major directions in which one has 

to move towards achieving the goal. 

Table - 5 Activity Plan for Implementation of the Proposed 

Road Map/Strategy 
   

Strategy/Activity
 

2016-17 2018
 

2019-21
 

2022
 
2023-25 Nodal Agency

 

 

A.Technology Options 

to suit geo-physical 

conditions 

      

Formation of Tech. 

Committee 

X     FMWR/NTGS 

Finalization of different 

options 

X     FMWR/NTGS 

Preparation of simplified 

designs with BOQ & Cost 

X     FMWR/NTGS 

Printing and distribution of 

the designs to states 

(12,000 sets) 

X     FMWR 

B.Technology Options 

to suit household 

preference/paying 

capacity 

      

Identification of 

appropriate credit 

mechanism and its use by 

households

X X X X X FMWR 



 

E. Appropriate del. 

mechanism and social 

marketing 

      

Establishment of 

Sanicentres /SRCs (at 

least two in each LGA)  

X X X   RUWASSA 

Training of 

Sanicentre/SRC Manager

(1,500) 

X X X   RUWASSA 

Training of master masons 

for these centres (10 per 

centre x 1,500= 1,5000)

X X X   RUWASSA 

Providing the required IEC 

materials on latrine 

designs, sanitation ladder, 

hygiene etc. (5 sets each)

(1,500x5= 7500) 

X X X   RUWASSA 

Local manufacturing/ 

importation of pan/trap 

for pour flush latrines 

X     Private Sector 

F. Refocusing the 

triggering process 

      

Training of resources 

persons on CCD at State 

level (5 person per 

State/FCT) (37x5=185)  

X     RUWASSA 

Training on CCD for LGA 

functionaries by the 

resource team 5 per 

LGA)(774x5=3870)

X X X   RUWASSA 
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C.Promoting 

Sanitation Ladder 

      

Developing IEC material 

on Sanitation Ladder with 

BOQ and cost 

X     FMWR/NTGS 

Printing and distribution of 

the IEC material on 

Sanitation Ladder

X X X   FMWR/NTGS 

D.Promoting Pour-

flush latrines  

Visit to countries to study 

the technology and its 

adoption 

X     FMWR/NTGS 

Training of technical X X    FMWR/NTGS 

personnel  

Training of Master Masons X X FMWR/NTGS 

 

 

 

 

 

 

 

 

 

 

 

Facilitating local 

entrepreneurs to 

manufacture pan/trap 

X X X X X FMWR 



Organising CCD for 

triggering under CLTS in 

100,000 rural 

communities with follow 

up 

G. Developing IEC 

Materials 
 

Engaging consultant to 

review the existing IEC 

materials and develop 

new/modify existing 

materials 

 

National Workshop of 

poets/skit writers to 

develop songs and skits 

on hazards of open 

defecation 

X

Preparing CDs on songs  

Printing of selected skits to 

be used during the CCD 

Distribution of CDs and 

skits (at least one set to all 

LGAs and States plus 

training institutes (1000 

sets) 

Development of jingles  for 

radio (5 types of 100 sets 

each) 

X

X 

 

 

 

 

X 

X 

 

X X 

  

  

  

  

X X 

X X 

  

X 

 

 

 

 

 

 

 

X 

 

 

 

 

 

 

 

RUWASSA 

 

FMWR 

FMWR/NTGS 

FMWR 

FMWR 

FMWR with 

State agency 

FMWR/NTGS 

RUWASSA 
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Training/Orientation of 

CCT members at ward 

level (7x9522=66654)* 

X X X   RUWASSA 

Preparation of CLTS tools 

(12,000 sets) and 

placards for schools plus 

questionnaire for 

X     RUWASSA 

households without latrine

Distribution of CLTS tools 

(one set of tools per rural 

X     RUWASSA 

ward= 9522)  

Printing of IEC materials 

on technology options and 

sanitation ladder 

 

X

Distribution of IEC 

materials on technology 

option and sanitation 

ladder

 

X 

  

X  

 

 

 

 

FMWR 

FMWR with  

State agency 



Organize CCD for 

triggering communities in 

semi-urban and urban 

areas (0ver 40,000 

settlements and 100,000 

communities 

 
X 

Construction of Public 

toilets on PPP mode 

X 

Sanction against open 

defecation 

X 

Advocacy with Semi-

Urban and Urban Water 

Supply Agencies 

X 

J. Constructing toilet 

complexes in market 

centres, motor parks 

and highway eateries 

and schools/health 

centres  

 

Survey schools and  health 

centres 

X 

Survey of market towns, 

motor parks and highway 

eateries, religious places 

and jetties  

X 

Construction of public 

toilets with water facility in 

market centres with each 

unit  5 compartments, 

male-3 & female-2) under 

PPP mode

X 

X X 

X X 

X X 

X X 

  

X  

X  

X X 

X 

X 

X 

X 

 

 

 

X 

X 

X 

X 

X 

 

 

 

X 

SEPA/ 

RUWASSA 

SEPA 

SEPA 

FMWR/NTGS 

State Min. of 

Education/ 

Health 

SEPA 

SEPA 
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Development of TV spots 

with personalities in TV, 

Cinema and Sports ( 5 

types of 100 sets each) 

 

Distribution of materials 

developed to all states 

Advocacy with national 

Radio and TV for airing 

the jingles/TV spots 

Use of Face 

Book/SMS/Twitter etc. 

I. Semi-Urban and 

Urban Areas 

Identification of 

 

X 

X 

X 

 

  

X  

X X 

X X 

  

X

 

 

X 

X 

 

 

 

X 

X 

 

FMWR/NTGS/ 

RUWASSA 

FMWR 

FMWR/NTGS/ 

RUWASSA 

 

 

Urban local 

homogenous communities 

in semi-urban and urban 

areas

X

bodies/SEPA 



 

K.Trg. of Personnel 

One day national X

 

 

 

FMWR/NTGS 

exposure workshop of all 

stakeholders at State level 

on the road map 

 

One day state level 

workshop (in each State) 

of all stakeholders of LGA 

on the road map 

X

Strengthening of NWRI X 

Strengthening of State 

level school of health 

technology 

X 

Advocacy with SUBEB for 

exposing teachers to 

sanitation 

X 

Development of training 

manual for tech. option 

training 

X

Development of training 

manual for CCD training 

in rural, semi-urban and 

urban communities 

X

Training of resource 

persons at national level 

on technology options 

(one for 5 days) 

 

Training of resource 

persons at national level 

on CCD (one for 3 days) 

 

State level training of 

resource persons on 

technology options for 

LGA staff (one in each 

State of 5 days duration)

X 

 

X  

X  

X X 

 

 

 

 

X X 

FMWR/NTGS/ 

RUWASSA 

FMWR 

Federal Ministry  

of Environment 

FMWR with 

FMEdn.

 

FMWR 

FMWR 

FMWR 

FMWR 

FMWR with 

State agency 
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Construction of one public 

toilet with water facility at 

highway eateries (5 

compartments – 3 male 

and 2 female) 

X 

Construction of toilets at 

Jetties 

X 

Construction of toilets at 

Religious places 

X 

Construction of school 

toilets 

X 

Construction of toilets in 

health centres

X 

X X 

X X 

X X 

X X 

X X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

SEPA 

Authority 

managing jetties 

Concerned 

religious agencies 

Ministry of 

Education/ 

SUBEB 

 

Federal Ministry of 

Health/NPHCDA



 

Sensitization of policy 

makers at national level 

X 

Sensitization of policy 

makers at State level 

X 

  

  

 

 

 

 

FMWR/NTGS 

FMWR/NTGS/

STGS 

Sensitization of LGA 

council members 

X 

Harmonization of 

Sanitation Policy 

X 

Formulation and Approval 

of State WASH Policy in  

States/FCT  

X 

Establishment of 

RUWASSA in  States/FCT

X 

Advocacy for separate 

budget line for Sanitation 

at State and LGA level  

X 

Advocacy with national 

government for  release of 

funds to States and LGAs 

specifically for Sanitation 

X 

Advocacy with line 

departments (state and 

LGA) for involvement of 

their functionaries in CCD 

and monitoring 

X 

Annual Review meeting 

with States at national 

level 

X 

Quarterly review meeting 

with LGAs at State level  

X 

Monthly review meeting at 

LGA level  

X 

Ind. Assessment of the 

State of Preparedness and 

1st two years of 

implementation   

 

X  

  

  

  

X  

  

X  

X X 

X X 

X X 

X  

 

 

 

 

 

 

 

X 

X 

X 

 

 

 

 

 

 

 

 

X 

X 

X 

 

RUWASSA/ 

STGS 

FMWR/NTGS 

RUWASSA 

RUWASSA 

FMWR/NTGS 

FMWR/NTGS 

RUWASSA/ 

STGS 

FMWR/NTGS 

RUWASSA/ 

STGS 

RUWASSA/ 

STGS  

FMWR 
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State level training of 

resource persons on CCD 

for LGA staff (one in each 

State of 3 days duration) 

X 

Exposure visits to other 

countries  

X 

L. Admn. Back up and 

Coordination 

Mechanism 

 

Flagging of the Open-

defecation-free campaign

at National, State & LGA 

level by VVIPs

X 

X X 

  

  

  

 

 

 

 

 

 

 

 

RUWASSA 

FMWR 

 

FMWR/NTGS 



Provision of adequate 

funds for monitoring and 

certification   

X 

Advocacy with State/LGA 

authorities for according 

priority to ODF certified 

communities for 

developmental activities

X 

X  

X  

 

 

 

 

RUWASSA/ 

LGA /WASH 

UNIT/DEPT

 

FMWR 

Celebration on an LGA 

becoming open-

defecation-free 

X 

Celebration on a State 

becoming open-

defecation-free 

 

X X 

X X 

X 

X 

X 

X 

STGS 

FMWR/NTGS/

STGS 

*Functionaries of WASH Department/Units will do the CLTS triggering in 

semi-urban and urban areas of their respective LGAs along with the 

community leaders and other functionaries of urban local bodies

Internal assessment of the 

progress and issues 

 

M. Certification for 

Open-defecation-free-

communities 

 

Strengthening of the 

monitoring team 

X 

  

  

  

X 

 

 

 

 

 

FMWR 

 

FMWR/NTGS 

RUWASSA/ 

STGS/LGA 

WASH UNIT/

DEPT

Increasing the number of X     

 

STGS 

certification teams 
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INVESTMENT:

An attempt has been in the present section to provide an indicative investment for carrying 

out the activities mentioned above. This has been given by major heads. In the absence of 

adequate data, some assumptions have been made while estimating the magnitude of the 

investment. These figures will require revision from time to time. 

TOTAL (NGN)                959,370 or 959 billion

Household 725 billion or 72.5 billion per year

Government       234 billion or 23.4 billion per year

Assumptions:1.  HH Latrine unit cost: Urban NGN 55,000, Rural NGN 25,000

2. 50% of schools and 25% of health centres may need toilet

   (School unit cost: NGN 1.5 million, HC unit cost: NGN 750,000 

3. 2 Market centres per LGA: unit cost NGN 5 million/unit       

 

SI

  

No. Major Head

  

Amount 

(million NGN)  

Who to meet

1.
  

 
Construction of household latrines (20 million, 
7.5 urban 12.5 rural)

  
725,000

 
Households

 

2.

 

School Toilets (38,700 units: Separate provision 
for boys and girls with hand washing facility)

   

58,050

 

Government

 

3.

  

Primary Health Centres (2,380)

  

1,785

 

Government

 

4.

  

Motor park (200)

 

1000

  

Government / PPP

 

5.

  

Market Centres (1548)

  

7,740

 

Government / PPP

 

6.

  

Triggering

 

5900

  

Government 

 

7.

 
 

Advocacy / Capacity Development / IEC materials 
(20% of 1 to 6)

  

159,895

 

Government 

 

SECTION IX: 

INVESTMENT NEEDS AND 

ALIGNMENT WITH MDG 6.2 

AND PEWASH (2016 – 2030)
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4. Motor parks: All cities, smaller with one and bigger with  3: NGN 5 

million/unit

5. Construction of toilets at religious places will be done by the respective 

religious institutions. Same is the case with toilets at jetties. No 

government funds are contemplated.  

RETURN ON INVESTMENT:

As may be seen above, the investment proposed for the Government works out to about 

NGN 24 billion per year or around US$ 150 million per year. In terms of per capita it comes 

to less than NGN 100 or less than a US$ per year. According to World Bank, Nigeria loses 

NGN 455 billion annually (equivalent of US$ 3 billion) due to poor sanitation or US$ 20 

per person. This constitutes 1.3% of the national GDP. As per the same source, open 

defecation alone costs Nigeria US$ 1 billion per year (at 2010 prices) and this works out to 

US$ 6 per capita taking into account the estimated 2010 population. This clearly shows that 

what the country invests in sanitation for making the country open-defecation-free, the gain 

far exceeds the cost. Even if the entire cost of building household latrines (for which the 

household bears the cost) is added to the proposed investment by the Government, the cost 

(less than US$ 3) is less than the estimated gain (US$ 6) worked out by the World Bank. It 

may be mentioned that use of toilet by households can bring with it other hygiene practices 

such as washing hand after defecation that will further contribute to the gain anticipated by 

the World Bank while calculating US$ 20 per capita. Further, according to the World Bank 

the cost estimates are somewhat underestimated as it did not take into account the adverse 

impact of unsafe excreta disposal on water resources, the long-term economic losses related 

to the adverse effects of poor sanitation on cognitive development and the benefit from 

recycling the excreta. In view of this investment in sanitation and particularly to stop open 

defecation, should not be considered as a non-productive and wasteful expenditure. In 

reality its contribution to country's economy is significant. Hence a higher budget allocation 

to make the country open-defecation-free is justified from all counts.     

ROADMAP POSITION TOWARDS ACHIEVING PEWASH AND SDGs GOAL 6

PEWASH is a multi-stakeholder collaborative program aimed at eliminating open 

defecation in Nigeria by 2025 and enhancing 100% access to basic water and sanitation 

services in rural areas by 2030. PEWASH is a comprehensive program covering Sector 

coordination; Strengthening governance at all levels; Capacity Development; Establishing a 

Knowledge Management and Sector Learning hub; Scaling-up the WASH Information 

Management System to monitor and track SDG-6 targets and in identifying the most 

disadvantaged Nigerians; Sanitation & Hygiene promotion; Strengthening Disaster Risk 

Reduction & Community Resilience; Innovative Financing including affordable loans for the 

poor; Investing in water facilities in the rural areas; and Investing in sanitation facilities in 

Public places.

SDG 6, target 6.2 is to achieve by 2030 access to adequate and equitable sanitation and 

hygiene for all and end open defecation; paying special attention to the needs of women, 

girls and those in vulnerable situation. SDG 6.2 indicator is the percentage (%) of 

population using safely managed sanitation services. The indicator is more ambitious than 

the previous MDG indicator.



ODF road map covers the entire state and population (including households, institutions and 

public places) irrespective of gender, age, vulnerability, location and socio-economic status. 

Part of the suggested strategies in the road map include sanitation marketing, innovative 

financing and enhanced coordination mechanism to facilitate progressive movement from 

lower level of improved sanitation up the sanitation ladder and finally ensure safe disposal of 

excreta. 

Figure 7: A comparison of SDG 6.2 and MDG Sanitation Indicator

 

MDG Indicator
Proportion of

population using

improved sanitation

MDG 6.2 

Indicator
% of population using

safety managed

sanitation services

Sanitation services should be:

Basic sanitation facility

(as per MDG indicator)

Not shared 

Safe disposal of excreta:

in situ or transported & treated 

off-site

 for the poorAffordable:

Safely

managed

Basic

Shared

Unimproved

Open 

defecation

Basic sanitation facility, not shared and excreta 

safety disposed in-situ or treated off-site

Pour flush to sewer, septic tank or pit latrine, VIP,

composting toilet or pit latrine with slab...not shared

Sanitation facilities otherwise acceptable shared with

other households

Pit latrine without slab or platform, hanging latrines,

bucket latrines

Human faeces disposed oin fields, forests, bushes,

open bodies of water, open spaces or disposed

with solid waste

F
ir

s
t 

p
ri

o
ri
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Figure 8: Sanitation Ladder
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Annex - 1   

Status of CLTS Implementation in Nigeria     (As of July 2014)  

S/N

 

State/FCT No. of 

LGAs 

Total No. of 

Triggered 

Communities 

No of ODF 

Declared 

communities 

% No. of ODF 

Certified 

Communities 

% 

01 Abia 17 368 166 45.1 18 10.8 

02 Admawa 21 209 3 1.4 0 0 

03 Akwa Ibom 31 215 0 0 0 0 

04 Anambra 21 559 506 90.5 106 20.9 

05 Bauchi 20 2200 1690 76.8 394 23.3 

06 Bayelsa 8 92 0  0 0 

07 Bebue 23 1607 1385 86.2 639 45.8 

08 Borno 27 85 30 35.3 0 0 

09 Cross River 18 1461 742  50.8 373  50.3 

10 Delta 25 65 0  0 0 

11 Ebonyi 13 343 281 81.9 19 6.8 

12 Edo 18 75 0 0 0 0 

13 Ekiti 16 274  95 34.7 22 23.2 

14 Enugu 17 578  441 76.3 34 7.7  

15 FCT (Abuja) 6 98 9 0 0 0 

16 Gombe 11 42 17 40.5 0 0 

17 Imo 27 462 401 86.8 10 2.5 

18 Jigawa 27 1404 513 36.5 386 75.2 

19 Kaduna 23 226 58 25.7 1 1.7 

20 Kano 44 1569 75 4.8 23 30.7 

21 Katsina 34 1595 1242 77.9 729 58.7 

22 Kebbi 21 197 114 57.9 88 77.2 

23 Kogi 21 322 157 48.8 20 12.7 

24 Kwara 16 384 230 60.0 0 0 

25 Lagos 20 327 5 1.5 0 0 

26 Nasarawa 13 149 0 0 0 0 

27 Niger 25 190 46 24.2 0 0 

28 Ogun 20 679  257 37.8 84 32.7 

29 Ondo 18 207 123 59.4 0 0 

30 Osun 30 1500 670  44.7 220 32.8 

31 Oyo 33 131 88 67.2 10 11.4 

32 Plateau 17 56 0 0 0 0 

33 Rivers 23 133 0 0 0 0 

34 Sokoto 23 671 159 23.7 0 0 

35 Taraba 16 721 190 25.4 76 40.0 

36 Yobe 17 219 25 11.4 14 56.0 

37 Zamfara 14 44 10 22.7 10 100.0 

             Total 774 19467 9728 50.0 3276  33.7 

Source: UNICEF, Nigeria Country Office 

Note: Total No. of communities: 123,240, Total No. of triggered communi ties: 19467  

% of triggered communities: 16% 
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       Products: 

Production, sale & installation of SanPlat All types of pans/traps  

Promotion of hygiene education   Production of SanPlat/ Squatting   

Upgrading pit latrines Plate with water seal, cement rings & pit 

covers++ 

Household water security wares    Cement/bricks/chips/empty drums/  

such as buckets fitted with tap   low cost doors of different type* 

Brooms, soap and other sanitary wares   PVC pipes of 75” dia  

ORS sachets plus advice on diarrhoea   Materials for domestic hygiene 

Fast moving hand pump spare parts   Materials for personal hygiene 

       Materials for latrine superstructure 

       ORS sachets 

       Fast moving hand pump spare parts  

        

       Services: 

       Social marketing of sanitary services 

       Advice and installation of all types of      

      latrines both at household and  

       institution including school/health   

       centre/market centre/motor park 

       Hygiene Promotion 

       Services of at least one master mason 

       in each ward under its jurisdiction 

       Advice on hand pump repair & its 

       maintenance 

       Advice on diarrhoea prevention 

       Pit emptying facility* 

 

 

 

 

 

 

 

 

 

 

 

++Can be done at ward/community level so as to reduce the transportation costs 

 

*Can have arrangements with appropriate agencies of the area 

 

List of materials to be kept in a Sanicentre/SM/SRC/SH

Annex - 2 

Proposed products and servicePresent products and services
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bearers of Women and youth Groups (Advance information on date and time is 

a must) 

09-09.30 hrs  Visit the local school with the above people and address the students on 

importance of sanitation and hazards of open defecation. In case there is more 

than one school select the one with more students   

09.30 to 10.30  

hrs 

 Go round the community along with the students, WASHCOM members, Youth 

groups and inform the community members about the venue of the community 

meeting scheduled for 10.30am to discuss something very important. The 

purpose of this activity is to generate curiosity in the community about the event.  

10.30-13.30 hrs Hold the community meeting to introduce the CLTS Approach. Make sure that 

the team carries the required tools as prescribed  including the ‘Sanitation 

Ladder Chart’ with cost, type of toilet suitable to the area, pl ace where to seek 

advice and materials etc.  

13.30 – 14.30 

hrs 

Lunch Break 

14.30-16.30 hrs Each team member meets a group of households to collect some basic but 

crucial information as per the format.  It is to be ensured that all households in 

the community are covered. (In a way this also serves as the first follow up to 

the community meeting where the household may still have some questions . 

During this visit tell the household to join for an entertainment at a designated 

place around 5 pm)   

17.00 – 18.00 

hrs 

Educational entertainment (Developing some skits/songs/mimics can be a part 

of the training of the facilitators. They can also involve the local talents, 

including children to perform these shows and praise singers) 

18.00 hrs Team either stays in  the community or return to their nearest place for the night 
halt 

   
 

  

Time Activity 

08.00 hrs Team arrives in the community 

08-09 hrs Meet traditional/opinion leaders/ WASHCOM (wherever exists)/Office 

One-day programme of the Community Contact Team (CCT) for Triggering 

Annex - 3 
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LIST OF CONTRIBUTORS

APPENDIX

S/No.
 

Name
 

Designation
 

Organization
 

National Level 

01 Mr S.O.Ome Director, Water Quality 

Control and Sanitation & 

Chairman NTGS/Chairman 

Steering Committee 

Federal Ministry of Water 

Resources (FMWR) 

02 Mr Awe O. Dy. Director, Quality Control -do- 

03 Mrs C.Opara Assist. Chief Scientific 

Officer  

-do- 

04 Mrs A.I. Kogbara Principal Scientific Officer  -do- 

05 Mr Yakubu Barnmas  PSO  -do- 

06 Ms O.Felicia AD   -do- 

07 Mr A. Nyozi J. AD  -do- 

08 Mr L.A. Salihu PSO & Member, Steeri ng 

Committee 

-do- 

09 Ms B.U.Waegbu  SSO  -do- 

10 Mr A.I. Kogma CSO  -do- 

11 Ms A.Akpeur SO-II  -do- 

12 Mr B. Galachima ADe -do- 

13 E.Hycinth ACTO -do- 

14 Mr H Jamilu AD (LS) -do- 

15 Mr E. A.Ugoh AD (TS) -do- 

16 Mr Mazi I. Okeh Chief Statistician & Member, 

Steering Committee  

National Bureau of Statistics 

17 Ms  Rita A. Okea ACEHO & Member, Steering 

Committee 

Ministry of Environment 

18 Mr J.J.Dada AD (Health) & Member, 

Steering Committee 

Federal Ministry of Education 

19 Mr J. Habu AD (Lab Services)  FMWR 
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State Level    

Katsina    

01 Mr Amina Dayybu Assistant Director RUWASSA 

02 Mr Sani Yusuf Mon. & Evaluation Officer -do- 

03 Mr Iro Mani Assistant Director, CM & PR  -do- 

04 Mr M. Seurjbala Director, Semi -urban  FMWR 

05 Mr Lawal Inusa 

Charanchi 

Executive Director SEPA 

06 Mr Abdu Sale Mashi Director, WM & Pollution 

Control 

-do- 

07 Mr Maurtala Dabo Dutsi Assistant Director, Env. 

Protection 

-do- 

08 Mr Mannir Rabiu Director, Finance -do- 

09 Mr Sale H. Dutisinma Secretary -do- 

10 Mr Hassan Wade Manager, Market  Katsina Traders Association  

11 Mr H. Isah Adobo Secretary -do- 

12 Mr Ibrahim N. Nafada Rep. from Central Market  -do- 

13 Mr Misbahu Maizane Chairman -do- 

14 Mr Ibrahim Dansuleman Member -do- 

15 Mr A.Musa Shugaba Member -do- 

16 Mr Sanibala Macachia LGA Rep.  -do- 

17 Mr M. M. Bakori Member -do 

18 Mr Halilu Saini Chairman RT Workers Union 

19  Ms Theresa Pamma WASH Specialist UNICEF 

Anambra    

01 Dr C.J.Okoye Director of Public Health Ministry of Health 

02 Ms Ubaka Christiana Director, Env. 

Health/pollution Control 

Ministry of Environment 

03 Ms Ngozi Onwuachu Director, Academics and 

Services 

State Universal Basic 

Education Board 

04 Mr Nzemeka Emma 

Olisah 

Chairman State Universal basic 

Education Board 

05 Dr Chinedu Emeka Hon’ble Commissioner Ministry of Public Utilities, 

Water Resources and 

Community Development 

06 Mr Victor Ezekwo Program Manager RUWASSA 

07 Ms Oluchi Nwankwu Sanitation Officer RUWASSA 

08 Ms Andy Nwanze PMEO RUWASSA 

09 Ms Berna Ozuluniye Hygiene Edn. Officer RUWASSA 

10 Mr Clement Chigbo WASH Consultant UNICEF
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11 Ms Amina Ominyi WASH Consultant UNICEF 

12 Mr U. Nigrula Community Mob. Officer -do- 

13 Mr A.Kevin WASH Coordinator -do- 

14 Mr N.Emma B. Water and Sanitation Officer -do- 

15 Mr D. Lawrence ACMO Officer -do- 

16 Mr E.Joseph Admn. Officer -do- 

17 Mr A. Moses Health Extension Officer -do- 

18 Mr O.Charity Finance Officer -do-

Note:  1. Interacted with the WASHCOM members and local leaders of 

the three communities visited

2. During the two-day National Workshop of stakeholders at Abuja 

interacted with over 100    senior staff of WASH and other departments 

from 34 States and international agencies/NGOs.
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