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1. Project Summary 

Title  Building Resilience and Addressing Violence from Early years 
through Adolescence (BRAVE) in State of Palestine 
 

Implementing Partner UNICEF State of Palestine 
 

Location State of Palestine: Gaza Strip and West Bank 
 

Duration of the action Three years (36 months) 
 

Overall objective / Impact The overall objective is to reduce violence against children from 
early years to adolescence and to enhance the well-being of 
children and adolescents in the West Bank and Gaza. 
 

Outcome Violence against children reduced and resilience enhanced 
amongst children and adolescents focusing on the most 
vulnerable and at-risk children and adolescents in selected 
communities in Gaza, Hebron, West Bank and East Jerusalem.  
 

Expected results Outcome: Violence reduced against children and resilience 
enhanced amongst children and adolescents focusing on the 
most vulnerable and at-risk children and adolescents in selected 
communities in Gaza, Hebron, West Bank and East Jerusalem.  
 
Output 1: More at-risk school-aged girls and boys that are 
vulnerable to violence, including young children, and those out-
of-school; access safe, gender responsive, inclusive and child 
friendly learning opportunities.  
 
Output 2: Increased awareness and capacity of education 
providers, ECE teachers, parents, caregivers, volunteers and 
communities to prevent and protect children from violence from 
early years to adolescence. 
 
Output 3: Increased resilience and life skills among children 
and adolescents to positively deal with violence and become 
change agents for non-violence in their communities 
 
Output 4: Strengthened referral and case management system 
for tackling violence in targeted locations. 
 

Beneficiaries 3,000 pre-primary age children 
30,000 children in basic education  
4,000 adolescents  
2,000 Parents/caregivers 
1,400 Teachers 
200 school principals/counsellors 
200 communities 
 

Partners Ministry of Education (MOE) 
Identified Civil society organizations 
 



  
 

Page 5 of 22 
 

Total Funds requested EUR 1,600,000 (One million six hundred thousand EURs)  
 

Contact people Genevieve Boutin 
UNICEF Special Representative 
Tel: +972547787691 
Email: gboutin@unicef.org 

 
2. Situation Analysis 

Situation 
 
The State of Palestine (SoP) consists of the West Bank, including East Jerusalem, and the Gaza Strip 
(Gaza).  It has a population of approximately 4.8 million, of which an estimated 2.9 million people live 
in the West Bank and 1.9 million in Gaza. The population is predominantly young, with 39 per cent 
under the age of 15 years and 30 per cent aged 15 to 29 years. The population is likely to remain 
young in the coming decades given high fertility rates at 3.7 in the West Bank and 4.5 in Gaza. 
 
Children in Palestine face considerable challenges to fulfil their potential and become active citizens. 
Many are exposed to unacceptable levels of violence, exploitation and grave violations on the way to 
and from school, during school, and in their homes. Exposure to violence in the short and long term 
negatively impacts on their mental, emotional, behavioural, social and physical well-being of children 
and unless they receive counselling these effects can become worse over time. These factors can 
contribute to hazardous coping strategies including drug abuse and resulting violence. 
 
There are two main sources of violence: i) violence resulting from the occupation and ongoing Israeli-
Palestinian conflict; and ii) violence within Palestinian families and communities, including domestic 
violence, harsh corporal punishment in homes and schools, sexual abuse, early marriage, and child 
labour. These two sources of violence are interconnected, with the violence, daily hardships, trauma 
and dislocation from the occupation integrally linked to family stress and dysfunction. 
 
Based on the Multiple Indicator Survey (MICS 2014), 92 percent of children aged 1-14 experience 
violent discipline at home. Violence in schools, and often outside the schools, takes the form of 
psychological violence (e.g. verbal insults, non-physical bullying); physical violence (e.g. corporal 
punishment, physical bullying); and sexual violence. Violence is known to occur from teachers to 
students, between students, and from students to teachers. According to the Palestinian Ministry of 
Education and Higher Education (MoEHE) annual monitoring and evaluation report 2017,  basic and 
secondary students are exposed to different forms of violence in schools (physical violence, 52.4% 
verbal violence, 51% and or sexual violence, 13.3 %)  Exposure to violence in schools is relatively 
higher for boys compared to girls as shown in figure below: 
 
 

  Male Female M&F 
Physical violence 63.1% 42.8% 52.4% 
Verbal violence 55.7% 46.8% 51.0% 
Negligence-based violence 39.9% 32.3% 35.9% 
Sexual violence 19.9% 7.3% 13.3% 

Source: 2017 MoEHE Monitoring and Evaluation Report 
 
 
On their way to and from school students are often exposed to violence in their interactions with Israeli 
Forces (IF) and settlers. 
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Many children have been directly or indirectly exposed to violence during the “Great March of Return” 
near the Gaza fence, which has continued to take place on a weekly basis since March 20181. 
Children participating in these protests are particularly exposed to violence. According to the Ministry 
of Health 2,510 children were injured and 42 killed between March and December 2018. In addition, 
children and adolescents in East Jerusalem, Gaza and the West Bank are also routinely exposed to 
violence at home and at school. This situation creates a social environment where children are too 
familiar with violence. 
 
Response 
 
Seeking to combat all forms of violence in schools in 2013 the MoEHE developed and adopted a 
comprehensive policy on Non-Violence in School, which aims to combat violence and enhance 
discipline in schools to ensure the protection of students and educational staff. Under the framework 
of the policy, the school community is developed as a safe learning environment. UNICEF supports 
the Ministry of Education (MoE)2 in the implementation of the policy on Non-Violence in School and 
works to strengthen capacity of all education stakeholders to institutionalize the culture of non-
violence in Palestinian schools and wider settings where children live and learn.  Between 2013 and 
2018 MoE trained all teachers on the policy through the training that included topics of classroom 
management, positive discipline and creation of conflict resolution mechanisms in schools. 
Additionally, the 2014 ratification of the Convention on the Rights of Child (CRC) and submission of 
the State Party report has been an opportunity to reflect efforts to reduce violence, as well as all the 
work that remains to be done in this area.  UNICEF is currently working with key stakeholders in the 
development of a national strategy to address violence against children. 
 
Tackling violence against children requires a holistic and multi-sectoral response which targets social 
norms and practices, legal and policy framework, parent and teachers’ capacities, and scales up 
prevention and protective response services. Violence is preventable and needs to engage from 
government to grass roots, and from civil society to the private sector. Violence respects no 
humanitarian or development boundaries and needs to ensure all actors are working together to 
achieve the same priorities. To achieve this, there needs to be in place national capacities to plan, 
budget, and implement violence reduction programmes as well as a legal framework and policies.  
Additionally, children and families need to have capacities to promote practices which reduce violence 
and quality violence prevention and response services need to be in place.   
 
 
Alignment to national and International priorities: 
 
The BRAVE project is aligned with and informed by key national and international frameworks. 
These include: 
 
Education Sector Strategic Plan (2017-2022): The proposed BRAVE project will support the 
implementation of the Education Sector Strategic Plan (ESSP) 2017-2022 as well as the Ministry of 
Education policy on Non-Violence in schools that was developed in 2013. BRAVE aims to ensure 
safe, inclusive, and equitable access to quality education at all levels of the system; to promote quality 
and relevance of education which enhances acquisition of basic life skills and citizenship education 
(LSCE); and enhance government capacity and system to provide quality learning opportunities in 
inclusive safe environment.  
 
Sustainable Development Goals (SDGs): It will directly contribute to the Sustainable Development 
Goals - SDG 4 (Ensure inclusive and equitable quality education and promote life long learning for 
all) and SDG 5 (Achieve gender equality and empower all women and girls) while also contributing 

                                                
1 The “Great March of Return” is a recurring weekly wave of protest held across the Gaza Strip and notably close to the 
militarized Fence between Gaza and Israel. 
2 Note: in 2019 Ministry of Education and Higher Education (MoEHE) changed functions and name to Ministry of 
Education (MoE) under the government restructuring. Thus, MoE is used for the remainder of this document. 
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overall to SDG 3 (Ensure healthy lives and well being for all ages) through inter-sectoral 
collaboration. 
 
UNICEF Strategic Plan 2019-2030): The BRAVE programme will directly contribute to the global 
UNICEF Education Strategic Plan (2019-2030) goal 3.2.1 (Equitable access to learning 
opportunities); goal 3.2.2 (Improved learning and skills development); and goal3.2.2 (Improved 
Learning and protection for children in emergencies and fragile contexts: (1) prevention (resilient 
systems), (2) response (education in emergencies). 
 
UNICEF Country Programme Action Plan (CPAP) for Palestinian children and women in the 
state of Palestine 2018-2022 has prioritized violence and disabilities as cross-cutting priority areas 
of work. Gender, linkages between humanitarian and development interventions, use of innovation 
and behaviour change communication will be mainstreamed across all programmes. The BRAVE 
programme is aligned with the State of Palestine CPAP (2018-2022) since the main purpose of the 
programme is to reduce violence in schools and communities from early age through adolescence. 
Throughout the BRAVE programme, innovative interventions to support behaviour change for non-
violence amongst, parents, teachers, adolescents and children will be implemented. Adolescents will 
be equipped with life skills to enable them deal with violence and act as change agents for non- 
 violence. 
 
UNDAF 2018-2022: The BRAVE programme will directly contribute to the UNDAF State of 
Palestine 2018-2022 Strategic priority SP 4- Leaving no one behind: Social development and 
protection.  The UNDAF recognizes that ending the threat of violence and addressing its 
psychosocial effects will enhance children’s access to basic social services including education and 
health. In the area of violence and abuse against women and children, the UNDAF has planned to 
strengthen institutional frameworks and capacities of the social welfare sector to strengthen 
community level prevention and responsive service delivery. The UNDAF will also make efforts to 
mobilize institutions, communities and the media to bring about positive behaviour and attitude 
change, in view of reducing violence against children and women, and promoting social inclusion. 
The proposed non-violence committes and the national VAC campaign in the BRAVE project will 
directly contribute to this UNDAF result. 
  
 
The BRAVE project – Approach and strategy 
 
UNICEF is committed to ensure that all children, irrespective of their gender and socio-economic 
background, realize their full rights to protection. UNICEF’s strategic approach to working on the issue 
of non-violence continues to work through an integrated multi-sectoral and sustainable assistance 
using interventions that promote resilience amongst affected populations. A ‘whole child’ life course 
approach will be applied to address violence including resilience building. Building on the results of 
the two-year long project implementation with the support of the Government of Finland, where the 
main lesson learnt was that promoting non-violence can only be achieved if there is genuine support 
in the broader environment at the policy, community, and school levels, and the media, UNICEF will 
work on a comprehensive approach to reducing violence against children from early age to 
adolescents. The BRAVE project will rely on advocacy, capacity development and Communication 
for Development (C4D) strategies to challenge acceptance of violence.    
 
The project activities will continue to include awareness campaign for parents, caregivers of young 
children on negative impact of corporal punishment and training on alternative, positive discipline 
approaches. It will further focus on strengthening school-level prevention of violence through 
establishment of non-violence committees; teacher training on positive pedagogy and strength-based 
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approach for prevention of violence in schools including bullying ideally with the support from Finish 
educationalists skilled in positive pedagogy methodologies; counsellors’ and teachers’ training on 
detection and referral of child protection cases. The BRAVE project will engage adolescents as agents 
of change in campaigns against violence in their communities and will particularly address the 
increase in bullying through social media which affect girls more than boys. By providing specific and 
practical alternatives to violence, this work is expected to contribute to challenging the accepted social 
norms of violence within communities and society where they are being implemented. 
  
UNICEF, through the BRAVE project will complement the government’s efforts in the implementation 
of the Non-Violence in School Policy and will work to strengthen capacity of all education stakeholders 
to institutionalize the culture of non-violence in Palestinian schools and wider settings where children 
live and learn. UNICEF bases this work on the Theory of Change that if schools provide a violence 
free and child-friendly learning environment which reinforces and models positive and active learning, 
then children will learn how to express themselves non-violently and violence will become less of a 
norm. Similarly, if children learn non-violent methods of expressing themselves and interacting with 
others at an early age, then children are more likely to apply these skills when they are older, 
especially if they are modelled by teachers and parents. 
 
Some of the biggest factors contributing to high-risk behaviour in adolescents, including violence, is 
the lack of meaningful job opportunities. Due to high levels of unemployment in Palestine, adolescents 
and children, especially those who are out of school, lack meaningful ways to become empowered 
and employable. To this end, UNICEF Palestine has contextualized a global innovation program 
called “Generation Unlimited (GenU)” which aims to teach children and adolescent 21st century skills 
through social innovation skills building and entrepreneurship. The GenU programme combines social 
innovation workshops, mentorship, incubation and seed funding, to equip young people with the skills 
and resources they need to identify problems in their own communities and design solutions for them. 
In the Palestine model, we hope to create a generation of empowered, resilient, employable 
adolescents who are change agents in their societies. The GenU program in Palestine combines life 
skills, social innovation skills and entrepreneurship, with emphasis on social cohesion as an outcome 
area. GenU also combines access to seed funding with social protection cash assistance to ensure 
opportunities for the most vulnerable children.  
 
Under the child protection systems building component, UNICEF provides support to the Ministry of 
Social Development (MoSD) to improve the quality, reach and scope of Child Protection Networks, 
based on agreed quality standards, Standard Operating Procedures (SOPs) and Code of Conduct. 
To support this, UNICEF activated a referral and case management steering committee to assist with 
establishing the referral and case management system in Gaza. The steering committee will help in 
developing detailed Child Protection/Gender Based Violence Standard Operating Procedures for 
referral and case management including updating the service directory, and training all relevant actors 
in detection, referral and case management. Furthermore, using the successful example from Jordan, 
in 2019 UNICEF will organise a national campaign on preventing Violence against Children with the 
view to developing a national strategy to eliminate violence against children, ensuring all actors are 
working together towards the same goal of reducing violence in and out of schools. 
 
 
3. Proposed Action   

 
Objectives 
The overall objective of the proposed Building Resilience and Addressing Violence from Early years 
through adolescence (BRAVE) project is to reduce violence against children from early age to 
adolescents and to build resilience focusing on the most vulnerable and at-risk children and 
adolescents in selected most vulnerable communities in Gaza, West Bank and East Jerusalem. The 
BRAVE project will build on the results of the two-year long project implementation with the support 
of the Government of Finland. The main lesson learned that emerged from the two year programme 
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was in the importance of systems thinking, whereby programme design and planning cannot be 
isolated from the contextual complexity. Schools are good platforms to help mitigate the 
consequences of a prolonged conflict and reduce violence in the society. However, education is not 
the panacea and is only effective in promoting non-violence if there is genuine support in the broader 
environment at the policy, community, and school levels, and the media – for these same goals.  
 
UNICEF will work on a comprehensive multi-sectoral life course approach to reducing violence 
against children from early age to adolescents. The BRAVE project will rely on advocacy, capacity 
development and the Communication for Development (C4D) strategies to challenge increased 
acceptance of violence and social disruption as a norm, and to raise awareness and strengthen 
demand for violence-free schools for Palestinian children. The BRAVE project will contribute towards 
strengthening the resilience of children and adolescents through capacity building of adolescents in 
life skills and citizenship education (LSCE) to help them cope with their situation.  
 
The BRAVE project will be implemented under one outcome and four outputs as follows: 
 
Outcome:  Violence reduced against children and resilience enhanced amongst children and 
adolescents focusing on the most vulnerable and at- risk children and adolescents in selected 
communities in Gaza, Hebron, West Bank and East Jerusalem.  
 
Output 1:  More at-risk school-aged girls and boys that are vulnerable to violence, including young 
children, and those out-of-school, access safe, gender responsive, inclusive and child friendly 
learning opportunities.  
 
Activity 1.1:    Conduct national behaviour change campaign on violence against children  
Activity 1.2: Conduct awareness raising campaigns for parents and caregivers of young children to 

raise awareness on importance of applying positive discipline in early childhood care 
and child rearing.  

Activity 1.3: Conduct mapping of ECE services, establish safe ECE child-friendly learning spaces  
in public schools and communities to provide safe spaces for pre-primary children 
and use them as centres for reaching parents and caregivers on positive parenting.  

Activity 1.4: Reach out of school children in targeted communities with key messages on non-
violence, providing them with alternative and safe learning spaces and opportunities.  

 
Output 2: Increased awareness and capacity of education providers, parents, ECE teachers, 
caregivers, volunteers and communities to prevent and protect children from violence from early 
years to adolescence. 
 
Activity 2.1: Build capacity (awareness, knowledge skills) of education providers parents, ECE 

teachers, caregivers, volunteers and communities to protect children from violence from 
early years to adolescence. 

Activity 2.2: Establish and train school committees in targeted schools to develop action plans to 
prevent, detect and respond to violence and to promote resilient, violence free and 
safe school environments. 

 
Output 3: Increased resilience and life skills among children and adolescents to positively deal with 
violence and become change agents for non-violence in their communities 
 
Activity 3.1: Equip adolescents with life skills and citizenship education (LSCE) to enhance their  

resilience to deal with violence and capacities to actively engage as change agents for 
non-violence in their communities 

 
 



  
 

Page 10 of 22 
 

 
Output 4: Strengthened referral and case management system in the targeted locations. 
 
Activity 4.1: Train school principals, counsellors and relevant staff in detection and referral of child  

protection cases and roll-out to teachers in Gaza.  
 

Activity 4.2: Raise awareness on the rights of children with disabilities and developmental delays, 
responsibilities of duty bearers to minimize their exposure to the threat of violence and 
actions to be taken to ensure the enjoyment of their rights. 
 

Activity 4.3: Develop monitoring system for tracking perceptions, attitudes and behaviours on 
violence at school and in the home environment 

 
 

4. Detailed Description of Activities 

Project activities will continue to include an awareness campaign for parents, caregivers of young 
children on the negative impact of corporal punishment and training on alternative and positive-
discipline approaches. This campaign will further focus on strengthening school-level prevention of 
violence through teacher training on positive discipline; counsellors’ and teachers’ training on 
detection and referral of child protection cases; and strengthening school level interventions to prevent 
bullying in schools. Ideally this work will be undertaken with the support from Finish educationalists 
skilled in prevention of school bullying by enforcing positive pedagogy skills and strength-based 
approaches. The project will engage adolescents as agents of change in campaigns against violence 
in their communities and will particularly address the increase in bullying through social media which 
affect girls more than boys. By providing specific and practical alternatives to violence, this work is 
expected to contribute to challenging the accepted social norms of violence within communities and 
society of the environments where they are being implemented.  
 
Outputs and Activities: 
 
Output 1: More at-risk school-aged girls and boys that are vulnerable to violence, including young 
children, and those out-of-school, access safe, gender responsive, inclusive and child friendly 
learning opportunities.. 
 
Activity 1.1:  Conduct national behaviour change campaign on violence against children 
 
In order to promote safe learning environment, UNICEF with its partners in the State of Palestine and 
in coordination with Media Alliance will launch a behavioral change national campaign that will be 
designed based on the outcomes of community engagement. The campaign will be using a mix of 
channels to reach and message different levels of the socioecological model within the child, family, 
community/school, and society with a mix of activities. The national behaviour change campaign will 
have five main phases in order to reach the desired change: 
 

Phase 1: Location-based Baseline assessment: With full community engagement, UNICEF and 
partners will run a baseline assessment in the targeted locations to understand the factors and 
drivers of the violence against children including attitudes and behaviours, and community 
readiness and needs to shift these behaviours. The assessment will also define the main 
influencers and positive deviants/role models, and how to reach them.  
 
Phase 2: Awareness phase on attitudes and behaviours: A group of community leaders and 
representatives will discuss the result of the assessment in each location. The project will provide 
them with a training of trainers to equip them with the necessary skills to lead the awareness raising 
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sessions and workshop that will be conducted by the community. This phase will use the potential 
gains technique to raise the awareness of all the target audience. 
 
Phase 3: Skills building support: The third phase will support the skills building of the engaged 
community, parents, teachers, students and senior citizens to equip them with the needed skills to 
shift their behaviours and enable them to influence the rest of the community. 
 
Phase 4: Implementation to shift behaviour: A series of activities will be designed to target 
different levels of the Socio-Ecological Model (SEM) (Psychological, sociological, and 
environmental). The activities will include: 

a- Grassroots activities that engage individuals, families, friends and neighbours in talking 
about violence against children. Opportunities will be created for dialogue through 
community dramas, quick informal chats, and group conversations. 

b- Media campaign will be designed and led by the target audience and implemented using 
different media channels and a mix of messages using the result of phase 1. 

c- Teachers and school principals will design and implement an action plan to end violence 
in their schools. 
 

Phase 5: Monitoring activities and results: As per the outcome of phase 1 the UNICEF team, 
with full engagement of the community, will continue assessing the results of each activity and 
each phase to adjust the activities to reach the goal. Community based review meetings will be 
conducted every six months to review progress and track communities’ perceptions on whether 
the planned activities are contributing to reducing violence using a simple monitoring system to be 
developed under activity 3.3.  

 
 
Activity 1.2: Conduct awareness raising campaigns for parents and caregivers of young children to 

raise awareness on importance of applying positive discipline in early childhood care 
and child rearing 

Target: 2000 parents (1,200 in Gaza and 800 in WB) 
  
School readiness is critical for children’s long life learning including non-violence behaviours. 
However, 44 per cent of children in Palestine do not have access to early childhood education and 
mainly amongst children from vulnerable disadvantaged communities. One of the reasons attributed 
to low access is the limited parental and public awareness of the value of early childhood development 
(ECD). To address this, one of the strategic objectives of the State of Palestine National strategy for 
early childhood development and intervention (2017-2022) is to ensure that all children receive 
equitable early childhood development and intervention services. The BRAVE project will contribute 
to this objective by conducting awareness raising campaigns to create demand for ECE to increase 
access to ECE. The campaigns will be conducted two weeks before the beginning of the school year 
and children reaching age 5 will be supported to register to the nearest KG.   
 
Activity 1.3: Conduct mapping of ECE services, establish safe ECE child-friendly learning spaces  

in public schools and communities to provide safe spaces for pre-primary children 
and use them as centres for reaching parents and caregivers on positive parenting. 

Target: 3,000 children (2,500 in Gaza and 500 in West Bank) 
 
One of the reasons for low access to ECE is the limited availability of ECE services. For instance, 
there are only 13 public KGs in Gaza strip and 150 public KGs in West Bank. To address this, a 
mapping of available KG services in the targeted project location will be conducted to ensure that 
each targeted school is mapped to a KG learning opportunity that meets the government standards. 
Eight schools will be supported to establish a KG 2 safe learning space through rehabilitation and 
provision of age appropriate sanitation facilities. In remote areas where there is no private or 
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government KG learning opportunities, UNICEF with implementing partners will work with vulnerable 
communities (i.e village councils, community centers) to establish dedicated safe Child friendly 
learning spaces in an effort to provide access to early childhood education opportunities for vulnerable 
children  and support programmes for parents with the aim of equipping parents and caregivers with 
the knowledge and skills needed to ensure optimal early childhood development and education for 
their children and minimize the effects of potential external risk factors. It is expected that this will 
contribute to the long term goal of ensuring that all children have equitable access to quality early 
childhood education. 
 
Activity 1.4: Provision of alternative learning opportunities for school aged children out of school in  

the targeted communities to provide safe space for children out of school and reach 
them with key messages on non-violence.   

Each of the targeted communities will be supported to conduct a school mapping as part of the “Non-
violence Committees” planning process to identify school aged children that are out of school in the 
targeted communities. A recent Out of School  Children (OOSC) report (2017) showed high rate of 
out of school adolescents. Almost 25 per cent of the 15 years old boys in Palestine are out of school. 
The majority of these are children growing up in deep poverty and unstable household composition, 
where children are at risk of droping -out or even worse non-entry, which in turn puts them at higher 
risk of being unemployed. Without support, these children are at high risk of being exposed to multiple 
vulnerabilities that may push them to negative coping strategies including behaviours that might 
expose them to violence, abuse and exploitation and/or going to the fence. With funding from the 
BRAVE project, UNICEF with partners will support the establishment of the Alternative Learning 
Opportunities (ALO) spaces/centres in non-formal settings to provide safe spaces for the out of school 
children. The ALO safe spaces will be used as centres to reach the OOSC with key messages on non 
violence, life skills, psychosocial support, and referral to educational, vocational opportunities that will 
have multiple benefits for the vulnerable children and adolescents from the communities.  
 
Output 2: Increased awareness and capacity of education providers, parents, ECE teachers, 
caregivers, volunteers and communities to prevent and protect children from violence from early years 
to adolescence. 
 
Activity 2.1: Build capacity (awareness, knowledge skills) of education providers parents, ECE 
teachers, caregivers, volunteers and communities to protect children from violence from early years 
to adolescence 
 
2.1.1: Training of parents/guardians, caregivers and ECE teachers on non-violent child friendly 
positive parenting 
Target: 2000 parents, caregivers and ECE teachers (1200 in Gaza and 800 in the West Bank)   
 
Parents and teachers play a vital role in shaping children’s behaviour since children tend to apply the 
behaviours and skills modelled by their teachers and parents when they were growing up. Children 
will learn how to express themselves non-violently and violence will become less of a norm if their 
parents and teachers provide violent free environments.  Parents/guardians, caregivers and ECE 
teachers in all the targeted KGs will be trained on how to provide a violence free and child-friendly 
learning environment for children. Community outreach activities will be conducted to raise awareness 
amongst parents and care givers of children (0-6 years old) on importance of applying positive 
discipline in early childhood care and child rearing. In addition, a workshop will be conducted to 
strengthen the parents’ capacity in applying positive discipline in child rearing. At least 2000 parents 
and caregivers of children (0-6) (1200 parents in Gaza and 800 in the West Bank) including fathers 
will be targeted. Participants will be taken through the Positive Discipline in Every Day Teaching 
(PDET) manual developed by Save the Children with a focus on child rearing and positive discipling 
of children by parents and caregivers. During the training, parents will be introduced to new discipline 
methods and will be sensitized on the importance of nurturing a safe environment at home for their 
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young children for their children’s social and emotional development. This will ensure a holistic 
approach to addressing violence against children in both school and home environment. It is expected 
that addressing violence from early stage through early learning education opportunities will have 
long term impact of reducing violence in the country. 
 
2.1.2:  Training of teachers on positive pedagogy skills and strength-based approach for prevention 
of violence in schools including bullying and positive discipline 
 
Target: 1,400 teachers (1,000 in Gaza and 400 in West Bank) 
 
This activity will be led by Huippu Education in collaboration with the Finnish educationalists skilled in 
prevention of school-based bullying, including violence. Two sets of trainings will be provided by the 
education professionals from Finland to selected institutions in State of Palestine to strengthen 
school-level prevention of violence, including bullying of which either one or both can be chosen. The 
First set of trainings will focus on preventive measures through introduction of positive pedagogy, 
including recognition of pupils’ individual strengths. This includes introduction of school level peer 
guidance programme. Second set of trainings will provide understanding of bullying as a phenomenon 
and its effects, recognition of bullying in school and specific tools to act when bullying and conflicts 
arise in school with option of reinforcing peer mediation skills. Huippu Education will provide trainings 
that combine theoretical knowledge with practice on social interaction. Trainings target to trigger 
participants’ reflection on existing culture and challenge the norms which promote violence and 
bullying to initiate change in behaviour. Huippu Education trainers will use participatory, active and 
engaging learning methods.  These methods can be incorporated into classrooms activities for 
children to learn non-violent ways of expressing themselves and interacting with others in everyday 
life. The trainings will be done in batches of a maximum of 25 teachers per batch. To maximize the 
effect of training, number of participants for one training is limited to 25. However, several trainings 
can be held enabling number of trained educators to reach desired scale. 
 
In addition to onsite trainings, learning materials and assignments, Huippu Education will produce a 
digital learning platform to support reduction and elimination of school-based violence and bullying. 
To enhance participants’ engagement in constructive communication, they will be incorporated in 
creating culturally contextualized digital learning materials with assistance from Huippu education 
trainers. 
 
The teacher training on positive discipline will use the Save the Children Positive Discipline in Every 
Day Teaching (PDET) manual.  The training will build on the achievements from the previous Finland 
– UNICEF partnership where 20 MOE Education Supervisors and 20 MOE counsellors were trained 
as Trainer of Trainers in the West Bank. The funding from the new Finland-UNICEF partnership will 
support the ToTs to cascade the PDET trainings to additional 1400 teachers and school staff (1000 
in Gaza and 400 in the West Bank). The training on positive discipline is about enhancing the teachers’ 
understanding of how students learn, building their skills and fostering the self-discipline they need in 
order to be successful learners. The topics that will be covered in the training will include: How PDET 
fits into the MoE Non-violence in School Policy; Childhood experiences to survive and thrive; putting 
CRC into practice; Impact of punishment on children, Foundations of rights and education principles; 
Understanding one’s temperament and students’ temperaments, and differences in home 
environments and its effect on children. It is expected that the training will contribute to reduction of 
violence in the long term. 
 
Activity 2.2: Establish and train non-violence School Committees in targeted schools to develop an 

action plan to prevent, detect and respond to violence to promote a resilient and a 
violence free safe school environment 

 
Target : At least 30 non-violence school committees developed and operationalized 
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This activity will involve establishing non-violence school committees in the targeted 
schools. Each Non-violence school committee will comprise of at least 21 members 
composed of: 15 adolescents enrolled in the school, school counsellor, one teacher, 2 
parents and 1 CBO representative, and relevant duty bearer (s). The committees will be 
led by adolescents. The role of the non-violence committees will be to coordinate activities 
within the school to promote violence-free safe school environment. All the committee 
members will be trained to enhance their skills to act as ‘change agents’ in the schools to 
make schools ‘violent-free’. contribute to the prevention and protection of children from 
violence. Each non-violence committee will be supported to conduct a survey of violence 
issues in their schools and communities that need to be addressed to have a violence free 
safe learning environment. The committees will be supported to develop suitable 
solutions/action plans to address the identified violence issues and implement their action 
plans. The plan could include meetings with teachers and students to discuss causes of 
violence incidence and possible solutions, individual and group counselling sessions, 
school sports and art activities that lead to reducing the use of violence in schools. At 
least 30 non-violence action plans will be supported with the funding from the Finland 
government. 
 
 
Output 3: Increased resilience and life skills among children and adolescents to positively deal with 
violence and become change agents for non-violence in their communities 
 
Activity 3.1: Equip adolescents with life skills and citizenship education (LSCE) to enhance their  

resilience to deal with violence and capacities to actively engage as change agents for 
non-violence in their communities 

 
Target: 4,000 adolescents (50% girls) aged 13-17 years from East Jerusalem, West Bank and Gaza; 
200 teachers, supervisors and counsellors trained; 150 adolescents led non-violence initiatives 
supported  
 
In order to enhance the adolescents’ life skills and citizenship education (LSCE) and build the 
adolescents’ resilience, UNICEF with funding from the Finland government will support the following 
multistep activities:  
 
Step 1 Training of staff from the ministry of education (teachers, school councillors and supervisors): 
At least 200 teachers, supervisors and counsellors will be trained to enhance their skills on LSCE and 
on how to engage adolescents as active organizers of campaigns to reduce violence in their 
communities. The MoE staff will be trained to improve their capacity to provide opportunities to 
adolescents to combat violence in schools, and reinforce adolescents’ sustainable participations in 
their schools and communities 
 
Step 2: Equipping adolescents with LSCE  
The trained teachers will be supported to provide structured training to adolescents in schools on 
skills related to learning (Creativity and Problem Solving), and active citizenship (Empathy, Respect 
for Diversity and Participation). The trainings are aimed at increasing the adolescents’ knowledge 
about different forms of violence and abilities to find suitable mechanisms to combat violence and 
bullying in their schools through newly acquired negotiation skills which are expected to enable them 
to find alternative resolution rather than adopt resentment and violence.   
 
Step 3: Adolescents will be supported to play the agents of positive change:  The trained young 
adolescents will be supported by their teachers and community members to identify actions needed 
to improve their learning and living environment in schools and home and reduce violence against 



  
 

Page 15 of 22 
 

children and young people. The adolescents will implement and monitor their initiatives.  At least 150 
non-violence initiatives planned and led by adolescents will be supported.   
 
Output 4: Strengthened referral and case management system in the targeted locations. 
 
Activity 4.1: Train school principals, counsellors and relevant staff in detection and referral of child 
protection cases and roll-out to teachers in Gaza.  
Target: 200 in Gaza 
School counsellors and principals will be trained on how to detect and refer children in need of 
protection services to relevant service providers. The focus will be in Gaza. Targeted schools will be 
mapped to family centres and other existing services to strengthen the referrals. 
 
Activity 4.2: Raise awareness on the rights of children with disabilities and developmental delays, 

responsibilities of duty bearers to minimize their exposure to the threat of violence and 
actions to be taken to ensure the enjoyment of their rights. 

 
Target: 3,000 children 
 
Children with disabilities are more exposed to threats of violence such as stigma and bullying both at 
school and at home and are at risk of dropping out of school compared to abled children. Early 
detection will result in early intervention to address the detected disabilities and parents will be 
supported on how to provide nurturing care and positive parenting practices for children with 
disabilities or developmental delays. Teachers in targeted KGs will be trained on how to detect 
children with disabilities and developmental delays and on how to make referrals to relevant services 
for early interventions. For older children, awareness raising sessions will be held for teachers, 
parents, caregivers and community members of the rights of children with disabilities. This activity 
builds on the knowledge and experience gained from the previous interventions with the ministry of 
education in developing a system of early detection and interventions for disabilities and 
developmental delays. Parents/caregivers of the children with developmental delays and disabilities 
will be supported and encouraged to confront any indications of stigma and discrimination in their 
communities. The capacity of duty bearers (parents/caregivers and teachers) will be enhanced to 
minimize exposure of children with disabilities to the threat of violence and on actions to be taken to 
ensure that they enjoy their rights. 
 
Activity 4.3: Develop monitoring system for tracking perceptions, attitudes and behaviours on 
violence at school and in the home environment 
 
The implementation of this activity will be modelled on a system that was implemented in Jordan. The 
monitoring system is used for tracking changes in perceptions, attitudes and behaviours in the  school 
and home environment on violence related indicators at regular intervals. In this regards the incidence 
of teacher-student student-student verbal and physical violence and the use of positive disciplinary 
measures by teachers will be monitored. The non-violence committee members for each school will 
then review/discuss the survey results and take appropriate actions on issues that emerge from the 
survey. Their recommendations are registered in the non-violence committee action plan and 
addressed. 
 
The survey system will enable to track the main outcome indicators listed below: 

1. Percentage reduction in physical violence 
2. Percentage reduction in verbal abuse 
3. Percentage increase in the use of positive disciplinary methods 
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Direct Beneficiaries and locations 
 
The project beneficiaries will be children, parents, adolescents, teachers and counsellors in the West 
Bank and Gaza, as well as MoEHE and other partners as shown in the below table. 
 
 Gaza Strip West Bank Total 
5 years olds enrolled in ECE  2,500 500 3,000 
Basic Education children 25,000 5,000 30,000 
Adolescents 2,400 1,600 4,000 
Parents and caregivers 1,200 800 2,000 
Teachers 1,000 400 1,400 
Principals and counsellors 200 0 200 

 
5. Communication and visibility: 

UNICEF will ensure funding from the Government of Finland is acknowledged by stakeholders and 
beneficiaries. UNICEF will use web-based digital media to acknowledge the Finland funding and 
capture the visual and oral narratives of project progress; including social media coverage.  

At least one field visit per year will be arranged with the donor to the project site(s) during the period 
of implementation. Government of Finland logo will be placed on visibility materials including banners, 
stickers and printed materials. The UNICEF Country Office will also work closely with Finland to 
showcase the contribution and disseminate success stories of this project. 
 
6. Cross Cutting issues: 

Human Rights Based Approach (HRBA): The Convention on the Rights of the Child (CRC) and 
the Convention on the Rights of Persons with Disabilities (CRPD); children’s rights and associated 
principles – such as non-discrimination, participation, transparency and accountability – are at the 
core of the UNICEF mandate and mission. A whole child approach will be used to holistically 
address interrelated issues affecting children and their communities at all stages of the BRAVE 
project – planning of activities, implementation and monitoring to ensure that all children fulfil their 
rights to education regardless of their status. The human rights situation in the state of Palestine is 
complex. Because of Israeli occupation and conflict, the Palestinian duty-bearers are not able to 
protect and fulfill the human rights. The BRAVE project has been designed to ensure that all actors 
involved in the project, should have a clear focus on accountability when working with local partners 
to strengthen the capacity of the duty-bearers to become more effective in realizing their duties.   

Furthermore, the project activities are designed to encourage  participation, ownership and 
dialogue: For example, in advocacy and awareness-raising campaigns of the  project (the right-
holders are actively participating. The activity is not only carried out for them, but with and by the 
right-holders  themselves. 

 

Equity and gender: The BRAVE project will prioritise the vulnerable groups identified in the UN 
Common Country Analysis (2016), focusing on adolescent girls, children facing obstacles in 
accessing schools, children subject to violence, out-of-school children, women exposed to gender-
based violence (GBV), youth and persons with disabilities, children and their families living in Area C, 
East Jerusalem and Gaza. Children living with disabilities will be a priority in light of the high levels of 
deprivation they face and the significant barriers they experience in accessing essential services. In 
order to have maximum impact, strategies will include targeting geographic locations where UNICEF 
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and partners can provide a holistic package of support that includes services, referrals and case 
management.  
 
7. Risk Analysis and risk management 

 
The BRAVE project will be managed within the UNICEF Palestine 2018-2022 identified risk 
management. In this regard, the key risks identified that could jeopardize the achievement of the 
planned results are a further deterioration of the humanitarian situation through escalations of 
violence, emergencies triggered by natural disasters and rampant climate change and include: 
 
 A shrinking operating space for the United Nations, particularly in Area C, East Jerusalem and 

Gaza;  
 Recurrent high level of violence; 
 State institutions’ inability to deliver services, exacerbation of the internal divide and consequent 

ineffectiveness of civil service functioning, which could result in adverse effects on UNICEF’s 
capacity for programme delivery, quality assurance and oversight; 

 Continued expansion of settlements, which could further restrict UN’s ability to support 
Palestinians; 

 A declining base of donor resources, which could hamper the implementation of strategic 
initiatives and constrain the ability of UNICEF to maintain programmes in place or to develop 
new ones; 

 Natural disasters or rampant climate change; and   
 Humanitarian funding channels results in limited sustainability and investment in longer term 

institutional capacities.  
 

UNICEF has developed contingency plans and contributed to inter-agency contingency planning, 
playing a key role as cluster lead in WASH, education (WG on EiE) and child protection. The 
office will continue to promote risk-informed programming, increase its contribution to systems 
strengthening, and support children and their families to anticipate, withstand and quickly recover 
from shocks and stresses. Table below provides a summary of the risk analysis and contingency 
plan.  
 

Risk analysis and contingency plan. 

Risk type Risk Risk 
impact 
(H/M/L) 

Mitigation measures 

Programmatic 
risks 

Planned interventions 
are delayed and/or not 
on track 

M All planned activities under the BRAVE 
project will be implemented as part of the 
UNICEF rolling workplans with a well 
established monitoring system for timely  
identification of any delays and mitigation.  

Low participation of 
key stakeholders in the 
awareness raising 
campaigns 

H Identify influential stakeholders at the 
onset of the project and ensure their buy-
in and ownership of the project; develop 
links between various key stakeholders to 
create a community of 
supporters/influencers for the work; the 
project has been designed in such a way 
that beneficiaries are involved at all 
stages (planning, implementation and 
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monitoring) and this will ensure 
ownership and participation of key 
stakeholders  

Parents, caregivers 
and community 
members refuse to 
accept/adopt 
behavioral change that 
promotes non-violent 
child rearing practices 

H Open discussions with caregivers and 
community leaders in the targeted 
localities will be held to get community 
support to the project activities, 
particularly girls' participation in the 
activities. The project will consider the 
social context while implementing such 
components. 

External 
contextual 
risks 

High turnover in 
human resources in 
government, schools 
and CBOs that have 
been trained on non-
violence interventions 
to support reduction in 
violence 

H -Conducting continuous capacity building 
programmes with focus on TOT 
programmes 
-Expand trainings to include more than 
one participant from each participating 
institution with a clear plan for the trained 
participants to roll the trainings to staff in 
their organizations to ensure continuity 
of capacity.  

Limited access to 
areas of intervention 
due to emergencies 
and/or movement 
restrictions (Israeli 
military checkpoints, 
closures, curfews) 

M In case of the escalation of the security 
situation or emergency, the activities will 
be halted until the situation improves to 
the level that guarantees the safety of all 
project participants/ beneficiaries. 

In case of movement restrictions, 
partners will use local workers from the 
site or use alternative roads if possible 
without exposing the staff to danger.  The 
selection of schools in which interventions 
will be conducted will be made in 
consideration of the risks associated with 
the restrictions imposed in those areas. 

Changes in the 
country context can 
unravel previous 
progress on reducing 
violence against 
children  

M Constant monitoring of 
information/developments relevant to 
programme implementation; Ensuring 
strategic partnership with Government 
enhances long-term ownership of the 
programming; Continue to work on 
different strands of programme with 
emphasis on strengthening systems and 
resilience building work at community 
levels so that social change is sustained 
beyond country's political changes. 

Reputational 
risks 
Reputational 
risk of UNICEF 
and 
Government of 
Finland  
 

UNICEF implements 
through selected 
partners and there is a 
reputational risk in 
case of misconduct of 
the IP implementing 
the BRAVE project 

H UNICEF has a well established system 
for conducting due diligence before a 
partnership with an organization is signed 
to minimize reputational risks. All selected 
IPs will be trained on prevention of sexual 
exploitation and abuse of authority 
(PSEA) and makes mandatory for all IPs 



  
 

Page 19 of 22 
 

to sign an accountability of affected 
population (AAP). 

 
 
 
8. Project management Organizational structure and the team proposed for the 

implementation of the BRAVE project 

The project will be manged and implemented by regular UNICEF education staff supplemented by 
direct project-hired capacity. A team of five educationalists headed by the Chief of Section who has 
the overall accountability for the project will provide dedicated full time support to the project. A 
UNICEF Education Specialist based in Jerusalem office will, under the direct supervision and 
guidance of the Chief of Section, have overall management responsibility of the project planning, 
management and reporting. 

In addition, UNICEF will recruit an international institution from Finland with technical expertise on 
quality and inclusive education to provide technical assistance to enhance the capacity building of 
teachers and relevant education staff on positive strength-based teaching methods for addressing 
violence in schools. Short-term technical consultants will be hired as needed.  

In Gaza, two UNICEF education officers based in UNICEF Gaza office will be responsible for the day-
to-day project planning, implementation and reporting. These officers will coordinate and provide 
technical support to identified Implementing partners, in the implementation of the BRAVE project. 
These UNICEF staff work under the supervision of the UNICEF Chief of Gaza Field Office and they 
have overall responsibility of all UNICEF Education programme in Gaza.  

Education officers in Jerusalem Office will be coordinating and providing technical support to the Gaza 
based staff and implementing partners to ensure timely and quality implementation of the BRAVE 
activities and implementation of the action plans from the bottleneck analyses and monitoring visits. 
They will be undertaking field travel to monitor implementation of the activities in the project sites and 
provide technical support to ensure quality outcomes. 

The Finland government will provide oversight to the project. Any changes to the workplan, results 
framework and budget will be communicated to the Finland government for approval.   

Jerusalem Office: The Chief of Education + 2 Education Specialists + 1 International Junior 
Profession Officer (support: 1 programme assistant) 

Gaza office: The chief of field office + 2 education officers + 1 C4D Officer (support: 1 programme 
assistant) 
 
Additional support services to the project will be provided by other UNICEF cross-sectoral teams 
including the Operations (Human Resources, Finance, Supply and Logistics, transport, Security), 
Planning, Monitoring and Elevation (PME), Communication for Development (C4D), Media and 
External Relations (MER) that provide direct services, policy and procedural oversight, checks and 
balances, and quality assurances to the project operations. Other programme sections such as Child 
Protection, Water and Sanitation (WASH), Health and Nutrition programmes provide specialised 
technical inputs an integrated approach converging on the children in the same target states and 
localities. Hence a school going child will receive multi services that contribute to child survival, 
wellbeing and development of cognitive and social skills necessary to reach his/her full potential. 
 
9. Sustainability of the BRAVE project after completion: 

a. Financial sustainability: The activities in the BRAVE project will be complemented by other 
ongoing education interventions supported by UNICEF and other partners such as the World 
Bank. Activities are in line with the UNICEF 2018-2022 UNICEF Country Programme Action Plan 
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(CPAP) which are based on the State of Palestine ESSP. This will ensure financing of the 
activities beyond the BRAVE project life span.  

b. Institutional sustainability: All BRAVE project activities are closely interlinked with State of 
Palestine’s and UNICEF’s ongoing interventions, thus the project activities have great potential 
to become an integral part of ESSP and the implementation plan of the sector strategies. The 
project activities are designed and will be implemented in accordance with ESSP strategic plans. 
This will allow the results of the BRAVE project to continue to be in place after the end of the 
project.  Activities in the BRAVE  project have been decided after a consultation with the 
representatives from the ministry of education. Implementation of the BRAVE will involve ministry 
of education, community members and children. This will promote sustainability and ownership 
of the project outcomes.  

c. Policy level sustainability: As part of its upstream work, UNICEF tries to influence policy and 
education systems in favour of children’s rights, and especially for the most disadvantaged. 
UNICEF will work with partners in the Education Sector Working Group (ESWG) to influence 
policy, where necessary, using key results from the BRAVE project to improve national strategies 
relating to vulnerable children using evidence generated from the BRAVE project activities. 
Partnership-building is a key strategy that UNICEF uses to pursue its endeavours in trying to 
mobilize and engage all potential capacities for more effective, high coverage interventions both 
in the immediate and long term perspective. UNICEF will continue to act as a communication link 
and promote regular information sharing on the progress of the project activities with key 
government and civil society partners. 

 
10. Accountability to Affected Population (AAP): 

UNICEF has a strong corporate commitment to promoting AAP and specifically to children and their 
communities. Given UNICEF’s strong commitment to improving living conditions for all Palestinian 
children, it is equally important to include beneficiaries’ feedback and feedback into both programme 
design and implementation. In this project, accountability for affected population will be achieved 
through the following: 

 Location based evidence:  UNICEF and partners will engage with targeted communities using 
C4D methodologies to understand the factors and drivers of violence against children including 
attitudes and behaviours, and community readiness and needs to shift these behaviours. The 
results will be used to design specific interventions for the planned awareness raising activities 
and campaigns for behavioral change. 

 Children and adolescent participation- emphasis is placed on ensuring meaningful participation 
of children and adolescents themselves, and communities, and ensuring an integrated approach 
to child development at all levels. Adolescents will be engaged at all stages: planning, 
implementation and monitoring as part of the non-violence committees as change agents for non-
violence. 

 Community structures: through the various interventions UNICEF will engage with community 
structures such the Community Based Organizations (CBOs), non-violence committees to identify 
issues in their communities, plan for interventions to address the issues and monitor their 
activities. 

 Lessons learnt from previous projects and monitoring visits: feedback from monitoring visits 
on the needs of the population has been taken into consideration in the design of the project. For 
instance, the girls expressed the need to have joint activities with the boys as opposed to having 
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separate activities for boys and girls. Where possible, in co-education schools, gender mixed 
activities will be supported.  

11. Selection of Partners: 

UNICEF will work with partners to implement the proposed BRAVE project for collaboration and will 
work closely with the following partners in order to complement and synergize rather than duplicate 
efforts or assistance:  
i. Communities: This will be done through existing community structures such as community-based 

organizations (CBOs), youth groups and community leaders who will work hand in hand with 
implementing partners in the day-to-day management of project activities. By so doing, this will 
send a high sense of ownership and commitment by communities which is vital for suitability of 
the project. 
  

ii. Implementing partners (IPs):  These are NGOs who will be selected through competitive 
process using 2019 UNICEF Civil Society Organizations (CSO) Procedures. They will be 
responsible for the delivery of services to beneficiaries in line with contractual obligations that they 
will sign with UNICEF. Within the CSO procedures, the selection criteria for identifying the NGO 
partners will include, but not limited to: 

 Expertise and experience in the area of quality inclusive education in safe and protective 
environment with regard to the required knowledge, specific skills, specialists and track 
knowledge. 

 Local experience, presence and community relationship, especially if the NGO has 
ongoing programmes in the targeted areas. 

 Innovative approach to achieving results and expected effectiveness and/or efficiency in 
delivering outputs. 

 Realistic timelines and plans to achieve outputs that meet the needs of the UNICEF 
Office. 

 Contribution of resources: Resources in the form of cash, human resources, supplies 
and/or equipment that are either presently available or able to be mobilized by the 
partner. 

 
iii. Palestinian Authority (PA) Line Ministries: The line ministries will be involved in the 

implementation of the BRAVE project activities to ensure that activities are in line with the State 
of Palestine priorities. The relevant line ministries for the BRAVE project include Ministry of 
Education (MOE), Ministry of Social Development (MOSD) and Ministry of Health (MoH). This will 
also ensure ownership and commitment by line ministries. The national council for higher youth 
development will also be involved in the implementation. 
 

iv. Other UN agencies and NGOs: The participating agencies will seek to collaborate and 
coordinate with other UN agencies and NGOs working in project locations to ensure 
complementarity rather than to duplicate assistance.   

 
Only Civil Society Organizations (CSOs) that are aligned with UNICEF’s core values and committed 
to the core values of the UN: the Convention on the Rights of the Child (CRC), the Convention on the 
Elimination of All Forms of Discrimination Against Women (CEDAW) and the Convention on the 
Rights of Persons with Disabilities (CRPD) will be selected. In addition, CSO partners must ensure 
that all their employees comply with the following provisions of ST/SGB/2003/13: “Special Measures 
for Protection from Sexual Exploitation and Sexual Abuse”, that they do not expose any intended 
beneficiary, including children, to any form of discrimination, abuse or exploitation and that they 
comply with other UNICEF child protection policies. 
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12. Budget  

See attached detailed budget 

13. MONITORING AND EVALUATION, AND REPORTING OF ACTIVITIES 
 

In accordance with UNICEF’s requirement, programmatic and financial monitoring in connection with 
the “Harmonized Approach to Cash Transfers” (HACT) will be incorporated into all partner 
Agreements3. The frequency of monitoring visits and financial spot checks will be based on micro 
assessment of each partner. Financial spot checks will also be conducted in line with HACT and 
FACE requirements4. The findings of the monitoring visits determine the level of 
technical/administrative engagement from UNICEF to ensure optimal achievement of the project. 
UNICEF will have regular meetings with the main stakeholders and implementing partners to discuss 
the findings of field monitoring and adopt solutions in case of constraints. The main implementers will 
participate in formal bi-annual reviews. The implementing partners will establish and maintain a 
system for monitoring progress of the implementation of their specific Project Document using the 
defined results, including outcomes, outputs, indicators and targets set out in the logical framework. 
Updates on indicators will be submitted through quarterly reports to UNICEF, and once in place, 
through UNICEF’s online reporting system. The Implementing Partners will accommodate monitoring 
visits of UNICEF and donors, as necessary for programme Monitoring. 

 

The following reports will be provided by UNICEF to the Finland government: 

(i) An informal semi-annual progress report: This will mainly be tracking indicators at activity 
level and an agreed template will be used. 

(ii) Annual progress report: The report will provide both narrative progress of achieved results 
and financial progress 

(iii) Final report will be submitted at the end of the project period.  

 

14. Results Matrix  

See attached 

 

15. Implementation plan 

See attached 

 

                                                
3 Harmonized Approach to Cash Transfers (HACT) establish common principles and process for managing cash transfers among UN agencies that have 
adopted the approach across all countries and operational contexts. 
4 The Funding Authorisation and Certificate of Expenditures (FACE) Form is a harmonized format used by Implementing Partners and adopting agencies to 
request and authorise cash transfers, report and certify on their utilization. 


